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MOHOKARE LOCAL MUNICIPALITY 
 

TENDER INVITATION 
 

Suitable bidders are invited to submit bids to be considered for appointment for the below tabled bids 

 
BID no. Description Services 

required 
Grading 

requirements 
Preferential 

scoring 
system 

Compulsory site 
briefing 

Closing date 

SCM/MOH/
05/2025 

RE-ADVERT:  
COMPLETION OF 
THE UPGRADING 
OF THE 
SMITHFIELD/MOFU
LATSHEPE 
OUTFALL SEWER-
LINE 

Civil 
Contractor 

6CE or Higher 80/20 
Functionality: 
Details in the 
document 

28 July 2025 
10h00 

Smithfield Town 
Hall 

 

22 August 2025 
14h00 

Zastron Town 
Hall 

 

 
ADDRESS FOR SUBMISSION OF TENDER : The Municipal Manager 
        Mohokare Local Municipality 
        PO Box 20 
         Zastron  
         9550 
NB:                The following will not be considered: 

(a) Tenders received after the closing date and time indicated herein. 
(b) Tenders of which the envelopes have not been duly marked for identification. 
(c) Posted, faxed and telephonic tenders or those completed in pencil. 

 
For any Supply Chain- related enquiries and tender document reservations, please contact Mr. T. Lebete on (064)-472-2549 
for SCM enquiries. For technical related enquiries, please contact Mr. S. Shamase (PMU Manager) on (074)-085-3384 
 
Please note that Mohokare Local Municipality does not bind itself to accept the lowest or any other bid and reserves 
the right to accept the whole or part of the bid.  
 
 
_____________________  
MR. M. MOHALE 
ACTING MUNICIPAL MANAGER 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PART T1.2: TENDER DATA 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the CIDB Standard 
for Uniformity as amended in CIDB Board Notice 136 of 2015 as published in Government Gazette No 38960 of 
July 10, 2015 and as amended and supplemented by the Tender Data in this Part T1.2. The complete extract 
entitled “Annex F” of the CIDB Standard for Uniformity as published in CIDB Board Notice 86 of 2010 with its 
originally-published page numbers “34” to “45” is bound into Part T1.3. These Conditions of Tender are 
furthermore subject to the requirements of the Preferential Procurement Regulations, 2022 published in 
Government Gazette No 47452 dated November 4, 2022, and to the requirements of the Preferential 
Procurement Regulations of Mohokare local Municipality. 
 
The Standard Conditions of Tender makes several references to the tender data.  The tender data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the standard conditions of 
tender. 
 
Each item of data given below is cross–referenced to the clause in the Standard Conditions of Tender to which 
it mainly applies. 
 

Clause Addition or Variation to Standard Conditions of Tender 
1. General 

1.1 Add the following:  
The Employer is Mohokare Local Municipality. 

1.2 Add the following: 
The tender documents issued by the employer comprise of one volume only and  consists of the 
following: 

VOLUME 1: TENDER DOCUMENT 

PORTION 1: TENDER 

Part T1 Tendering Procedures 

Part T1.1 Tender Notice and Invitation to Tender 

Part T1.2 Tender Data 

Part T1.3 Standard Conditions of Tender 
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Clause Addition or Variation to Standard Conditions of Tender 
Part T2 Returnable Documents and Schedules 

Part T2.1 MBD Forms 

Part T2.2 Returnable Documents 

Part T2.3  Returnable Schedules 

Part T2.4 Checklist 

 

PORTION 2: CONTRACT 

Part C1 Agreements and Contract Data 

Part C1.1 Form of Offer and Acceptance 

Part C1.2 Contract Data 

Part C1.3 Form of Guarantee 

Part C1.4 Ministerial Determination 

Part C1.5 Health & Safety Specifications by Employer 

 

Part C2 Pricing Data 

Part C2.1 Pricing Instructions 

Part C2.2 Bill of Quantities 

Part C2.3 Summary of Bill of Quantities 

Part C3 Scope of Work 

Part C3.1 Description of the Works 

Part C3.2 Engineering 

Part C3.3 Procurement 

Part C3.4 Construction 

Part C3.5 Specifications 

Part C4 Site Information 

Part C4.1 Scope of Site Information 

Part C4.2 Subsoil Investigation 

Part C4.3 Existing Services 

Part C4.4 Existing Buildings & Structures 

Part C5 Annexures 
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 T1.2-4 

Clause Addition or Variation to Standard Conditions of Tender 
 

The following publications form part of the contract documents, but is not supplied by the 
employer. 

VOLUME 2: GENERAL CONDITIONS OF CONTRACT 

The General Conditions of Contract for Construction Works, 3rd Edition (2015), as published by 
the South African Institution of Civil Engineering.  This document is available at the Contractor’s 
expense from the Secretary of the South African Institution of Civil Engineering, Private Bag 
X200, Halfway House, Midrand, 1685.  

Volume 1 is deemed the “Returnable Documents” which must be returned to the Employer in 
terms of submitting a tender offer. 

. 

1.3.2 Replace the item with the following: 

The Standard Conditions of Tender, the Tender Data, List of Returnable Documents and 
Returnable Schedules which are required for tender evaluation purposes, shall also form part of 
the Contract arising from the invitation to tender. 

1.4 

 

1.4.1 

Add the following: 

The Employer’s agent is as applicable in the individual contracts (also known as the Engineer): 

Segen Investments PTY LTD  
Unit 16 Riversdale 
Masselspoort Road 
Bloemfontein 
9301 
 
Cell: 079 697 7690 
e-mail: m.maime@segeninvest.co.za 
 

2.1 

 

 

Add the following: 

Only those tenderers who are registered with the CIDB, prior to the evaluation of submissions, in 
a contractor grading designation equal to or higher than a contractor grading designation 
determined in accordance with the sum tendered, or a value determined in accordance with 
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a CE 
class of construction work are eligible to have their tenders evaluated.  For the sake of clarity 
and subject to satisfactory proof of a tenderer’s ability to perform the work specified at the 
tendered value, the Employer requires the tenderer to have a 6 CE or higher CIDB rating. 

 

Joint Ventures are eligible to submit tenders provided that: 

(a) every member of the joint venture is registered with the CIDB; 

(b) the lead partner has a contractor grading designation of 6 CE or higher; and 

(c) the combined contractor grading designation calculated in accordance with the 

mailto:m.maime@segeninvest.co.za
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 T1.2-5 

Clause Addition or Variation to Standard Conditions of Tender 
Construction Industry Development Regulations is one category higher than a 
contractor grading designation determined in accordance with the sum tendered for a 
CE class of construction work. 

2.2 Add the following: 

Accept that failing the submission of a bona fide tender, a Tenderer shall forfeit his tender 
deposit (if the deposit is refundable) if he fails to return a complete set of documents prior to the 
closing time for the submission of tender offers. 

Accept that on submission of a bona fide tender or return of the documents as required above, a 
Tenderer shall receive his tender deposit within three (3) months of the closing of tenders, if the 
deposit is refundable. 

Accept that the Employer will not compensate the Tenderer for any costs incurred in attending 
interviews in the office of the Employer or the Employer’s Agent (if required). 

Accept that the Employer will not compensate the tenderer for any cost incurred in supplying 
additional information or samples for consideration as part of the tender process. 

2.7 Add the following: 

A compulsory site visit and clarification meeting will be held as follows: 

Refer to Tender Notice and Invitation to Tender (Section T1.1 of the document). 

Confirmation of attendance will be recorded, on site, in the Site Inspection Certificate included in 
Section T2.2.10 of the Document. 

Tender documents will not be made available at the site visit or clarification meeting.  Details 
relating to the collection of tender documents are indicated in the Tender Notice and Invitation to 
Tender (Section T1.1 of the document). 

2.8 Replace the item with the following: 

Request clarification of the tender documents, if necessary, by notifying the Employer’s official or 
the Employer’s agent indicated in the tender notice and invitation to tender (section T1.1) in 
writing at least ten working days before the closing time stated in clause 2.15. 

2.9 Replace the item with the following: 

The Employer does not provide insurance. The Contractor is responsible for providing full 
insurance cover for the contract. 

2.10.5 Add the following new clause to Item 2.10: 

A digital copy of the Bill of Quantities in spreadsheet format may be obtained from the Employer’s 
official or the Employer’s agent indicated in the tender notice and invitation to tender (section 
T1.1) upon sufficient notice. 

2.11 Add the following: 

To correct errors made, draw a line through the incorrect entry and write the correct entry above 
in black ink and place the full signatures of the authorised signatories next to the correct entry. 
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 T1.2-6 

Clause Addition or Variation to Standard Conditions of Tender 

2.12.1 Add the following: 

All alternative tender offers shall be referred to in Section T2.2.1 – Alterations to Tender. 

2.12.2 Add the following: 

Should the Tenderer wish to offer alternative designs and/or construction materials, he shall 
include with this Tender full details thereof, including a complete bill of quantities, formal design 
calculations, and full details of all alternative components proposed to be included in the Works.   

Failure to properly comply with this clause, thereby preventing the Employer and/or the Engineer 
to properly assess the full implications of the alternative tender, is likely to disqualify the 
alternative offered from further consideration. 

No submission by the Contractor after award for additional payment or time for completion of 
Works relating to the alternative offer will be considered, the tendered rates submitted shall be 
considered to reflect the full and final cost implications of the alternative offer. 

2.13 Add the following: 

No claim will be entertained for faults in the tender price resulting from any discrepancies, 
omissions or indistinct figures. 

2.13.2 Replace the item with the following:  

Return all volumes of the tender document to the Employer after completion of the relevant 
sections of each volume in their entirety, either electronically (if they were issued in electronic 
format) or by writing in black ink. 

All volumes are to be left intact in their original formats and no pages shall be removed or re-
arranged. 

 

2.13.3 Add the following: 

No copies of the tender offer are required. 

2.13.4 Add the following: 

Only authorised signatories may sign the original and all copies of the tender offer where 
required in terms of 2.13.3. 
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Clause Addition or Variation to Standard Conditions of Tender 

2.13.5 Add the following: 

The Employer’s address for delivery of tender offers and identification details to be shown on 
each tender offer package are: 

 

Tender box location:  Supply Chain Manager’s Office: 

Physical address: Mohokare Local Municipality 

 1 Hoofd Street 

 ZASTRON  

 

Identification details: 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
The name and address of the tenderer shall be entered on the back of the envelope. 

2.13.6 Add the following: 

A two-envelope procedure will NOT be followed. 

2.13.10 Add the following new clause to Item 2.13: 

Accept that all conditions, which are printed or written upon any stationery used by the Tenderer 
for the purpose of or in connection with the submission of a tender offer for this Contract, which 
are in conflict with the conditions laid down in this document shall be waived, renounced and 
abandoned. 

2.14 Add the following: 

The Tenderer is required to enter information in the following sections of the document: 

Part T2.1 : MBD Forms 

Part T2.2 : Returnable Documents 

Part T2.3 : Returnable Schedules 

Part T2.4 : Checklist 

Part C1.1 : Form of Offer and Acceptance 

Part C1.2 : Contract Data (Part 2) 

Part C2.2 : Bill of Quantities 

Part C2.3 : Summary of Bill of Quantities 
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Clause Addition or Variation to Standard Conditions of Tender 
 

The above sections shall be signed by the Tenderer (and witnesses where required).  Individual 
pages should only be initialled by the successful Tenderer and by the witnesses after acceptance 
by the Employer of the Tender Offer. 

The Tenderer shall complete and sign the Form of Offer prior to the submission of a Tender 
Offer. 

Accept that failure on the part of the Tenderer to submit any one of the Returnable Documents 
listed in clause 2.23 shall result in a tender offer being regarded as non-responsive. 

The Schedule of Deviations (if applicable) shall be signed by the successful Tenderer after 
acceptance by the Employer of the Tender Offer. 

Accept that the Employer shall in the evaluation of tender offers take due account of the 
Tenderer’s past performance in the execution of similar engineering works of comparable 
magnitude, and the degree to which he possesses the necessary technical, financial and 
other resources to enable him to complete the works successfully within the contract 
period.  Satisfy the Employer and the Engineer as to his ability to perform and complete 
the Works timeously, safely and with satisfactory quality, and furnish details in section T2 
of contracts of a similar nature and magnitude which they have successfully executed in 
the past. 
Accept that the Employer is restricted in accordance with clause 4(4) of the Construction 
Regulations, 2003, to only appoint a contractor whom he is satisfied has the necessary 
competencies and resources to carry out the work safely. 

2.15.1 Add the following: 

The closing time and location for the submission of tender offers are: 

Closing date and time: 22 August 2025 @ 14h00 

Location: Tender Box at the Offices of the Supply Chain Management 
 Mohokare Local Municipality 
 1 Hoofd Street 
 Zastron 

2.16.1 Add the following: 

The tender offer validity period is 90 days. 

If the tender validity expires on a Saturday, Sunday or public holiday, the tender shall remain 
valid and open for acceptance until the closure of business on the following working day. 

2.16.3 Add the following: 

Accept that should the Tenderer unilaterally withdraw his tender during this period, the Employer 
shall, without prejudice to any other rights he may have, be entitled to accept any less favourable 
tender for the Works from those received, or to call for fresh tenders, or to otherwise arrange for 
execution of the Works, and the Tenderer shall pay on demand any additional expense incurred 
by the Employer on account of the adoption of the said courses, as well as either the difference 
in cost between the tender withdrawn (as corrected in terms of clause 3.9 of the Conditions of 
Tender) and any less favourable tender accepted by the Employer, or the difference between the 
tender withdrawn (as corrected) and the cost of execution of the Works by the Employer as well 
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 T1.2-9 

Clause Addition or Variation to Standard Conditions of Tender 
as any other amounts the Employer may have to pay to have the Works completed. 

2.18.3 Add the following new clause to Item 2.18: 

Accept that if requested, the Tenderer shall within 7 days of the date upon which he is requested 
to do so, submit a full report from his banker as to his financial standing.  The Employer may, in 
its discretion, and subject to the provisions of Section 4(1)(d) of the State Tender Board Act 86 of 
1968, condone any failure to comply with the foregoing condition. 

Accept that the Employer or his agent, reserves the right to approach the Tenderer’s banker or 
guarantor(s) as indicated in the tender document, or the bankers of each of the individual 
members of any joint venture that is constituted for purposes of this Contract, with a view to 
ascertaining the whether required guarantee will be furnished, and for purposes of ascertaining 
the financial strength of the Tenderer or of the individual member of such venture. 

2.22 Replace the item with the following:  

Return all retained tender documents prior to the closing time for the submission of Tender 
Offers. 

2.23 Add the following: 

The following certificates/information are to be provided with the tender offer: 

 

(a) Original valid tax clearance certificate (in terms of the Preferential Procurement 
Regulations, 2011 published in Government Gazette No 34350 dated 8 June 2011), 

(b) Certified copy of VAT Registration Certificate, 

(c) Certified copy of Certificate of Incorporation (if tenderer is a Company) 

(d) Certified copy of Founding Statement (if tenderer is a Closed Corporation) 

(e) Certified copy of Partnership Agreement (if tenderer is a Partnership) 

(f) Certified copy of Identity Document (if tenderer is a One-man concern),  

(g) Joint venture agreement (if the tenderer is a joint venture). 

(h) Proof of CIDB Registration. A contractor may not undertake, carry out or complete any 
construction works or portion thereof for public sector contracts, awarded in terms of 
competitive tender or quotation, unless he or she is registered with the CIDB and holds a 
valid registration certificate issued by the Board. 

(i) Original Property Rates & Taxes Clearance Certificate, or a copy of a Valid Lease 
Agreement (if renting)  

(j) Previously successfully completed Completion Certificates. 

(k)         Certified copies of Curricula Vitae of all supervisory and safety personnel. 

(l)          Pro-forma Certificate of Insurance cover. 

(m) Valid certificate of B-BBEE Status Level of Contributor as issued by an accredited body. 
To be attached to the relevant Form in Part 2.2 Returnable Schedules 
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Clause Addition or Variation to Standard Conditions of Tender 
 

3. The Employers Undertakings 

3.1.1 Replace the item with the following:  

Respond to a request for clarification received up to ten working days before the Tender closing 
time stated in the Tender Data and notify all Tenderers who drew procurement documents within 
seven working days of the same date. 

3.4.1 Add the following: 

The time and location for opening of the tender offers are: 

Date and time: 22 August 2025 @ 14h00 

Location: Tender Box at the Offices of the Supply Chain Management 
Mohokare Local Municipality 
20 Hoofd Street 
Zastron 

3.5 Replace the item with the following:  

A two-envelope procedure will NOT be followed. 

 

3.8.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Functionality Criteria 
The functionality criteria are as listed in the table below: 
 

Criteria Points 
Allocated 

Weight Evaluation indicators 

Number of similar type and size of 
projects successfully completed by 
the contactor: 
 
1 project 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above 
 
 
 
 
 
 
 
 
 

 
 
 
 
15 
20 
25 
30 
35 
 

 
 
 
 
 
 

35 

Provide signed appointment and 
completion letter of similar projects 
completed with reference letters of the 
clients that confirms that the projects 
were completed. 
 
For subcontracting: 
Appointment and completion letter of 
the main contactor from the client with 
reference letter of subcontractor 
company name must be attached. 
 

Personnel references (number of 
projects successfully completed by 
the contracts manager with their 

 
 
 

 
 
 

Provide the CV of the CM with a list of 
similar projects they have completed 
and their certified qualifications 
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Clause Addition or Variation to Standard Conditions of Tender 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

certified qualifications: 
 
1 projects 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above 
 

 
 
3 
6 
9 
12 
15 

 
 
 
 

15 

(minimum N. Diploma in Civil 
engineering) and must currently be 
employed by the bidding company, if 
not a letter stating such intent to 
employ the person in question, 
including willingness & acceptance for 
the duration of the project. 
 

Personnel references: number of 
projects successfully completed by 
the site agent with their certified 
qualifications: 
 
1 projects 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above  

 
 
 
 
 
4 
8 
12 
16 
20 

 
 
 
 
 
 
 

20 

Provide the CV of the SA with a list of 
similar projects they have completed 
and their certified qualifications 
(minimum N. Diploma and above in 
Civil Engineering or relevant) and must 
currently be employed by the bidding 
company, if not a letter stating such 
intent to employ the person in question, 
including willingness & acceptance for 
the duration of the project. 
 

Contractor plant and equipment: 
 
Excavator x 1 
TLB x 1 
Tipper Truck 
 
 
 
 
 
 
 
 

 
 
10 
5 
5 
 

 
 
 

20 

The bidder must provide proof that the 
plant will be available for the project. 
Ownership of plant must be provided. 
A letter of intent may be provided when 
renting. The letter of intent must be 
project specific. 
 

Bank ratings: 
 
A 
B 
C 
D 
 

 
 
10 
8 
6 
3 

 
 
 
 

10 

A letter from the bank confirming the 
bank rating 

 

 

 

 

3.9 Replace the item with the following:  

Check responsive tender offers for arithmetical errors. 
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Clause Addition or Variation to Standard Conditions of Tender 
Correcting arithmetical errors in the following manner: 

(a) If a bill of quantities (or schedule of quantities or schedule of rates) applies and there is 
an error in the line item total resulting from the product of the unit rate and the quantity, 
the unit rate shall govern and the line item total shall be corrected. 

(b) Where there is an error in the total of the prices, either as a result of other corrections 
required by this checking process or in the tenderer’s addition of prices, the corrected 
total of the prices shall govern. 

(c) Where there is a discrepancy between the amount indicated in the Tenderer’s tender 
offer and the corrected amount obtained after completing the above steps, the corrected 
amount shall govern. 

Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices. 

 

3.11.3 Add the following: 

Unless stated otherwise, and where not in conflict with this Tender Data, the Preferential 
Procurement Regulations of the Mohokare Local Municipality bound in this document as Part 
T1.4, shall also apply. 

Only tenders that pass the eligibility criteria shall be evaluated. Evaluation shall be done in terms 
of Method 2 (Financial Offer and Preferences). 

3.11.7 Add the following: 

Score the financial offers of remaining responsive tender offers using the following formula: 

NFO=W1 x A, 

Where: NFO is the number of tender evaluation points awarded for the financial offer 
 W1 is the maximum possible evaluation points and is equal to 90 
 A is formula 2, option 1 in Table F.1 
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Clause Addition or Variation to Standard Conditions of Tender 

3.11.8 Replace the item with the following:  

Specific Goals  
a) The tendering conditions will stipulate the specific goals, as contemplated in section 

2(1)(d)(ii) of the Preferential Procurement Policy Framework Act, be attained.  

b) 50% 20/10 points will be allocated to promote this goal and points will be allocated in 
terms of the scorecard as follows.  

Black owned Number of Points for 
Preference (80/20)  

Number of Points for  
Preference (90/10)  

100% 10  5  
51% and above but less than 

100 %  
8  4  

less than 51% 6 3 
not black owned  4  2 

Share Holding Certificate to be obtained as evidence  

c. 50% of the 20/10 points will be allocated to promote this goal. Points will be allocated as 
follows: 

Local area of supplier  Number of Points for 
Preference  

80/20  90/10  
Within the boundaries of the Mohokare local municipality  10  5  
Within the boundaries of Xhariep District  6  3  
Within the boundaries of the Free State 4  2  
Outside of the boundaries of the Free State 2       1 

Municipal Account or Lease Agreement of Company to be obtained as evidence  
 

a) Any specific goal for which a point may be awarded, must be clearly specified in the   
invitation to submit a tender. A tenderer failing to submit proof of required evidence to 
claim preferences for other specified goals, which is in line with section 2 (1) (d) (ii) of the 
Act. 

  
- may only score in terms of the 80/90-point formula for price; and   

 
- scores 0 points out of 10/5 of the relevant specific goals where the supplier 

or service provider did not stipulate.  
 

a. The preference points scored by a tenderer must be added to the points scored 
for       price. 
  

b. The points scored must be rounded off to the nearest two decimal places.  
 

c. The contract must be awarded to the tenderer scoring the highest points.  
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Clause Addition or Variation to Standard Conditions of Tender 

3.12 Replace the item with the following:  

If requested by any Tenderer, submit for the Tenderers’ information the policies or certificates of 
insurance (or both) which the conditions of contract identified in the Contract Data require the 
Employer to provide. 

3.13.1 Add the following new sub item to Item 3.13: 

A Tender offer will only be accepted on condition that such acceptance is not prohibited in terms 
of the Municipal Supply Chain Management Regulations published in terms of the Municipal 
Finance Management Act 56 of 2003. 

3.16 Replace the item with the following:  

Notice of non-acceptance of tender will not be sent to individual unsuccessful tenderers.  
Particulars of the accepted tender can be obtained from the Engineer. 

3.17 Add the following: 

The successful tenderer shall receive one copy of the signed contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 

PORTION 1:  TENDER 
 
 

PART T1:  TENDERING PROCEDURES 
 
 

PART T1.3:  STANDARD CONDITIONS OF TENDER 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/18/2019 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

The Standard Conditions of Tender that shall govern, shall be the Standard Conditions of Tender as 
contained in Annex F of the CIDB Standard for Uniformity as published in CIDB Board Notice 86 of 2010 
and as published in Government Gazette No 33239 of 28 May 2010 as amended and supplemented by 
the Tender Data in Part T1.2.  
 
The complete extract entitled “Annex F” is bound hereafter into this volume, and may not have been 
edited where found in electronic format by any tender document compiler or tenderer. However, where 
differences between the original published edition and the edition bound in this document are evident, the 
original published edition shall govern. 
 
 

Annex F 
(normative) 

 
Standard Conditions of Tender 

F.1 General 

F.1.1 Actions 

F.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of 
tender. In their dealings with each other, they shall discharge their duties and obligations as set out in F.2 
and F.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all 
legal obligations and not engage in anticompetitive practices.  

F.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process 
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such 
conflict of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of 
interest in their tender submissions. Employees, agents and advisors of the employer shall declare any 
conflict of interest to whoever is responsible for overseeing the procurement process at the start of any 
deliberations relating to the procurement process or as soon as they become aware of such conflict, and 
abstain from any decisions where such conflict exists or recuse themselves from the procurement 
process, as appropriate.  

 
Note: 1)  A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 
impropriety that can undermine confidence in the ability of that person to act properly in his or 
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 T1.3-3 

her position even if no improper acts result.  

2)  Conflicts of interest in respect of those engaged in the procurement process include direct, 
indirect or family interests in the tender or outcome of the procurement process and any 
personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any 
decisions taken.  

F.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm 
intention and the capacity to proceed with the contract. 

F.1.2  Tender Documents  

The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

F.1.3  Interpretation  

F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in 
the returnable documents are deemed to be part of these conditions of tender. 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for 
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

F.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

a) conflict of interest means any situation in which: 
 

i) someone in a position of trust has competing professional or personal interests which make 
it difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official capacity in 
some way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the organisation 
which employs that employee.  

 
b)  comparative offer means the tenderer’s financial offer after all tendered parameters that will 

affect the value of the financial offer have been taken into consideration in order to enable 
comparisons to be made between offers on a comparative basis  

 
c)  corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence 

the action of the employer or his staff or agents in the tender process; and 
 
d)  fraudulent practice means the misrepresentation of the facts in order to influence the tender 

process or the award of a contract arising from a tender offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels  

 
e) organization means a company, firm, enterprise, association or other legal entity, whether 

incorporated or not, or a public body 
 
f) quality (functionality) means the totality of features and characteristics of a product or service 

that bear on its ability to satisfy stated or implied needs  

 
F.1.4  Communication and employer’s agent  

Each communication between the employer and a tenderer shall be to or from the employer's agent only, 
and in a form that can be readily read, copied and recorded. Communications shall be in the English 
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language. The employer shall not take any responsibility for non-receipt of communications from or by a 
tenderer. The name and contact details of the employer’s agent are stated in the tender data. 

F.1.5  The employer’s right to accept or reject any tender offer  

F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender offer, 
and may cancel the tender process and reject all tender offers at any time before the formalization of a 
contract. The employer shall not accept or incur any liability to a tenderer for such cancellation and 
rejection, but will give written reasons for such action upon written request to do so. 

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a tender process or the 
rejection of all responsive tender offers reissue a tender covering substantially the same scope of work 
within a period of six months unless only one tender was received and such tender was returned 
unopened to the tenderer. 

F.1.6  Procurement procedures 

F.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with the 
tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest number of tender 
evaluation points, as relevant, based on the tender submissions that are received at the closing time for 
tenders. 

F.1.6.2 Competitive negotiation procedure  

F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 
tenderers shall submit tender offers in response to the proposed contract in the first round of submissions. 
Notwithstanding the requirements of F.3.4, the employer shall announce only the names of the tenderers 
who make a submission. The requirements of F.3.8 relating to the material deviations or qualifications 
which affect the competitive position of tenderers shall not apply. 

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in 
terms of the evaluation method and evaluation criteria stated in the tender data, shall be invited in each 
round to enter into competitive negotiations, based on the principle of equal treatment and keeping 
confidential the proposed solutions and associated information. Notwithstanding the provisions of F.2.17, 
the employer may request that tenders be clarified, specified and fine-tuned in order to improve a 
tenderer’s competitive position provided that such clarification, specification, fine-tuning or additional 
information does not alter any fundamental aspects of the offers or impose substantial new requirements 
which restrict or distort competition or have a discriminatory effect. 

F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to 
make a fresh tender offer, based on the same evaluation criteria, with or without adjusted weightings. 
Tenderers shall be advised when they are to submit their best and final offer. 

F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after 
tenderers have been requested to submit their best and final offer. 
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F.1.6.3 Proposal procedure using the two stage-system 

F.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around 
which a contract may be negotiated. The employer shall evaluate each responsive submission in terms of 
the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender. 

F.1.6.3.2 Option 2 

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all 
responsive tenderers to submit tender offers in the second stage, following the issuing of procurement 
documents. 

F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method 
of evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 

F.2 Tenderer’s obligations 

F.2.1 Eligibility 

F.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 
tenderer, or any of his principals, is not under any restriction to do business with employer. 

 
F.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the 
tendering entity (or both) or any other criteria which formed part of the qualifying requirements used by the 
employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the 
employer’s written approval to do so prior to the closing time for tenders. 

 
F.2.2 Cost of tendering 

Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 
any costs incurred in the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer complies with requirements. 

F.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 
omission. 

 
 
F.2.4 Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 
by the employer only for the purpose of preparing and submitting a tender offer in response to the 
invitation. 
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F.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference.  

F.2.6 Acknowledge addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 
necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

F.2.7 Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects 
of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the 
tender data. 

F.2.8 Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least five working 
days before the closing time stated in the tender data. 

F.2.9 Insurance 

No insurance will be provided by the Employer. 

F.2.10 Pricing the tender offer 

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 
Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and 
levies being those applicable 14 days before the closing time stated in the tender data. 

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract data. 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions 
of contract identified in the contract data may provide for part payment in other currencies. 

F.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender 
offer shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

 
F.2.12 Alternative tender offers 

F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 
offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as 
a schedule that compares the requirements of the tender documents with the alternative requirements that 
are proposed. 
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F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data 
or criteria otherwise acceptable to the employer. 

F.2.13 Submitting a tender offer 

F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture 
to provide the whole of the works, services or supply identified in the contract data and described in the 
scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The 
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
employer shall hold liable for the purpose of the tender offer. 

F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages 
as "ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
identification details stated in the tender data, as well as the tenderer's name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 
returnable documents listed in the tender data in an envelope marked “financial proposal” and place the 
remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall state 
on the outside the employer’s address and identification details stated in the tender data, as well as the 
tenderer's name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the 
outside only the employer's address and identification details as stated in the tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated. 

F.2.13.9 Accept that tender offers submitted by facsimile or email will be rejected by the employer, unless 
stated otherwise in the tender data. 

F.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested completely and in the 
form required, may be regarded by the employer as nonresponsive. 

F.2.15 Closing time 

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not 
later than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as 
proof of delivery. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline. 
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F.2.16 Tender offer validity 

F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 
period stated in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for 
an agreed additional period with or without any conditions attached to such extension. 

F.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn 
or substituted by giving the employer’s agent written notice before the closing time for tenders that a 
tender is to be withdrawn or substituted. 

F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the 
requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”. 

F.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Note:  Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a 
preferred tenderer following a competitive selection process, should the Employer elect to do so. 

F.2.18  Provide other material 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 
the tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a full 
and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to why 
it cannot be provided, by the time for submission stated in the employer’s request, the employer may 
regard the tender offer as nonresponsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

 

F.2.19  Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
tender data. 

F.2.20  Submit securities, bonds, policies, etc. 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 

 
F.2.21  Check final draft  

Check the final draft of the contract provided by the employer within the time available for the employer to 
issue the contract. 
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F.2.22  Return of other tender documents 

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the 
validity period stated in the tender data. 

F.2.23  Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

F.3 The employer’s undertakings 

F.3.1  Respond to requests from the tenderer 

F.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to 
five working days before the tender closing time stated in the Tender Data and notify all tenderers who 
drew procurement documents. 

F.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering 
entity (or both) or any other criteria which formed part of the qualifying requirements used to prequalify a 
tenderer to submit a tender offer in terms of a previous procurement process and deny any such request if 
as a consequence: 
 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements; 
b) the new partners to a joint venture were not prequalified in the first instance, either as individual 

firms or as another joint venture; or 
c) in the opinion of the Employer, acceptance of the material change would compromise the outcome 

of the prequalification process. 

F.3.2 Issue Addenda 

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three days before the tender closing time 
stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who drew 
documents. 

F.3.3 Return late tender offers  

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

F.3.4 Opening of tender submissions 

F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence 
of tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 
indicated in the tender data, the name of each tenderer whose tender offer is opened and, where 
applicable, the total of his prices, preferences claimed and time for completion for the main tender offer 
only. 

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 
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F.3.5 Two-envelope system 

F.3.5.1 Where stated in the tender data that a two envelope system is to be followed, open only the 
technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time 
and place stated in the tender data and announce the name of each tenderer whose technical proposal is 
opened. 

F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals will 
be opened. Open only the financial proposals of tenderers, who score in the quality evaluation more than 
the minimum number of points for quality stated in the tender data, and announce the score obtained for 
the technical proposals and the total price and any preferences claimed. Return unopened financial 
proposals to tenderers whose technical proposals failed to achieve the minimum number of points for 
quality. 

F.3.6 Non-disclosure 

Not disclose to tenderers, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations 
for the award of a contract, until after the award of the contract to the successful tenderer. 

F.3.7 Grounds for rejection and disqualification 
Determine whether there has been any effort by a tenderer to influence the processing of tender offers 
and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

F.3.8 Test for responsiveness 

F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 

a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the tender documents. 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

a)  detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

b)  significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 
c)  affect the competitive position of other tenderers presenting responsive tenders, if it were to be 

rectified. 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction 
or withdrawal of the nonconforming deviation or reservation.  

F.3.9 Arithmetical errors, omissions and discrepancies  

F.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. 
Where there is a discrepancy between the amounts in figures and the amount in words, the amount in 
words shall govern.  
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F.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points 
after the evaluation of tender offers in accordance with F.3.11 for:  

a) the gross misplacement of the decimal point in any unit rate;  
b) omissions made in completing the pricing schedule or bills of quantities; or  
c) arithmetic errors in: 
 

i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 
schedules of prices; or  

ii) the summation of the prices.  

F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices.  

F.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:  
 
a)  If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 

the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected.  

 
b)  Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices.  

 
F.3.10 Clarification of a tender offer  

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 
from the tender offer.  

F.3.11 Evaluation of tender offers  

F.3.11.1  General  

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer to a 
comparative offer and evaluate them using the tender evaluation methods and associated evaluation 
criteria and weightings that are specified in the tender data.  

F.3.11.2  Method 1: Financial offer  

In the case of a financial offer:  

a)  Rank tender offers from the most favourable to the least favourable comparative offer.  
b)  Recommend the highest ranked tenderer for the award of the contract, unless there are compelling 

and justifiable reasons not to do so.  
c)  Rerank all tenderers should there be compelling and justifiable reasons not to recommend the 

highest ranked tenderer and recommend the highest ranked tenderer, unless there are compelling 
and justifiable reasons not to do so and the process set out in this subclause is repeated.  

 
F.3.11.3  Methods 2: Financial offer and preference  

In the case of a financial offer and preferences:  
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a)  Score each tender in respect of the financial offer made and preferences claimed, if any, in 
accordance with the provisions of F.3.11.7 and F.3.11.8.  

b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 
formula:  

TEV =NFO + NP  

where:  NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; NP is the number of tender evaluation points awarded for 
preferences claimed in accordance with F.3.11.8.  

 
c)  Rank tender offers from the highest number of tender evaluation points to the lowest.  
d)  Recommend the tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and rerank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points, and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated  

F.3.11.4  Method 3: Financial offer and quality  

In the case of a financial offer and quality:  
 
a)  Score each tender in respect of the financial offer made and the quality offered in accordance with 

the provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail to score the minimum 
number of points for quality stated in the tender data, if any.  

b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 
formula:  

TEV =NFO + NQ  
where: NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; 
 NQ is the number of tender evaluation points awarded for quality offered in accordance with 
F.3.11.9.  

c) Rank tender offers from the highest number of tender evaluation points to the lowest.  
d) Recommend tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated.  

F.3.11.5  Method 4: Financial offer, quality and preferences  

In the case of a financial offer, quality and preferences:  

a)  Score each tender in respect of the financial offer made, preference claimed, if any, and the quality 
offered in accordance with the provisions of F.3.11.7 to F.3.11.9, rejecting all tender offers that fail to 
score the minimum number of points for quality stated in the tender data, if any.  

 
b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 

formula, unless otherwise stated in the Tender Data:  

TEV =NFO + NP + NQ  
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where:  NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; 

 NP is the number of tender evaluation points awarded for preferences claimed in 
accordance with F.3.11.8. 

 NQ is the number of tender evaluation points awarded for quality offered in accordance 
with F.3.11.9.  

 
c) Rank tender offers from the highest number of tender evaluation points to the lowest. 
d) Recommend the tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated.  

F.3.11.6  Decimal places  

Score financial offers, preferences and quality, as relevant, to two decimal places.  

F.3.11.7  Scoring Financial Offers  

Score the financial offers of remaining responsive tender offers using the following formula:  

NFO =W1xA  

where:  NFO is the number of tender evaluation points awarded for the financial offer. 
 W1 is the maximum possible number of tender evaluation points awarded for the financial 

offer as stated in the Tender Data. 
 A is a number calculated using the formula and option described in Table F.1 as stated in 

the Tender Data.  
 

Table F.1: Formulae for calculating the value of A  

Formul
a  Comparison aimed at achieving  Option 1a  Option 2 a  

1  Highest price or discount  A = (1 +( P - Pm)) 
 Pm  

A = P / Pm  

2  Lowest price or percentage commission / fee  A = (1 - (P - Pm)) 
 Pm  

A = Pm / P  

a Pm  is the comparative offer of the most favourable comparative offer. 
 P is the comparative offer of the tender offer under consideration.  

F.3.11.8 Scoring preferences  

Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of the 
tender data and reject all claims for preferences where tenderers are not eligible for such preferences. 
Calculate the total number of tender evaluation points for preferences claimed in accordance with the 
provisions of the tender data.  

F.3.11.9 Scoring quality  

Score each of the criteria and subcriteria for quality in accordance with the provisions of the Tender Data.  

Calculate the total number of tender evaluation points for quality using the following formula:  
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NQ = W2 x SO/ MS  

where: SO is the score for quality allocated to the submission under consideration; 
 MS is the maximum possible score for quality in respect of a submission; and 
 W2 is the maximum possible number of tender evaluation points awarded for the quality as stated 

in the tender data  

F.3.12 Insurance provided by the employer  

No insurance will be provided by the Employer. 

F.3.13 Acceptance of tender offer  

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable commercial 
risk and only if the tenderer:  

a)  is not under restrictions, or has principals who are under restrictions, preventing participating in the 
employer’s procurement,  

b)  can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses 
the professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience and 
reputation, expertise and the personnel, to perform the contract,  

c)  has the legal capacity to enter into the contract,  
d)  is not insolvent, in receivership, bankrupt or being wound up, has his affairs administered by a court 

or a judicial officer, has suspended his business activities, or is subject to legal proceedings in 
respect of any of the foregoing,  

e) complies with the legal requirements, if any, stated in the tender data, and f) is able, in the opinion of 
the employer, to perform the contract free of conflicts of interest.  

F.3.14 Prepare contract documents  

F.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 
employer as part of the tender documents to take account of:  
 
a) addenda issued during the tender period, 
b)  inclusion of some of the returnable documents, and 
c)  other revisions agreed between the employer and the successful tenderer.  

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.  

F.3.15 Complete adjudicator's contract  

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 
both parties to complete formalities for appointing the selected adjudicator at the same time as the main 
contract is signed.  

 
F.3.16 Notice to unsuccessful tenderers  

F.3.16.1 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and 
returning one copy of the form of offer and acceptance before the expiry of the validity period stated in the 
tender data, or agreed additional period.  

F.3.16.2 After the successful tenderer has been notified of the employer’s acceptance of the tender, notify 
other tenderers that their tender offers have not been accepted.  
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F.3.17 Provide copies of the contracts  

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of 
the contract as soon as possible after completion and signing of the form of offer and acceptance.  

F.3.18 Provide written reasons for actions taken  

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions 
of tender, but withhold information which is not in the public interest to be divulged, which is considered to 
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between 
tenderers.  
 

 
 
 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 
 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 

PORTION 1: TENDER 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

CONTENTS 
 

Section Description Page No 
PART T2.1 MBD FORMS .................................................................................................. T2.1-3to31 
 
PART T2.2 RETURNABLE DOCUMENTS ....................................................................... T2.2-1to15 
 
PART T2.3 RETURNABLE SCHEDULES......................................................................... T2.3-1to28 
 
PART T2.4 CHECKLIST ...................................................................................................... T2.4-1to5 
 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

PART T2.1: MBD FORMS 
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MBD FORMS CHECKLIST 

 
 
 
 

√  MBD 1: INVITATION TO BID & COMPANY INFORMATION 

   

√  MBD 2: TAX CLEARANCE CERTIFICATE REQUIREMENTS 

   

√  MBD 3.1: PRICING SCHEDULE FIRM PRICES (PURCHASES) 

   

√  MBD 3.2: PRICING SCHEDULE NON-FIRM PRICES (PURCHASES) 

   

√  MBD 3.3: PRICING SCHEDULE (PROFESSIONAL SERVICES) 

   

√  MBD 4: DECLARATION OF INTEREST 

   

√  MBD 5: DECLARATION FOR PROCUREMENT ABOVE 10 MILLION 

   

√  MBD 6.1: PREFERENCE POINTS CLAIM FORM 

   

√  MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

   

√  MBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 
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         MBD 1 
BID FORM 

 
  

YOU ARE HEREBY INVITED TO SUBMIT A FORMAL BID FOR REQUIREMENTS OF THE MOHOKARE LOCAL 
MUNICIPALITY 

 
 

BID NUMBER: ……………………………. CLOSING DATE: ………………………             CLOSING TIME: …………… 
 
 
DESCRIPTION: ……………………………………………………………………………………………………………………… 
 
  
The successful bidder will be required to fill in and sign a written Contract Form (MBD 7).  
 
 
BID DOCUMENTS MAY BE POSTED TO: 
 
THE MUNICIPAL MANAGER  
P.O. BOX 20 
ZASTRON 
9950 
 
 
OR 
  
DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 
 
SUPPLY CHAIN MANAGEMENT OFFICES 
20 HOOFD STREET 
ZASTRON 
 
 
Bidders should ensure that bids are delivered timeously to the correct address. If the quotation is late, it will not 
be accepted for consideration. 
 
 
The Tender box is generally open 8 hours a day, 5 days a week.     
 
 
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED) 
 
 
THIS TENDER IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2011, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT 
 
 
NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (as defined in Regulation 
1 of the Local Government: Municipal Supply Chain Management Regulations) 
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THE FOLLOWING PARTICULARS MUST BE FURNISHED 

(FAILURE TO DO SO WILL RESULT IN YOUR BID BEING DISQUALIFIED) 
 

 
NAME OF BIDDER   ……………………………………………………………………………………………………………… 
 
POSTAL ADDRESS   ………………………………………………………………………………………………………………. 
   
STREET ADDRESS   ……………………………………………………………………………………………………………… 
  
TELEPHONE NUMBER   CODE……………NUMBER…………………………………………………………………………….. 
 
CONTACT PERSON   ....................................................................................................................................... 
 
CELLPHONE NUMBER   ……………………………………………………………………………………………………………… 
 
FACSIMILE NUMBER   CODE ………… .NUMBER……………………………………………………………………………… 
 
E-MAIL ADDRESS   ……………………………………………………………………………………………………………….. 
 
VAT REGISTRATION NUMBER  ……………………………………………………………………………………………………………… 
 
HAS AN ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE BEEN ATTACHED? (MBD 2)    YES/NO 
 
HAS A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE BEEN SUBMITTED? (MBD 6.1)    YES/NO 
 
IF YES, WHO WAS THE CERTIFICATE ISSUED BY? 
 
AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA)    □ 
A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN NATIONAL ACCREDITATION SYSTEM (SANAS)  □ 
A REGISTERED AUDITOR             □  
(Tick applicable box) 
 
(A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR 
B-BBEE)     
         
ARE YOU THE ACCREDITED REPRESENTATIVE 
IN SOUTH AFRICA FOR THE GOODS/SERVICES/WORKS OFFERED?       
        YES/NO 
      (IF YES ENCLOSE PROOF) 

 
SIGNATURE BIDDER  …………………………………………………………………………………………………………….. 
 
DATE …………………………………………………………………………………………………………….. 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED ……………………………………………………………………………………………………………… 
 
TOTAL BID PRICE (Exc. VAT)....………………........................                           TOTAL BID PRICE (Incl. VAT).............................………….... 
 
 TOTAL NUMBER OF ITEMS OFFERED ……………………………… 
 
_____________________________________________________________________________________________________________________ 
 

ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 
 
Municipality / Municipal Entity:   Mohokare Local Municipality. 
 
Department : Supply Chain Management 
 
Contact Person : Mr. T. Lebete 
  
Tel  :  064 472 2549 
  
 

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO: 
 
Contact Person :    Mr. SL Shamase 
 
Tel  : 074 085 3384 
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TAX CLEARANCE CERTFICATE REQUIREMENTS 

 
It is a condition of bid that the taxes of the successful bidder must be in order, or that 
satisfactory arrangements have been made with South African Revenue Service (SARS) to meet 
the bidder’s tax obligations. 
 
1 In order to meet this requirement bidders are required to complete in full the attached form TCC 001  

“Application for a Tax Clearance Certificate” and submit it to any SARS branch office nationally. The Tax 
Clearance Certificate Requirements are also applicable to foreign bidders / individuals who wish to submit 
bids. 

 
2 SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 (one) year 

from the date of approval.   
 
3 The original Tax Clearance Certificate must be submitted together with the bid.  Failure to submit the original 

and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified copies of the Tax 
Clearance Certificate will not be acceptable. 

 
4 In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a separate 

Tax Clearance Certificate.  
 
5 Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any SARS branch 

office nationally or on the website www.sars.gov.za.  
 
6 Applications for the Tax Clearance Certificates may also be made via eFiling.  In order to use this provision, 

taxpayers will need to register with SARS as eFilers through the website www.sars.gov.za.  
 

 
 
 
 
 
 
 
  

 
 



TCC 001  
TAX CLEARANCE

Application for a Tax Clearance 

Certificate

Name/Legal name

(Initials & Surname 

or registered name)

Surname

Particulars of applicant

Purpose

Particulars of representative (Public Officer/Trustee/Partner)

Trading name 

(if applicable)

First names

VAT registration no

Customs code

Income Tax ref no

Income Tax ref no

PAYE ref no

SDL ref no

UIF ref no

Page 1 of 2

ID/Passport no

ID/Passport no

Company/Close Corp. 

registered no

4

7

L

U

Telephone no

Telephone no

Physical address

Physical address

Postal address

E-mail address

E-mail address

Fax 

no

Fax 

no

C O D E

C O D E

N U M B E R

N U M B E R

C O D E

C O D E

N U M B E R

N U M B E R

If “Good standing”, please state the purpose of this application

Select the applicable option Tenders Good standing

Ontvangs
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Ontvangs
Typewritten Text

Ontvangs
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Ontvangs
Typewritten Text

Ontvangs
Typewritten Text

Ontvangs
Typewritten Text
T2.1-8

Ontvangs
Typewritten Text

Ontvangs
Typewritten Text



Page 2 of 2

Particulars of the 3 largest contracts previously awarded

Particulars of tender (If applicable)

Audit

Date started

I the undersigned confirm that I require a Tax Clearance Certificate in respect of   Tenders    or   Goodstanding.

I hereby authorise and instruct                                                                                       to apply to and receive from 

SARS the applicable Tax Clearance Certificate on my/our behalf.

Appointment of representative/agent (Power of Attorney)

Date finalised Principal Contact person Telephone number Amount

Name of 

representative/ 

agent

Name of applicant/ 

Public Officer

Signature of representative/agent

Signature of applicant/Public Officer

Date

Date

Expected duration 

of the tender

Estimated Tender 

amount

Are you currently aware of any Audit investigation against you/the company?

If “YES” provide details

Tender number

R ,

year(s)

C C Y Y

C C Y Y

M M

M M

D D

D D

YES NO

Notes:1. It is a serious offence to make a false declaration.2. Section 75 of the Income Tax Act, 1962, states: Any person who(a) fails or neglects to furnish, file or submit any return or document as and when required by or under this Act; or(b) without just cause shown by him, refuses or neglects to-(i) furnish, produce or make available any information, documents or things;(ii) reply to or answer truly and fully, any questions put to him ...As and when required in terms of this Act ... shall be guilty of an offence ...3. SARS will, under no circumstances, issue a Tax Clearance Certificate unless this form is completed in full.4. Your Tax Clearance Certificate will only be issued on presentation of your South African Identity Document or Passport (Foreigners only) as applicable.

Declaration

I declare that the information furnished in this application as well as any supporting documents is true and correct in every 

respect.
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       MBD 3.1 
 

PRICING SCHEDULE – FIRM PRICES 
(PURCHASES) 

 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY 
POINT  

 
 

Name of Bidder……………………………….............…… Bid Number …………………….. 
 
                Closing Time ……………. …..                                            Closing Date   ……………………… 
                                 
 
OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID. 
 
__________________________________________________________________________ 
 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.       **(ALL APPLICABLE TAXES INCLUDED) 
 
 
 
 
- Required by:     …………………………………. 
 
- At:      …………………………………. 
        

………………………………… 
 
- Brand and Model    …………………………………. 
       
- Country of Origin    

 …………………………………. 
  
 
- Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery   …………………………………. 
        *Delivery: Firm/Not firm 

 
- Delivery basis     …………………………………….   

 
 

Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 
 
** “all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  
insurance fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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PRICING SCHEDULE – NON-FIRM PRICES 

(PURCHASES) 
 
  
NOTE:  PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 

BIDDING DOCUMENTS.  
 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE 
PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

Name of Bidder………………………………………                 Bid number………………………………… 
 
Closing Time ………………………                                         Closing Date  ………………………………………… 
                                   

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
--------------------------------------------------------------------------------------------------------------------------------------------------------- 
 
ITEM QUANTITY  DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.         **(ALL APPLICABLE TAXES INCUDED) 
--------------------------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
- Required by:        ………………………………………… 
 
- At:         …….…..………………………………. 
       

    
 
- Brand and model       ……..…………………………………. 
-        
- Country of origin       ……...…………………………………. 
 
 
- Does the offer comply with the specification(s)?     *YES/NO 
 
- If not to specification, indicate deviation(s)    …………………………………………. 
   
- Period required for delivery      …………………………………………. 
 
- Delivery:         *Firm/Not firm 
 
 
** ”all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance fund 
contributions and skills development levies. 
 
 
*Delete if not applicable 
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PRICE ADJUSTMENTS 
 

 
A  NON-FIRM PRICES SUBJECT TO ESCALATION 
 
1. IN CASES OF PERIOD CONTRACTS, NON FIRM PRICES WILL BE ADJUSTED (LOADED) WITH 

THE ASSESSED CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON FIRM PRICES WHEN 
CALCULATING THE COMPARATIVE PRICES 

 
2. IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE 

FOLLOWING FORMULA: 
 

 
( ) 



 −+++− 11
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Where: 
 

Pa = The new escalated price to be calculated. 
(1-V) Pt =  85% of the original bid price. Note that Pt must always be the 

original bid price and not an escalated price. 
D1, D2.. = Each factor of the bid price eg. labour, transport, clothing, footwear, 

etc.  The total of the various factors D1,D2…etc. must add up to 
100%. 

R1t, R2t…… = Index figure obtained from new index (depends on the number of 
factors used). 

R1o, R2o = Index figure at time of bidding. 
VPt = 15% of the original bid price.  This portion of the bid price remains firm 

i.e. it is not subject to any price escalations. 
 
3. The following index/indices must be used to calculate your bid price: 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 
4. FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA.  THE 

TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%. 
 

FACTOR 
(D1, D2 etc. eg. Labour, transport etc.) P           PERCENTAGE OF BID PRICE 
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B PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS 
 
1. Please furnish full particulars of your financial institution, state the currencies used in the conversion of 

the prices of the items to South African currency, which portion of the price is subject to rate of 
exchange variations and the amounts remitted abroad.  

 

PARTICULARS OF FINANCIAL 
INSTITUTION ITEM NO PRICE CURRENCY RATE 

PORTION OF 
PRICE 

SUBJECT TO 
ROE 

AMOUNT IN 
FOREIGN 

CURRENCY 
REMITTED 
ABROAD 

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

 
 
 
2. Adjustments for rate of exchange variations during the contract period will be calculated by using the 

average monthly exchange rates as issued by your commercial bank for the periods indicated 
hereunder: (Proof from bank required) 
 
 

AVERAGE MONTHLY EXCHANGE RATES FOR THE 
PERIOD: 

DATE DOCUMENTATION 
MUST BE SUBMITTED 

TO THIS OFFICE 

DATE FROM WHICH NEW 
CALCULATED PRICES 

WILL BECOME 
EFFECTIVE 

DATE UNTIL WHICH NEW 
CALCULATED PRICE 
WILL BE EFFECTIVE 
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PRICING SCHEDULE  
(Professional Services) 

 
 

 
Name of Bidder:……………………………………………………                     Bid Number: ………….……………………………  
 
Closing Time: ………….…………………….                                                  Closing Date   …………………………………………   
        

 
OFFER TO BE VALID FOR …………DAYS FROM THE CLOSING DATE OF BID. 
 
ITEM   DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO    **(ALL APPLICABLE TAXES INCLUDED) 
 
 1. The accompanying information must be used for the formulation 
  of proposals. 
 
 2. Bidders are required to indicate a ceiling price based on the total 
  estimated time for completion of all phases and including all 
  expenses inclusive of all applicable taxes for the project.   R………..…………… 
 
 3. PERSONS WHO WILL BE INVOLVED IN THE PROJECT AND  
  RATES APPLICABLE (CERTIFIED INVOICES MUST BE  
  RENDERED IN TERMS HEREOF) 
 
 4. PERSON AND POSITION HOURLY RATE DAILY RATE 
 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 5. PHASES ACCORDING TO WHICH THE PROJECT WILL BE 
  COMPLETED, COST PER PHASE AND MAN-DAYS TO BE  
  SPENT 
 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
 
 5.1 Travel expenses (specify, for example rate/km and total km, class 
  of airtravel, etc).  Only actual costs are recoverable.  Proof of the 
  expenses incurred must accompany certified invoices. 
 
  DESCRIPTION OF EXPENSE TO BE INCURRED RATE QUANTITY AMOUNT 
 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
 
**“all applicable taxes” includes value-added taxes, pay as you earn, income tax, unemployment insurance fund 
contributions and skills development levies. 
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 5.2 Other expenses, for example accommodation (specify, eg. Three 
  star hotel, bed and breakfast, telephone cost, reproduction cost, 
  etc.).  On basis of these particulars, certified invoices will be checked 
  for correctness.  Proof of the expenses must accompany invoices. 
 
  DESCRIPTION OF EXPENSE TO BE INCURRED RATE QUANTITY AMOUNT 
 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
 
   TOTAL:  R…………………………………… 
 
 6. Period required for commencement with project after 
  acceptance of bid ………………………………………………………………. 
 
 7. Estimated man-days for completion of project ………………………………………………………………. 
 
 8. Are the rates quoted firm for the full period of contract? ……………………………………………*YES/ NO. 
 
 9. If not firm for the full period, provide details of the basis on which 
  adjustments will be applied for, for example consumer price index……………………………………………… 
   
  ………………………………………………………………. 
  ………………………………………………………………. 
  ………………………………………………………………. 
*Delete if not applicable 
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DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
For all procurement expected to exceed R10 million (all applicable taxes included), bidders 
must complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial 

statements for auditing?                                          
 
 
 
1.1 If yes, submit audited annual financial statements for the 

past three years or since the date of establishment if 
established during the past three years. 

 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
2 Do you have any outstanding undisputed commitments for 

municipal services towards any municipality for more than 
three months or any other service provider in respect of 
which payment is overdue for more than 30 days? 

 
 
2.1 If no, this serves to certify that the bidder has no 

undisputed commitments for municipal services towards 
any municipality for more than three months or other 
service provider in respect of which payment is overdue for 
more than 30 days. 

 
 
2.2 If yes, provide particulars. 
 

……………………………………………………………… 
 
            ………………………………………………………………. 
 
            ………………………………………………………………. 
 
             …………………………………………………………….. 
 
* Delete if not applicable 
 
   

 
 
                              *YES / NO 
  
              
 
 
 
 
 
                 *YES / NO 
 
 
 
 
 
 
 
                            *YES / NO 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3 Has any contract been 
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awarded to you by an organ of state during the past five 
years, including particulars of any material non-
compliance or dispute concerning the execution of such 
contract? 

 
3.1       If yes, furnish particulars 

 
             ………………………………………………………………. 
 

…………………………………………………… 
 *YES / NO 

 
 

 

 
 

 
 
 
 
 

 

 
4. Will any portion of goods or services be sourced from outside                            *YES / NO 
             the Republic, and, if so, what portion and whether any portion  
             of payment from the municipality / municipal entity is expected to be  
             transferred out of the Republic? 
 
 
4.1 If yes, furnish particulars 
 
 

…………………………………………………….. 
 
…………………………………………………….. 

 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO 
BE  
 
FALSE.   
 
 
………………………………….. …………………………………….. 
Signature                                                Date 
 
 
………………………................. ……………………………………. 
Position  Name of Bidder 



 

T2.1-18 
 

  



T2.1-18 
 

     MBD 6.1 
 PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2011 
 

 
This preference form must form part of all bids invited.  It contains general information and serves as 
a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) 
Status Level of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2011.  

 
 
1. GENERAL CONDITIONS 
 
1.1 The following preference point systems are applicable to all bids: 

 
- the 80/20 system for requirements with a Rand value of up to R1 000 000 (all applicable taxes 

included); and  
- the 90/10 system for requirements with a Rand value above R1 000 000 (all applicable taxes 

included). 
 
1.2 The value of this bid is estimated to exceed R1 000 000 (all applicable taxes included) and therefore 

the 90/10 system shall be applicable. 
 
1.3 Preference points for this bid shall be awarded for:  
 

(a) Price; and 
(b) B-BBEE Status Level of Contribution. 
 

1.3.1 The maximum points for this bid are allocated as follows: 
 
    POINTS  
 

1.3.1.1 PRICE     90. 
     
1.3.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION  10. 
 
 Total points for Price and B-BBEE must not exceed   100  

 
1.4 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE Verification 

Certificate from a Verification Agency  accredited by the South African Accreditation System (SANAS) 
or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an 
Accounting Officer as contemplated in the Close Corporation Act (CCA) together with the bid, will be 
interpreted to mean that preference points for B-BBEE status level of contribution are not claimed. 

 
1.5. The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any 

time subsequently, to substantiate any claim in regard to preferences, in any manner required by the 
purchaser. 

 
2. DEFINITIONS 
 
2.1  “all applicable taxes” includes value-added tax, pay as you earn, income tax, unemployment 
insurance 

 fund contributions and skills development levies; 
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2.2  “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the Broad 
 -Based Black Economic Empowerment Act; 

 
2.3  “B-BBEE status level of contributor” means the B-BBEE status received by a measured entity based 

on its overall performance using the relevant scorecard contained in the Codes of Good Practice on           
Black Economic Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic 
Empowerment Act; 

 
2.4 “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an 

organ of state for the provision of services, works or goods, through price quotations, advertised 
competitive bidding processes or proposals;  

 
2.5 “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 
         Empowerment Act, 2003 (Act No. 53 of 2003); 
 
2.6 “comparative price” means the price after the factors of a non-firm price and all unconditional 
      discounts that can be utilized have been taken into consideration; 
 
2.7 “consortium or joint venture” means an association of persons for the purpose of combining their 

expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract; 
 
2.8 “contract” means the agreement that results from the acceptance of a bid by an organ of state; 
 
2.9 “EME” means any enterprise  with an annual total revenue of R5 million or less . 
 
2.10 “Firm price” means the price that is only subject to adjustments in accordance with the actual increase 

or decrease resulting from the change, imposition, or abolition of customs or excise duty and any other 
duty, levy, or tax, which, in terms of the law or regulation, is binding on the contractor and demonstrably 
has an influence on the price of any supplies, or the rendering costs of any service, for the execution of 
the contract; 

 
2.11 “functionality” means the measurement according to predetermined norms, as set out in the bid 
           documents, of a service or commodity that is designed to be practical and useful, working or 
         operating, taking into account, among other factors, the quality, reliability, viability and durability of a 
          service and the technical capacity and ability of a bidder;  
 
2.12 “non-firm prices” means all prices other than “firm” prices;  
  
2.13 “person” includes a juristic person; 

 
2.14 “rand value” means the total estimated value of a contract in South African currency, calculated at 
            the time of bid invitations, and includes all applicable taxes and excise duties; 
2.15 “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing, 

another person to support such primary contractor in the execution of part of a project in terms of the 
contract;  

 
2.16 “total revenue” bears the same meaning assigned to this expression in the Codes of Good 
           Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-Based 
           Black Economic Empowerment Act and promulgated in the Government Gazette on 9 February 
           2007;   
 
2.17 “trust” means the arrangement through which the property of one person is made over or 
           bequeathed to a trustee to administer such property for the benefit of another person; and 
 
2.18 “trustee” means any person, including the founder of a trust, to whom property is bequeathed in 

MBD 6.1 
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           order for such property to be administered for the benefit of another person. 
 
3. ADJUDICATION USING A POINT SYSTEM 
 
 
 
3.1 The bidder obtaining the highest number of total points will be awarded the contract. 
 
3.2 Preference points shall be calculated after prices have been brought to a comparative basis taking 

into account all factors of non-firm prices and all unconditional discounts;. 
 
3.3 Points scored must be rounded off to the nearest 2 decimal places. 
3.4           In the event that two or more bids have scored equal total points, the successful bid 
               must be the one scoring the highest number of preference points for B-BBEE.   
 
 3.5          However, when functionality is part of the evaluation process and two or more bids have 
               scored equal points including equal preference points for B-BBEE, the successful bid must 
                be the one scoring the highest score for functionality.  
 
3.6          Should two or more bids be equal in all respects, the award shall be decided by the 
                drawing of lots.  
 
4. POINTS AWARDED FOR PRICE 
 
4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
 
   80/20 or 90/10  
 
    

   





 −
−=

min
min180

P
PPtPs  or 






 −
−=

min
min190

P
PPtPs  

 Where 
 
 Ps = Points scored for comparative  price of bid under consideration 
 
 Pt = Comparative price of bid under consideration 
 
 Pmin = Comparative price of lowest acceptable bid 
 
 
5. Points awarded for B-BBEE Status Level of Contribution 
 
 
5.1 In terms of Regulation 5 (2) and 6 (2) of the Preferential Procurement Regulations, preference points 

must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with 
the table below: 
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B-BBEE Status Level of 
Contributor 

Number of points 
 (90/10 system) 

Number of points  
(80/20 system) 

1 10 20 

2 9 18 

3 8 16 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 

 
5.2 Bidders who qualify as EMEs in terms of the B-BBEE Act must submit a certificate issued by an 

Accounting Officer as contemplated in the CCA or a Verification Agency accredited by  SANAS  or a 
Registered Auditor.  Registered auditors do not need to meet the prerequisite for IRBA’s 
approval for the purpose of conducting verification and issuing EMEs with B-BBEE Status 
Level Certificates.  

 
5.3 Bidders other than EMEs must submit their original and valid B-BBEE status level verification certificate 

or a certified copy thereof, substantiating their B-BBEE rating issued by a Registered Auditor approved 
by IRBA or a Verification Agency accredited by SANAS. 

 
5.4      A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal entity,  
            provided that the entity submits their B-BBEE status level certificate.  
 
5.5        A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 

unincorporated 
           entity, provided that the entity submits their consolidated B-BBEE scorecard as if they were a group 
           structure and that such a consolidated B-BBEE scorecard is prepared for every separate bid. 
 
5.6    Tertiary institutions and public entities will be required to submit their B-BBEE status level certificates in 

terms of the specialized scorecard contained in the B-BBEE Codes of Good Practice. 
 
5.7     A person will not be awarded points for B-BBEE status level if it is indicated in the bid documents that  
           such a bidder intends sub-contracting more than 25% of the value of the contract to any other enterprise 
           that does not qualify for at least the points that such a bidder qualifies for, unless the intended sub- 
           contractor is an EME that has the capability and ability to execute the sub-contract. 
 
5.8      A person awarded a contract may not sub-contract more than 25% of the value of the contract to any 

other 
          enterprise that does not have an equal or higher B-BBEE status level than the person concerned, unless 

the 
          contract is sub-contracted to an EME that has the capability and ability to execute the 
          sub-contract.  
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6. BID DECLARATION 
  
6.1     Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following: 
 
7.        B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.3.1.2 AND 
5.1  
      
7.1        B-BBEE Status Level of Contribution: ………….      =     ……………(maximum of 10 or 20 points)
  
 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected 
in paragraph  5.1 and must be substantiated by means of a B-BBEE certificate issued by 
a Verification Agency accredited by SANAS or a Registered Auditor approved by IRBA 
or an Accounting Officer as contemplated in the CCA). 

 
8 SUB-CONTRACTING 
     
8.1      Will any portion of the contract be sub-contracted?             YES / NO (delete which is not applicable) 
   
8.1.1 If yes, indicate: 
 (i)  what percentage of the contract will be subcontracted? 
 ............……………….…% 
 (ii)  the name of the sub-contractor?
 ………………………………………………………….. 
 (iii)  the B-BBEE status level of the sub-contractor?    
 …………….. 
 (iv) whether the sub-contractor is an EME?  YES / NO (delete which is not applicable) 
 
 
 
 
 
   
9 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
9.1 Name of firm     : .............................................................................................  
   
9.2 VAT registration number  : .............................................................................................  
9.3 Company registration number  ……………………………………………………………………. 

      
9.4 TYPE OF COMPANY/ FIRM 
 
 Partnership/Joint Venture / Consortium 
 One person business/sole propriety 
 Close corporation 
 Company 
 (Pty) Limited 
[TICK APPLICABLE BOX] 
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9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
 
………….. ...................................................................................................................................................   
………………..............................................................................................................................................   
…………….. ...............................................................................................................................................   
 

MBD 6.1 
9.6 COMPANY CLASSIFICATION 
 
 Manufacturer 
 Supplier 
 Professional service provider 
 Other service providers, e.g. transporter, etc. 
 [TICK APPLICABLE BOX] 
 
9.7 MUNICIPAL INFORMATION 
 
 Municipality where business is situated 

 ………………………………………………………………….. 
 Registered Account Number ……………………………. 
 Stand Number ………………………………………………. 
 
9.8 TOTAL NUMBER OF YEARS THE COMPANY/FIRM HAS BEEN IN BUSINESS?  
…………………………………… 
 
9.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated in 
paragraph 7 of the foregoing certificate, qualifies the company/ firm for the preference(s) 
shown and I / we acknowledge that: 

 
 (i) The information furnished is true and correct; 
 
 (ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form. 
 
 (iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraph 7, the contractor may be required to furnish documentary proof to the 
satisfaction of the purchaser that the claims are correct;  

 
 (iv) If the B-BBEE status level of contribution has been claimed or obtained on a 

fraudulent basis or any of the conditions of contract have not been fulfilled, the 
purchaser may, in addition to any other remedy it may have – 

 
 
 
  (a) disqualify the person from the bidding process; 
   
  (b) recover costs, losses or damages it has incurred or suffered as a result of 

that person’s conduct; 
 
  (c) cancel the contract and claim any damages which it has suffered as a result 

of having to make less favourable arrangements due to such cancellation; 
 

(d) restrict the bidder or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, from obtaining 
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business from any organ of state for a period not exceeding 10 years, after 
the audi alteram partem (hear the other side) rule has been applied; and 

 
(e) forward the matter for criminal prosecution 
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WITNESSES: 

 
 
 
1. ………………………………………   
      
     …………………………………… 
     SIGNATURE(S) OF BIDDER(S) 
 
 
 
 
2. ………………………………………   
 
 
     DATE:……………………………….. 
 
     ADDRESS:………………………….. 
      
     ….……………………………………. 
     
     ………………………………………. 
 
       …………….………………………… 
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DECLARATION OF BIDDER’S PAST SUPPLY CHAIN 
MANAGEMENT PRACTICES  

 
1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable steps are 
taken to combat the abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management 

system or committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 
 

4 In order to give effect to the above, the following questionnaire must be 
completed and submitted with the bid. 

 
Item Question Yes No 
4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted Suppliers as 

companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of 
this restriction by the Accounting Officer/Authority of the institution that imposed the 
restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website(www.treasury.gov.za) and can be accessed by clicking on its link at the 
bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in 
terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 
of 2004)?  
The Register for Tender Defaulters can be accessed on the National Treasury’s 
website (www.treasury.gov.za) by clicking on its link at the bottom of the home 
page.  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court of 
law outside the Republic of South Africa) for fraud or corruption during the past five 
years? 
 

Yes 
 

No 
 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3.1 If so, furnish particulars: 
 
 
 
 

Item Question Yes No 
4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 

municipal charges to the municipality / municipal entity, or to any other municipality 
/ municipal entity, that is in arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 
other organ of state terminated during the past five years on account of failure to 
perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
 

CERTIFICATION 
 

I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..…… 
 CERTIFY THAT THE INFORMATION FURNISHED ON THIS 
 DECLARATION FORM TRUE AND CORRECT. 
 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, 

ACTION MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION 
PROVE TO BE FALSE. 

 
 
 
 
 ………………………………………...   ………………………….. 
 Signature        Date 
 
 
 
 ……………………………………….   ………………………….. 
 Position        Name of Bidder 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of 

firms, if it is between parties in a horizontal relationship and if it involves collusive 

bidding (or bid rigging).² Collusive bidding is a pe se prohibition meaning that it cannot 

be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy 
must provide measures for the combating of abuse of the supply chain management 
system, and must enable the accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the 

supply chain management system of the municipality or municipal entity or has 
committed any improper conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or 

fraudulent act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to 

ensure that, when bids are considered, reasonable steps are taken to prevent any form 

of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 

9) must be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise prices or 

lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding process.  Bid 

rigging is, therefore, an agreement between competitors not to compete.
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MBD 9 

 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
I, the undersigned, in submitting the accompanying bid: 

________________________________________________________________________ 
(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

______________________________________________________________________________ 
(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 
(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not 

to be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying 
bid, on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by 

the bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the 

word “competitor” shall include any individual or organization, other than the bidder, 

whether or not affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on 

their qualifications, abilities or experience; and 
(c) provides the same goods and services as the bidder and/or is in the same 

line of business as the bidder
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MBD 9 
  

6. The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However 

communication between partners in a joint venture or consortium³ will not be construed 

as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market 

allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and 
conditions of the bid; or 

(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 

bid opening or of the awarding of the contract. 

 
 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill 
and knowledge in an activity for the execution of a contract.
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10.  I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious 

will be reported to the Competition Commission for investigation and possible imposition 
of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 

and or may be reported to the National Prosecuting Authority (NPA) for criminal 

investigation and or may be restricted from conducting business with the public sector 

for a period not exceeding ten (10) years in terms of the Prevention and Combating of 

Corrupt Activities Act  No 12 of 2004 or any other applicable legislation. 

 

 

 …………………………………………………   ………………………………… 

Signature        Date 

 

………………………………………………….   ………………………………… 

Position         Name of Bidder 
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 MBD 4 
 

DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may 

make an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should 
the resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of 
the state, it is required that the bidder or their authorised representative declare their position in relation to 
the evaluating/adjudicating authority and/or take an oath declaring his/her interest.  

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 
 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
 
3.6 Are you presently in the service of the state                                                       YES / NO   

                                                       
 3.6.1 If so, furnish particulars. 
 
           ……………………………………………………………… 
 
           ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                         YES / NO 
          twelve months? 
 
3.7.1 If so, furnish particulars. 
 

……………………………………………………………… 
 

 
 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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……………………………………………………………… 
 
3.8 Do you, have any relationship (family, friend, other) with 

persons in the service of the state and who may be involved 
with the evaluation and or adjudication of this bid? 

 
3.8.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
                    
            
3.9 Are you, aware of any relationship (family, friend, other) 

between a bidder and any persons in the service of the 
state who may be involved with the evaluation and or 
adjudication of this bid? 

 
3.9.1 If so, furnish particulars 
 

……………………………………………………………. 
 
……………………………………………………………. 

 
 

 
YES / NO 

 
 
 
 
 
 
 
 
 
 
 

YES / NO 
 
 

 
 

3.10 Are any of the company’s directors, managers, principal                                        YES / NO 
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.11 Are any spouse, child or parent of the company’s directors,                                   YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 

CERTIFICATION 
 



 

T2.1-15 
 

 
I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  
 
FALSE.   
 
 
………………………………….. ………………………………………………………. 
 Signature Date 
 
 
 
 
…………………………………. ……………………………………………………………………………. 
 Position     Name of Bidder 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-1 

 
  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

PART T2.2: RETURNABLE DOCUMENTS 
 
 

 
 
 
 
 
 
 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-2 

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
PART T2.2:  RETURNABLE DOCUMENTS 

 
 
The tenderer must complete VOLUME 1:  TENDER DOCUMENT in its entirety. 
 
The documents and schedules the tenderer shall submit with the tender shall include, but not be limited to those 
set out below. 
 
Documents required for tender evaluation purposes: 
 
 
A: Original valid Tax Clearance Certificate (in terms of the Preferential Procurement Regulations, 2011 

published in Government Gazette, No 34350, dated 8 June 2011) 
 
B: Certified copy of VAT Registration Certificate 
 
C: Certified copy of Certificate of Incorporation (if tenderer is a Company) 
 
D: Certified copy of Founding Statement (if tenderer is a Closed Corporation) 
 
E: Certified copy of Partnership Agreement (if tenderer is a Partnership) 
 
F: Certified copy of Identity Document (if tenderer is a One-man concern) 
 
G: Joint Venture Agreement (if the tenderer is a joint venture) 
 
H: Certified copy of CIDB Registration Certificate 
 
I: Original Property Rates and Taxes Clearance certificate or copy of valid Lease Agreement (if renting) 
 
J: Previously Successfully Completed Completion Certificates 
 
K: Certified copies of curricula vitae of all supervisory and safety personnel 
 
L: Pro-forma Certificate of Insurance Cover. 
 
M. Certificate of Tenderer’s Certified B-BBEE Status Level of Contributor (in terms of the Preferential 

Procurement Regulations, 2011 published in Government Gazette, No 41287 of 01 December 2017) 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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A: ORIGINAL VALID TAX CLEARANCE CERTIFICATE WITH PIN CODE 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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B: CERTIFIED COPY OF VAT REGISTRATION CERTIFICATE 
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Portion 1:  Tender 
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Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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C: CERTIFIED COPY OF CERTIFICATE OF INCORPORATION (if tenderer is a company) 
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Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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D: CERTIFIED COPY OF FOUNDING STATEMENT (if tenderer is a closed corporation) 
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Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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E: CERTIFIED COPY OF PARTNERSHIP AGREEMENT (if tenderer is a partnership) 
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Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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F: CERTIFIED COPY OF IDENTITY DOCUMENT (if tenderer is a one-man concern) 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-9 

G: JOINT VENTURE AGREEMENT (if the tenderer is a joint venture) 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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H: CERTIFIED COPY OF CIDB REGISTRATION CERTIFICATE 
 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-11 

I: ORIGINAL PROPERTY RATES AND TAXES CLEARANCE CERTIFICATE OR COPY OF VALID 
                     LEASE AGREEMENT (if renting) 
 



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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J: PREVIOUSLY SUCCESSFULLY COMPLETED COMPLETION CERTIFICATES 
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Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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K: CERTIFIED COPIES OF CURRICULA VITAE OF ALL SUPERVISORY AND SAFETY 
      PERSONNEL 

 
  



 

 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.2: Returnable Documents 

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-14 

L: PRO-FORMA CERTIFICATE OF INSURANCE COVER 
 
Note to tenderer: 
 
In the event of the tenderer being a joint venture/consortium the following details of the individual 
members must also be provided after award of Contract. 
 
The tenderer shall provide the following details of this insurance cover: 
 
 
 

1. Name of Tenderer: ………………………………………………………………………………….. 
 
 

2. Period of Validity: ……………………………………………………………………………………. 
 
 

3. Value of Insurance: 
 

(a) Insurance for Works and Contractor’s Equipment: 
 
Company: ……………………………………………………………. 
 
Value: ………………………………………………………………… 
 

(b) Insurance for Contractor’s Personnel: 
 

Company: ……………………………………………………………. 
 
Value: ………………………………………………………………… 

 
(c) General Public Liability: 
 

Company: ……………………………………………………………. 
 
Value: ………………………………………………………………… 

 
(d) South African Special Risks Insurance Association (SASRIA): 
 

Company: ……………………………………………………………. 
 
Value: ………………………………………………………………… 
 
 
 
 

 
Tenderer/(Authorised Signatory Signature): …………………………………. 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.2-15 

M: CERTIFICATE OF TENDERER’S CERTIFIED B-BBEE STATUS LEVEL OF CONTRIBUTOR 
 
Notes to tenderer: 
 
1. The tenderer shall attach to this form a BEE Verification Certificate in accordance with the 

Construction Sector Codes of Practice promulgated in Gazette 41287 of 01 December 2017 (see 
F.3.11.8 of the tender data). 

 
2. In the event of a Joint Venture (JV), a consolidated BEE Verification Certificate in the name of the 

JV shall be attached. 
 
3. The attached Verification Certificate and the associated Assessment Report shall identify: 

 
(a) The name and domicilium citandi et executandi of the tenderer. 
(b) The registration and VAT number of the tenderer. 
(c) The dates of granting of the BBBEE score and the period of validity. 
(d) The expiry date of the Verification Certificate. 
(e) A unique identification number. 
(f) The standard and/or normative document, including the issue and/or revision used to evaluate 

the tenderer. 
(g) The name and/or mark/logo of the BEE Verification Agency. 
(h) The category (GENERIC, QSE, Exempt) in which the tenderer has been measured. 
(i) The broad-based BEE status level. 
(j) The SANAS logo on the Verification Certificate once verification agencies have been 

accredited. 
(k) The BBBEE procurement recognition level. 
(l) The score achieved per BEE element. 
(m) The % black shareholding. 
(n) The % black women shareholding. 
(o) The % black persons with disabilities 
(p) The value added status of the tenderer. 

 
4. The Employer will not be responsible to acquire data that it needs for its own reporting systems 

and which may not form part of a Verification Agency’s standard certificate format. The 
tenderer, at its own cost, must acquire any missing specified data listed in 3 above from its 
selected Verification Agency and have it recorded on the certificate. Alternatively, such missing 
data must be supplied separately, but certified as correct by the same Verification Agency and 
also attached to this form. Failure to abide by this requirement will result in such a tenderer 
scoring zero preference. 
 

5. Attached copy of BEE Verification Certificate. 
 
 

 
END OF SECTION 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2.3-1  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

PART T2.3: RETURNABLE SCHEDULES 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2.3-2  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE  

 
PART T2.3:  RETURNABLE SCHEDULES 

 
The tenderer must complete the following returnable schedules. 
 
The documents and schedules the tenderer shall submit with the tender shall include, but not be limited to those 
set out below. 
Documents that will become part of the Contract: 
 

INDEX 
Section Description Page No 
 

T2.3.1 Alterations by Tenderer  ..................................................................................................... T2.3-3 

T2.3.2 Works Previously Executed  ............................................................................................... T2.3-4 

T2.3.3 Present Commitments  ....................................................................................................... T2.3-5 

T2.3.4 Supervisory and Safety Personnel  .................................................................................... T2.3-6 

T2.3.5 Contract Participation Goal (CPG) Schedule  .................................................................... T2.3-7 

T2.3.6 Labour Utilisation  ............................................................................................................... T2.3-9 

T2.3.7 Compliance with OHSA (Act 85 of 1993) ......................................................................... T2.3-12 

T2.3.8 Plant and Equipment  ....................................................................................................... T2.3-13 

T2.3.9 Sub-contractors  ............................................................................................................... T2.3-14 

T2.3.10 Site Inspection Certificate  ................................................................................................ T2.3-15 

T2.3.11 Authority of Signatory  ...................................................................................................... T2.3-16 

T2.3.12 Prospective tenders registration form/Change of registration form.................................. T2.3-17 

T2.3.13 Joint Venture Agreement .................................................................................................. T2.3-19 

T2.3.14 Preferential Procurement .................................................................................................. T2.3-21 

T2.3.15 Affidavit ............................................................................................................................. T2.3-23 

T2.3.16 Declaration of Interest....................................................................................................... T2.3-26 

T2.3.17 Banking Details ................................................................................................................. T2.3-27 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2.3-3  

T2.3.18 Rates for Special Materials ............................................................................................... T2.3-28 

T2.3.1: ALTERATIONS BY TENDERER 
 

Should the Tenderer desire to make any departures from or modifications to the General or Special Conditions 
of Contract, the Specifications, the Schedule of Quantities or the Drawings, or to qualify his/her tender in any 
way, he/she shall set out his/her proposals clearly hereunder or alternatively state them in a covering letter 
attached to his tender and referred to hereunder, failing which the tender will be deemed to be unqualified. 
 

Page Clause or Item 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2.3-4  

SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 T2.3-5  

T2.3.2: WORKS PREVIOUSLY EXECUTED 
 
The following is a statement of major works successfully executed by myself/ourselves in recent years: 
 

Employer Engineer * Nature of Works Value of Works 
Duration and 

Completion Date 

     

     

     

     

     

     

     

     

 

Failure to detail the required information, shall signify that the tender is submitted by an inexperienced tenderer. 
 
 



 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.3:  Returnable Schedules 
 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 T2.3-6  

SIGNATURE OF TENDERER:  ..................................................................................................  DATE:  ...............................................................................................  
 
* State firm, contact person and telephone number. 

T2.3.3: PRESENT COMMITMENTS 
 

Employer Consulting Engineer * Nature of Works Value of Works Duration and 
Completion Date 

     

     

     

     

     

     

 
 
SIGNATURE OF TENDERER:  ..................................................................................................  DATE:  ...............................................................................................  
 
* State firm, contact person and telephone number. 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 T2.3-7 Version 2.0,  29 October 1999 

T2.3.4: SUPERVISORY AND SAFETY PERSONNEL 
 

PREVIOUS EXPERIENCE ON WORKS OF A SIMILAR NATURE DURING THE LAST FIVE YEARS 
 

Name % Time 
on Site 

Position 
(Current) 

Service 
(Years) 

Name of Project 
And year executed 

Value of 
Works 

Position 
Occupied 

Contracts Manager 
      

      

Contractor’s Site Agent 
      

      

Contractor's Foremen 
      

      

Construction Health and Safety 
Officer 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 T2.3-8 Version 2.0,  29 October 1999 

Tenderers shall indicate the percentage of working time these persons will be engaged on site. Tenderers are required to provide copies of curriculum vitas of all 
supervisory and safety personnel. 

 
SIGNATURE OF TENDERER:  ..................................................................................................  DATE:  ...............................................................................................  
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______________________________________________________________________________________ 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
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T2.3.5:  CONTRACT PARTICIPATION GOAL (CPG) SCHEDULE: PARTICIPATION 

OF TARGETED LABOUR 
 

 
1. DEFINITIONS 
 
The following definitions shall apply to this schedule: 
 
1.1 Targeted labour 
 
Individuals, employed by the Contractor or approved SMME/ABE subcontractors in the performance of the contract, 
who are defined as the target group in the contract and who permanently reside in the target area or who are 
recognized as being residents of the target area on the basis of identification and association with and recognition 
by the residents of the target area. 
 
1.2 Target Group 
 
For this project the contract does not specify the target group based on gender, age or disability. However, 
specifically excluded from the Target Group is the Contractor’s own staff, unless such staff are also from the Target 
Area. 
 
1.3 Target Area 
 
The target area is defined as the area resorting under the Mangaung Metro Areas, in which the project is located. 
 
2. CONDITIONS ASSOCIATED WITH THE GRANTING OF CPG CREDITS 
 
The Tenderer, undertakes to: 
 
(1) engage Targeted Labour in accordance with the provisions of the SANS 1914-5 as varied in Section 3 

hereunder; 
 
(2) accept the sanctions set out in Section 4 below should such conditions be breached; and 
 
(3) complete the Tendered Contract Participation Goal contained in section 5 of this schedule. 
 
3. VARIATIONS TO THE TARGETED CONSTRUCTION PROCUREMENT SPECIFICATION SANS 1914-5 
 
The variations to SANS 1914-5 are set out below. Should any requirements of the variations conflict with 
requirements of SANS 1914-5, the requirements of the variations shall prevail: 
 

• 3 Requirements 
• 3.1 Contract participation goal 

 
ADD THE FOLLOWING TO 3.1.1: 
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“Targeted labour shall be engaged in the performance of the contract to the value of …….% (insert %) of 
the Net Amount as defined in 2.6 of SANS 1914-5.” 
 

 
4. SANCTIONS 
 
In the event that the Tenderer fails to substantiate that any failure to achieve the Contract Participation Goal was 
due to quantitative under runs, the elimination of items, or any other reason beyond the Contractor’s control which 
may be acceptable to the Employer, it shall be liable to pay to the Employer a financial penalty calculated in the 
following manner: 
 
 P = 1.0 x (D – Do) x NA 
             (100) 
where: 
 D = tendered Contract Participation Goal percentage 
 Do = the Contract Participation Goal which the Employer’s representative based on the credits passed, 

certifies as being achieved upon completion of the Contract 
 NA = Net Amount (Actual contract expenditure, excluding VAT) 
 P = Rand value of penalty payable. 
 
5. TENDERED CONTRACT PARTICIPATION GOAL (minimum set-aside on this contract is 7.5%) 
 
I/we hereby tender a Contract Participation Goal of ……….% for the Participation of Targeted Labour. 
 
The undersigned, who warrants that he/she is duly authorised to do so on behalf of the tenderer, confirms that 
he/she understands the conditions under which such Contract Participation Goal is approved and confirms that the 
tender satisfies the conditions pertaining to the Contract Participation Goal for the Participation of Targeted 
Enterprises. 
 
 
SIGNATURE:  ..............................................................................  NAME:  ............................................................  
 
DULY AUTHORISED TO SIGN ON BEHALF OF CONTRACTOR:  ...............................................................................  
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T2.3.6: LABOUR UTILISATION 
 
Labour Categories - Definitions 
 
NOTE: These definitions serve as a guideline to complete the following table and will in no respect alter the 

Project Specifications or Standardised Specifications. 
 
1. General Foreman/Foreman 
 
 An employee who gives out work to and directly co-ordinates and supervises employees.  His/her 

duties encompass any one or more of the following activities: 
 

(a) Supervision 
 
(b) Maintaining discipline 
 
(c) Ensuring safety on the workplace 
 
(d) Being responsible to the Contractor for efficiency and production for his/her portion of the works 
 
(e) Performing skilled work, whether in an instructional capacity or otherwise. 
 

2. Charge hand 
 
 An employee engaged in any one or more of the following activities: 
 

(a) Being primarily employed in a supervisory capacity, but who may also be doing the work of an 
artisan 

 
(b) Giving out work to other employees under his/her control and supervision 
 
(c) Ensuring safety on the workplace 
 
(d) Maintaining discipline 
 
(e) Being directly responsible to a general foreman or foreman or the Contractor or the Contractor's 

representative for efficiency and production for his/her portion of the works. 
 

3. Artisan 
 
 An employee who has successfully completed all prescribed courses at a practical institutional training 

centre for a particular trade and who has successfully completed the on-site period of training as 
prescribed and who has successfully passed the prescribed trade tests. 

 
4. Team Leader 
 
 An employee engaged in any one or more of the following activities: 
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(a) Being employed in a supervisory capacity, but who may also be doing the work of a skilled 
person 

 
(b) Giving out work to other employees under his control and supervision 
 
(c) Maintaining discipline 
 
(d) Being directly responsible to a Charge hand or a foreman or a general foreman or the 

employer's authorised representative for efficiency and production for his portion of the works. 
 
5. Skilled Employee 
 
 An employee engaged in an ancillary trade or an assistant artisan. 
 
6. Semi-Skilled Employee 
 
 An employee with any specified skills, an apprentice or a trainee-artisan. 
 
7. Unskilled Employee 
 
 An employee engaged on any task or operation not specified above. 
 
8. Imported Employee 
 
 Personnel permanently employed by Contractor. 
 
9. Local Employee 
 
 Temporary workforce employed through Labour Desk. 
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MAN DAYS 
 

 
Categories No. of Man Days 

Imported Local 
 
1. Contracts Manager 
 
2. Site Agent 
 
3. Foreman/Supervisors (specify type) 
 
3.1  ....................................................................  
 
3.2  ....................................................................  
 
3.3  ....................................................................  
 
4. Safety Inspectors (specify type) 
 
4.1  ....................................................................  
 
4.2  ....................................................................  
 
5. Charge hands 
 
6. Artisans 
 
7. Operators/Drivers 
 
8. Clerks/Storeman 
 
9. Team Leader 
 
10. Skilled Labour 
 
11. Semi-skilled Labour 
 
12. Unskilled Labour 
 

  

 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.7: COMPLIANCE WITH OHSA (ACT 85 OF 1993) 
 
Tenderers are required to satisfy the Employer and the Engineer as to their ability and available resources to 
comply with the above by answering the following questions and providing the relevant information required 
below. 
 
1. Is the Contractor familiar with the OHSA (ACT 85 OF 1993) and its Regulations?  YES / NO 
 
2. Who will prepare the Contractors Health and Safety Plan? (Provide a copy of 
 the person/s curriculum vitae/s or company profile). 
 
  ............................................................................................................................  
 
3. Does the Contractor have a health and safety policy? (If yes, provide a copy).  YES / NO 
 How is this policy communicated to all employees? 
 
  ............................................................................................................................  
 
4. Does the Contractor keep records of safety aspects of each construction site?  YES / NO 
 If yes, what records are kept? 
 
  ............................................................................................................................  
 
5. Does the Contractor conduct monthly safety meetings? If yes, who is the  YES / NO 
 chairperson of the meeting, and who attends these meetings? 
 
  ............................................................................................................................  
 
6. Does the Contractor have a safety officer in his employment, responsible for the  YES / NO 
 overall safety of his company?  
 If yes, please explain his duties and provide a copy of his CV. 
 
  ............................................................................................................................  
 
  ............................................................................................................................  
 
7. Does the Contractor have trained first aid employees? If yes, indicate who. YES / NO 
 
  ............................................................................................................................  
 
8. Does the Contractor have a safety induction training programme in place?  YES / NO  
 (If yes, provide a copy). 
 
 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.8: PLANT AND EQUIPMENT 
 
1. Major Plant and Equipment available for this Contract : 
 

Quantity Size, Description, Capacity, etc 

 
 
 
 
 
 

 

 
 
2. Major Plant and Equipment that will be acquired for this contract if my/our tender is accepted: 
 

Quantity Size, Description, Capacity, etc 

 
 
 
 
 
 
 
 

 

 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.9: SUB-CONTRACTORS 
 
The tenderer shall list below any subcontractors he/she intends to employ to carry out part(s) of the Works. 
 
The acceptance of this tender shall not be construed as being approval of all or any of the listed 
subcontractors.  Should any or all of the subcontractors be not approved subsequent to the acceptance of the 
tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall 
remain final and binding in the event of a subcontractor not listed below being approved by the Employer. 
 

Company Portion of Contract Approx. Value 

 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.10: SITE INSPECTION CERTIFICATE 
 
As required by Clause 2.7 of the Tender Data, I/we certify that I/we have visited the site of the Works and 
attended the compulsory site visit and clarification meeting on the date certified below. 
 
I/we further certify that I am/we are satisfied with the description of the Work and the explanations given by the 
Engineer at the site visit and clarification meeting. 
 
 
 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.11 AUTHORITY OF SIGNATORY 
 
 
With reference to Clause 2.13.4 of the Tender Data, Part T1.1, I/we herewith certify that this tender is 
submitted by: (Mark applicable block) 
 
(a) A company, and attach hereto a certified copy of the required resolution of 

the Board of Directors 
 
(b) A partnership, and attach hereto a certified copy of the required resolution by 

all partners 
 
(c) A close corporation, and attach hereto a certified copy of the required 

resolution of the Board of Officials 
 
(d) A one-man business, and attach hereto certified proof that I am the sole 

owner of the business submitting this tender 
 
(e) A joint venture, and attach hereto: 
 

• An notarially certified copy of the original document under which the joint 
venture was constituted 
 

• Certified authorisation by the participating members of the undersigned to 
submit tenders and conclude contracts on behalf of the joint venture 

 
 

 
 
SIGNATURE OF TENDERER: ……………………………    DATE:……………  
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T2.3.12:  PROSPECTIVE TENDERER’S REGISTRATION FORM /CHANGE OF 
REGISTRATION FORM 

 
 
The Main Tenderers, Subcontractors or Joining Entities listed in Table 1 of the Schedule No 7 must complete 
this form despite the fact that they must register as a Registered Tenderer separately. 
 
All Tenderers (Main Contractor, Subcontractors or Joining Entities) intending to tender, or a Registered 
Tenderer who’s registration information has changed in the mean time, must complete this form and submit it to 
the client not later than 7 days before the closing of the relevant tender. 
 
* Complete in full (indicate N/A where not available or applicable) and indicate if the information 

is submitted for the first time (F), it is unchanged (U) or has changed (C) since the previous 
submission. 

 
• Name of Business (or person, in case of goods/services provided by a person:  
 

 ............................................................................................................................................  (     )* 
 
• Official physical address of business, e-mail, telephone and fax numbers: 
 

Address:  .............................................................................................................................  (     )* 
 
e-mail: .................................................................................................................................  (     )* 
 
Telephone:  .........................................................................................................................  (     )* 
 
Fax:  ....................................................................................................................................  (     )* 

 
•  Electricity account no. if a local business:   ........................................................................  (     )* 
 
•  Type of business (Company, cc, etc):   ..............................................................................  (     )* 
 
•  Main business activity (Stationary Dealer, Building Contractor, etc): 
 

 ............................................................................................................................................  (     )* 
 
•  Estimated annual turnover (to remain confidential):  R ......................................................  (     )* 
 
•  Full name of controlling shareholder if not a one-man business (to remain confidential): 
 
 

 ............................................................................................................................................  (     )* 
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• Equity held by HDI’s in the above-mentioned business: 
  
 

Full Name ID No Race Sex 
(M/F) Age Disability Status Personal Tax No Equity 

Ownership % 
 
 
 

       

 
 
 

       

 
 
 

       

 
 
 

       

 
 
I, the owner/manager of the above-mentioned business declare that the above-mentioned information is complete and correct, and that I am fully aware of the penalty that 
will apply if the tenders are allocated to the above-mentioned business on its own or as a joining entity, based on wrong information submitted above. 
 
 
 
 
SIGNATURE OF TENDERER:  ..................................................................................................  DATE:  ...............................................................................................  



 
Contract No SCM/MOH/05/2025 
Portion 1:  Tender 
Part T2: Returnable Documents and Schedules 
Part T2.3: Returnable Schedules 
 
 

______________________________________________________________________________________ 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
T2.3-19 

 

T2.3.13: JOINT VENTURE AGREEMENT 
 

The following legal business entities agree to deliver the services and/or goods as required under this Contract 
as a Joint Venture as follows: 
 
Name and Addresses of Joint Venture:  ………………………………………………………………. 
 
    
 ………………………………………………………………. 
 
    
 ………………………………………………………………. 
 
Consisting of the following businesses (Joining Entities) 
 

NAME JOINING ENTITY  TAX No  PROPORTIONAL PAYMENT 
THAT WILL BE RECEIVED 
UNDER THIS CONTRACT 

 
 .........................................................  

  
...............................................  

  
 ................................................ % 

 
 .........................................................  

  
...............................................  

  
 ................................................ % 

 
 .........................................................  

  
...............................................  

  
 ................................................ % 

 
 .........................................................  

  
...............................................  

  
 ................................................ % 

 
 .........................................................  

  
...............................................  

  
 ................................................ % 

 
The above-mentioned Joint venture will execute the Contract under the management of (full name) 

 .................................................................................................................................................................................... 
who is an employee of (name of joining entity)  ........................................................................................................; 

and in accordance with any further agreements as attached to this document, titled 

 .................................................................................................................................................................................... 

and dated …………………………………………………………………………………………………...(if applicable). 

Bank guarantees and retention money (where required) will be provided or paid by (name of joining entity) 

 .................................................................................................................................................................................... 

who will be responsible for the fulfilment of the retention obligations (where required) asset out in the Contract 

Document. 
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Signed by the duly authorized representatives of the above-mentioned Joint Entities: 
 

JOINING ENTITY AND 
POSITION 

 FULL NAME (Position)  SIGNATURE  DATE 

 
 .............................................. 

  
 ...................................................  

  
 ..................................  

  
 .......................  

 
 .............................................. 

  
 ...................................................  

  
 ..................................  

  
 .......................  

 
 .............................................. 

  
 ...................................................  

  
 ..................................  

  
 .......................  

 
 .............................................. 

  
 ...................................................  

  
 ..................................  

  
 .......................  

 
 .............................................. 

  
 ...................................................  

  
 ..................................  

  
 .......................  

 
 

 

WITNESSES: 

 

1. 

 

 ...................................................  

  

 ..................................  

  

 .......................  

  

2. 

 

 ...................................................  

  

 ..................................  

  

 .......................  
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T2.3.14:  PREFERENTIAL PROCUREMENT 
 
List all partners, proprietors and shareholders and complete the table. 
 

Name  

Proportional 
percentage 
contribution 

only if a 
Joint 

Venture 
(1*) 

HDI 
 

% 
Owned 

(5*) 

 
 

Other Specific Goals 

No franchise 
prior to 

elections 
(2*) 

Women 
(3*) 

Disabled 
(4*) 

Joint 
venture 

with local 
SMME 

(6*) 

Located in 
Mangaung metro 

municipality 
(7*) 

        

        

        

        

        

        

 
*  Notes: (1) Joint Venture agreement in Section T 2.2 of this document. 
 
 (2) States Yes or No. 
 
 (3) States Yes or No. 
 
 (4) States Yes or No. 
 
 (5) Indicate percentage Equity Ownership. 
 
 (6) States Yes or No. 
 
 (7) States Yes or No. 

 
Total HDI Equity Ownership (EP)  ................................ %  

 
Tender adjudication points claimed for Equity ownership of HDI’s within the enterprise: 

 
NEP  =  6 x  EP  =  6  x   
    100      100 

  
NEP  =  …………………………………  
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Calculation of preferential points: 
 

TPP  =  NEP +  L( Locality)  
 
Where: 
 
 TPP = Total Preference Points scored  
 NEP = Points scored for Equity Ownership 
 L       = Points scored for being located in Mangaung metro municipality. 
 
    

 TPP  =  ………. + ……….  =……………….. 
 

 
 
 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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T2.3.15: AFFIDAVIT 
 
Affidavit to be completed by every member of a company, closed corporation, trust, partnership or other 
business entity, claiming preference points regarding their HDI-status: 
 
1. I, the undersigned  .......................................................................................................................... , hereby 

(Full name and surname) 
 

certify that I am a  ...............................................................................................................  of the tenderer. 
(Member, Director, Partner, Owner) 

 
2. I furthermore certify that I personally hold …………..% (per cent) equity shares in the above mentioned 

business venture and are actively involved in the management and control of the business. 
 
Signed at ……………………………. on this ……………..………….. day of ………………………………...20…….. 
 
 
 
………………………………………… 
SIGNATURE 
 
I certify that the deponent has acknowledge that he/she knows and understands the contents of this declaration. 
 
This declaration has been sworn/affirmed before me at ……………………………………………………………….. 
 
on this ………………………..…………………… day of ………………………………………………..……..20……… 
 
 
 
 
…………………………………………   STAMP: 
COMMISSIONER OF OATHS 
 
 
I, THE UNDERSIGNED ………………………………………………………………., ACTING IN MY CAPACITY AS  
 
THE COMPANY/CORPORATION/BUSINESS VENTURE:  …………………………………….……………………. 
 
……………………………………………………………………………………………………………………….……….. 
Hereby gives Mangaung Metro Municipality and its delegates the right to inspect any documents in our 
possession pertaining to the verification of information reflecting the equity held in our company/corporation/ 
business venture. 
 
Signed at ………………………………. on this ………….……………. day of ………………………………..20…….. 
 
………………………………………… 
SIGNATURE 
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T2.3.15:  AFFIDAVIT 
 
Affidavit to be completed by every member of a company, closed corporation, trust, partnership or other 
business entity, claiming preference points regarding their HDI-status: 
 
1. I, the undersigned ………………………………………………………………….…………………….., hereby 

(Full name and surname) 
 
 certify that I am a …………………………………………….……………………….……… of the tenderer. 

(Member, Director, Partner, Owner) 
 
2. I furthermore certify that I personally hold …………..% (per cent) equity shares in the above mentioned 

business venture and are actively involved in the management and control of the business. 
 
Signed at ……………………………. on this ……………..………….. day of ………………………………...20…….. 
 
 
 
………………………………………… 
SIGNATURE 
 
I certify that the deponent has acknowledge that he/she knows and understands the contents of this declaration. 
 
This declaration has been sworn/affirmed before me at ……………………………………………………………….. 
 
on this ………………………..…………………… day of ………………………………………………..……..20……… 
 
 
 
 
…………………………………………   STAMP: 
COMMISSIONER OF OATHS 
 
 
I, THE UNDERSIGNED ………………………………………………………………., ACTING IN MY CAPACITY AS  
 
THE COMPANY/CORPORATION/BUSINESS VENTURE:  …………………………………….……………………. 
 
……………………………………………………………………………………………………………………….……….. 
Hereby gives Mangaung Metro Municipality and its delegates the right to inspect any documents in our 
possession pertaining to the verification of information reflecting the equity held in our company/corporation/ 
business venture. 
 
Signed at ………………………………. on this ………….……………. day of ………………………………..20…….. 
 
 
 
………………………………………… 
SIGNATURE 
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T2.3.15:  AFFIDAVIT 
 
Affidavit to be completed by every member of a company, closed corporation, trust, partnership or other 
business entity, claiming preference points regarding their HDI-status: 
 
1. I, the undersigned ………………………………………………………………….…………………….., hereby 

(Full name and surname) 
 
certify that I am a …………………………………………….……………………….……… of the tenderer. 
                                                                      (Member, Director, Partner, Owner) 
 
2. I furthermore certify that I personally hold …………..% (per cent) equity shares in the above mentioned 

business venture and are actively involved in the management and control of the business. 
 
Signed at ……………………………. on this ……………..………….. day of ………………………………...20…….. 
 
 
 
………………………………………… 
SIGNATURE 
 
I certify that the deponent has acknowledge that he/she knows and understands the contents of this declaration. 
 
This declaration has been sworn/affirmed before me at ……………………………………………………………….. 
 
on this ………………………..…………………… day of ………………………………………………..……..20……… 
 
 
 
 
…………………………………………   STAMP: 
COMMISSIONER OF OATHS 
 
 
 
I, THE UNDERSIGNED ………………………………………………………………., ACTING IN MY CAPACITY AS  
 
THE COMPANY/CORPORATION/BUSINESS VENTURE:  …………………………………….……………………. 
 
……………………………………………………………………………………………………………………….……….. 
Hereby gives Mangaung Metro Municipality and its delegates the right to inspect any documents in our 
possession pertaining to the verification of information reflecting the equity held in our company/corporation/ 
business venture. 
 
Signed at ………………………………. on this ………….……………. day of ………………………………..20…….. 
 
 
………………………………………… 
SIGNATURE 
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T2.3.16:  DECLARATION OF INTEREST 
 
Tenderers are to satisfy the Employer and the Engineer to their independence of service in the state as well as 
proof prohibiting them from doing business with the private sector by answering the following questions and 
providing the relevant confirmation required below: 
 
  YES NO 

(1) Whether he/she is in the service of the state, or has been in the service of the state in 
the previous twelve months 

 
❑ ❑ 

(2) In the event that the provider is not a natural person, whether any of its directors, 
principal shareholders or stakeholders is in the service of the state, or has been in the 
service of the state in the previous twelve months 

 

❑ ❑ 

(3) Whether a spouse, child or parent of the provider or of a director, manager, 
shareholder or stakeholder referred to above is in the service of the state, or has been 
in the service of the state in the previous twelve months 

 

❑ ❑ 

(4) Proof that his name does not appear on a database maintained by the national 
treasury as a person prohibited from doing business with the private sector ❑ ❑ 

 
 
 
 
 
 
SIGNATURE OF TENDERER:  ....................................................  DATE:  ..........................................  
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 
 
 
T2.3.17:  BANKING DETAILS 
 
 
Bank Name:  
 …………………………………………………………………………………… 
 
 
Account Holder’s Name:
 …………………………………………………………………………………… 
 
 
Account Number: 
 …………………………………………………………………………………… 
 
 
Branch Code:  
 …………………………………………………………………………………… 
 
 
Contact Person: 
 …………………………………………………………………………………… 
 
 
Contact Number: 
 …………………………………………………………………………………… 
 
 
 
SIGNATURE OF TENDERER:  ..............................................................  
 
 
SIGNED ON BEHALF OF:  .....................................................................  
 
 
DATE:  .....................................................................................................  
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______________________________________________________________________________________ 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
T2.3-28 

 

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 
T2.3.18:  RATES FOR SPECIAL MATERIALS 
 
Each material dealt with as a special material in terms of sub clause 49(3) of the general conditions of contract 
is stated in the list below. The provisions of the contract price adjustment schedule of the general conditions of 
contract shall apply to such special materials.  The rates and prices for the special materials shall be furnished 
by the tenderer, which rates and prices shall not include VAT but shall include all other obligatory taxes and 
levies. 
 

SPECIAL MATERIAL UNIT DELIVERY BULK/CONTAINER 
* 

 
RATE OR PRICE 
FOR THE BASE 

MONTH 
 
 

 
 

 
 

 
 

   
 

 
 

   
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
*  Indicate whether the material will be delivered in bulk or in containers. 
 
 
 
When called upon to do so, the contractor shall substantiate the above rates or prices with acceptable 
documentary evidence. 
 
 
 
 
 
 
 

END OF SECTION 
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T2.4-1 
 

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

PART T2.4: CHECKLIST 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.4-2 
 

CHECKLIST 
 

The following information MUST be completed in full and/or attached to the tender document: 
 

DESCRIPTION SECTION 
PLEASE TICK : 

OUTCOME IF NOT COMPLIED WITH COMPLETED/ 
ATTACHED 

NOT  
COMPLETED/ 
ATTACHED 

Original Valid Tax Clearance Certificate Part T2 
Section T2.1.3   

No contract shall be awarded upon failure to submit an 
original Tax Clearance Certificate certifying that the taxes 
of that person to be in order or that suitable arrangements 
have been made with SARS 

Certified copy of VAT registration Certificate (if VAT Registration 
number is not indicated on Tax Clearance Certificate) 

Part T2 
Section T2.1.4   No contract shall be awarded upon failure to submit a 

VAT registration Number 
Certified copy of Certificate of Incorporation (if tenderer is a 
Company) 

Part T2 
Section T2.1.5   Non-responsive, tender eliminated 

Certified copy of Founding Statement (if tenderer is a Closed 
Corporation) 

Part T2 
Section T2.1.6   Non-responsive, tender eliminated 

Certified copy of Partnership Agreement (if tenderer is a 
Partnership) 

Part T2 
Section T2.1.7   Non-responsive, tender eliminated 

Certified copy of Identity Document (if tenderer is a One-man 
concern) 

Part T2 
Section T2.1.8   Non-responsive, tender eliminated 

Joint Venture Agreement (if the tenderer is a joint venture) Part T2 
Section T2.1.9   Non-responsive, tender eliminated 

Certified copy of CIDB Registration Certificate Part T2 
Section T2.1.10   Non-responsive, tender eliminated 



 
Contract No SCM/MOH/05/2025 
Portion 1: Tender 
Part T2: Returnable Documents and Schedules 
Part T2.4:  Checklist  

 
 

 
 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.4-3 
 

DESCRIPTION SECTION 
PLEASE TICK : 

OUTCOME IF NOT COMPLIED WITH COMPLETED/ 
ATTACHED 

NOT  
COMPLETED/ 
ATTACHED 

Original Property Rates and Taxes clearance certificate or copy of 
valid Lease Agreement (if renting) 

Part T.2  
Section T2.1.11   No contract shall be awarded upon failure to provide the 

required information 

Original Bank Rating Certificate Part T.2  
Section T2.1.12   Non-responsive, tender eliminated 

Certified copies of Curricula Vitae of all Supervisory and Safety 
personnel 

Part T.2  
Section T2.1.13   Non-responsive, tender eliminated 

Form of Offer Part C1.1.2   Non responsive, tender eliminated 

Schedule of Quantities (ALL items in black ink) Part C2.2   Refer to pricing Instructions 

Summary of Schedules Section C2.3   Refer to pricing Instructions 

Alterations by Tenderer Section T2.3.1    

Works Previously Executed Section T2.3.2   Regarded as tender with no experience 

Present Commitments Section T2.3.3   Regarded as tender with no experience 

Supervisory Personnel Section T2.3.4   No designated personnel, possible experience risk 

Contract Participation Goal (CPG) Schedule Section T2.3.5   Non responsive, tender eliminated 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.4-4 
 

DESCRIPTION SECTION 
PLEASE TICK : 

OUTCOME IF NOT COMPLIED WITH COMPLETED/ 
ATTACHED 

NOT  
COMPLETED/ 
ATTACHED 

Labour Utilisation Section T2.3.6   Regarded as tenderer with limited experience and 
understanding of contract scope 

Compliance with OHSA (Act 85 of 1993) Section T2.3.7   Regarded as a tenderer with limited ability and available 
resources to comply with the OHSA act 

Plant and Equipment Section T2.3.8   Regarded as tenderer with limited experience and 
understanding of contract scope 

Sub-contractors  Section T2.3.14   All work to be carried out by main Contractor or joint entity 

Site Inspection Certificate Section T2.3.15   Non responsive, tender eliminated 

Authority of Signatory & Certified Resolution Section T2.3.16   Non responsive, tender eliminated 

Business Registration Form/Change of Registration Form Section T2.3.17   No contract shall be awarded upon failure to complete the 
registration form 

Joint Venture Form (if the tenderer is a joint venture) Section T2.3.18   Non-responsive, tender eliminated 

Preferential Procurement (To be completed in full with values for 
EP & NEP) Section T2.3.19   Tenderer not tendering for equity ownership points 

Affidavit (3 Copies) Section T2.3.23   Tenderer not tendering for equity ownership points 

Declaration of Interest Section T2.3.26   Non-responsive, tender eliminated 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.4-5 
 

DESCRIPTION SECTION 
PLEASE TICK : 

OUTCOME IF NOT COMPLIED WITH COMPLETED/ 
ATTACHED 

NOT  
COMPLETED/ 
ATTACHED 

Bank Details (completed in full) Section T2.3.27   Information or bank history not available. (Evaluated as 
possible risk) 

Rates for Special Materials Section T2.3.28   Non-responsive, tender eliminated 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

T2.4-6 
 

Reasons for non-compliance: 
 
..............................................................................................................................................................................................................................................................................................................  
 
..............................................................................................................................................................................................................................................................................................................  
 
Contact Details: 
 
Office Phone No: ............................................................................................  
 
Office Fax No: ............................................................................................  
 
Cell phone No: ............................................................................................  
 
 
 
 
 

 ..................................................................................................................................................   .................................................................................................  
NAME IN CAPITAL (BLOCK) LETTERS  SIGNATURE 
 

END OF SECTION 
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 C1  

 
MOHOKARE LOCAL MUNICIPALITY 

 
CONTARCT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 
 

PORTION 2:  CONTRACT 
 
 

PART C1:  AGREEMENTS AND CONTRACT DATA 
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 C1  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PART C1: AGREEMENTS AND CONTRACT DATA 
 

CONTENTS 
 

Section Description Page No 
 
 
PART C1.1 FORM OF OFFER AND ACCEPTANCE ......................................................... C1.1-1to5 
 
PART C1.2 CONTRACT DATA ......................................................................................... C1.2-1to13 
 

PART 1:  Data provided by Employer ............................................................. C1.2-2to13 
 
PART 2:  Data provided by Contractor ......................................................... C1.2-14to14 
 
 

PART C1.3 From of Guarantee............................................................................................ C1.3-1to4 
 
 

PART C1.4 Ministerial Determination - Special Public Works Programmes ..................... C1.4-1to10 
 
 

PART C1.5 Health and Safety Specifications by Employer ............................................... C1.5-1to36 
 
 

 
 



 
CONTARCT No SCM/MOH/05/2025 
Portion 2: Contract 
Part C1: Agreements and Contract Data 
Part C1.1: Form of Offer and Acceptance 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.1-1  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PORTION 2:  CONTRACT 
 
 

PART C1: AGREEMENTS AND CONTRACT DATA 
 
 

PART C1.1:  FORM OF OFFER AND ACCEPTANCE 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.1-2  

MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
PART C1.1:  FORM OF OFFER AND ACCEPTANCE 

 

OFFER 
 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works:     
 

CONTARCT No SCM/MOH/05/2025 
 

– SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 
 
 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for an 
amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

AMOUNT AMOUNT IN WORDS 

R 
 

 
 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 
SIGNATURES:   .................................................................   ............................................................................. 
 
NAME(S):  ..........................................................................   ............................................................................. 
 
CAPACITY:   .......................................................................   ............................................................................. 
 
FOR THE TENDERER: .............................................................................................................................................. 

(Name and address of organisation) 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.1-3  

NAME AND SIGNATURE OF WITNESS:   ...............................................  DATE:   ........................................... 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.1-4  

ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the, 
Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an 
agreement, between the Employer and the Tenderer upon the terms and conditions contained in this Agreement 
and in the Contract that is the subject of this Agreement. 
 
The terms of the contract, are contained in: 
 
Part T1 Tendering Procedures 
Part T2 Returnable Documents and Schedules 
Part C1 Agreements and Contract Data, (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 
Part C5 Annexures 
 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 
above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in 
the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to 
and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representative(s) of both parties. 
 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms 
of the Conditions of Contract identified in the Contract Data at, or just after, the date of this Agreement comes 
into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation 
of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in writing 
of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding 
contract between the parties. 
 
SIGNATURES:   .................................................................   ............................................................................. 
 
NAME(S):  ..........................................................................   ............................................................................. 
 
CAPACITY:   .......................................................................   ............................................................................. 
 
 
FOR THE TENDERER: .............................................................................................................................................. 

(Name and address of organisation) 
 
 
NAME & SIGNATURE OF WITNESS:   ....................................................  DATE:   ........................................... 
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Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.1-5  

T2.2.19:  SCHEDULE OF DEVIATIONS 
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender. 
 
2. A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in 

such letter, which constitutes a deviation as aforesaid become the subject of agreements reached 
during the process of, offer and acceptance, the outcome of such agreement shall be recorded here. 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the tender documents and which it is agreed by the Parties becomes an obligation of the 
contract shall also be recorded here. 

 
4. Any change or addition to the tender documents arising from the above agreements and recorded 

here, shall also be incorporated into the final draft of the Contract. 
 
4.1 Subject  ......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
4.2 Subject .......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
4.3 Subject .......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
4.4 Subject .......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
4.5 Subject .......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
4.6 Subject .......................................................................................................................................................... 
 
 Details ........................................................................................................................................................... 
 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to the 
documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any 
confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer during 
this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 
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 C1.1-6  

FOR THE TENDERER: 
 
 
SIGNATURES:  ....................................................................  ................................................................... 
 
NAME(S):  ....................................................................  ................................................................... 
 
CAPACITY:  ....................................................................  ................................................................... 
 
FOR THE TENDERER: .............................................................................................................................................. 
 
(NAME AND ADDRESS OF ORGANISATION) ......................................................................................................... 

(Name and address of organisation) 
 
 
NAME & SIGNATURE OF WITNESS: ....................................................……………………………………………… 
 
 
DATE ………………………………………………………………………………………………………………………….. 
 
 
FOR THE EMPLOYER: 
 
 
SIGNATURES:  ....................................................................  ................................................................... 
 
NAME(S):  ....................................................................  ................................................................... 
 
CAPACITY:  ....................................................................  ................................................................... 
 
FOR THE EMPLOYER: .............................................................................................................................................. 
 
(NAME AND ADDRESS OF ORGANISATION) ......................................................................................................... 

(Name and address of organisation) 
 
 
NAME & SIGNATURE OF WITNESS: ....................................................……………………………………………… 
 
 
DATE …………………………………………………………………………………………………………………………. 
 
 
 
 
 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
PORTION 2:  CONTRACT 

 
 

PART C1: AGREEMENTS AND CONTRACT DATA 
 
 

PART C1.2:  CONTRACT DATA 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
PART C1.2:  CONTRACT DATA 

 
 

GENERAL CONDITIONS OF CONTRACT 
 
The General Conditions of Contract for Construction Works, 3rd Edition (2015), and published by the South 
African Institution of Civil Engineering, are applicable to this Contract. 
 
The General Conditions of Contract, hereinafter referred to as GCC 2015, are not bound into this document, but 
are available at the Contractor’s expense from the Secretary of the South African Institution of Civil Engineering, 
Private Bag X200, Halfway House, Midrand, 1685. Each party to the Contract shall purchase its own copy of the 
correct print edition of the GCC 2015 that applies to this Contract (see Notes on the next page). 
 
 
NOTES 
 
Note 1 
 
The Edition Number (3rd Edition 2015) must not be confused with its print edition number. The 3rd Edition 
(2015) in itself has had various print editions since its initial publication, and various early print editions of the 3rd 
Edition 2015 contain General Conditions (and text elsewhere in the publication) that have been amended in 
later print editions. It is therefore important that a correct print edition be used for this contract. 
 
The print edition number or print number appears as the last line of text on a non-numbered page that precedes 
page iii in the beginning of the publication for each of the Revised Second Print, Revised Third Print and Print 
3.1. No such print edition number appears for the First Print, i.e. the print edition preceding the Revised Second 
Print. 

The following print editions of the 3rd Edition (2015) specifically apply to this contract: 
 

• 3rd Edition (2015), 2nd Print  
• All print editions subsequent to 3rd Edition (2015), 2nd Print, except where different to 2nd Print, in which case 

2nd Print shall take precedence. 

The following early print editions of the 3rd Edition, 2015 specifically do not apply to this contract: 
 

• Any copy of the  3rd Edition, 2015 where the print edition number is not shown 

• Revised First Print 
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 C1.2-3  
 

 
Note 2 

Each item of data below is cross-referenced to the clause in the Conditions of Contract to which it applies. 
 
Note 3 
 
Certain pro-forma forms and pro-forma agreements contained in the GCC 2015 have been adapted for this 
particular contract.  Those pro-forma forms and pro-forma agreements contained in the GCC 2015 do not apply 
where replaced by similar pro-forma forms and pro-forma agreements in this procurement document. 
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CONTRACT DATA 
 
In terms of Clause 1.1.1.8 of the General Conditions of Contract for Construction Works, 3rd Edition (2015), the 
following Contract Data apply to this Contract. 
 
The Contract Data consists of two parts.  Part 1 contains information provided by the Employer, while Part 2 
contains information to be provided by the Contractor. 
 

Part 1: Data provided by the Employer 
 

Clause Contract Data 
 
1.1.1.12 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The special non-working days are all South African statutory holidays and as further defined in 
Clause 5.8.1.” 
 

 
1.1.1.14 

 
ADD THE FOLLOWING TO THE END OF THIS DEFINITION: 
 
“This Clause shall apply mutatis mutandis to any portion or phase of the Works that may be 
described in the Scope of Works or in the Contract Data, or agreed subsequently between the 
Contractor and the Employer, and committed to writing. 
 
The time for completion of the Works is indicated in Clause 5.5.1.  
 

 
1.1.1.15 

 
The Employer is Mohokare Local Municipality. 
 

1.1.1.16 The Engineer means any Director, Associate or Professional Engineer appointed generally or 
specifically by the management of the firm Tsela Tsweu Consulting Engineers. 
 to fulfil the functions of the Engineer in terms of the Conditions of Contract.   

 
1.2 
 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“1.2.1.3 Sent by facsimile, electronic or any like communication irrespective of it being during 

office hours or otherwise. 
 
1.2.1.4 Posted to the Contractor’s address, and delivered by the postal authorities. 
 
1.2.1.5 Delivered by a courier service, and signed for by the recipient or his representative. 
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Clause Contract Data 
 
1.3.1 
 
 
 
 
 
 
 
 
1.3.2 
 
 
 
 
 
 
 
 
 

 
The address of the Employer is: 

 
Mohokare Local Municipality 
PO Box 20 
ZASTRON  
9950 

 
The address of the Engineers  is: 
 
Segen Investments Pty Ltd 
Unit 16 Riversdale 
Masselspoort Road 
Bloemfontein 
9301 
 
Cell: 079 697 7690 
e-mail: m.maime@segeninvest.co.za 

 

 
1.3.7 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The copyright in all documents, drawings and records (prepared by the Engineer) related in any 
manner to the Works shall vest in the Employer or the Engineer or both (according to the dictates 
of the Contract that has been entered into by the Engineer and the Employer for the Works and as 
accorded by law), and the Contractor shall not furnish any information in connection with the 
Works to any person or organisation without the prior approval of the Employer to this effect.” 
 

 
3.1.3 

 
The Engineer shall obtain the specific approval of the Employer before executing any of his 
functions or duties according to the following table: 
 

Delegated 
to ER* 

Requires 
EWA* 

GCC 
Clause 

No 
Description 

Financial 
limit per 

occurrence 
 Y 1.2.1.2 Change of address NA 

N  2.2.1 Adverse physical conditions NA 
  2.4.1 Ambiguity in or discrepancy between 

documents 
NA 

 Y 3.3.1 Engineer's Representative's appointment and 
termination 

NA 

 Y 3.3.4 Engineer's Representative acting on Engineer's 
behalf 

NA 

  3.3.6 Engineer's Representative's orders or 
instructions causing dissatisfaction 

NA 

  4.3.1 Proof of compliance with applicable laws NA 
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  4.3.2 Proof of good standing with payments in terms 

of legislation 
NA 

  4.5.4 Payment for notices and fees R……….… 
  4.7.1 Fossils, etc. on Site NA 
 Y 4.8.1 Facilities for others NA 
 Y 4.9.1 Removal of Construction Equipment from Site NA 
  4.10.1 Use of Site for Contractor's employees NA 
  4.10.2 Contractor's employee information NA 
  4.11.2 Removal of Contractor's employee from Works NA 
  4.11.2 Re-employment of Contractor's employee NA 
 Y 4.12.2 Approval of Site Agent NA 
 Y 5.3.1 Commencement with executing the Works NA 
 Y 5.6.3 Approval of programme NA 
  5.6.4 Adjustment of programme NA 
 Y 5.7.1 Rate of progress falling behind programme NA 
 Y 5.7.1 Steps taken to expedite progress NA 
  5.7.2 Work at night R……….… 
 Y 5.7.3 Acceleration of rate of progress NA 
  5.7.3 Payment for acceleration R……….… 
 Y 5.8.1.1 Work during non-working times R……….… 
  5.9.1 Instructions and drawings on Commencement 

Date 
NA 

  5.9.2 Further instructions and drawings NA 
  5.9.3 Requested instructions and drawings NA 
 Y 5.9.7 Contractor's designs NA 
 Y 5.9.7 Departing from Contractor's designs NA 
 Y 5.11.1 Suspension of the Works NA 
  5.11.5 Proceeding with Works after suspension NA 

N  5.12.4 Acceleration in stead of extension of time R……….… 
  5.13.2 Reduction in penalty R……….… 
 Y 5.14.1 Work to be completed for Practical Completion NA 
 Y 5.14.2 Certificate of Practical Completion NA 
 Y 5.14.4 Certificate of Completion NA 
 Y 5.16.1 Final Approval Certificate NA 
 Y 6.3.1 Variation orders R……….… 
 Y 6.3.2.1 Confirmation of a Variation Order NA 
  6.4.1 Valuation of a Variation Order NA 
  6.4.1.3 Consultation on valuation of a Variation Order NA 
  6.4.1.4 Dayworks as a Variation Order R……….… 
 Y 6.4.2 Delivering the valuation of a Variation Order NA 
  6.5.1.3 Construction Equipment rates for dayworks NA 
  6.5.2 Materials for dayworks R……….… 
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  6.5.3 Workmen, materials and Construction 

Equipment used for dayworks 
NA 

  6.6.1 Provisional sum work  
  6.6.3 Prime cost work  
  6.7.2 Valuation of the Works NA 
  6.7.3 Measurement of work NA 
  6.8.4 Costs due to changes in legislation NA 
  6.9.3 Plant and materials becoming property of 

Employer 
NA 

  6.10.1 Monthly payment certificate NA 
  6.10.4 Delivery of payment certificate NA 
  6.10.7 Correction of previous payment certificate NA 
  6.10.8 Completion payment certificate NA 
  6.10.9 Final payment certificate NA 
  6.11.1 Variations exceeding 15%  
  7.1.1 Unsuitable Construction Equipment NA 
  7.4.1 Samples of materials NA 
  7.4.2 Test specimens NA 
  7.4.3 Tests NA 
  7.4.5 Reports on tests NA 
  7.5.1 Covering up work NA 
 Y 7.5.2 Delivery of Plant to Site NA 
 Y 7.5.3 Testing and examining Plant and work NA 
  7.5.5 Uncovering work NA 
 Y 7.6.1 Making good and retesting of Plant NA 
  7.6.2 Plant failing testing NA 
 Y 7.6.3 Removal of improper work NA 
 Y 7.7.1 Search for defects NA 
 Y 7.8.1 Making good of defects NA 
 Y 7.9.1 Work by others during emergency NA 
  8.2.2.2 Damage due to excepted risks NA 
  8.5.1 Reporting accidents NA 
  9.1.5 Termination of Contract NA 

N Y 9.2.1 Consultation on breach of Contract by 
Contractor 

NA 

N Y 9.2.1 Breach of Contract by Contractor NA 
N Y 10.1.3 Facts to assess Contractor's claim NA 
N Y 10.1.5 Consultation on Contractor's claim NA 
N Y 10.1.5 Ruling on Contractor's claim R……….… 
N Y 10.2.3 Consultation on dissatisfaction claim NA 
N Y 10.2.3 Ruling on dissatisfaction claim NA 

TOTAL FOR CONTRACT 
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*The following abbreviations apply to the above table: 
ER Engineer’s Representative 
EWA Engineer’s Written Action 
N No 
NA Not Applicable 
Y Yes 

 
4.1.2 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The Contractor shall provide the following to the Engineer for retention by the Employer or his/her 
assignee in respect of all works designed by the Contractor: 
 
4.1.2.1 A Certificate of Stability of the Works signed by a registered Professional

 Engineer  confirming that all such works have been designed in accordance with the 
appropriate codes of practice. 

 
4.1.2.2 Proof of registration and of adequate and current professional indemnity insurance 

cover held by the designer(s). 
 
4.1.2.3 Design calculations should the Engineer request a copy thereof. 
 
4.1.2.4 Engineering drawings and workshop details (both signed by the relevant professional 

engineer), in order to allow the Engineer to compare the design with the specified 
requirements and to record any comments he may have with respect thereto. 

 
4.1.2.5 ’As-Built’ drawings in DXF electronic format after completion of the Works. 
 
The Contractor shall be responsible for the design of the Temporary Works.” 

 
 
4.3.1 

 
 
Compliance with applicable laws. 
 

 ADD THE FOLLOWING TO THIS CLAUSE: 
 
“4.3.1.1 The Ministerial Determination, Special Public Works Programmes, issued in terms of 

the Basic Conditions of Employment Act of 1977 by the Minister of Labour in 
Government Notice No R63 of 25 January 2002, as appended to these Contract Data 
as Annexure B, shall apply to works described in the Scope of Work as being labour 
intensive and which are undertaken by unskilled or semi-skilled workers. 

 
4.3.1.2 OHS requirements 
 
 The Contractor shall comply with the Occupational Health and Safety Specification 

prepared by the Employer in terms of the Construction Regulations, 2014 promulgated 
in terms of Section 43 of the Occupational Health and Safety Act (Act No. 85 of 1993). 

 
 Without limiting the Contractor’s obligations in terms of the Contract, the Contractor 

shall before commencement of the Works or any part thereof, be in the possession of 
an approved Health and Safety Plan.  The Contractor shall submit an approved Health 
and Safety Plan to the Engineer within 14 days of the Commencement Date. 
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 4.3.1.3 Contractor’s liability as mandatory 

 
 Notwithstanding any actions which the Employer may take, the Contractor accepts sole 

liability for due compliance with the relevant duties, obligations, prohibitions, 
arrangements and procedures imposed by the Occupational Health and Safety Act, 
1993 (Act 85 of 1993), and all its regulations, including the Construction Regulations, 
2014, for which he is liable as mandatory.  By entering into this Contract it shall be 
deemed that the parties have agreed in writing to the above provisions in terms of 
Section 37 (2) of the Act.   

  
4.3.1.4 Contractor to notify Employer 
 
 The Employer retains an interest in all inquiries conducted under this Contract in terms 

of Section 31 and/or 32 of the Occupational Health and Safety Act, 1993 (Act 85 of 
1993) and its Regulations following any incident involving the Contractor and/or Sub-
Contractor and/or their employees. The Contractor shall notify the Employer in writing 
of all investigations, complaints or criminal charges which may arise pursuant to work 
performed under this Contract in terms of the Occupational Health and Safety Act, 
1993 (Act 85 of 1993) and Regulations. 

 
 4.3.1.5 Contractor’s Designer 

 
 The Contractor and his/her designer shall accept full responsibility and liability to 

comply with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and the 
Construction Regulations, 2014 for the design of the Temporary Works and those part 
of the Permanent Works which the Contractor is responsible to design in terms of the 
Contract.” 

 
 
4.4.4 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The Engineer’s consent in respect of any particular subcontractor may be withdrawn at any time 
should reasonable grounds be given therefore in writing to the Contractor by the Engineer, in 
which event the Contractor shall forthwith terminate the engagement of that subcontractor on the 
Works. 
 
The withdrawal by the Engineer of his consent in respect of any particular sub-contractor that is 
engaged in the execution of any portion of the works, including any portions of the Works which 
are sub-let by the Contractor in accordance with Clause 4.4.4 shall not relieve the Contractor of 
any of his obligations under the Contract, nor of any of his obligations to sub-let the particular 
portions of the Works concerned.” 

 
4.10 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“4.10.3 The Contractor shall use local labour in accordance with the requirements contained 

within the Scope of Work.” 
 
5.3.1 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The Contractor shall commence executing the works within a period of 22 working days from the 
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Clause Contract Data 
date of the written instruction by the Engineer unless otherwise agreed. 
 
The documentation required before commencement with Works execution are: 
 
• Health and Safety Plan (Refer to Clause 4.3) 
• A signed Agreement between the Employer and the Contractor for the Works to be completed 

by the Contractor in terms of the provisions of Section 37(2) of the Occupational Health and 
Safety Act (Act No 85 of 1993) and the Construction Regulations promulgated thereunder 
(Refer to Clause 4.3). 

• Proof of payment to the Employer, that the Contractor has paid all contributions required in 
terms of the Compensation for Occupational Injuries and Diseases Act, No 130 of 1993 (Refer 
to Clause 4.3). 

• Initial programme (Refer to Clause 5.6) 
• Security (Refer to Clause 6.2) 
• Insurance (Refer to Clause 8.6) 
• Cashflow” 

 
5.5.1 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The time for Completion shall be 6 months from Commencement Date, including year-end 
break/s. The appointment will be divided into three (3) work sections with individual completion 
dates for each if funds are available” 
 
 

 
5.7.1 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“No such instruction by the Engineer to expedite progress shall be the subject of additional 
compensation to the Contractor unless the instruction explicitly states that the Contractor is 
entitled to additional compensation, and cites the amount of such compensation or the basis upon 
which it is to be determined.” 

5.7.4 ADD THE FOLLOWING CLAUSE: 
 
The performance of the contractor will be evaluated on a monthly basis.  Based on the 
performance, the Scope of Work can be adjusted upwards or downwards.  The contractor should 
be able to consistently meet quality and expenditures requirements as per approved programme. 
 

 
5.8.1 

 
The non-working Days are Sundays 
 
The special non-working Days are: 
 
Statutory public holidays; and 
 
All annual year-end shutdown periods as recommended by the South African Federation of Civil 
Engineering Contractors (SAFCEC), and which commence after the Commencement Date and 
which commence before the Due Completion Date. 
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Clause Contract Data 
 
5.13.1 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Penalty per calendar day shall be R10 000.00.” 
 

 
6.1 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Payment for works identified in the Scope of Work as being labour-intensive shall only be made 
in accordance with the provisions of the Contract if the works are constructed strictly in 
accordance with the provisions of the Scope of Work.  Any non-payment for such works shall not 
relieve the Contractor in any way from his obligations either in contract or in delict.” 
 

 
6.2.1 
 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
The amount of the guarantee will be 10% of the Purchase Order as per Engineers instruction 
(including Value Added Tax) at the time that the Guarantee comes into effect.  The guarantee 
shall remain valid until the issue of the Certificate or Certificates of Completion in respect of the 
whole of the Purchase Order.  The Form of Guarantee is appended to the Contract Data as 
Annexure A. 
 
The Guarantee shall be returned to the Contractor within 14 days after the issue of the 
Certificates or Certificates of Completion in respect of the whole of the Permanent Works as per 
Purchase Order.” 
 

6.7.1 ADD THE FOLLOWING TO THIS CLAUSE: 
 
The Quantities may be adjusted upward or downwards dependant on the performance or the 
Contractor. 

6.8.1 ADD THE FOLLOWING TO THIS CLAUSE: 
 
The contract will be executed as a “rates” contract and the Quantities provided may vary 
substantially.  The rats should therefore allow for this method of implementation. 

 
6.2.2 

 
DELETE THIS CLAUSE. 
 

 
6.8.2 

 
The application of a Contract Price Adjustment factor will not apply to this Contract. 
 
ADD THE FOLLOWING TO THIS CLAUSE: 
 

“x = 0.15 
a  = 0.25 
b = 0.15 
c = 0.55 
d = 0.05 

 
‘L’ is the consumer price index for the area of Free State : Other urban areas 
‘F’ is the fuel index and shall be the index for diesel oil for the Witwatersrand 
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Clause Contract Data 
 
The Base Date for the calculation of Contract Price Adjustment shall be one month prior to 
the closing of the Tender.” 
 

 
6.8.3 

 
Price Adjustments for variations in the cost of special materials is allowed.   
 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Bitumen binder extracted from petroleum based products and used on site shall be regarded as a 
special material.” 
 

 
6.8.4 

 
DELETE THE WORDS “between the Employer and the Contractor”. 
 

 
6.10.1.5 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The percentage limit for materials not yet built into the Permanent Works is 80%.” 
 

 
6.10.3 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“The percentage retention is 10%.  The limit of retention money is 5% of the Contract Price at the 
time of the Guarantee made in terms of the Form of Offer and Acceptance coming into effect.” 
On completion of the project the Retention will be reduced to 2.5% of the Contract Price. 
 

 
6.10.4 

 
IN LINE 3 DELETE THE WORD “said” AND INSERT THE WORD “correct”. 
 

 
6.10.5.3 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Defects Liability Period will be 12 months for each section of work.” 
 

 
6.11.1.3 

 
DELETE THE FOLLOWING CLAUSE AND INSERT THE FOLLOWING: 
 
The Contract is a rates contract and the General items will remain fixed for the duration of the 
contract irrespective of any variation in Quantities or final contract sum. 
 

 
8.6.1.3 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Limit of indemnity shall be R5 million per event, the number of events being unlimited.” 
 

 
8.6.1.5 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“In addition to the insurance required in terms of General Conditions of Contract Clause 8.6.1.1 to 
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Clause Contract Data 
8.6.1.3 the following insurance is also required: 
 
Insurance cover against any damages or loss against production due to political unrest. The 
Employer shall not be held responsible for such damages or losses.” 
 

 
8.6.6 
 

 
ADD THE FOLLOWING TO THIS CLAUSE: 
 
“Proof of insurance shall be submitted to the Employer prior to Commencement of the Works 
(Clause 5.3.1), and copies of the policies and proof of due payment of all premiums shall be 
presented to the Employer.” 
 

 
9.2.1.3.7 

 
DELETE THE FIRST TWO LINES OF THE CLAUSE AND INSERT THE FOLLOWING: 
 
“The Contractor furnished inaccurate information in the Returnable Documents or Returnable 
Schedules forming part of the Contract,” 
 

 
10.7.1 

 
CHANGE THE WORDING OF THE FIRST SENTENCE OF THIS CLAUSE TO READ AS 
FOLLOWS: 
 
This Contract provides for the determination of disputes by arbitration.  
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Part 2: Data provided by the Contractor 

 
Clause Contract Data 
 
1.1.1.9 

 
The name of the Contractor is: 
 
...............................................................................................................................................  
 

 
1.2.1.2 

 
The Contractor’s address for receipt of communications is: 
 
Physical address: 
 
 
 
Postal address: 
 
 
  
 
e-mail address: 
 
 
 
Contact numbers: 
  
 
 
 
 

 
END OF SECTION
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 
 
 

PART C1:  AGREEMENTS AND CONTRACT DATA 
 
 

PART C1.3: FORM OF GUARANTEE 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 
 
 

 
GUARANTEE FOR EXECUTION OF THE CONTRACT 

 
Employer : Mohokare Local Municipality 

The Municipal Manager 
1 Hoofd Street 
ZASTRON 

 Contractor : ………………………………….. 
………………………………….. 
………………………………….. 
………………………………….. 
………………………………….. 

 
Amount of Guarantee: To be equal to 10% percent of the Tender Sum. 
 

 
I/WE the undersigned, duly acting on behalf of the Company that is described below, do hereby bind the said 
Company to the Employer that is described above, as surety or co-principal debtor in solidum for the due 
performance, fulfilment and completion of the Contract by the Contractor that is described above, and we 
hereby undertake, on behalf of the Company to pay on demand at the above mentioned address: 
 
• any loss or damage which the Employer may sustain 
 
• as well as any penalties or claims and legal costs to which the Employer may become entitled by 

reason of the non-fulfilment or breach of the terms of the Contract by the Contractor 
 
always provided that the liability of the Company under this guarantee shall not exceed the guaranteed 
amount that is described above. 
 
On behalf of the Company, I/we do hereby renounce all benefits from the legal exceptions non numeratae 
pecuniae, non causa debiti excussionis et divisionis and all other exceptions which might or could be 
pleaded against the validity of this guarantee, the meaning whereof we declare ourselves to be fully 
acquainted with. 
 
On behalf of the Company, I/we do hereby agree that this guarantee shall be irrevocable and shall remain in 
full force and effect during the term of the Contract, either until the date of issue of a Certificate of 
Completion for the whole or the final portion of the Works by the Engineer, or until any liability of the 
Contractor which has arisen before such date in terms of the Conditions of Contract has been satisfied, 
whichever is the later. 
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I/we do further agree and declare 
 
• that all admissions and acknowledgements of indebtedness by the Contractor shall be binding on 

the Company, 
 
• that the indebtedness of the Contractor to the Employer shall at all times be determined and proved 

by a written certificate of the Chief Executive Officer, or by any other person acting in such 
capacity, 

 
• that such certificate shall be binding on the Company and shall be conclusive proof of the amount 

of the Company's indebtedness, and that such certificate annexed to this guarantee will be valid as 
a liquid document against the Company in a competent court in the Republic of South Africa, 

 
• that the Employer shall, without reference and/or notice to us, have complete liberty of action to act 

in any manner authorised and/or contemplated by the terms of the Contract, and/or to agree to any 
modifications, variations or alterations to the Works, or to any extensions of the Due Completion 
Date for the Works under the Contract, and that the rights of the Employer under this guarantee 
shall in no way be prejudiced nor the liability of the Company be in any way reduced by reason of 
any steps or concessions which the Employer may take, make, give, concede or agree to under the 
Contract. 

 
• that the Employer shall be entitled, without prejudice to any of its rights under this guarantee, to 

give time to and compound with, release from liability or to make any other arrangement with the 
Contractor, its assigns, its liquidators or its judicial managers, and that any such actions shall not 
exonerate the Company from any portion of its liability under this guarantee. 

 
• this guarantee is neither negotiable nor transferable, purports to the payment of money only and 

should be returned to the Company upon payment, completion or cancellation whichever occurs 
earlier. 

 
Name of Company:  .......................................................................................................................................  
 
The Company chooses as its domicilium citandi et executandi, and for the purpose of the service of any 
notices and legal processes the following address: 
 
 ....................................................................................................................................................  (insert address) 
 
THUS DONE AND SIGNED AT   ........................................................   ON ...................................... 20…….. 

 
ON BEHALF OF THE COMPANY   ...........................................................  

 

IN HIS CAPACITY AS  ...........................................................  

 

ON BEHALF OF THE COMPANY   ...........................................................  
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IN HIS CAPACITY AS  ...........................................................  

 
In the presence of the following witnesses: 
 
Witness No 1: 
 
 
 
 ..................................................................................   ............................................................................  
NAME SIGNATURE 
 
 
 
Witness No 2: 
 
 
 
 
 ..................................................................................   ............................................................................  
NAME SIGNATURE 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTARCT No SCM/MOH/05/2025 

 
SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 

 
 
 
 

PORTION 2:  CONTRACT 
 
 

PART C1: AGREEMENTS AND CONTRACT DATA 
 
 

PART C1.4: Ministerial Determination –  
Special Public Works Programmes 
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No.  23045 
 

GOVERNMENT GAZETTE, 25 JANUARY 2002 
 

DEPARTMENT OF LABOUR 
 

No. R 63 25 January 2002 
BASIC CONDITIONS OF EMPLOYMENT ACT, 1997, 

 
MINISTERIAL DETERMINATION:  SPECIAL PUBLIC WORKS PROGRAMMES 

 
I, Membathisi Mphumzi Shephard Mdladlana, Minister of Labour, hereby in terms of section 50 of the Basic 
Conditions of Employment Act, 1997, make a Ministerial Determination establishing conditions of employment for 
employees in Special Public Works Programmes, South Africa, in the Schedule hereto and determine the second 
Monday after the date of publication of this notice as the date from which the provisions of the said ministerial 
Determination shall become binding. 
 
M.M.S. MDLADLANA 
Minister of Labour 
 
 

SCHEDULE 
 

MINISTERIAL DETERMINATION No 3:  SPECIAL PUBLIC WORKS  
PROGRAMMES 

 
Index 
 
 
1. Definitions 
2. Application of this determination 
3. Sections not applicable to public works programmes 
4. Conditions 
 
 
1. Definitions 
 

1.1 In this determination –  
 
 “special public works programme” means a programme to provide public assets through a 

short-term, non-permanent, labour intensive programme initiated by government and funded 
from public resources. 

 
1.2 Without limiting subsection (1), the following programmes constitute special public works 

programmes: 
 

(a) Working for Water 
(b) Community based public works 
(c) Coastal Care 
(d) Sustainable Rural Development (DPLG) 
(e) Landcare 
(f) Community Water and Sanitation 
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(g) Arts & Culture poverty relief projects 
2. Application 
 
 This Determination applies to all employers and employees engaged in public works programmes. 
 
3. The following provisions of the Basic Conditions of Employment Act do not apply to public works 

programmes: 
 

3.1 Section 10(2) (Overtime rate) 
3.2 Section 11 (Compressed working week) 
3.3 Section 14(3) (Remuneration required for meal intervals of longer than  
  75 minutes)  
3.4 Section 16 (Pay for work on Sundays) 
3.5 Section 17(1) & (2) (Payment of night shift allowance and supply of Transportation) 
3.6 Section 20 (Annual leave) 
3.7 Section 21 (Pay for annual leave) 
3.8 Section 22 (Sick leave) 
3.9 Section 25 (2) & (3) (Commencement of maternity leave and return to work) 
3.10 Section 26(2) (Alternative work for pregnant women) 
3.11 Section 27 (Family responsibility leave) 
3.12 Section 29(h) to (p) (Written particulars of employment) 
3.13 Section 30 (Display of employee’s rights) 
3.14 Section 33(1)(g) (Information about remuneration) 
3.15 Section 34(1)(a) (Deduction by individual agreement) 
3.16 Section 34(2) & (3) (Deduction of damages caused by employee) 
3.17 Section 37 (Notice of termination) 
3.18 Section 38 (Payment instead of notice) 
3.19 Section 39 (Notice for employees in employer supplied accommodation) 
3.20 Section 40 (Payment of outstanding amounts on termination) 
3.21 Section 41 (Severance pay) 
3.22 Section 42(c) (Certificate of services) 
3.23 Section 51 – 58 (Sectorial Determinations) 
3.24 Section 84 (Duration of employment) 
 

4. Conditions 
 

As set out in the Annexure: 



 
CONTARCT No SCM/MOH/05/2025 
Portion 2: Contract 
Part C1: Agreements and Contract Data 
Part C1.4: Contract Data: Ministerial Determination – SPWP 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.4-4  
 

ANNEXURE 
 
CONDITIONS OF EMPLOYMENT FOR SPECIAL PUBLIC WORKS PROGRAMMES 
 

1. Introduction 
 

1.1 This document contains the standard terms and conditions for workers employed in elementary 
occupations on a Special Public Works Programme (SPWP). These terms and conditions do 
NOT apply to persons employed in the supervision and management of a SPWP. 

 
In this document –  
 

(a) “department means any department of the State, implementing agent of contractor; 
 
(b) “employer” means any department, implementing agency or contractor that hires 

workers to work in elementary occupations on a SPWP; 
 
(c) “worker” means any person working in an elementary occupation on a SPWP; 
 
(d) “elementary occupation” means any occupation involving unskilled or semi-skilled 

work; 
 
(e) “management” means any person employed by a department or implementing agency 

to administer or execute an SPWP; 
 
(f) “task means a fixed quantity of work; 
 
(g) “task-based work” means work in which a worker is paid a fixed rate for performing a 

task; 
 
(h) “task-rated worker” means a worker paid on the basis of the number of tasks 

completed; 
 
(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 
2. Terms of Work 
 

2.1 Workers on a SPWP are employed on a temporary basis. 
 

2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 
 

2.3 Employment on s SPWP does not qualify as employment as a contributor for the purpose of 
the Unemployment Insurance Act 30 of 1966. 

 
3. Normal hours of Work 
 

3.1 An employer may not set tasks or hours of work that require a worker to work – 
 
(a) more than forty hours in any week; 
(b) on more than five days in any week; and 
(b) for more than eight hour on any day. 
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3.2 An employer and worker may agree that a worker will work four days per week. The worker 
may then work up to ten hours per day. 

 
3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the 

tasks allocated (based on a 40-hour week) to that worker. 
  

4. Meal Breaks 
 

4.1 A worker may not work for more than five hours without taking a meal break of at least thirty 
minutes duration. 

 
4.2 An employer and worker may agree on longer meal breaks. 

 
4.3 A worker may not work during a meal break.  However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 
performed by another worker.  An employer must take reasonable steps to ensure that a 
worker is relieved of his or her duties during the meal break. 

 
4.4 A worker is not entitled to payment for the period of a meal break.  However, a worker who is 

paid on the basis of time worked must be paid if the worker is required to work or to be 
available for work during the meal break. 

 
5. Special Conditions for Security Guards 
 

5.1 A security guard may work up to 55 hours per week and up to eleven hours per day. 
 

5.2 A security guard who works more than ten hours per day must have a meal break of at least 
one hour or two breaks of at least 30 minutes each. 

 
6. Daily Rest Period 
 

Every worker is entitled to a daily rest period of at least eight consecutive hours.  The daily rest period is 
measured from the time the worker ends work on one day until the time the worker starts work on the 
next day. 

 
7. Weekly Rest Period 
 

Every worker must have two days off every week.  A worker may only work on their day off to perform 
work which must be done without delay and cannot be performed by workers during their ordinary hours 
of work (“emergency work”). 

 
8. Work on Sundays and Public Holidays 
 

8.1 A worker may only work on a Sunday or public holiday to perform emergency or security work. 
 

8.2 Work on Sundays is paid at the ordinary rate of pay. 
 

8.3 A task-rated worker who works on a public holiday must be paid –  
 

(a) the worker’s daily task rate, if the worker works for less than four hours; 
(b) double the worker’s daily task rate, if the worker works for more than four hours. 
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8.4 A time-rated worker who works on a public holiday must be paid –  
(a) the worker’s daily rate of pay, if the worker works for less than dour hours on the 

public holiday; 
(b) double the worker’s daily rate of pay, if the worker works for more than four hours on 

the public holiday. 
 

9. Sick Leave 
 

9.1 Only workers who work four or more days per week have the right to claim sick-pay in terms of 
this clause. 

 
9.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s 

paid sick leave for every full month that the worker has worked in terms of a contract. 
 

9.3 A worker may accumulate a maximum of twelve days’ sick leave in a year. 
 

9.4 Accumulated sick-leave may not be transferred from one contract to another contract. 
 

9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 
 

9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 
 

9.7 An employer must pay a worker sick pay on the worker’s usual payday. 
 

9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating that 
the worker was unable to work on account of sickness or injury if the worker is –  

 
(a) absent from work for more than two consecutive days; or 
(b) absent from work on more than two occasions in any eight-week period. 

 
9.9 A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or 

a clinic staff member authorised to issue medical certificates indicating the duration and 
reason for incapacity. 

 
9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for 

which the worker can claim compensation under the Compensation for Occupational Injuries 
and Disease Act. 

 
10. Maternity Leave 
 

10.1 A worker may take up to four consecutive months’ unpaid maternity leave. 
 

10.2 A worker is not entitled to any payment or employment-related benefits during maternity leave. 
 

10.3 A worker must give her employer reasonable notice of when she will start maternity leave and 
when she will return to work. 

 
10.4 A worker is not required to take the full period of maternity leave.  However, a worker may not 

work for four weeks before the expected date of birth of her child or for six weeks after the 
birth of their child, unless a medical practitioner, midwife or qualified nurse certifies that she is 
fit to do so. 
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10.5 A worker may begin maternity leave –  
 

(a) four weeks before the expected date of birth; 
 
(b) on an earlier date –  
 

(i) if a medical practitioner, midwife or certified nurse certifies that it is necessary 
for the health of the worker or that of their unborn child; or 

 
(ii) if agreed to between employer and worker; or 

 
(c) on a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 
 

10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn 
child may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

 
10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-

four months employment, unless the SPWP on which she was employed has ended. 
 
11. Family responsibility leave 
 

11.1 Workers, who work for at least four days per week, are entitled to three days paid family 
responsibility leave each year in the following circumstances: 

 
(a) when the employee’s child is born; 
 
(b) when the employee’s child is sick; 
 
(c) in the event of a death of – 

 
(i) the employee’s spouse or life partner; 
 
(ii) the employee’s partner, adoptive parent, grandparent, child, adopted child, 

grandchild or sibling. 
 
12. Statement of Conditions 
 

12.1 An employer must give a worker a statement containing the following details at the start of 
employment -  

 
(a) the employer’s name and address and the name of the SPWP. 
 
(b) the tasks or job that the worker is to perform; and 
 
(c) the period for which the worker is hired or, if this is not certain, the expected duration 

of the contract; 
 
(d) the worker’s rate of pay and how this is to be calculated; 
 
(e) the training that the worker will receive during the SPWP. 
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An employer must ensure that these are explained in a suitable language to any employee who is 
unable to read the statement. 
 
An employer must supply each worker with a copy of these conditions of employment. 
 

13. Keeping Records 
 

13.1 Every employer must keep a written record of at least the following: 
 

(a) the worker’s name and position, 
 
(b) in the case of a task-rated worker, the number of tasks completed by the worker, 
 
(c) in the case of a time-rated worker, the time worked by the worker, 
 
(d) payments made to each worker. 

 
The employer must keep this record for a period of at least three years after the completion of the 
SPWP. 

 
14. Payment 
 

14.1 An employer must pay all wages at least monthly in cash or by cheque or into a back account. 
 

14.2 A task-rated worker will only be paid for tasks that have been completed. 
 

14.3 An employer must pay a task-rated worker within five weeks of the work being completed and 
the work having been approved by the manager or the contractor having submitted an invoice 
to the employer. 

 
14.4 A time-rated worker will be paid at the end of each month. 

 
14.5 Payment must be made in cash, by cheque of by direct deposit into a back account 

designated by the worker. 
 

14.6 Payment in cash or by cheque must take place –  
 

(a) at the workplace or at a place agreed to by the worker; 
 
(b) during the worker’s working hours or within fifteen minutes of the start or finish of 

work. 
 
(c) In a sealed envelope which becomes the property of the worker. 

 
14.7 An employer must give a worker the following information in writing –  

 
(a) the period for which payment is made; 
 
(b) the numbers of tasks completed or hours worked; 
 
(c) the worker’s earnings; 
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(d) any money deducted from the payment; 
 
(e) the actual amount paid to the worker. 

 
14.8 If the worker is paid in cash of by cheque, this information must be recorded on the envelope 

and the worker must acknowledge receipt of payment by signing for it. 
 

14.9 If a worker’s employment is terminated, the employer must pay all monies owing to that worker 
within one month of the termination of employment. 

 
15. Deductions 
 

15.1 An employer may not deduct money from a worker’s payment unless the deduction is required 
in terms of a law. 

 
15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the 

worker is required to pay. 
 

15.3 An employer who deducts money from a worker’s pay for payment to another person must pay 
the money to that person within the time period and other requirements specified in the 
agreement law, court order or arbitration award concerned 

 
15.4 An employer may not require or allow a worker to – 

 
(a) repay any payment except an overpayment previously made by the employer by 

mistake; 
 
(b) state that the worker received a greater amount of money than the employer actually 

paid to the worker; or 
 
(c) pay the employer or any other person for having been employed. 

 
16. Health and Safety 
 

16.1 Employers must take all reasonable steps to ensure that the working environment is healthy 
and safe. 

 
16.2 A worker must –  

 
(a) work in a way that does not endanger his/her health and safety or that of any other 

person 
 
(b) obey and health and safety instruction 
 
(c) Obey all health and safety rules of the SPWP 
 
(d) Use any personal protective equipment or clothing issued by the employer. 
 
(e) Report any accident, near-miss incident or dangerous behaviour by another person to 

their employer or manager.  
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17. Compensation for Injuries and Diseases 
 

17.1 It is the responsibility of the employers (other than a contractor) to arrange for all persons 
employed on s SPWP to be covered in terms of the Compensation for Occupational Injuries 
and Diseases Act, 130 of 1993. 

 
A worker must report any work-related injury or occupational disease to their employer or manager. 
 
The employer must report the accident or disease to the Compensation Commissioner. 
An employer must pay a worker who is unable to work because of an injury caused by an accident at 
work 75% of their earnings for up to three months. The employer will be refunded this amount to injuries 
caused by accidents outside the workplace such as road accidents or accidents at home. 

 
18. Termination 
 

18.1 The employer may terminate the employment of a worker for good cause after the following a 
fair procedure. 

 
18.2 A worker will not receive severance pay on termination. 

 
18.3 A worker is not required to give notice to terminate employment. However, a worker who 

wishes to resign should advise the employer in advance to allow the employer to find a 
replacement. 

 
18.4 A worker who is absent for more than three consecutive days without informing the employer 

of an intention to return to work will have terminated the contract. However, the worker may be 
re-engaged if a position becomes available for the balance of the 24-month period. 

 
18.5 A worker who does not attend required training events, without good reason, will have 

terminated the contract.  However, the worker may be re-engaged if a position becomes 
available for the balance of the 24-month period. 

 
19. Certificate of Service 
 

19.1 On termination of employment, a worker is entitled to a certificate stating –  
 

(a) the worker’s full name; 
 
(b) the name and address of the employer; 
 
(c) the SPWP on which the worker worked; 
 
(d) the work performed by the worker; 
 
(e) any training received by the worker as part of the SPWP; 
 
(f) the period for which the worker worked on the SPWP; and 
 
(g) any other information agreed on by the employer and worker. 

 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTARCT No SCM/MOH/05/2025 
 

SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL SEWERLINE 
 
 

PART TC1.5: Health and Safety Specification by Employer 
 

 1. INTRODUCTION 
 
 1.1 Purpose and Scope 

 
This document describes the requirements of compliance to which the Contractor is to adhere in 
relation to the scope of works. 
 
This document defines the minimum management requirement that is to be implemented by the 
Contractor for the management of Health and Safety on the project.  

 
The aim of this document is to present the safety aspects that need to be controlled and managed 
on the project.  

 
 2. REFERENCE DOCUMENTS 
 

• Occupational Health and Safety Act, (Act No. 85 of 1993) 

• Compensation for Occupational Injury and Diseases Act. 

• Client Health and Safety Specification. 

• Construction Regulations 2014. 

• The Construction Kit. (CD) 

  
3. DEFINITIONS 

 
   3.1  Construction work 
 
  Means any work in connection with –  
 

(a) The construction, erection, alteration, renovation, repair, demolition or dismantling of or 
addition to a building or any similar structure; or 
 

 (b)  The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,  
        road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of                                                                        
        land, the making of excavation, piling, or any similar civil engineering structure or type of work; 

 
 3.2  Competent Person 
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  Means a person who –  
 

(a) Has in respect of the work or task to be performed the required knowledge, training and 
experience and, where applicable, qualifications, specific to that work or task: Provided that 
where appropriate qualifications and training are registered in terms of the provisions of the 
National Qualification Framework Act, 2000 (Act No.67 of 2000), those qualifications and that 
training must be regarded as the required qualifications and training; and 
 

(b) Is familiar with the Act and with the applicable regulations made under the Act. 
 

  3.3  Hazard Identification and Risk Assessment and Risk Control (HRA) 
 

Means a documented plan, which identifies hazards, assesses the risks and detailing the control 
measures and safe working procedures, which are to be used to mitigate and control the 
occurrence of hazards and risks during construction or operation phases. 

 
 3.4  Site 
 

Means the area in the possession of the Contractor for the construction of the works. Where there 
is no demarcated boundary it will include all adjacent areas, which are reasonably required for the 
activities for the Principal Contractor / Contractor, and approved for such use by the Engineer 
and/or client. 

 
 3.5  The Act 
  

 Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 1993 (ACT 
 NO. 85 of 1993) and Regulations promulgated there under (OHSA). 

 
  3.6  Hazard 
 

 Means a source of or exposure to danger (source which may cause injury or damage to persons, 
or  property. 

 
 3.7  Risk 
 
  Means the probability or likelihood that a hazard can result in injury or damage. 
 
 3.8 Principal Contractor  
 
          Means an employer appointed by the client to perform construction work. 
 
 3.9  Hazardous Chemical Substance (HCS) 
 

Means any toxic, harmful, corrosive, irritant or asphyxiant substance, or a mixture or substances for 
which an occupational exposure limit is prescribed, or an occupational exposure limit is not 
prescribed, but which creates a hazard to health.  

 
 3.10  Construction Plant (TEM) 
 

Encompasses all types of plant including but not limiting to, cranes, piling frames, boring machines, 
excavators, dewatering equipment and road vehicles with or without lifting equipment.  

 3.11  Contractor 
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Means an employer who performs construction work. 
 
 3.12 Health and Safety Program 
 
  Encompasses the Contractor safety planning spreadsheet. 
 
 3.13 Health and Safety Plan (HSP) 
 

Means a site, activity or project specific documented plan in accordance with the client's health and 
safety specification. 

 
  3.14 Health and Safety File 
 
  Means a file, or other record containing the information in writing required by these Regulations. 
 
 4. RESPONSIBILITIES 
 
 4.1  Notification of Intention to Commence Construction Work 
 

A Contractor who intends to carry out any construction work, must at least 7 days before that work 
is to be carried out notify the provincial director in writing, if the intended construction work will— 
 
a) Include excavation work; 
b) Include working at a height where there is risk of falling; 
c) Include the demolition of a structure; or 
d) Include the use of explosives to perform construction work. 
 
(A Contractor who intends to carry out construction work that involves construction of a single 
storey dwelling for a client, who is going to reside in such dwelling upon completion, must at least 7 
days before that work is to be carried out notify the provincial director in writing) 

 
4.2  Duties of Principal Contractor and Contractor 

 
 1. A Principal Contractor must –  

 
(a) provide and demonstrate to the client a suitable, sufficiently documented and coherent site 

specific health and safety plan, based on the client's documented health and safety 
specifications, which plan must be applied from the date of commencement of and for the 
duration of the construction work and which must be reviewed and updated by the Principal 
Contractor as work progresses; 

(b) open and keep on site a health and safety file, which must include all documentation  required 
in terms of the Act and these Regulations, which must be made available on request to an 
inspector, the client, the client’s agent or a Contractor; and 

(c) on appointing any other Contractor, in order to ensure compliance with the provisions of the 
Act:  

 
(i) provide Contractors who are tendering to perform construction work for the Principal 

Contractor, with the relevant sections of the health and safety specifications pertaining 
to the construction work which has to be performed; 

(ii) ensure that potential Contractors submitting tenders have made sufficient provision for 
health and safety measures during the construction process; 
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(iii) ensure that no Contractor is appointed to perform construction work unless the Principal 
Contractor is reasonably satisfied that the Contractor that he or she intends to appoint, 
has the necessary competencies and resources to perform the construction work safely; 

(iv) ensure prior to work commencing on the site that every Contractor is registered and in 
good standing with the compensation fund or with a licensed compensation insurer as 
contemplated in the Compensation for Occupational Injuries and Diseases Act, 1993;   

(v) appoint each Contractor in writing for the part of the project on the construction site; 
(vi) take reasonable steps to ensure that each Contractor's health and safety plan is 

implemented and maintained on the construction site; 
(vii) ensure that the periodic site audits and document verification are conducted at intervals 

mutually agreed upon between the Principal Contractor and any Contractor, but at least 
once every 30 days; 

(viii) stop any Contractor from executing construction work which is not in accordance with 
the client’s health and safety specifications and the Principal Contractor's health and 
safety plan for the site or which poses a threat to the health and safety of persons;  

(ix) where changes are brought about to the design and construction, make available 
sufficient health and safety information and appropriate resources to the Contractor to 
execute the work safely; and 

(x) discuss and negotiate with the Contractor the contents of the health and safety plan, 
and must thereafter finally approve that plan for implementation; 

       
(d) ensure that a copy of his or her health and safety plan, as well as the Contractor's health and 

safety plan , is available on request to an employee, an inspector, a Contractor, the client or 
the client's agent; 

(e) hand over a consolidated health and safety file to the client upon completion of the 
construction work and must, in addition to the documentation ,include a record of all drawings, 
designs, materials used and other similar information concerning the completed structure; 

(f) in addition to the documentation required in the health and safety file) , include and make 
available a comprehensive and updated list of all the Contractors on site accountable to the 
Principal Contractor, the agreements between the parties and the type of work being done; 
and 

(g) Ensure that all his or her employees have a valid medical certificate of fitness specific to the 
construction work to be performed and issued by an occupational health practitioner. 

 
2. A Contractor must prior to performing any construction work - 

 
a) provide and demonstrate to the Principal Contractor a suitable and sufficiently documented 

health and safety plan, based on the relevant sections of the client's health and safety 
specification and provided by the Principal Contractor), which plan must be applied from the 
date of commencement of and for the duration of the construction work and which must be 
reviewed and updated by the Contractor as work progresses; 

b) open and keep on site a health and safety file, which must include all documentation required 
in terms of the Act and these Regulations, and which must be made available on request to an 
inspector, the client, the client’s agent or the Principal Contractor; 

c) before appointing another Contractor to perform construction work be reasonably satisfied that 
the Contractor that he or she intends to appoint has the necessary competencies and 
resources to perform the construction work safely; 

d) co-operate with the Principal Contractor as far as is necessary to enable each of them to 
comply with the provisions of the Act; and 

e) as far as is reasonably practicable, promptly provide the Principal Contractor with any 
information which might affect the health and safety of any person at work carrying out 
construction work on the site, any person who might be affected by the work of such a person 
at work, or which might justify a review of the health and safety plan. 
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3. Where a Contractor appoints another Contractor to perform construction work, that apply to the 

Principal Contractor apply to the Contractor as if he or she were the Principal Contractor. 
 
a) A Contractor must take reasonable steps to ensure co-operation between all Contractors 

appointed by the Principal Contractor to enable each of those Contractors to comply with 
these Regulations. 

b) No Contractor may allow or permit any employee or person to enter any site, unless that 
employee or person has undergone health and safety induction training pertaining to the 
hazards prevalent on the site at the time of entry. 

c) A Contractor must ensure that all visitors to a construction site undergo health and safety 
induction pertaining to the hazards prevalent on the site and must ensure that such visitors 
have the necessary personal protective equipment. 

d) A Contractor  must at all times keep on his or her construction site records of the health and 
safety induction training, and such records must  be made available on request to an 
inspector, the client, the client’s agent or the  Principal Contractor;. 

e) A Contractor must ensure that all his or her employees have a valid medical certificate of 
fitness specific to the construction work to be performed and issued by an occupational health 
practitioner. 

 
 4.3  Safety Officer Appointment 

 
The appointment of a full-time safety officer is optional, however it is compulsory to provide the 
name and CV of your elected part-time safety officer to the CLIENT prior work commencing on site. 
The safety officers shall be tasked with monthly inspections of the site, the results of which shall be 
forwarded to the CLIENT or his appointed representative. 

 
 4.4  Risk Assessment Competent Person 
 

The Contractor shall appoint a competent person in writing at commencement of the project to 
control the risk assessment process on site.  

 
 4.5  Competency for Principal Contractor / Contractor S Responsible Persons 

 
The Contractor shall ensure that all management personnel (responsible for health and safety) 
shall undergo a half-day Health and Safety Management Course, which is to be arranged and 
conducted by the CLIENT prior to commencement of activities on site. 

 
 4.6 Health and Safety Plan 
 

The Contractor shall provide to the CLIENT, a Health and Safety Plan in accordance with this 
Specification. The Health and Safety Plan shall be submitted for approval to the CLIENT before 
work commences on site. 

 
 4.7 Health and Safety Representatives 
 

The Contractor  shall ensure at least one (1) Health and Safety Representative be nominated, 
elected and trained to carry out his / her functions in his / her area of responsibility. This shall also 
be required in areas where less than fifty (50) employees are engaged in activity. The Contractor 
shall ensure employees elected shall be designated in writing for a specific area and period of time. 
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The designated persons shall be required to conduct monthly inspections within their area of 
responsibility, the records must be kept for CLIENT auditing purposes and that deviations recorded 
are reported to the responsible supervisor within the designated person’s area so that appropriate 
action can be taken.  
 
The designated person/s shall be permitted to participate in the Joint Health and Safety Committee 
Meetings. 

 
5.   OBJECTIVES AND TARGETS 

 
The Principal Contractor / Contractor shall include in the Health and Safety Plan the Principal 
Contractor/Contactors objectives and targets for the project. 
 
The Principal Contractor / Contractor shall define in the Health and Safely Plan, the method of 
planning to be used on the project and the procedures to be adhered to. The Principal Contractor / 
Contractor shall be required to utilize the NOSA Construction Kit as a minimum on the project.
  
  

 6. IMPLEMENTATION OF THE OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 
 
The Contractor shall ensure that the CLIENT Health and Safety Specification is implemented on 
the project through the Principal Contractor / Contractor S Health and Safety Plan which must be 
submitted to the CLIENT for approval prior work commencing on site. 

 
 7. APPLICATION OF THE HEALTH AND SAFETY SPECIFICATION 
 
 7.1  Compensation of Occupational Injuries and Diseases Act, Act No. 130 of 1993 (COIDA) 

 
The Contractor  shall ensure a letter of good standing will be provided to the CLIENT prior to work 
commencing on site for reference purposes as proof of good standing. 

 
 The Contractor shall ensure all other Principal Contractor / Contractor S appointed also complies 
 with the above requirements defined in the COIDA. 

 
 7.2  Occupational Health and Safety Policy 

 
The Contractor Health and Safety Policy are to be attached to the Health and Safety Plan for 
review by the CLIENT. 

  
 7.3 Risk Assessment  
 

1. A Contractor must, before the commencement of any construction work and during such      
construction work, have risk assessments performed by a competent person appointed in 
writing, which risk assessments form part of the health and safety plan to be applied on the 
site, and must  include – 

 
(a) the identification of the risks and hazards to which persons may be exposed to; 
(b) an analysis and evaluation of the risks and hazards identified based on a documented 

method; 
(c) a documented plan and applicable safe work procedures to mitigate, reduce or control 

the risks and hazards that have been identified; 
(d) a monitoring plan; and 
(e) A review plan. 
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2. A Contractor must ensure that as far as is reasonably practicable, ergonomic related hazards 

are analyzed, evaluated and addressed in a risk assessment. 
 

3. A Contractor must ensure that all employees under his or her control are informed, instructed 
and trained by a competent person regarding any hazard and the related work procedures and 
or control measures before any work commences, and thereafter at the times determined in 
the risk assessment monitoring and review plan of the relevant site. 

 
4. A Principal Contractor must ensure that all Contractors are informed regarding any hazard that 

is stipulated in the risk assessment before any work commences, and thereafter at the times 
that may be determined in the risk assessment monitoring and review plan of the relevant site. 

 
5. A Contractor must consult with the health and safety committee or, if no health and safety 

committee exists, with a representative trade union or representative group of employees, on 
the monitoring and review of the risk assessments of the relevant site. 

 
6. A Contractor must ensure that copies of the risk assessments of the relevant site are available 

on site for inspection by an inspector, the client, the client’s agent, any Contractor, any 
employee, a representative trade union, a health and safety representative or any member of 
the health and safety committee. 

 
7. A Contractor must review the relevant risk assessment – 

 
a) Where changes are effected to the design and or construction that result in a change to 

the risk profile; or 
b) When an incident has occurred. 

 
  All Risk Assessments conducted on site must be forwarded to the CLIENT for approval. 
 

The Contractor must ensure that training forms part of the risk assessment process and proof of 
training attendance is made available to the CLIENT upon request. 

  
  The Contractor shall ensure a risk assessment team be established comprising members as 
follows,  but not limited to: 
 

• Health and Safety Representative(s).   
• Health and Safety Committee Member(s). 
• Management Representative / Principal Contractor  / Contractor  
• Person with skill / knowledge of task to be performed. 

 
  Method Statements and Safe Work Procedures must form part of the Risk Assessment Process. 
 
7.4  Health and Safety Committee 

 
The Contractor shall convene a health and safety committee meeting monthly. All members 
required to be in attendance shall be notified of such meeting by means of a formal agenda which 
must be made available to the CLIENT upon request.  
 
The Contractor shall ensure an attendance register and minutes are kept for auditing purposes by 
the CLIENT. A copy of all minutes must be forwarded to the CLIENT monthly. 
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7.5  Health and Safety Training 
 

Training of personnel is a legal requirement and a necessity and is required of the Contractor to 
provide to the CLIENT a training Matrix which must be included in the Health and Safety Plan to be 
submitted prior work commencing on site. 
 
Training should include the following but is not limited to:   

 
7.5.1 Induction Training 

 
Induction training must be attended by all Principal Contractor / Contractor with the CLIENT which 
shall be separate to the Principal Contractor / Contractor own induction training requirement. The 
Contractor must keep records of all attendees to the induction and provide records of the same 
during the CLIENT site audits. 

 
7.5.2  Awareness Training (Toolbox Talks) 

 
Weekly awareness training must be conducted and records of these must be made available to the 
CLIENT upon request. 
 

7.5.3 Competency 
 
Training identified through the Risk Assessment Process and conducted through this process shall 
be kept on file as proof of competency and training and must be made available to the CLIENT 
upon request. (This shall include operator accordance training and assessments) 

 
7.5.4  First Aid and Health & Safety Representative Training 

 
Principal Contractor / Contractor shall provide proof of competency of all Health and Safety 
Representatives elected and designated, including first aiders to the CLIENT, which must be 
available on site for auditing purposes. 

 
 7.6  General Record Keeping 
 

The Contractor must ensure that all the Health and Safety records, required by both the 
Occupational Health and Safety Act, 85 of 1993 and Regulations are kept for reference purposes 
and auditing by the CLIENT.  
 
Further to the requirements set out above, the Contractor must also maintain records that may be 
defined through the risk assessment process, for auditing purposes. 
  
In accordance with the requirements set out in the Construction Regulations 2003 and the 
requirement set out in the CLIENT Specification the Contractor must ensure a copy of all Health 
and Safety records generated during the course of construction, are handed over to the CLIENT 
upon completion of construction. 
 

7.6.1  Statistics 
 
The Contractor must ensure injury and incident records (Near Hits, First Aid, Medical cases, 
Disabling Lost Time Incidents), training etc. referred to above are kept on site and submitted 
monthly to the CLIENT.  All documents shall be made available to the CLIENT for inspection 
including the Department of Labour’s Inspectors as required by the Occupational Health and Safety 
Act, 85 of 1993. 
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The statistics formula as listed below shall be adhered to during construction: 
 
DIFR (Disabling Injury Frequency Rate)       DI’s x 1 000 000 
             Man-hours 
 

DISR (Disabling Injury Severity Rate)         Days Lost x 1 000 
                                                                      Man-hours 

 

7.6.2  General Inspection, Monitoring and Reporting 
 
The Principal Contractor / Contractor shall comply with the requirements set out by the CLIENT. 
The Principal Contractor / Contractor must provide to the CLIENT a safety management action plan 
upon which the dates of inspections and training and awareness will be entered, conducted and 
monitored.  

 
The Principal Contractor / Contractor shall keep all records of inspections and investigations 
undertaken during the contract for the specified legal period as defined in the OHSA and 
Regulations. 

 
7.6.3  Internal Audits 

 
Internal audits shall be conducted a minimum once per month by the CLIENT or client’s appointed 
Safety Manager / Officer. 
 
The Results shall be tabled and discussed at the Joint Health and Safety Committee meetings. The 
Contractor must also conduct its own internal audits, the results of which must be submitted to the 
CLIENT monthly. 
 

 7.7 Incentives  
 
  Incentive schemes are left to the discretion of the Principal Contractor / Contractor. 
 
 7.8 Penalties 

 
Non-compliance with the CLIENT safety specifications will result in work stoppages and possible 
expulsion from site until the problem has been remedied. Costs will be borne by the Principal 
Contractor / Contractor. 

 
 7.9  Emergency Procedures 
 

The Contractor must make available to the CLIENT a detailed Emergency Plan to tie into the 
evacuation plan already in place on the CLIENTS premises. 
 

7.9.1  First Aid Box and Contents 
 

The Contractor must ensure that all working areas are adequately provided with first aid attendants 
whether there are fifty (50) employees or less engaged on the contract. The First Aid attendant 
must be trained in accordance with the requirements set out in the OHSA with a recognized and 
accredited service provider as defined above. 
 
The Contractor must ensure that the first aid box is adequately at all times and is accessible to all.  
 
The CLIENT shall inspect the contents of the first aid box and dressing record from time to time. 
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7.9.2 Accident and Incident Reporting and Investigation 
 

Should an accident or incident occur the Contractor shall conduct an investigation into the incident. 
The Contractor must ensure that a competent person be appointed in writing to conduct the said 
investigation. The procedure to be followed must be in accordance with the OHSA requirement on 
the Annexure 1 – Recording and Investigation of Incident form. 
 
The Contractor shall ensure that the results of all investigations are communicated to the 
employees engaged through incident recall and prescribed meetings. The Contractor must ensure 
that the investigations are kept for record purposes in accordance with the prescribed requirements 
set out in the OHSA. 
 
Should there be an incident, the CLIENT must be notified within 24-hours, of the occurrence. The 
CLIENT reserves the right to participate in all investigations into accidents or incidents. 

 
 7.10  Hazards and Potentially Hazardous Situations 
 

The Contractor shall ensure that all other Principal Contractor / Contractor S are warned of 
hazardous or potentially hazardous situations, which may prevent them from effectively performing 
their duties, which includes the placement of adequate warning signs. 

 
 7.11 Personal Protective Equipment and Clothing 
 

The Contractor shall comply with OHSA requirements to provide PPE.  
 
The Contractor shall through the RISK ASSESSMENT PROCESS identify the specific PPE needs 
per activity and then issue the PPE accordingly. (Reference to the OHSA General Safety 
Regulation 2 – Employer to provide Personal Protective Equipment). 
 
Should PPE be lost or stolen, then the employee will be issued with a new set of PPE by the 
Principal Contractor / Contractor.  

 
The Contractor must ensure adequate training in the use of PPE is provided to all employees, and 
proof of training shall be kept at the office for auditing purposes. 
 
Overalls and hardhats shall be identifiable. (Contractor different from the Principal Contractor / 
Contractor’s). 
 
PPE must be provided to visitors as well. 

 
 7.12  Safety Signage 
 

The Contractor must assess the Health and Safety Signage requirements in conjunction with the 
RISK ASSESSMENT PROCESS’s conducted and place the signage at strategic positions on the 
site works accordingly. 
 
The Contractor shall also maintain the signage to ensure its effectiveness at all times and under all 
conditions. Signage, which cannot be repaired, must be replaced. 

 
 7.13  Permits 
 



 
CONTARCT No SCM/MOH/05/2025 
Portion 2: Contract 
Part C1:  Agreements and Contract Data 
Part C1.5:  Health and Safety Specifications by Employer 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.5-13  
 

• The Contractor shall ensure that access to site works is restricted to construction personnel. 
• All attempts must be made to restrict spectator access. 
• Access to the site shall be by the CLIENTS authorization on the prescribed form. (Permits and 

ID cards shall be issued by the client) 
• Special permits for hot work and isolation permits shall be applied for to the CLIENT 

representative prior to commencing with the activity. 
 
 7.14  Contractors and Suppliers 
 

The Principal Contractor shall enter into an Agreement with Mandatory in terms of Section 37(2) of 
the Occupational Health and Safety Act, 85 of 1993, with the CLIENT and all other Contractor’s 
appointed by the Principal Contractor. 
 
The Contractor shall also be required to appoint its Contractor’s in accordance with Construction 
Regulation 5(3) (b). 

 
The Principal Contractor must ensure all other Contractor S is issued with the CLIENT Safety 
Specification where reasonably practicable. The Principal Contractor shall assist and ensure 
Contractor S engaged comply with all of these requirements and adhere to the requirements set 
out in the OHSA. 
 
Principal Contractor / Contractor will be stopped from working in the event of unsafe conditions and 
activities being observed.  

 
 8. HEALTH AND SAFETY IN PRACTICE 
 

 MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK 
 

1) A Principal Contractor must in writing appoint one full-time competent person as the  
construction manager with the duty of managing all the construction work on a single site, 
including the duty of ensuring occupational health and safety compliance, and in the absence 
of the construction manager an alternate must be appointed by the Principal Contractor. 

 
2) A Principal Contractor must upon having considered the size of the project, in writing appoint 

one or more assistant construction managers for different sections thereof: Provided that the 
designation of any such person does not relieve the construction manager of any personal 
accountability for failing in his or her management duties in terms of this regulation. 

 
3) Where the construction manager has not appointed assistant construction managers as 

contemplated in subregulation (2), or, in the opinion of an inspector, a sufficient number of such 
assistant construction managers have not been appointed, that inspector must direct the 
construction manager in writing to appoint the number of assistant construction managers 
indicated by the inspector, and those assistant construction managers must be regarded as 
having been appointed under subregulation (2). 

 
4) No construction manager appointed under subregulation (1) may manage any construction 

work on or in any construction site other than the site in respect of which he or she has been 
appointed. 

 
5) A Contractor must, after consultation with the client and having considered the size of the 

project, the degree of danger  likely to be encountered or the accumulation of hazards or risks 
on the site, appoint a full-time or part-time construction health and safety officer in writing to 
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assist in the control of all health and safety related aspects on the site: Provided that, where 
the question arises as to whether a construction health and  safety officer is necessary, the 
decision of an inspector is decisive. 

 
6) No Contractor may appoint a construction health and safety officer to assist in the control of 

health and safety related aspects on the site unless he or she is reasonably satisfied that the 
construction health and safety officer that he or she intends to appoint is registered with a 
statutory body approved by the Chief Inspector and has necessary competencies and 
resources to assist the Contractor  

 
7) A construction manager must in writing appoint construction supervisors responsible for 

construction activities and ensuring occupational health and safety compliance on the 
construction site. 

 
8) A Contractor must, upon having considered the size of the project, in writing appoint one or 

more competent employees for different sections thereof to assist the construction supervisor 
contemplated in subregulation (7), and every such employee has, to the extent clearly defined 
by the Contractor in the letter of appointment, the same duties as the construction supervisor: 
Provided that the designation of any such employee does not relieve the construction 
supervisor of any personal accountability for failing in his or her supervisory duties in terms of 
this regulation. 

 
9) Where the Contractor has not appointed an employee as contemplated in subregulation (8), or, 

in the opinion of an inspector, a sufficient number of such employees have not been appointed, 
that inspector must instruct the employer to appoint the number of employees indicated by the 
inspector, and those employees must be regarded as having been appointed under 
subregulation (8). 

 
10) No construction supervisor appointed under subregulation (7) may supervise any construction 

work on or in any construction site other than the site in respect of which he or she has been 
appointed: Provided that if a sufficient number of competent employees have been 
appropriately designated under subregulation (7) on all the relevant construction sites, the 
appointed construction supervisor may supervise more than one site. 

 
 8.1  Excavations 
 

1) A Contractor must – 
 

(a) Ensure that all excavation work is carried out under the supervision of a   competent  person 
who has been appointed in writing for that purpose; and 

(b) Evaluate, as far as is reasonably practicable, the stability of the ground before excavation 
work begins. 

 
2)  A Contractor who performs excavation work-     
  
(a) must take reasonable and sufficient steps in order to prevent, as far as is reasonably 

 practicable, any person from being buried or trapped by a fall or dislodgement of material in an 
 excavation; 

(b) may not require or permit any person to work in an excavation which has not been adequately 
  shored or braced: Provided that shoring and bracing may not be necessary where— 

(i) the sides of the excavation are sloped to at least the maximum angle of repose measured 
relative to the horizontal plane; or 

(ii) such an excavation is in stable material: Provided that— 
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(aa) permission has been given in writing by the appointed competent person upon evaluation 

by him or her of the site conditions; and 
 
 

(bb) where any uncertainty pertaining to the stability of the soil still exists, the decision from a 
professional engineer or a professional technologist competent in excavations is decisive 
and such a decision must be noted in writing and signed by both the competent person 
and the professional engineer or technologist, as the case may be; 

 
(c) must take steps to ensure that the shoring or bracing contemplated in paragraph (b) is 
designed  and constructed in a manner that renders it strong enough to support the sides of the
  excavation in question; 
(d) must ensure that no load, material, plant or equipment is placed or moved near the edge of 
 any excavation where it may cause its collapse and consequently endangers the safety of any
 person, unless precautions such as the provision of sufficient and suitable shoring or bracing
 are taken to prevent the sides from collapsing; 
(e) must ensure that where the stability of an adjoining building, structure or road is likely to be
 affected by the making of an excavation, steps are taken to ensure the stability of such 
building, structure or road and the safety of persons; 
(f) must cause convenient and safe means of access to be provided to every excavation in which 
 persons are required to work, and such access may not be further than six meters from the 
 point where any worker within the excavation is working; 
(g) must ascertain, as far as is reasonably practicable, the location and nature of electricity, water, 
 gas or other similar services which may in any way be affected by the work to be performed, 
 and must before the commencement of excavation work that may affect any such service, 
take  the steps that are necessary to render the circumstances safe for all persons involved; 
(h) must ensure that every excavation, including all bracing and shoring, is inspected— 
 

(i) daily, prior to the commencement of each shift; 
(ii) after every blasting operation; 
(iii) after an unexpected fall of ground; 
(iv) after damage to supports; and 
(v) after rain, 

           
by the competent person), in order to ensure the safety of the excavation and of persons, and 
those results must be recorded in a register kept on site and made available on request to an  
inspector, the client, the client's agent, any other Contractor or any employee; 

 
(i) must cause every excavation which is accessible to the public or which is adjacent to public 

roads or thoroughfares, or whereby the safety of persons may be endangered, to be— 
 
(i) adequately protected by a barrier or fence of at least one metre in height and as close to 

the excavation as is practicable; and 
(ii) provided with warning illuminates or any other clearly visible boundary indicators at night 

or when visibility  is poor, or have resort to any other suitable and sufficient precautionary 
measure where subparagraphs (i) and (ii) are not practicable; 
 

(j) must ensure that all precautionary measures stipulated for confined spaces as determined in 
the General Safety Regulations, 2003, are complied with by any person entering any 
excavation; 
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(k) must, where the excavation work involves the use of explosives, appoint a competent person in 
the use of explosives for excavation, and must ensure that a method statement is developed by 
that person in accordance with the applicable explosives legislation; and 
 

(l) Must cause warning signs to be positioned next to an excavation within which or where persons 
are working or carrying out inspections or tests. 

 
 8.2  Demolition 
 

1) A Contractor must appoint a competent person in writing to supervise and control all demolition 
work on site. 

 
2) A Contractor must ensure that before any demolition work is carried out, and in order to 

ascertain the method of demolition to be used, a detailed structural engineering survey of the 
structure to be demolished is carried out by a competent person and that a method statement 
on the procedure to be followed in demolishing the structure is developed by that person. 

 
3) During a demolition, the competent person must check the structural integrity of the structure at 

intervals determined in the method statement, in order to avoid any premature collapses. 
 

4) A Contractor who performs demolition work must— 
 

(a) With regard to a structure being demolished, take steps to ensure that— 
 

(i) no floor, roof or other part of the structure is overloaded with debris or material in a 
manner which would render it unsafe; 

(ii) all reasonably practicable precautions are taken to avoid the danger of the structure 
collapsing when any part of the framing of a framed or partly framed building is 
removed, or when reinforced concrete is cut; and 

(iii) precautions are taken in the form of adequate shoring or other means that may be 
necessary to prevent the accidental collapse of any part of the structure or adjoining 
structure; 

 
(b) ensure that no person works under overhanging material or a structure which has not been 

adequately supported, shored or braced; 
(c) ensure that any support, shoring or bracing contemplated in paragraph (b), is designed and 

constructed so that it is strong enough to support the overhanging material; 
(d) where the stability of an adjoining building, structure or road is likely to be affected by 

demolition work on a structure, take steps to ensure the stability of such structure or road 
and the safety of persons; 

(e) ascertain as far as is reasonably practicable the location and nature of electricity, water, 
gas or other similar services which may in any way be affected by the work to be 
performed, and must before the commencement of demolition work that may affect any 
such service, take the steps that are necessary to render circumstances safe for all 
persons involved; 

(f) cause every stairwell used and every floor where work is being performed in a building 
being demolished, to be adequately illuminated by either natural or artificial means; 

(g) cause convenient and safe means of access to be provided to every part of the demolition 
site in which persons are required to work; and 

(h) erect a catch platform or net above an entrance or passageway or above a place where 
persons work or pass under, or fence off the danger area if work is being performed above 
such entrance, passageway, or place so as to ensure that all persons are kept safe where 
there is a danger or possibility of persons being struck by falling objects. 
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5) A Contractor must ensure that no material is dropped to any point, which falls outside the 

exterior walls of the structure, unless the area is effectively protected. 
 

6) No person may dispose of waste and debris from a high place by a chute unless the chute— 
(3)  

(a) is adequately constructed and rigidly fastened; 
(b) if inclined at an angle of more than 45 degrees to the horizontal, is enclosed on its four 

sides; 
(c) if of the open type, is inclined at an angle of less than 45 degrees to the horizontal; 
(d) where necessary, is fitted with a gate at the bottom end to control the flow of material; and 
(e) Discharges into a container or an enclosed area surrounded by barriers. 

 
A Contractor must ensure that every chute used to dispose of rubble is designed in such a manner 
that rubble does not free-fall and that the chute is strong enough to withstand the force of the 
debris travelling along the chute. 
 
A Contractor must ensure that no equipment is used on floors or working surfaces, unless such 
floors or surfaces are of sufficient strength to support the imposed loads. 
 
Where a risk assessment indicates the presence of asbestos, a Contractor must ensure that all 
asbestos related work is conducted in accordance with the Asbestos Regulations, 2001, 
promulgated by Government Notice No. R. 155 of 10 February 2002. 
 
Where a risk assessment indicates the presence of lead, a Contractor must ensure that all lead 
related work is conducted in accordance with the Lead Regulations, 2001, promulgated by 
Government Notice No. R.236 of 28 February 2002. 

 
Where the demolition work involves the use of explosives, a method statement must be developed 
in accordance with the applicable explosives legislation, by an appointed person who is competent 
in the use of explosives for demolition work and all persons involved in the demolition works must 
adhere to demolition procedures issued by the appointed person. A Contractor must ensure that all 
waste and debris are as soon as reasonably practicable removed and disposed of from the site in 
accordance with the applicable legislation 

 
 8.3 Explosives and Blasting 
 
  The Principal Contractor shall ensure where blasting is required with the use of explosives, which 
  it’s in compliance with the Explosives Regulations.  
 

The Principal Contractor must ensure that all work carried out in under the supervision of a 
competent person as defined in the Explosives Regulations which requires the competent person 
to have sufficient training and experience in and knowledge of, the health and safety aspects of 
explosives deemed appropriate by the National Explosives Council or any other organization 
approved by the chief inspector of occupational health and safety. 

 
The Principal Contractor must ensure a detailed blasting plan; emergency plan and site layout plan 
is submitted for approval to the CLIENT.  

 
 8.4  Stacking of Materials and Housekeeping 
 

A Contractor must, in addition to compliance with the provisions for the stacking of articles in the 
General Safety Regulations, 2003, ensure that— 
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(a) a competent person is appointed in writing with the duty of supervising all stacking and 

storage on a construction site; 
(b) adequate storage areas are provided; 
(c) there are demarcated storage areas; and  

 
Storage areas are kept neat and under control. 
 
Housekeeping must also be maintained at all times as this will be inspected and evaluated by the 
CLIENT during monthly audits. 

 
 8.5  Hazardous Chemical Substances 
 

The Contractor must ensure the necessary training and information regarding the use and storage 
of HCS is provided to all personnel, and that the use and storage of HCS is carried out as 
prescribed by the HCS Regulations.   

 
Furthermore, the Contractor must ensure that all chemicals brought to site have a Material Safety 
Data Sheet (MSDS) and the users are made aware of the Occupational hazards and precautions 
that need to be taken when using the chemical. 

 
The First Aider must also be made aware of the MSDS and how to treat HCS incidents 
appropriately.  

 
  Access to all HCS records shall be afforded to the CLIENT at all times.  
 
 8.5.1  Fuel / Diesel 
 

• Bulk storage areas must be demarcated, secured and sign posted with the relevant warning 
pictograms. 

• Bulk storage areas must be adequately bunded to ensure containment of 110% of the stored 
product. 

• Re-fuelling must be conducted in designated re-fuelling areas only. 
• Spill-kits must be available at all times in these designated areas. 
• The surface of the bunded areas and walls must be of impermeable material. 
• The bunded area must be sloped towards a collection pit. 

 
A contactor must, in addition to compliance with the provisions for the use and storage of flammable 
liquids in the General Safety Regulations, 2003, ensure that— 
 
(a) where flammable liquids are being used, applied or stored at the workplace concerned, it is 

done in a manner that does not cause a fire or explosion hazard, and that the workplace is 
effectively ventilated; 

(b) no person smokes in any place in which flammable liquid is used or stored, and the 
Contractor must affix a suitable and conspicuous notice at all entrances to any such areas 
prohibiting such smoking; 

(c) an adequate amount of efficient fire-fighting equipment is installed in suitable locations 
around the flammable liquids store with the recognized symbolic signs; 

(d) only the quantity of flammable liquid needed for work on one day is taken out of the store for 
use; 
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(e) all containers holding flammable liquids are kept tightly closed when not in actual use and, 
after their contents have been used up, are removed from the construction site and safely 
disposed of; 

(f) where flammable liquids are decanted, the metal containers are bonded and earthed; and 
No flammable material, including cotton waste, paper, cleaning rags or similar material is 
stored together with flammable liquids. 

 
 

8.6 Asbestos 
 
The Contractor must ensure the provincial director be notified prior to commencement of working 
with asbestos on this Project, and proof of such notification must be forwarded to the CLIENT for 
record purposes. 
 
The Principal Contractor must also ensure that all personnel and Contractor comply with the 
requirements of the Asbestos Regulations and that where work is to be done with Asbestos, only 
an approved asbestos Contractor is used. 
 
The CLIENT will conduct ad hoc inspections to verify compliance in this regard. 
 

8.7 Plant and Machinery 
 
8.7.1  Construction Plant 
 

• All plant must comply with the OHS Act requirements in relation to operation and maintenance 
thereof. 

• Records of service and maintenance of the vehicles must be of a high standard at all times. 
• All plant shall subject to design be fitted with back-up alarms and audible indicating devices. 
• The Contractor shall ensure that all construction plants moving parts are adequately protected. 
• Pre-start inspections shall be conducted on all motorized equipment daily, deviations of such 

inspections shall be recorded. 
• Construction plant identified for use shall be operated by a trained and authorized operator 

only. 
• All construction plant shall be operated under the direct supervision of a person competent to 

identify potential hazards in the work he is conducting. 
• Work involving the use of construction plant shall be conducted in accordance with an approved 

Risk Assessment. 
• The Contractor shall ensure all operators are equipped with the necessary PPE namely; safety 

shoes, overall, safety glasses, and gloves. 
• All Plant shall be fitted with an extinguisher where practicable. 
• Washing shall be conducted in the designated washing areas. 

 
The Contractor shall ensure the all equipment moving to and from site is adequately secured, and 
that all Principal Contractor / Contractor S abide by this requirement. 
 
The Contractor must provide proof of medical and psychological fitness including training of all 
operators engaged in the construction activity. 
 
A Contractor must, in addition to compliance with the Electrical Installation Regulations, 2009, and 
the Electrical Machinery Regulations, 1988, promulgated by Government Notice No. R. 1593 of 12 
August 1988, ensure that— 
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(a) before construction commences and during the progress thereof, adequate steps are taken to 
ascertain the presence of and guard against danger to workers from any electrical cable or 
apparatus which is under, over or on the site; 

(b) all parts of electrical installations and machinery are of adequate strength to withstand the 
working conditions on construction sites; 

(c) the control of all temporary electrical installations on the construction site is designated to a 
competent person who has been appointed in writing for that purpose; 

(d) all temporary electrical installations used by the Contractor are inspected at least once a 
week by a competent person and the inspection findings are recorded in a register kept on 
the construction site; and 
 

All electrical machinery is inspected by the authorized operator or user on a daily basis using a 
relevant checklist prior to use and the inspection findings are recorded in a register kept on the 
construction site. 

 
8.7.2  Transport of Personnel 
 

Should it be necessary for the Contractor to transport their personnel to site, only safe vehicular 
transport must be provided. This shall include proper seating, side restraints and cover. 
No personnel shall be permitted to travel on any plant or equipment on the site works. 
Road safety principles shall be adhered to on and off site. 

 
8.7.3  Vessels under Pressure (VuP) or Gas Bottles  
 

The Contractor shall ensure they comply at all times with the requirements of Vessels under 
Pressure Regulations, with specific reference to the following: 

 
• Ensuring all Equipment owned and hired-in Vessels under pressure, comply with the 36-month 

pressure vessel inspection, and a certificate of testing is available on site for inspection by the 
CLIENT. 

• Ensuring that all personnel who shall use this equipment are competent and trained. 
• Ensuring the users of this equipment are issued with the required PPE. 
• Ensuring the area is adequately identified as a noise area and warnings are posted.  
• Ensuring daily pre-start inspections are carried out on all the equipment and the findings 

recorded. 
• Ensuring the correct fire prevention and fighting equipment is available at all times. 
• Noise levels where possible shall be kept within reasonable operating norms. 
• Ensure proper use and storage of gas during construction which may include trolleys upon 

which bottles are moved and chains to prevent bottles falling over. 
 

The inspection of these activities will be included in the Client’s monthly safety audits. 
 
8.7.4  Fire Equipment 
 
  The Contractor shall ensure that all fire equipment to be used on site comply with the following: 
 

• Extinguishers shall be placed in positions to ensure fast and easy access is maintained at all 
times. 

• Placement of all extinguishers shall be depicted with the required pictograms. 
• Extinguishers shall be serviced once annually, and after discharge or visible signs of 

depressurization. 
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• The Contractor shall ensure all employees are adequately trained in the safe use of the 
extinguishers and proof of training is kept on site for inspection by the CLIENT. 

• The Contractor shall ensure a person is appointed to inspect the extinguishers on a monthly 
basis and the results of which are to be entered into a register designed for that purpose. 
 

            A Contractor must, in addition to compliance with the Environmental Regulations for Workplaces, 
 1987, ensure that— 
 
 

(a) all appropriate measures are taken to avoid the risk of fire; 
(b) sufficient and suitable storage is provided for flammable liquids, solids and gases; 
(c) smoking is prohibited and notices in this regard are prominently displayed in all places 

containing readily combustible or flammable materials; 
(d) in confined spaces and other places in which flammable gases, vapours or dust can cause 

danger— 
 
(i) only suitably protected electrical installations and equipment, including portable 

lights, are used; 
(ii) there are no flames or similar means of ignition; 
(iii) there are conspicuous notices prohibiting smoking; 
(iv) oily rags, waste and other substances liable to ignite are without delay removed to 

a safe place; and 
(v) adequate ventilation is provided; 

 
(e) combustible materials do not accumulate on the construction site; 
(f) welding, flame cutting and other hot work are done only after appropriate precautions have 

been taken to reduce the risk of fire; 
(g) suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as 

may be recommended by the Fire Chief or local authority concerned, and that such 
equipment is maintained in a good working order; 

(h) the fire equipment contemplated in paragraph (g) is inspected by a competent person, who 
has been appointed in writing for that purpose, in the manner indicated by the 
manufacturer thereof; 

(i) a sufficient number of workers are trained in the use of fire- extinguishing equipment; 
(j) where appropriate, suitable visual signs are provided to clearly  indicate the escape routes 

in the case of a fire; 
(k) the means of escape is kept clear at all times; 
(l) there is an effective evacuation plan providing for all—  

 
(i) persons to be evacuated speedily without panic; 
(ii) persons to be accounted for; and 
(iii) plant and processes to be shut down; and  

 
(m) A siren is installed and sounded in the event of a fire. 

 
 
8.7.5  Hired Plant and Machinery 
 
  The Contractor shall ensure the following criteria are adhered to when considering hired plant and
   machinery: 
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• Hired plant must be checked for safety compliance prior to being accepted for use on site, 
should a deviation be identified, the CLIENT reserves the right to order the removal of such 
equipment from site. 

• Should hired equipment be accompanied by an operator, The Contractor shall ensure that the 
operator’s competency be verified and the operator undergoes an induction training session. 

• The Contractor shall ensure the operators of hired plant attend weekly toolbox talks in 
conjunction with The Contractor site personnel. 

• The Contractor shall ensure that all operators are equipped with the required PPE before 
commencing work on site. 

 
8.7.6  Scaffolding / Working at heights / false work / Formwork for Structures Fall  
  Protection 
 
8.7.6.1 Fall Protection 
 

1) A Contractor must— 
 

(a) designate a competent person to be responsible for the preparation of a fall protection 
plan; 

(b) ensure that the fall protection plan contemplated in paragraph (a) is implemented, 
amended where and when necessary and maintained as required; and 

(c) Take steps to ensure continued adherence to the fall protection plan. 
 

2) A fall protection plan must include— 
 

(a) a risk assessment of all work carried out from a fall risk position and the procedures and 
methods used to address all the risks identified per location; 

(b) the processes for the evaluation of the employees' medical fitness necessary to work at a 
fall risk position and the records thereof; 

(c) a programme for the training of employees working from a fall risk position and the records 
thereof;  

(d) the procedure addressing the inspection, testing and maintenance of all fall protection 
equipment; and 

(e) A rescue plan detailing the necessary procedure, personnel and suitable equipment 
required to affect a rescue of a person in the event of a fall incident to ensure that the 
rescue procedure is implemented immediately following the incident. 

 
3) A Contractor must ensure that a construction manager appointed is in possession of the most                       

recently updated version of the fall protection plan. 
 

4) A Contractor must ensure that— 
 

(a) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately 
guarded, fenced or barricaded or that similar means are used to safeguard any person 
from falling through such openings; 

(b) no person is required to work in a fall risk position, unless such work is performed safely; 
(c) fall prevention and fall arrest equipment are— 
 

(i) approved as suitable and of sufficient strength for the purpose for which they are 
being used, having regard to the work being carried out and the load, including any 
person, they are intended to bear; and 
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(ii) securely attached to a structure or plant, and the structure or plant and the means of 
attachment thereto are suitable and of sufficient strength and stability for the purpose 
of safely supporting the equipment and any person who could fall; and 
 

(d) Fall arrest equipment is used only where it is not reasonably practicable to use fall 
prevention equipment. 

 
5) Where roof work is being performed on a construction site, the Contractor must ensure that; in 

addition to the requirements set out in sub-regulations (2) and (4), it is indicated in the fall 
protection plan that— 
 
 

(a) the roof work has been properly planned; 
(b) the roof erectors are competent to carry out the work; 
(c) no employee is permitted to work on roofs during inclement weather conditions or if any 

conditions are hazardous to the health and safety of the employee; 
(d) all covers to openings and fragile material are of sufficient strength to withstand any 

imposed loads; 
(e) suitable and sufficient platforms, coverings or other similar means of support have been 

provided to be used in such a way that the weight of any person passing across or 
working on or from fragile material is supported; and 

(f) Suitable and sufficient guard-rails, barriers and toe-boards or other similar means of 
protection prevent, as far as is reasonably practicable, the fall of any person, material or 
equipment. 

 
8.7.6.2 Structures 
 

1) A Contractor must ensure that- 
 

(a) all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new 
or existing structure or any part thereof, which may become unstable or is in a temporary 
state of weakness or instability due to the carrying out of construction work;  

(b) no structure or part of a structure is loaded in a manner which would render it unsafe; and 
(c) All drawings pertaining to the design of the relevant structure are kept on site and are 

available on request to an inspector, other Contractors, the client and the client's agent or 
employee. 

 
2) An owner of a structure must ensure that—  
 

(a) inspections of that structure are carried out periodically by competent persons in order to 
render the structure safe for continued use; 

(b) that the inspections contemplated in paragraph (a) are carried out at least once every six 
months for the first two years and thereafter yearly; 

(c) the structure is maintained in such a manner that it remains safe for continued use; 
(d) The records of inspections and maintenance are kept and made available on request to 

an inspector. 
 

8.7.6.3 Temporary Works – Includes Formwork and support work 
 

1) A Contractor must appoint a temporary works designer in writing to design, inspect and 
approve the erected temporary works on site before use. 
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2) A Contractor must ensure that all temporary works operations are carried out under the 
supervision of a competent person who has been appointed in writing for that purpose. 

 
3) A Contractor must ensure that— 

 
(a) all temporary works structures are adequately erected, supported, braced and maintained 

by a competent person so that they are capable of supporting all anticipated vertical and 
lateral loads that may be applied to them, and that no loads are imposed onto the 
structure that the structure is not designed to withstand; 

(b) all temporary works structures are done with close reference to the structural design 
drawings, and where any uncertainty exists the structural designer should be consulted; 

(c) detailed activity specific drawings pertaining to the design of temporary works structures 
are kept on the site and are available on request to an inspector, other Contractors, the 
client, the client's agent or any employee; 

(d) all persons required to erect, move or dismantle temporary works structures are provided 
with adequate training and instruction to perform those operations safely;  

(e) all equipment used in temporary works structure are carefully examined and checked for 
suitability by a competent person, before being used; 

(f) all temporary works structures are inspected by a competent person immediately before, 
during and after the placement of concrete, after inclement weather or any other imposed 
load and at least on a daily basis until the temporary works structure has been removed 
and the results have been recorded in a register and made available on site; 

(g) no person may cast concrete, until authorization in writing has been given by the 
competent person contemplated in paragraph (a); 

(h) if, after erection, any temporary works structure is found to be damaged or weakened to 
such a degree that its integrity is affected, it is safely removed or reinforced immediately; 

(i) adequate precautionary measures are taken in order to— 
 
(i) secure any deck panels against displacement; and 
(ii) prevent any person from slipping on temporary works due to the application of 

release agents; 
 

(j) as far as is reasonably practicable, the health of any person is not affected through the 
use of solvents or oils or any other similar substances; 

(k) upon casting concrete, the temporary works structure is left in place until the concrete 
has acquired sufficient strength to safely support its own weight and any imposed load, 
and is not removed until authorization in writing has been given by the competent person 
contemplated in paragraph (a); 

(l) The foundation conditions are suitable to withstand the loads caused by the temporary 
works structure and any imposed load in accordance with the temporary works design. 

(m) provision is made for safe access by means of secured ladders or staircases for all work 
to be carried out above the foundation bearing level; 

(n) a temporary works drawing or any other relevant document includes construction 
sequences and methods statements;  

(o) the temporary works designer has been issued with the latest revision of any relevant 
structural design drawing; 

(p) a temporary works design and drawing is used only for its intended purpose and for a  
specific portion of a construction site; and 

(q) The temporary works drawings are approved by the temporary works designer before the 
erection of any temporary works.  

 
4) No Contractor may use a temporary works design and drawing for any works other than its 

intended purpose.  
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8.7.6.4 Scaffolding 
 

A Contractor must appoint a competent person in writing who must ensure that all scaffolding work 
operations are carried out under his or her supervision and that all scaffold erectors, team leaders 
and inspectors are competent to carry out their work.  

 
A Contractor using access scaffolding must ensure that such scaffolding, when in use, complies 
with the safety standards incorporated for this purpose into these Regulations under section 44 of 
the Act. 

 
8.7.6.5 Suspended Platforms 
 

1) A Contractor must appoint a competent person in writing who must ensure that all 
suspended platforms work operations are carried out under his or her supervision and that 
all suspended platform erectors, operators and inspectors are competent to carry out their 
work. 

 

(2) No Contractor may use or permit the use of a suspended platform, unless— 
(a) the design, stability and construction thereof comply with the safety standards incorporated 

for this purpose into these Regulations under section 44 of the Act; 
(b) he or she is in possession of a certificate of system design issued by a professional 

engineer, certificated engineer or a professional technologist for the use of the suspended 
platform system; and 

(c) he or she is, before the commencement of the work, in possession of an operational 
compliance plan developed by a competent person based on the certificate of system design 
contemplated in subparagraph (b) and applicable to the environment in which the system is 
being used, which operational compliance plan must include proof of the— 
 
(i) appointment of the competent person contemplated in subregulation (1); 
(ii) competency of erectors, operators and inspectors; 
(iii) operational design calculations, which must comply with the requirements of the 

system design certificate; 
(iv) performance test results; 
(v) sketches indicating the completed system with the operational loading capacity of the 

platform; 
(vi) procedures for and records of inspections having been carried out; and 
(vii) Procedures for and records of maintenance work having been carried out. 

 
(3) A Contractor making use of a suspended platform system must submit a copy of the 

certificate of system design including a copy of the operational design calculations, sketches 
and test results, to the provincial director before commencement of the use of the system 
and must further indicate the intended type of work that the system will be used for. 

 
(4) A Contractor must submit a copy of the certificate of system design in the manner 

contemplated in for every new project. 
 

(5) A Contractor must ensure that the outriggers of each suspended platform— 
 
(a) are constructed of material of adequate strength and have a safety factor of at least 

four in relation to the load it is to carry; and 
(b) Have suspension points provided with stop devices or other effective devices at the 

outer ends to prevent the displacement of ropes. 
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(6) A Contractor must ensure that— 
(a) the parts of the building or structure on which the outriggers of a suspended platform 

are supported, are checked by means of calculations to ensure that the required 
safety factor is adhered to without risk of damage to the building or structure; 

(b) the suspension wire rope and the safety wire rope are separately connected to the 
outrigger; 

(c) each person on a suspended platform is provided with and wears a body harness as a 
fall prevention device, which must at all times be attached to the suspended platform; 

(d) the hand or power driven machinery to be used for the lifting or lowering of the 
working platform of a suspended platform is constructed and maintained in such a 
manner that an uncontrolled movement of the working platform cannot occur; 

(e) the machinery referred to in paragraph (d) is so situated that it is easily accessible for 
inspection; 

(f) the rope connections to the outriggers are vertically above the connections to the 
working platform; and 

(g) When the working platform is suspended by two ropes only, the connections of the 
ropes to the working platform are of a height above the level of the working platform to 
ensure the stability of the working platform. 

 

(7) A Contractor must ensure that a suspended platform— 
 

(a) is suspended as near as possible to the structure to which work is being done to 
prevent as far as is reasonably practicable horizontal movement away from the face of 
the structure; 

(b) is fitted with anchorage points to which workers must attach the lanyard of the safety 
harness worn and used by the worker, and such anchorage connections must have 
sufficient strength to withstand any potential load applied to it; and 

(c) is fitted with a conspicuous notice easily understandable by all workers working with the 
suspended platform, showing— 
 

(i) the maximum mass load; 
(ii) the maximum number of persons; and 
(iii) The maximum total mass load, including load and persons, which the 

suspended platform can carry. 
 

(8) A Contractor must cause— 
 
(a) the whole installation and all working parts of a suspended platform to be thoroughly 

examined by a competent person in accordance with the manufacturer's specification; 
(b) the whole installation to be subjected to a performance test as determined by the 

standard to which the suspended platform was manufactured; 
(c) the performance test contemplated in paragraph (b) to be done by a competent person 

appointed in writing, with the knowledge and experience of erection and maintenance of 
suspended platforms or similar machinery, and who must determine the serviceability of 
the structures, ropes, machinery and safety devices before they are used, every time 
suspended platforms are erected; and 

(d) the performance test contemplated in paragraph (b) of the whole installation of the 
suspended platform to be subjected to a load equal to that prescribed by the 
manufacturer or, in the absence of such load, to a load of 110 per cent of the rated 
mass load, at intervals not exceeding 12 months and in such a manner that every part 
of the installation is stressed accordingly. 

 

(9) A Contractor must, in addition to subregulation (8), cause every hoisting rope, hook or other 
load-attaching device which forms part of the suspended platform to be thoroughly examined 
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in accordance with the manufacturer's specification by the competent person contemplated 
in subregulation (8) before they are used every time they are assembled, and, in cases of 
continuous use, at intervals not exceeding three months. 

 

(10) A Contractor must ensure that the suspended platform supervisor contemplated in 
subregulation (1), or the suspended platform inspector contemplated in subregulation (8)(c), 
carries out a daily inspection of all the equipment prior to use, including establishing 
whether— 
 

(a) all connection bolts are secure; 
(b) all safety devices are functioning; 
(c) all safety devices are not tampered with or vandalized; 
(d) the total maximum mass load of the platform is not exceeded; 
(e) the occupants in the suspended platform are using body harnesses which have been 

properly attached; 
(f) there are no visible signs of damage to the equipment; and 
(g) All reported operating problems have been attended to. 

 

(11) A Contractor must ensure that all inspection and performance test records are kept on the 
construction site at all times and made available to an inspector, the client, the client's agent 
or any employee upon request. 

 

(12) A Contractor must ensure that all employees required to work or to be supported on a 
suspended platform are— 
 
(a) medically fit to work safely in a fall risk position or such similar environment by being in 

possession of a medical certificate of fitness; 
(b) competent in conducting work related to suspended platforms safely; 
(c) trained or received training, which includes at least— 

 
(i) how to access and egress the suspended platform safely; 
(ii) how to correctly operate the controls and safety devices of the equipment; 
(iii) information on the dangers related to the misuse of safety devices; and 
(iv) information on the procedures to be followed in the case of— 
(v) an emergency; 
(vi) the malfunctioning of equipment; and 
(vii) the discovery of a suspected defect in the equipment; and 
(viii) Instructions on the proper use of body harnesses. 

 
(13) A Contractor must ensure that where the outriggers of a suspended platform are to be 

moved, only persons trained and under the supervision of the competent person effect such 
move, within the limitation stipulated in the operational compliance plan contemplated in 
subregulation (2) (c), and that the supervisor must carry out an inspection and record the 
result thereof prior to re-use of the suspended platform. 

 

(14) A Contractor must ensure that the suspended platform is properly isolated after use at the 
end of each working day in such a manner that no part of the suspended platform presents a 
danger to any person thereafter. 

 

8.7.8  Ladders and Ladder Work 
 

The following requirements shall be complied with regarding Ladders and Ladder work: 
 
• Ladders shall be clearly numbered, and inspected on the register provided. 
• A competent person shall be identified and appointed as the ladder inspector. 
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• Where aluminium ladders cannot be used, then wooden ladders shall be straight grained, 
unpainted to allow for proper inspection of the grain for cracking. 

• Ladders shall be secured at the top and chocked at the base to prevent slipping. 
• Where chocking of the base is not possible, then the user shall ensure that the ladder is held 

in position by another employee when ascending the ladder. 
• Ladders shall be inspected a minimum once per month by the person appointed as the ladder 

inspector. 
• Proper storage shall be provided for all ladders when not in use. 

 
8.7.9  General Machinery 
 

In accordance with General Machinery Regulation 2(1), The Contractor shall: 
• Ensure a competent person be appointed as defined in the above clause from the 

Occupational Health and Safety Act, 85 of 1993 and Regulations, to service and maintain all 
machinery in use on site. 

• The Contractor shall appoint additional competent persons to assist the competent person 
mentioned above in accordance with General Machinery Regulation 2(7) (a), as and when 
required. 

• The Contractor shall ensure that records are maintained of all services conducted.  
• The Contractor shall provide to the CLIENT a copy of the above appointments prior to work 

commencing on site. 
 
8.7.10  Lighting and Power 
 

The Contractor shall ensure lighting circuits and power circuits are fitted with suitable earth leakage 
systems and installed by an approved authority. 
 
The Contractor shall ensure that:  
 
• Earth leakage system will be tested monthly. 
• Malfunctions shall be repaired immediately or replaced. 
• Lighting shall be so positioned as not to interfere with construction activities. 
• Lighting shall be provided to ensure adequate visibility under all conditions. 
• Lighting and electrical installations shall be weather proof. 

  
8.7.11  Portable Electrical Tools / Explosive Power Tools  
 

The Contractor shall ensure the following procedure is adhered to regarding Portable Electrical 
Tools and Explosive Powered tools: 
 

• Minimum compliance with legislation. 
• Only competent persons shall be permitted to conduct routine and monthly inspections on the 

equipment. 
• Persons competent to inspect the equipment must be appointed in writing. 
• Persons must be trained to operate such equipment and must be appointed and shall be the 

only authorised person to operate the equipment. 
• The Contractor shall ensure operation of the equipment is in accordance with an approved 

Risk Assessment and Safe Working Procedure.  
• All users shall undergo regular awareness training to ensure compliance. 
• The Contractor shall ensure the required PPE and clothing is provided and maintained. 

 
8.7.12  Public Health and Safety 
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In the interests of public safety, The Contractor shall ensure that all persons who may be affected 
by the work being conducted on site are informed and kept aware of the dangers, which may arise 
from the work being conducted on site. 

 

  This awareness shall be in the form of posters and inductions for visitors to site and warning signs. 
 
8.7.13  Night Work 
 

Night work shall only be conducted upon approval of the CLIENT, with the same safety standard 
being applied for these activities as with day work activities. 
 
 

 

8.7.14 Facilities for Safe Keeping / eating areas 
 

The Contractor shall ensure that adequate facility is provided for the personnel on site. The area 
shall be provide the following: 
 
• Sufficient seating; 
• Seating under cover; 
• Protected change room; 
• Toilets. 
• Hand wash facility. 
• Potable water. 
 

 
No food preparation shall be permitted on site and designated eating areas will be made to allow 
adequate seating. 
 

Waste bins must be provided with plastic liners and must be strategically placed and cleared 
regularly. 

 
8.7.15  Construction vehicles and mobile plant   
 

1) A Contractor must ensure that all construction vehicles and mobile plant— 
(a) are of an acceptable design and construction; 
(b) are maintained in a good working order; 
(c) are used in accordance with their design and the intention for which they were 

designed, having due regard to safety and health; 
(d) are operated by a person who— 
(i) has received appropriate training, is certified competent and in possession of proof of 

competency and is authorised in writing to operate those construction vehicles and 
mobile plant; 

(ii) Has a medical certificate of fitness to operate those construction vehicles and mobile 
plant, issued by an occupational health practitioner in the form of Annexure 3. 

(e) have safe and suitable means of access and egress; 
(f) are properly organized and controlled in any work situation by providing adequate 

signalling or other control arrangements to guard against the dangers relating to the 
movement of vehicles and plant, in order to ensure their continued safe operation; 

(g) are prevented from falling into excavations, water or any other area lower than the 
working surface by installing adequate edge protection, which may include guardrails 
and crash barriers; 

(h) are fitted with structures designed to protect the operator from falling material or from 
being crushed should the vehicle or mobile plant overturn; 
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(i) are equipped with an acoustic warning device which can be activated by the operator; 
(j) are equipped with an automatic acoustic reversing alarm; and 
(k) Are inspected by the authorised operator or driver on a daily basis using a relevant 

checklist prior to use and that the findings of such inspection are recorded in a register 
kept in the construction vehicle or mobile plant. 

 

(2) A Contractor must ensure that— 
 

(a) no person rides or is required or permitted to ride on a construction vehicle or mobile 
plant otherwise than in a safe place provided thereon for that purpose; 

(b) every construction site is organized in such a way that, as far as is reasonably 
practicable, pedestrians and vehicles can move safely and without risks to health; 

(c) the traffic routes are suitable for the persons, construction vehicles or mobile plant using 
them, are sufficient in number, in suitable positions and of sufficient size; 

(d) every traffic route is, where necessary, indicated by suitable signs; 
(e) all construction vehicles and mobile plant left unattended at night, adjacent to a public 

road in normal use or adjacent to construction areas where work is in progress, have 
appropriate lights or reflectors, or barricades equipped with appropriate lights or 
reflectors, in order to identify the location of the vehicles or plant; 

(f) all construction vehicles or mobile plant when not in use, have buckets, booms or 
similar appendages, fully lowered or blocked, controls in a neutral position, motors 
stopped, wheels chocked, brakes set and ignition secured; 

(g) whenever visibility conditions warrant additional lighting, all mobile plant are equipped 
with at least two headlights and two taillights when in operation; 

(h) tools, material and equipment are secured and separated by means of a physical barrier 
in order to prevent movement when transported in the same compartment with 
employees;  

(i) vehicles used to transport employees have seats firmly secured and adequate for the 
number of employees to be carried; and 

 
All construction vehicles or mobile plant traveling, working or operating on public roads 
comply with the requirements of the National Road Traffic Act, 1996. 
 

8.7.16  Cranes 
 

A Contractor must, in addition to compliance with the Driven Machinery Regulations, 1988 ensure 
that where tower cranes are used— 
 

(a) they are designed and erected under the supervision of a competent person; 
(b) a relevant risk assessment and method statement are developed and applied;  
(c) the effects of wind forces on the crane are taken into consideration and that a wind speed 

device is fitted that provides the operator with an audible warning when the wind speed 
exceeds the design engineer’s specification; 

(d) the bases for the tower cranes and tracks for rail-mounted tower cranes are firm, level and 
secured; 

(e) the tower crane operators are competent to carry out the work safely; and 
 

The tower crane operators have a medical certificate of fitness to work in such an environment, 
issued by an occupational health practitioner in the form of Annexure 3. 

 
8.7.17  Bulk Mixing Plants 
 

(1) A Contractor must ensure that the operation of a bulk mixing plant is supervised by a 
competent person who has been appointed in writing and is— 

 

(a) aware of all the dangers involved in the operation thereof; and 
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(b) Conversant with the precautionary measures to be taken in the interest of health and 
safety. 

 
(2) No person supervising or operating a bulk mixing plant may authorize any other person to 

operate the plant, unless that person is competent to operate a bulk mixing plant. 
 

(3) A Contractor must ensure that the placement and erection of a bulk mixing plant complies 
with the requirements set out by the manufacturer and that such plant is erected as 
designed. 

 
(4) A Contractor must ensure that all devices to start and stop a bulk mixing plant are provided 

and that those devices are— 
 

(a) placed in an easily accessible position; and 
(b) Constructed in a manner to prevent accidental starting. 

 
(5) A Contractor must ensure that the machinery and plant selected is suitable for the mixing 

task and that all dangerous moving parts of a mixer are placed beyond the reach of persons 
by means of doors, covers or other similar means. 

 

(6) No person may remove or modify any guard or safety equipment relating to a bulk mixing 
plant, unless authorized to do so by the appointed person contemplated in subregulation (1). 

 

(7) A Contractor must ensure that all precautionary measures stipulated for confined spaces as 
determined in the General Safety Regulations, 2003, are complied with when entering any 
silo. 

 

(8) A Contractor must ensure that a record is kept of all repairs or maintenance to a bulk mixing 
plant and that the record is available on site to an inspector, the client, the client's agent or 
any employee. 

 
8.7.18  Material Hoists  
 
 

(1) A Contractor must ensure that every material hoist and its tower have been constructed in 
accordance with the generally accepted technical standards and are strong enough and free 
from defects. 
 

(2) A Contractor must ensure that the tower of every material hoist is— 
 

(a) erected on firm foundations and secured to the structure or braced by steel wire guy 
ropes, and extends to a distance above the highest landing to allow a clear and 
unobstructed space of at least 900 millimetres for over travel; 

(b) enclosed on all sides at the bottom, and at all floors where persons are at risk of being 
struck by moving parts of the hoist, except on the side or sides giving access to the 
material hoist, with walls or other effective means to a height of at least 2100 millimetres 
from the ground or floor level; and 

(c) Provided with a door or gate at least 2100 millimetres in height at each landing, and that 
door or gate must be kept closed except when the platform is at rest at such a landing. 
 

(3) A Contractor must cause— 
 

(a) the platform of every material hoist to be designed in a manner that it safely contains 
the loads being conveyed and that the combined mass of the platform and the load 
does not exceed the designed lifting capacity of the hoist; 
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(b) the hoisting rope of every material hoist which has a remote winch to be effectively 
protected from damage by any external cause to the portion of the hoisting rope 
between the winch and the tower of the hoist; and 

(c) Every material hoist to be provided with an efficient brake capable of holding the 
platform with its maximum load in any position when power is not being supplied to the 
hoisting machinery. 
 

(4) No Contractor may require or permit trucks, barrows or material to be conveyed on the 
platform of a material hoist and no person may so convey trucks, barrows or material unless 
those articles are secured or contained in a manner that displacement thereof cannot take 
place during movement. 

 

(5) A Contractor must cause a notice, indicating the maximum mass load which may be carried 
at any one time and the prohibition of persons from riding on the platform of the material 
hoist, to be affixed around the base of the tower and at each landing. 

 

(6) A Contractor of a material hoist may not require or permit any person to operate a hoist, 
unless the person is competent in the operation of that hoist. 

 

(7) No Contractor may require or permit any person to ride on a material hoist. 
 

(8) A Contractor must ensure that every material hoist— 
 

(a) is inspected on daily basis by a competent person appointed in writing by the 
Contractor and such competent person must have the experience pertaining to the 
erection and maintenance of material hoists or similar machinery; 

(b) inspection contemplated in paragraph (a), includes the determination of the 
serviceability of the entire material hoist, including guides, ropes and their 
connections, drums, sheaves or pulleys and all safety devices; 

(c) inspection results are entered and signed in a record book by a competent person, 
which book must be kept on the premises for that purpose;  

(d) Is properly maintained and the maintenance records in this regard are kept on site. 
 

8.7.19       Rope Access 
 

(1) A Contractor must— 
 
(a) appoint a competent person in writing as a rope access supervisor with the duty of 

supervising all rope access work on the site, including the duty of ensuring 
occupational health and safety compliance in relation to rope access work: Provided 
that the appointment of any such person does not relieve the construction manager of 
any personal accountability for failing in his management duties in terms of this 
regulation; 

(b) ensure that all rope access work on the construction site is carried out under the 
supervision of a competent person; and 

(c) Ensure that all rope access operators are competent and licensed to carry out their 
work.  

 
(2) No Contractor may use or allow the use of rope access work unless— 

 
(a) the design, selection and use of the equipment and anchors comply with the safety 

standards incorporated for this purpose into these Regulations under section 44 of the 
Act; and 
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(b) He or she is in possession of a site specific fall protection plan developed by a 
competent person applicable to the specific work and environment prior to the 
commencement of the work, including records of maintenance and inspections of all 
the equipment used for the work operations. 

 
(3) A Contractor must ensure that adequate measures are in place to allow rescue procedures 

to commence immediately in the event of a fall incident taking place. 
  
8.7.20  Tunnelling 
 

No person may enter a tunnel, which has a height dimension of less than 800 millimetres. 
  



 
CONTARCT No SCM/MOH/05/2025 
Portion 2: Contract 
Part C1:  Agreements and Contract Data 
Part C1.5:  Health and Safety Specifications by Employer 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C1.5-34  
 

 
9. MANDATORY AGREEMENT 
 
 

AGREEMENT WITH MANDATORY 

 
OCCUPATIONAL HEALTH AND SAFETY ACT, (Act No 85 of 1993) 

 
AGREEMENT WITH MANDATORY In terms of Section 37(1) and (2) 

 
 
 
 
 

WRITTEN AGREEMENT ENTERED INTO AND BETWEEN 
 
 
 
 
 
 

(Hereinafter referred to as the Company) 
 

AND 
 
 
 
 
 
 
 

Contractor  
(Hereinafter referred to as The Contractor) 

 
 
 
 
 

Compensation Fund Number:      __________________________________________________ 
 
 
 
 
 

AGREEMENT WITH MANDATORY TO BE COMPLETED IN BLACK INK AND EACH PAGE AND CHANGE 
TO BE INITIALLED. 
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Definition of Mandatory 
 

Includes an agent, a Contractor or sub-Contractor for work, but without derogating from his status in his own right as an 
employer or user. 
 

Occupational Health and Safety Act (No. 85 of 1993) 
 
1. You are requested to, as far as you reasonably can, comply with the requirements of the OHS ACT 93 and 

Construction Regulations 2014. 
 
2. Your attention is drawn to “General Duties of Employers to their Employees” as required by Sect 8 of the Act 
 

3. You are required to: 
 

3.1 Sign a written “Agreement with Mandatory” as required by Sect 37(1)(2) of the Act with us before you 
commence any work on my / our premises / site. 

 
3.2 Provide the client / Principal Contractor with a documented health and safety plan. 
 
3.3 Provide the client / Principal Contractor with written appointment of the person who is going to supervise the 

construction work as per Construction Regulation 6(1). 
 

Note: Electrician to provide copy of certificate of registration as per Elect. Install Reg. 9(3). 
 

3.4 Provide the client / Principal Contractor with written designation of your nominated Health and Safety 
Representative as per Sect 17(1). 

 

3.5 If you employ more than five (5) persons, you are required to provide your own First Aid Box. (General Safety 
Regulation 3 (2).) 

 
3.6 If you employ more than ten (10) persons, you are required to provide your own qualified First Aider as per 

General Safety Regulation 3(4). 
 
3.7 When working with hazardous chemical substances, comply with Hazardous Chemical Substances Regulation 

3. Note: Asbestos and Lead regulations are separate. 
 
3.8 When using a Materials Hoist, comply with Construction Regulation 19. 
 
3.9 When using Lifting Machines and Lifting Tackle, comply with Cranes Regulation 22. 
 

3.10 When using Explosive actuated fastening devices, comply with Construction Regulation 21. 
 
3.11 When using Scaffolding, Formwork and support work, comply with Construction Regulation 12 and 16. 
 
3.12 When Excavating and Demolishing work, comply with Construction Regulation 13 and 14. 
 

3.13 When Welding, Flame Cutting, Soldering, comply with General Safety Regulation 9. 
 
3.14 When working in confined spaces, comply with General Safety Regulation 5. 

 
4. You are responsible for providing your own legal safety documents and registers to comply with the Act’s 

requirements.  A copy of the OHS Act of 1993 should be available in the main Contractors office. 
 
5. Personal protective equipment which will allow them to carry out their work in a safe manner, e.g. hard hats, safety 

belts, gloves, safe footwear, eye protection, ear protection, waterproof clothing etc. 
 
6. Reporting of Incidents and Occupational Diseases shall be done as per General Admin. Regulation 6. (Also see Sect 

26 of the Act.) 
 

Compensation for Occupational Injuries and Diseases Act (No 130 of 1993) 
 
You are required to provide the client proof of registration with the Compensation Commissioner/Federated Employer’s 
Mutual within seven (7) days after signing this agreement. Failure to do so would result in the client notifying the agent of 
the Commissioner to investigate and make an assessment of your wage return and the applicable levy you have to pay, 
which will be liable for a deduction from your monthly progress payments and paid over to the Commissioner. (Copies of 
proof of payment will be provided to the Contractor) See Section 89(1) of the COID Act. 
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AGREEMENT WITH MANDATORY In terms of Section 37 (1) and (2) 
 
 
Section 37 (1) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Section 37 (2) 

 
Whenever an employee does or omits to do any act which it would be an offence in terms of this 
Act for the employer of such employee or a user to do or omit to do, then unless it is proved that – 
 

(a) in doing or omitting to do that act the employee was acting without the connivance or 
permission of the employer or any such user; 

(b) it was not under any condition or in any circumstance within the scope of the authority of the 
employee to do or omit to do an act, whether lawful or unlawful, of the character of the act or 
omission charged; and 

(c) all reasonable steps were taken by the employer or any such user to prevent any act or 
omission of the kind in question, 

 
the employer or any such user himself shall be presumed to have done or omitted to do that act, 
and shall be liable to be convicted and sentenced in respect thereof; and the fact that he issued 
instructions forbidding any act or omission of the kind in question shall not, in itself, be accepted as 
sufficient proof that he took all reasonable steps to prevent the act or omission.   
 
The provisions of subsection (1) shall “mutatis mutandis” apply in the case of a mandatory of any 
employer or user, except if the parties have agreed in writing to the arrangements and procedures 
between them to ensure compliance by the mandatory with the provisions of the Act. 
 

 
 
I,………………………………………….(Responsible person) for, ………………………………………(Company) 
 
appoint, ………………………… (Contractor)  at the following premises / site: …………………………………….. 
 
………………………………………………………………………………………………………………………………. 
 

 
Period: 
……………………………………………………………………………………………………………………………… 
 
 

AUTHORISED SIGNATORY FOR THE COMPANY (Principal Contractor ) 
 

Signature Designation Date 
 
 
 

  

 

ACCEPTANCE SIGNATORY FOR THE Contractor  
 
 
I                                                                                             hereby acknowledge receipt of and accept and 
understand the requirements of this agreement and shall ensure compliance with the OHS Act 85, of 1993. 

Signature 
 
 

Designation 
 

Date 
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10. MEASUREMENT AND PAYMENT 
 
10.1 Principles 
 

It is a condition of this contract that Contractors, who submit tenders for this contract, shall make 
provision in the applicable payment item in the Bill of Quantities for the cost of all health and safety 
measures during the construction process.  All associated activities and expenditure are deemed to 
be included in the Contractor’s tendered rate for “Health and Safety Obligations”. 
 
(a) Safety personnel 
 
The Construction Supervisor, the Construction Safety Officer, Health and Safety Representatives, 
Health and Safety Committee and Competent Persons referred to shall be members of the 
Contactor’s personnel, and no additional payment will be made for the appointment of such safety 
personnel. 
 
(b) Records and registers 
 
The keeping of health and safety-related records and registers as described is regarded as a 
normal duty of the Contractor for which no additional payment will be considered, and which is 
deemed to be included in the Contractor’s tendered rates and prices. 

 
 
 

END OF SECTION 
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PART C2.1:  PRICING INSTRUCTIONS 
 
 
1. GENERAL 
 
  These pricing instructions provide the Tenderer with guidelines and requirements with regard to the 

completion of the Bill of Quantities. These pricing instructions also describe the criteria and 
assumptions which will be assumed in the Contract to have been taken into account by the 
Tenderer when developing his prices. 

 
  The Bill of Quantities shall be read with all the documents which form part of this Contract. 
 
  The following words have the meaning hereby assigned to them: 
 

Unit : The Unit of measurement for each item of work in terms of the Scope of Work. 

Quantity : The number of units for each item. 

Rate : The payment per unit of work at which the tenderer tenders to do the work. 

Amount : The product of the quantity and the rate tendered for an item. 

Lump sum 
(L.Sum) 

: 
 

An amount tendered for an item, the extend of which is described in the Pricing 
Instructions, Bill of Quantities or the Scope of Work but the quantity of work of 
which is not measured in any units. 

 
2. PAY ITEMS 
 
  The method of measurement published by the COLTO Standard Specifications for Road and Bridge 

Works for State Road Authorities (1998 edition), subject to the variations and amendments 
contained in section C3.4.2 shall be applicable to this contract. 

 
  Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the 

Standard Specifications. The measurement and payment clause of each Standard Specification, 
read together with the relevant clauses of the Scope of Work, set out what ancillary or associated 
activities are included in the rates for the operations specified.  Should any requirements of the 
measurement and payment clause of the applicable Standard Specification, or the Scope of Work, 
conflict with the terms of the Bill of Quantities, the requirements of the Standard Specification or 
Scope of Work, as applicable, shall prevail. 
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  The item numbers appearing in the Bill of Quantities refer to the corresponding item number in the 
standard specifications or as amended in the Scope of Work.  In the letter case, the item number is 
prefixed with the letter “B”.  The same applies to new clauses added to the standard specification. 

 
  The units of measurement described in the Bill of Quantities are metric units.  Abbreviations used in 

the Bill of Quantities are as follows: 
 

mm = millimetre h = hour 
m = metre kg = kilogram 
km = kilometre t = ton (1 000 kg) 
m² = square metre No. = number 
m².pass = square metre pass sum = lump sum 
ha = hectare MN = meganewton 
m³ = cubic metre MN.m = meganewton-
metre 
m³-km = cubic metre-kilometre PC sum  = Prime Cost Sum 
l = litre Prov sum  = Provisional sum 
kl = kilolitre % = per cent 
MPa = megapascal kW = kilowatt 

 
3. QUANTITIES 
 
3.1 Unless otherwise stated, items are measured net and no allowance is made for waste. 
 
3.2 The quantities set out in the Bill of Quantities are the estimated quantities of the Works, and do not 

necessarily represent the actual amount of work to be done.  The quantities shown in the bills of 
quantities are for all the total estimated work per part of work during the current financial year only.  
It is anticipated that the budget amount for the next financial year will be similar.   

 
3.3 All the work of a specific part may be allocated to one contractor by the municipality or it may be 

shared between all the appointed contractors for that specific part of the work. 
 
3.4 The quantities certified for payment, and not the quantities given in the Bill of Quantities, shall be 

used for determining payments to the Contractor.  The Contract Price for the completed contract 
shall be computed from the actual quantities of work done, valued at the relevant unit rates and 
prices. 

 
4. RATES 
 
4.1 The prices and rates to be inserted in the Bill of Quantities are to be full inclusive prices for the work 

described under the several items.  Such prices and rates shall cover all costs and expenses that 
may be required in and for the execution of the work described, and shall cover the cost of all 
general risks, liabilities, and obligations set forth or implied in the documents on which the tender is 
based, as well as overhead charges and profit.  Reasonable prices shall be inserted as these will be 
used as a basis for assessment of payment for additional work that may have to be carried out. 

 
4.2 A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are 

stated or not.  An item against which no price is entered or where a word or phrase such as 
“included” or “provided elsewhere” will be accepted as a rate of nil (R0,00) having been entered 
against such items and covered by the other prices or rates in the schedule. 

 



 
Contract No SCM/MOH/05/2025 
Portion C2: Contract 
Part C2:  Pricing Data 
Part C2.1: Pricing Instructions 

 
 

 
 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 C2.1-4  
 
 

 Any work executed to which such a pay item applies, shall be measured under the appropriate 
items in the Bill of Quantities and valued at a rate of nil (R0,00).  The rate of nil shall be valid 
irrespective of any change in the quantities during the execution of the Contract. 

 
4.3 The Tenderer shall fill in a rate against all items where the words “rate only” appears in the amount 

column.  The intention is that, although no work is foreseen under such item and no quantities are 
consequently given in the quantity column, the tendered rate shall apply should work under this item 
be actually required. 

 
4.4 Except where rates only are required, the Tenderer shall insert all amounts to be included in his 

total tendered price in the “Amount” column and show the corresponding total tendered price. 
 
4.5 The Tenderer shall not group together a number of items and tender one rate for such group of 

items. 
 
4.6 All rates and sums of money quoted in the Bill of Quantities shall be in rands and whole cents.  

Fractions of a cent shall be discarded. 
 
4.7 All prices and rates entered in the Bill of Quantities must be excluding Value Added Tax (VAT).  

VAT will be added last on the summary page of the Bill of Quantities. 
 
4.8 Should excessively high unit prices be tendered, such prices may be of sufficient importance to 

warrant rejection of a tender by the Employer. 
 
4.9 Where the Contractor is required to furnish detailed drawings and designs or other information in 

terms of the Contract Documents, all costs thereof shall be deemed to have been provided for and 
included in the unit rates and sum amounts tendered for the items scheduled in the Bill of 
Quantities, and separate additional payments will not be made. 

 
4.10 If there is an error in the line item total resulting from the product of the unit rate and the quantitiy, 

the line item total shall govern and the unit rate shall be corrected.  Where there is an obvious gross 
misplacement of the decimal point in the unit rate, the unit rate as quoted shall govern, and the line 
item total shall be corrected. 

 
 
 
 
 
 
 

END OF SECTION 
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CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 
 
 
 
 
 
 

PORTION 2:  CONTRACT 
 
 

PART C2.2 
 

BILL OF QUANTITIES 
  



CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

SABS 1200A SECTION 1: PRELIMINARY AND GENERAL 

8.3 PSA 8.2.1 SCHEDULED FIXED-CHARGE AND VALUE-
RELATED ITEMS

1.1 8.3.1 Contractual Requirements

Fixed Items

1.2 PSA 8.3.1a Contractors all risk insurance provided by 
Contractor  Sum 1

PSA 8.3.2 Establishment of Facilities on the Site

PSA 8.3.2.1 Facilities for Engineer

1.3 PSAB 3.2 a) Furnished office for Resident Engineer 
suitable for site meetings  Sum 1

1.4 PSAB 4.1 b) One Cellular phone (remains the property of 
the contractor)  Sum 1

1.5 PSAB 3.1 PSAB 
5.1 c) Nameboard as per drawing  Sum 1

1.6 PSAB 5.5 d) Two survey assistants and equipment  Sum 1

1.7 PSAB 3.2 e) One Carport as specified  Sum 1

1.8 PS 15.1 f) Provision of monthly as-built" records to the 
Engineer"  Sum 1

1.9 g) Ablution and latrine facilities Sum 1

1.10

h) Laptop & Printer - 2.6 GHZ Processor, 6 GB 
RAM,320 Gig HD,CD/DVD Drive with USB port 
min. Core i5 or similarly approved, complete with 
Windows 7 operating system & MS Office Basic 
and 3G Modem (remains the property of the 
contractor)

Sum 1

Facilities for Contractor

1.11 PS 6.2 PSA 4.2 a) Offices and storage sheds  Sum 1

1.12 b) Workshops  Sum 1

1.13 PS 6.3 d) Living accommodation  Sum 1

1.14 e) Ablution and latrine facilities  Sum 1

1.15 f) Tools and equipment  Sum 1

1.16 PS 6.1 g) Water supplies, electric power and 
communications  Sum 1

1.17 h) Dealing with water (Subclause 5.5)  Sum 1

1.18 PS 8.6 i) Access (Subclause 5.8)  Sum 1

1.19 k) One facsimile facility  Sum 1

1.20 PS 5

l) Digital camera to take digital photographs of 
existing stuctures, roads and obstructions on the 
pipeline routes and submit to the Engineer 
(remains the property of the contractor)

 Sum 1

1.21 8.3.3 PSA 8.8.5 Other fixed-charge obligations (Specify)  Sum 1

1.22 8.3.4 Removal of Site Establishment  Sum 1

TOTAL CARRIED FORWARD

C2.2-2



CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

BROUGHT FORWARD

1.23 PSA 8.4 PSA 
8.2.2 SCHEDULED TIME-RELATED ITEMS

1.24 8.4.1 Contractual Requirements Month 8

8.4.2
Operation and Maintenance of Facilities on 
Site, for Duration of Construction, except 
where otherwise stated

PSA 8.4.2.1 Facilities for Engineer

1.25 PSAB 3.2 a) Furnished office for Resident Engineer 
suitable for site meetings Month 8

1.26 PSAB 4.1 b) One Cellular phone Month 8

1.27 PSAB 3.1 PSAB 
5.1 c) Nameboard as per drawing Month 8

1.28  d) Two survey assistants and equipment Month 8

1.29 PSAB 3.2 e) One Carport as specified Month 8

1.30 PS 15.1 f) Provision of monthly as-built" records to the 
Engineer" Month 8

1.31 g) Ablution and latrine facilities Month 8

1.32 h) Laptop & Printer Month 8

PSA 8.4.2.2 Facilities for Contractor

1.33 PS 6.2 PSA 4.2 a) Offices and storage sheds Month 8

1.34 b) Workshops Month 8

1.35 PS 6.3 d) Living accommodation Month 8

1.36 e) Ablution and latrine facilities Month 8

1.37 f) Tools and equipment Month 8

1.38 PS 6.1 g) Water supplies, electric power and 
communications Month 8

1.39 h) Dealing with water (Subclause 5.5) Month 8

1.40 PS 8.6 i) Access (Subclause 5.8) Month 8

1.41 k) One facsimile facility Month 8

1.42 PS 5
l) Digital camera to take digital photographs of 
existing stuctures, roads and obstructions on the 
pipeline routes and submit to Engineer

Month 8

1.43 8.4.3 Supervision for Duration of Construction Month 8

1.44 8.4.4 Company and Head Office Overhead Costs for 
the Duration of the Contract Month 8

1.45 8.4.5 PSA 8.8.5 Other Time-related Obligations (Specify) Month 8

PS A
8.4.6 Standing time costs

1.46 a) Plant Sum/day 10

1.47 b) Labour Sum/day 10

1.48 c) Supervision Sum/day 10

TOTAL CARRIED FORWARD
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

BROUGHT FORWARD

1.49

d) Other resources (to be specified by 
contractor)  
........................................................................ Sum/day 

………………………………………………………
………………………………………………………
……………………………….

8.7 Dayworks

a) Plant

1.50    (i)   Air compressor, 4m³/min, complete with 
drills, jack hammer etc. hr 100

1.51    (ii)  Pump including all necessary hoses hr 100

1.52    (iii) Truck 10m³ with operator hr 100

1.53    (iv) Concrete mixer 0.5m³ hr 100

1.54    (v) Excavator 20T hr 100

1.55    (vi) Watercart 10 kl hr 100

b) Labour

1.56    (i)  Unskilled hr 100

1.57    (ii) Artisans hr 100

1.58    (iii) Survey assistants hr 100

1.59 c) Material Prov Sum 1 R80,000.00

1.60 c) Overheads, charges and profit on (c) above %

8.5 SUMS STATED PROVISIONIALLY BY 
ENGINEER

8.5 (Paid only on discretion of the Employer)

1.61 a) Relocation of existing services Prov Sum 1 R135,000.00

1.62 b) Overheads, charges and profit on item above   %

1.63 c) Accredited Training Prov Sum 1.00 R100,000.00

1.64 d) Overheads, charges and profit on item above   %

1.65 e) "PHAST'' Training Prov Sum 1.00 R80,000.00

1.66 f) Overheads, charges and profit on item above   %

PSA 8.6 PRIME COST ITEMS

1.67

a) Additional quality control test by approved 
laboratory instructed by the Engineer. (The cost 
of tests not conforming to standards shall not be 
included for payment)

P C Sum 1 R150,000.00

1.68 b) Contractor's superintendance and 
administration of item above  %

1.69 c) Community Liason Services Month 8

1.70 d) Project Steering Committee Allowance Month 8

PSA 8.8 TEMPORARY WORKS

1.71 PSA 8.2.2 Accommodation of traffic  Sum 1

PSA 8.8.4 Existing Services

1.72 PSA 5.4 d) Temporary protection, as required in terms of 
the project specification, of exposed services

 Sum 1

TOTAL CARRIED FORWARD
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

BROUGHT FORWARD

PSA 8.9 ADDITIONAL SURVEY

1.73  a) As instructed by the Engineer P C Sum 1 R150,000.00

1.73  b) Overheads, charges and profit on item (a) 
above %

1.74 PSPA Site finishing Sum 1

HEALTH AND SAFETY
Compliance with OHS Act and regulations (incl. 
the construction regulations, 2003)

1.75 PSA 8.12.1

Allow for the cost compiling a Safety Plan as 
required in the specifications for the Principal 
Contractor / Contractor (All appointed sub - 
contractors to provide safety plans) as well as 
Covid 19 compliance

Sum 1

1.76 PSA 8.12.2
Allow for the cost of the Notification of 
Construction Work by the Principal Contractor / 
Contractor

Sum 1

1.77 PSA 8.12.3
Allow for the cost of a copy of OHS Act 85 of 
1993 (Book or poster form. To be displayed in 
the site office)

Sum 1

1.78
Allow for the costs of required Risk Assessments 
and method statements (Risk Assessments 
must include all Safe Work Procedures).

Sum 1

1.79 Allow for the costs to compile all Health and 
Safety Inspection Registers for required tasks.

Sum 1

Allow provision for Environmental impact 
assessment Sum 1

HEALTH AND SAFETY TRAINING

1.80 Allow for the costs of all revelant training on site. Sum 1

1.81 General Safety Induction Training of all 
employees on site Sum 1

1.82 First Aid Training No. 2

1.83 Fire Fighting Training No. 2

1.84 Weekly Toolbox Talks (to be conducted by 
Health and Safety Representative). Sum 1

1.85
Public Safety near construction site (to be 
conducted by Health and Safety Representative 
and CLO).

No. 1

CONTRACTED SERVICE PROVIDE

1.86
Allow for the cost of a Safety Consultant to 
control OHS of Principal Contractor / Contractor 
on a monthly basis

Weeks 64

ACCREDITED TRAINING OFF SITE

1.87 First Aid Level 1 No. 2

1.88 Fire Fighting Level 1 No. 2

1.89 Health and Safety Representative No. 4

1.90 Medical Certificates of Fitness for mobile plant / 
Construction vehicle operators No. 10

1.91 Medical Certificates of Fitness for all 
Construction workers No. 30

1.92 Drivers Certificates of Competency for moblie 
plant / construction vehicle operators No. 10

SAFETY EQUIPMENT REQUIRED ON SITE

1.93 First Aid Box (fully stocked) No. 10

1.94 9.2.9Kg Dc STP Fire Extingguishers No. 5

1.95 Dust Masks No. 200

1.96 Safety Goggles No. 30

1.97 Gloves (leather/PVC) No. 100

1.98 Hard hats No. 30

1.99 Barrier tape (Netting) m 2000

1.100 Reflective Vests No. 100

1.101 Traffic Control Sign Boards No. 15

1.102 Prohibitive Symbolic Signs (near Diesel / 
Flammable  Fluid Storage). No. 10

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

SABS 1200 DB SECTION 3: SEWER MAINS -
EARTHWORKS 

8.2 PS 8.8 SCHEDULED ITEMS

PSDB8.3.2 PS 
3 Excavation (PS DB 8.3.3.4)

PSDB8.2.4 
PSLB3.4.1

PSDB 8.3.2

a) Excavate in all materials for trenches, 
backfill, compact, and dispose of surplus 
material, for pipes up to 700mm dia. for 
total trench depth

5.1 1) Exceeding 0,0m but not exceeding 1,0m  m³ 1

5.2 2) Exceeding 1,0m but not exceeding 2,0m  m³ 4294

5.3 3) Exceeding 2,0m but not exceeding 3,0m  m³ 4097

5.4 4) Exceeding 3,0m but not exceeding 4,0m  m³ 112

5) Exceeding 4,0m but not exceeding 5,0m  m³ 459

6) Exceeding 5,0m but not exceeding 6,0m  m³ 970

7) Exceeding 6,0m but not exceeding 7,0m  m³ 986

8) Exceeding 7,0m but not exceeding 8,0m  m³ 176

9) Exceeding 8,0m but not exceeding 9,0m  m³ 312

10) Exceeding 9,0m but not exceeding 10,0m  m³ 257.743

PSDB 3.1 b) Extra-over items a) above for

5.5 2) Hard rock excavation  m³ 6643

5.6 PLIS

3) Excavation in soft material by labour based 
methods for trenches shallower than 1,2m and 
where the total depth of the trench can be 
classified as excavation in soft material. 
Compaction by labour based methods is 
excluded.

 m³

5.7 PSDB 5.5 c) Excavate and dispose of unsuitable material 
from trench bottom (provisional)  m³ 754.8

5.8 d) Hand excavation to expose existing services 
in a careful manner  m³ 500

5.9 8.3.2
e) Excavate in all materials for combined sewer 
and water pipe trenches, backfill, compact and 
dispose of surplus material (as alternative)

 m³ 220

PSDB 3.1 f) Extra-over item e) above for

5.10 2) Hard rock excavation  m³ 220

5.11 PLIS

3) Excavation in soft material by labour based 
methods for trenches shallower than 1,5m and 
where the total depth of the trench can be 
classified as excavation in soft material. 
Compaction by labour based methods is 
excluded.

 m³

PSDB8.3.3 Excavation Ancillaries

8.3.3.1 Make up deficiency in backfill material 
(provisional)

5.11 a) From other necessary excavations on site  m³ 8051.775

5.12 b) With suatable imported material  m³ 6643

5.13 8.3.3.3 Compaction in road reserves  m³ 2264.4

8.3.5 Existing Services that Intersect or Adjoin a 
Pipe Trench

a) Services that intersect a trench

5.14 i) Waterconnections No 10

5.15 ii) Water pipe  No 10

5.16 iii) Sewer pipe  No 10

5.17 iv) Stormwater pipe  No 10

5.18 v) HT Underground cable  No 10

TOTAL CARRIED FORWARD
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

BROUGHT FORWARD

5.19 vi) HT Overhead cable  No 10

5.20 vii) LT Underground cable  No 10

5.21 viii) LT Overhead cable  No 10

5.22 ix) Telkom underground cable  No 10

5.23 x) Telkom overhead cable  No 10

b) Services that adjoin a trench

5.24 i) Water pipe  m 50

5.25 ii) Sewer pipe  m 50

5.26 iii) Stormwater pipe  m 50

5.27 iv) HT Underground cable  m 50

5.28 v) HT Overhead cable  m 50

5.29 vi) LT Underground cable  m 50

5.30 vii) LT Overhead cable  m 50

5.31 viii) Telkom underground cable  m 50

5.32 ix) Telkom overhead cable  m 50

8.3.6 Finishing

8.3.6.1 Reinstate road surfaces and side drains

5.33 a) Cut and remove existing gravel layer in 
windrow and stockpile m³ 6500

5.34  b) Reinstate existing gravel layer to orginal 
state and compacted to 98% MAMDD m³ 6500

5.35 c) Grading of streets after completion km 7.00

5.36 d) Shaping of side drains km 7.00

e) Reinstate asphalt layer 50mm thick m² 986.00

Underdrains

5.37
100mm thick, 19mm stone bedding complete 
with bidum U24 filter fabric (or similar 
approved) for pipes up to 200mm dia.

m 200

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

SABS 1200 C SECTION 2 : SITE CLEARANCE

8.2 SCHEDULED ITEMS

2.1 8.2.1 PSC 3.1 Clear and grub  ha 8
PSC 5.1

PSC 8.2.5 Take down existing fences and re-erect after 
completion of the works to original state

 m 5400

PSC 8.2.8
Demolish and remove structures/buildings 
and cart away unwanted material to spoil at 
dumpsite

2.3 a) Informal toilet structures and buildings smaller 
than 2,5m² irrespective of type of material  No 10

2.4 b) Buildings larger than 2,5 m² irrespective of 
type of material

 m² 5

2.5 PSC 5.8

d) Provide temporary toilet structure with 
replaceable bucket per erf where an existing 
informal toilet structure is demolished to be able 
to make the new sewer and water system 
operational

 No 150

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

SABS 1200 LD SECTION 4 : SEWER MAINS - SEWERS

6.1 1200 LD PS 
10.6(4) SEWERS

6.2 8.2.1
Supply, Lay, Joint, Bed and Test Pipeline: 
uPVC "Durodrain" or similar approved Solid 
Wall HD Class 34 

6.3 a) 160 mm dia.  m 5094.83

6.4 b) 200 mm dia.  m 1082.835

6.5 c) 250 mm dia.  m 1098.104

6.6 d) 315 mm dia.  m 45.225

e) 400 mm dia. m 227.309

8.2.1
Supply, Lay, Joint, Bed and Test Pipeline: 
uPVC "Ultracor" or similar approved (multi-
layer, HD class 400)

6.7 a) 160 mm dia.  m 5094.83

6.8 b) 200 mm dia.  m 1082.835

6.9 c) 250 mm dia.  m 1098.104

6.10 d) 315 mm dia.  m 45.225

e) 400mm dia m 227.309

8.2.2 Extra-Over Item 6,2 for Specials:

6.11
a) 45 ° reducing junction 160 to 110 mm ø with 
45° x 110 mm PVC bend to receive erf sewer 
collector

No 450

b) Existing Erf connection to sewer reticulation 
including excavation, bedding and backfill Prov 1

8.2.7 Encasing of pipes in concrete

6.12
a) For connection between erf sewer collector 
and sewer mains at depths greater than 1,2 m 
according to detail on drawing

No 250

8.2.8 Anchor Blocks

6.13 a) As per drawing No 250

8.2.9
Pipe jacking
Allow provision for pipe jacking crossing over the 
N6 Prov 1 R2,100,000.00

8.2.3 
PSLD3.5.2 MANHOLES

PSLD3.5.8 
PSLD5.6.3

1000 dia. Complete as per drawing for depth 
between: 

6.14 a) 0,00m and 1,00m  No 1

6.15 b) 1,01m and 1,50m  No 25

6.16 c) 1,51m and 2,00m  No 44

6.17 d) 2,01m and 2,50m  No 28

6.18 e) 2,51m and 3,00m  No 11

6.19 f) 3,01m and 3,50m  No 2

g) 3,51m and 4.0m  No 1

h) 4.01m and 4,50m  No 9

i) 4,51m and 5,0m  No 2

j) 5,01m and 5,50m  No 5

k) 5,51m and 6,0m  No 4

l) 6.01m and 6,5m  No 2

m) 6,51m and 7,0m  No 1

n) 7,01m and 7,5m  No 1

o) 7,51m and 8,0m  No 1

p) 8,01m and 8,5m  No 1

q) 8,51m and 9,0m  No 1

750 dia. Complete as per drawing for depth 
between: 

6.20 g) 0,00m and 1,00m  No 1

6.21 h) 1,01m and 1,50m  No 1

6.22 i) 1,51m and 2,00m  No 1

8.2.4 Extra over Item 8.2.3 for Backdrops, etc. 

6.23 a) High inlet ramp type complete as per drawing  No 2

TOTAL CARRIED FORWARD
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount
BROUGHT FORWARD

6.24 b) High inlet vertical drop type complete as per 
drawing  No 5

6.25 c) Provisional for upgrading of manhole lids with 
locking machanisim No 98

PSLD8.2.11 Connection to Existing Sewer at

a) Connecting to Existing Manhole for depth

6.26 i) 0,00m and 1,00m  No

6.27 ii) 1,01m and 1,50m  No 2

6.28 iii) 1,51m and 2,00m  No 2

6.29 iv) 2,01m and 2,50m  No 2

6.30 v) 2,51m and 3,00m  No 2

b) Connecting to Existing Main Sewer with a 
Saddle and straps

6.31  i) 100 mm sewer  No 2

6.32  ii) 150 mm sewer  No 2

6.33  iii) 200 mm sewer  No 2

Rodding eye manholes

6.34 Supply and install rodding eye manholes 
complete including all excavations and 
backfill as per drawing No 5

8.2.3 Grid manholes

1000mm dia manholes complete as per 
drawing for depths between

6.35 a) 0,00m and 1,00m No 1

6.36 b) 1,00m and 1,50m No 1

6.37 c) 1,50m and 2,00m No 1

6.38 d) 2,00m and 2,50m No 1

6.39 e) 2,50m and 3,00m No 1

6.40 f) 3,00m and 3,50m No 1

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

ITEM NO PAYMENT DESCRIPTION UNIT QTY Amount

SABS 1200 LB SECTION 5 : SEWER MAINS - BEDDING

PS 10.6(3) SCHEDULED ITEMS

8.2.1 PSLB3.4.1 Provision of Bedding from Trench 
Excavation with unlimited free haul distance

PSLB8.1.6

7.1 8.2.1 a) Selected granular material  m³

7.2 PSLB 5.1.3.5 b) Selected fill material  m³

8.2.2 Supply only of Bedding by Importation

8.2.2.3 From Commercial sources (Provisional)

7.3 a) Selected granular material  m³ 3506.26

7.4 PSLB 5.1.3.5 b) Selected fill material  m³ 1782.37

8.2.4 Encasing of Pipes in Concrete  

7.5 a) 0 to 200mm dia. pipes in concrete (Class 
15/19 concrete)

 m³ 50

PSLB 8.2.6 Encasing of Pipes in Soilcrete  

7.6
a) 0 to 200mm dia. pipes in soilcrete as per 
drawing (12% cement added per volume) 
vibrated as for concrete

 m³ 50

TOTAL CARRIED FORWARD TO SUMMARY
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CONTRACT NO: SCM/MOH/05/2025: COMPLETION OF THE UPGRADING OF THE SMITHFIELD/MOFULATSHEPE  OUTFALL SEWER LINE

Description Tender Amount Amount to Date Current amount Previous amount

SECTION 1: PRELIMINARY AND GENERAL 

SECTION 2 : SITE CLEARANCE

SECTION 3: SEWER MAINS -EARTHWORKS 

SECTION 4 : SEWER MAINS - SEWERS

SECTION 5 : SEWER MAINS - BEDDING

SUB-TOTAL

ADD 10 % CONTINGENCIES

SUB-TOTAL

ADD 15% VAT

TOTAL AMOUNT

SUMMARY OF SECTIONS
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THE WORKS 
 
 
PS 1  GENERAL DESCRIPTION 

 
 These tender deals with the Upgrading of Waste Water pump stations and construction of new 

outfall sewer. The mentioned stands in Matlakeng have been reticulated during the previous 
construction phase, but have huge sewer blockage issues dues to increase in population and 
exhausted life span of the sewer line. The fact that the current sewer line has blockages and 
spillage from manholes causes a Health and Safety risk to all residents in Matlakeng and the 
adjacent areas as it pollutes a stream leading to Montagu dam, the main raw water supply 
source for Zastron. 

 
 This project is on the IDP of the Municipality and the proposed work to be constructed 
  were identified by the Municipality.    
 
 

PS 2  DESCRIPTION OF SITE AND ACCESS 
 
 The construction of the new sewer outfall sewer line and upgrading of sewer pumpstations  

will take place in Matlakeng, Zastron.  Access to the site are available via the town of Zastron 
as well as various accesses in the Mohokare area.  Access to construct the outfall sewer line 
will be through the resident’s property. 

 
 The operation of construction vehicles on existing roads or streets, or on streets which have 

been completed to the level of subbase or base or bituminous surface treatment, shall be 
limited to traffic with an axle load not exceeding that allowed by the Road Traffic Ordinance of 
the authority concerned, or any amendment thereof. 

  
 The Contractor must note that no additional payment will be made for the construction of 

temporary access roads to the construction site, borrow-areas or to the spoil sites, except for 
payment made under payment item 8.3.2.2 of SABS 1200 A. 

 
 The Contractor shall be held responsible to clear any spillage caused by his activities on or 

near any roads, by whatever means necessary, within 24 hours after such spillage has 
occurred.  No additional payment will be made for the clearance of spillage and all relevant 
costs will be deemed to be covered under the relevant items. 
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PS 3  NATURE OF GROUND AND SUBSOIL CONDITIONS 

 
 A geotechnical investigation has not been carried out on the site, to determine the depth of 

underlying rock material. Depth of refusal varies over the site from 0.4m to 2m. Sandstone, 
shale and dolerite formations can be encountered over the site. The results shown are an 
indication only of current subsoil conditions and are given in good faith but, in the circumstances 
pertaining to the type of information furnished, no guarantee can be given that all the information 
is necessarily correct or representative of the in-situ conditions. No claims shall be considered 
based on actual subsoil conditions being different. 

 
 

PS 4 DETAILS OF CONTRACT 
 

 The work to be carried out under this contract consists mainly of the following: 
 

(a) Establishment of the Contractor’s camp, plant and material resources on site. 
(b) Informal training of local labour and the employment of local labour. 
(c) Construction of a new outfall sewer line comprising pipe varying in diameter and 

manholes of various depths. 
(d) Upgrading of pumpstations 

 
 This description of the works is not necessarily complete and shall not limit the work to be carried 

out by the Contractor under this contract. 
 
 Approximate quantities of each type of work are given in the schedule of quantities. 
 
PS 5  CONSTRUCTION PROGRAMME 
 
 The Contractor shall submit a detailed programme within 14 days of the acceptance of the tender.  

The programme shall clearly show the order in which the Contractor proposes to carry out the 
Work, the critical path, the proposed rate of progress and a linked cash flow forecast. 

 
 The Contract Period shall include all Saturdays, Sundays, non-working days as well as an 

allowance for expected inclement weather and consequential delays during normal working days. 
The time for completion of the works shall be as stated in the Contract Data, Part C1.2, clause 
42.1.  A week shall consist of five working days. The programme shall be agreed between the 
Employer and the Contractor prior to the implementation of the construction works. 

 
 If the construction programme has to be revised in terms of Clause 12 of the Conditions of Contract 

because the Contractor is falling behind in his programme, the Contractor shall submit a revised 
programme of how he intends to regain lost time to ensure completion of the Works before the Due 
Completion Date.  Any proposals by the Contractor to increase the tempo of work must incorporate 
positive steps to increase production either by the provision of more labour and Plant on the Site, or 
by using the available labour and Plant in a more efficient manner. 

 
 Failure on the part of the Contractor to submit or to work according to the programme or revised 

programmes shall be sufficient reason for the Engineer to take steps as set out in subclause 55 of 
the conditions of contract. 

 
 It is of utmost importance that the residents have toilet facilities at all times. The Contractor shall 

thus programme his works such that commissioning of the toilets only occurs after the sewer lines 
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are complete and tested. The Contractor shall arrange for temporary sanitation facilities for the 
residents whilst dismantling, re-erecting and installing the toilets. 

 
PS 6  SITE FACILITIES AVAILABLE 
 
PS 6.1 Sources Of Water Supply And Power Supply 
 
 Limited water, electricity and sewerage services are available in the vicinity of the Site, and the 

Contractor shall, at his own expense, be responsible for connections to the available services, as 
well as for the distribution of water and electricity for construction and domestic use.  The 
distribution of water and electricity shall be carried out in accordance with the applicable laws and 
regulations. 

 
 The Contractor shall make his own arrangements with the appropriate authority for water and 

electricity and sewerage connections. 
 
 No extension of time due to delays resulting from obtaining and maintaining these facilities will be 

granted. 
 
PS 6.2 Location Of Camp And Depot 
 
 The contractor will construct the site camp at location indicate by the Mohokare Local  

Municipality. The construction camp shall be near the Site of Works. 
 
PS 6.3 Housing For The Contractor's Employees 
 
 No housing is available for the Contractor's employees and the Contractor shall make his own 

arrangements for housing his employees or transporting them to and from the site.  The 
Contractor is in all respects responsible for the housing and transporting of his employees and for 
the arrangement thereof, and no extension of time due to any delays resulting from this will be 
granted. 

 
PS 7  SITE FACILITIES REQUIRED 
 
PS 7.1  Facilities for the Engineer 
 
 A site office, toilet and carport for the Engineer and his staff are required, and the Contractor must 

provide suitable facilities in his own offices for the holding of site meetings.  The Engineer's 
Representative shall also be allowed the free use of the necessary survey equipment and survey 
assistants to enable him to carry out control work as and when required. 

 
 The facilities for the Engineer shall be permanent offices and on completion this building will 

become the property of the Mohokare Local  Municipality.  The site camp shall be constructed 
according to the layout drawing issued to the contractor. 

 
PS 7.2  Equipment for Engineering staff 
 
 The Contractor shall allow for providing the following protective clothing for the engineering staff: 
 

▪ Three high visibility vests (XL) 
▪ Three hard hats 
▪ Safety Boots 
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 Office facilities shall be provided by the Contractor as described in SABS 1200 AB and PSAB of 
the Specification. 

 
PS 7.3  Water, electricity and sewage 
 
 The Contractor shall, at his own expense, be responsible for obtaining and distributing the water 

and electricity required for construction and domestic use.  The distribution of water and electricity 
shall be carried out in accordance with the applicable laws and regulations. 

 
 No separate payment will be made for obtaining and distributing water and electricity, the cost of 

which will be deemed to be included in the tendered rates. 
 
PS 7.4 Excrement Disposal 
 
 The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with 

and disposing of all human excrement and similar matter generated on the Site during the course of 
the Contract, to the satisfaction of the responsible health authorities in the area of the Site and the 
Engineer.  All such excrement shall be removed from the Site and shall not be disposed of by the 
Contractor on the Site. 

 
 The Contractor shall further comply with any other requirements in this regard as may be stated in 

the Contract. 
 
 No separate payment will be made to the Contractor in respect of discharging his obligations in 

terms of this subclause and the costs thereof shall be deemed to be included within the Contractor’s 
tendered Preliminary and General items. 

 
PS 7.5  Site instruction book 
 
 A triplicate book shall be provided by the Engineer to be used for site instructions. It shall at all 

times be kept on the site. 
 
PS 8  FEATURES REQUIRING SPECIAL ATTENTION 
 
PS 8.1  Access to properties 
 
 The Contractor shall organize the work in such a manner as to cause the least possible 

inconvenience to the public and to the property owners adjacent to or affected by the work 
included in this contract. 

 
 If, as a result of restricted road reserve widths and the nature of the works, the construction of 

bypasses is not feasible, construction shall be carried out under traffic conditions in order to 
provide access to the erven and properties. 

 
 The Contractor may, with the approval of the Engineer, make arrangements with the occupiers of 

the affected erven and properties to close off a portion of a street, road, footpath or entrance 
temporarily, provided the Contractor duly notifies the occupiers of the intended closure and its 
probable duration and shall, as punctually as possible, re-open the route at the prescribed time.  
Where possible, the road shall be made safe and re-opened to traffic overnight.  Any such 
closure shall be made by arrangement between the Contractor and the occupiers and shall not 
absolve the Contractor from his obligations under the contract to provide access at all times.  
Barricades, traffic signs and drums shall be provided by the Contractor to suit the specific 
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conditions. The Contractor shall also comply with all the requirements of the Local Authority with 
regard to safety, signage and notices to the public. 

 
PS 8.2  Existing residential areas 
 
 Access to the adjacent residential areas shall be maintained at all times, as shall access to 

individual houses. 
 
 Electricity and water supply interruptions to existing residential areas shall be kept to a minimum.  

Whenever it is necessary to interrupt these supplies, the Engineer's approval shall first be 
obtained.  The affected residents shall then be notified in writing at least 3 days, but not more 
than 5 days in advance.  Supplies shall be normalized by 16:00 on the same day. 

 
 Cognisance shall be taken by the Contractor of the possibility of residents from the adjacent 

residential areas having access, whether authorized or not, to the works.  It is strongly 
emphasized that under no circumstances shall any claims be considered for delays or disruptions 
as a result of the presence of residents from the adjacent occupied areas. 

 
PS 8.3  Facilities to other Contractors  
 
 In addition to the requirements of clause 18 of the general conditions of contract, the Contractor 

must make allowance for the presence of other Contractors engaged on other contracts on the 
site, which may involve, inter alia, the adoption of his programme to fit in with work to be done by 
the other Contractors, as well as assuring other Contractors access to their sites along prescribed 
routes which may fall within the site of this contract. 

 
PS 8.4  Contractor's vehicles 
 
 All equipment and vehicles used by the Contractor shall be roadworthy at all times and all drivers 

and operators shall be in possession of valid drivers' licences.   
 
PS 8.5  Site maintenance 
 
 During the progress of the work and upon its completion, the site of the works shall be kept and 

left in a clean and orderly condition.  The Contractor shall at all times store materials and 
equipment for which he is responsible in an orderly manner, and shall keep the site free from 
debris and obstruction.  Workers shall lunch or have tea breaks only in a designated area with 
approved refuse and toilet facilities.  

 
 No open fires shall be permitted on the site. 
 
 Vehicles and workers must adhere to property demarcated access routes and not take or make 

short cuts.   
 
PS 8.6  Testing and quality control 
 
PS 8.6.1 Contractor to engage services of an independent laboratory 
 
 Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the 

Contractor shall engage the services of an approved independent laboratory to undertake all testing 
of materials, the results of which are specified in, or may reasonably be inferred from, the Contract.  
These results will be taken into consideration by the Engineer in deciding whether the quality of 
materials utilised and workmanship achieved by the Contractor comply with the requirements of the 
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Specifications.  The aforegoing shall apply irrespective of whether the specifications indicate that 
the said testing is to be carried out by the Engineer or by the Contractor. 

 
 The Contractor shall be responsible for arranging with the independent testing laboratory for the 

timeous carrying out of all such testing specified in the Contract, at not less than the frequencies 
and in the manner specified.  The Contractor shall promptly provide the Engineer with copies of the 
results of all such testing carried out by the independent laboratory. 

 
 For the purposes of this clause, an "independent laboratory" shall mean an "approved laboratory" 

(as defined in subclause PSA 7.2) which is not under the management or control of the Contractor 
and in which the Contractor has no financial interest, nor which has any control or financial interest 
in the Contractor. 

 
PS 8.6.2 Additional testing required by the Engineer 
 
 In addition to the provisions of subclause PS 8.6.1:  Contractor to engage services of an 

independent laboratory, the Engineer shall be entitled at times during the Contract to require that 
the Contractor arrange with the independent laboratory to carry out any such tests, additional to 
those described in subclause PS 8.6.1, at such times and at such locations in the Works as the 
Engineer shall prescribe.  The Contractor shall promptly and without delay arrange with the 
independent laboratory for carrying out all such additional testing as required by the Engineer, and 
copies of the test results shall be promptly submitted to the Engineer. 

 
PS 8.6.3 Costs of testing 
 

(a) Tests in terms of subclause 8.6.1 
 
 The costs of all testing carried out by the independent laboratory in accordance with the 

requirements of subclause PS 8.6.1, above shall be borne by the Contractor and shall be 
deemed to be included in the tendered rates and prices for the respective items of work 
as listed in the Schedule of Quantities and which require testing in terms of the 
Specifications.  No separate payments will be made by the Employer to the Contractor in 
respect of any testing carried out in terms of subclause PS 8.6.1. 

 
 Where, as a result of the consistency of the materials varying or as a result of failure to 

meet the required specifications for the work, it becomes necessary to carry out additional 
tests (eg re-tests on rectified work and/or replacement materials), the costs of such 
additional testing shall be for the Contractor’s account. 

 
(b) Additional tests required by the Engineer 
 
 The costs of any additional tests required by the Engineer in terms of subclause PS 8.6.2: 

Additional testing required by the Engineer, shall be reimbursed to the Contractor against 
substitution of the Provisional Sum allowed therefore in the Schedule of Quantities;  
provided always that the costs of any such additional tests ordered by the Engineer, the 
results of which indicate that the quality of the materials utilised and/or the standard of 
workmanship achieved are/is not in accordance with the specifications, shall not be 
reimbursable to the Contractor. 

 
PS 8.7  Subcontractors 
 
 The Contractor is responsible for work carried out on his behalf by subcontractors.  The Engineer 

will not liaise directly with such subcontractors, and all problems relating to payments, 
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programming, workmanship, etc, shall be the concern of the Contractor and the subcontractor, 
and the Engineer will not be involved. 

 
PS 8.8  Existing Services 
 
 Before the Contractor commences operations, he must discuss with and have the approval of the 

Employer, authority or owner concerned regarding the method he proposes to use for relocating 
or safe-guarding any services and existing works he may encounter during construction. 

 
 Available drawings of existing services may be viewed at the offices of the Engineer. 
 
 The positions of existing services shown on the Drawings are given in good faith and no 

guarantee can be given that: 
 

(a) these services actually are in the approximate positions indicated. 
(b) that these are the only services in the vicinity, and 
(c) that the nature and description of these services are correct. 
 

 The Contractor shall be responsible to locate and safeguard any existing service or works he may 
encounter during construction and shall obtain clearance from the Employer, authority and the 
Engineer before commencing work in the proximity of existing services or works. The Contractor 
shall liaise with the local authority, electricity provider, telecommunication providers regarding the 
presence and location of any existing services. The Contractor shall arrange that a representative 
of such authorities or service providers to make known the location on site, before the 
commencement of works. 

 
 The Contractor shall be responsible for any damage to such existing services and works in the 

execution of this contract and shall reimburse the Employer, authority or the owner concerned for 
any repairs required and for damages. 

 
 The Contractor shall be responsible for immediately notifying the Engineer and the authorities 

concerned regarding any damage caused to public services and existing works. 
 
 Any alteration to public services shall be carried out by the Authority concerned unless the 

Contractor is instructed otherwise. 

 The Contractor shall provide the necessary assistance during any operations necessary in 
connection with the removal, alteration or safe-guarding of any public service. 

 
 
PS 8.11   Construction Regulations 2014 
 
 The Contractor shall be required to comply with the Occupational Health and Safety Act, 1993:  

Construction Regulations, 2014 (the regulations) as promulgated in Government Gazette No 
40883 and Regulation Gazette No 40883 of 02 June 2017.)  Non-compliance with these 
regulations, in any way whatsoever, will be adequate reason for suspending the Works. 

 
 The proposed type of work, materials to be used and potential hazards likely to be encountered 

on this Contract are detailed in the Project Specifications, Schedule of Quantity and Drawings, as 
well as in the Employers' health and safety specifications (regulation 4(1)) of the Construction 
Regulations 2014, which is included with this document. 

 
 The Contractor shall in terms of regulation 5(1) provide a comprehensive health and safety plan 

detailing his proposed compliance with the regulations, for approval by the Employer. 
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 The Contractor shall at all times be responsible for full compliance with the approved plan as well 

as the Construction Regulations and no extension of time will be considered for delays due to 
non-compliance with the abovementioned plan or regulations.   

 
PS 8.12 Concurrent Construction Contracts    
 
 The Contractor’s attention is drawn to the fact that other contiguous works will be executed 

concurrently by independent Contractor’s under separate contracts in the vicinity of the Site. 
 
 The other Works which will be in progress or will come into operation on or adjacent to the Site of 

the Works during the progress or tenancy of this Contract are likely to include, but are not limited 
to the following: 

 
•  To be made known at the site inspection. 

 
 The Contractor shall ensure that neither his operations nor those of his subcontractors nor the 

activities of his employees shall interfere with or hinder the operations of the Employer or of other 
Contractors and he shall indemnify the Employer against all claims arising through default of this 
requirement. 

 
 The Contractor shall hand over portions of the Site of the Works (whether completed or not), or 

completed portions of the Works, to these Contractors when required by the Employer or detailed 
elsewhere in this document.  The Contractor shall cause no interference with or delays in the 
execution of these contiguous contracts. 

 
 No discount or commission for the Contractor is allowed on these contracts, and it will be 

assumed that he has fully allowed in the Contract Price for the presence of these Contractors on 
Site.  Any service rendered or assistance given by the Contractor to these Contractors, save as 
are provided for in the Project Specifications, shall be for their accounts only since the Employer 
shall in no way be responsible to the Contractor for any payments in this respect. 

 
 The Contractor shall protect all known existing services as well as all work being carried out and 

structures being erected on the Site by other Contractors.  Any damage caused to these services 
or structures, or any obstruction or hindrance caused to other contractors by the contractor, and 
all claims arising there from, will be the sole responsibility of the Contractor. 

 
 All repair work shall be carried out at the Contractor’s expense to the entire satisfaction of the 

Engineer.  The same obligations shall be imposed on the Employer and on other Contractors in 
respect of the Works being executed under this Contract. 

 
PS 9  INFORMATION SUPPLIED BY EMPLOYER 
 
 Certain information contained in these contract documents, or provided separately, is being 

offered in good faith.  However, in the circumstances pertaining to the type of information 
supplied, no guarantee can be given that all the information is necessarily correct or 
representative.  More specifically this applies to all material surveys and reports and similar 
information, the accuracy of which is necessarily subject to the limitation of testing, sampling, the 
natural variation of material or formations being investigated and the measure of confidence with 
which conclusions can be drawn from any investigations carried out.  It also applies to the 
positions of existing services as indicated on the drawings. 
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 The Employer accepts no liability for the correctness or otherwise of the information supplied or 
for any resulting damages, whether direct or consequential, should it prove during the course of 
the contract that the information supplied is either incorrect or not representative.  Any reliance 
placed by the tenderer on this information shall be at his own risk. 

 
PS 9.1 Labour-intensive competencies of supervisory and management staff 

 
 Established contractors shall only engage supervisory and management staff in labour intensive 

works that have either completed, or for the period 1 April 2004 to 30 June 2005, are registered 
for training towards, the skills programme outlined in Table 1. 

 
 Emerging contractors shall have personally completed, or for the period 1 April 2004 to 30 June 

2005 be registered on a skills programme for the NQF level 2 unit standard.  All other site 
supervisory staff in the employ of emerging contractors must have completed, or for the period 1 
April 2004 to 30 June 2005 be registered on a skills programme for, the NQF level 2 unit 
standards or NQF level 4 unit standards. 

 
Table 1:  Skills programme for supervisory and management staff 
 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader / 
supervisor 

2 Apply Labour Intensive Construction Systems and 
Techniques to Work Activities 

This unit standard must be 
completed, and 

Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Storm water 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation Services 
Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Foreman/ supervisor 4 Implement labour Intensive Construction Systems and 
Techniques 

This unit standard must be 
completed, and 

Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Storm water 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation Services 
Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Site Agent / Manager 
(i.e the contractor’s 
most senior 
representative that is 
resident on the site) 

5 Manage Labour Intensive Construction Processes Skills Programme against 
this single unit standard 

 
Details of these skills programmes may be obtained from the CETA ETQA manager (e-mail:gerard@ceta.co.za , tel: 
011-265 5900) 
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PS 9.2 Employment of unskilled and semi-skilled workers in labour-intensive works  
 
PS 9.2.1  Requirements for the sourcing and engagement of labour 
 
 Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be 

engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of 
Targeted Labour. 

 
 The rate of pay set for the SPWP is R63,76 per task or per day, total cost to company with the 

task worker portion being R50,00 per task per day. 
 
 Tasks established by the contractor must be such that: 
 

a) the average worker completes 5 tasks per week  in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
The contractor must revise the time taken to complete a task whenever it is established that the 
time taken to complete a weekly task is not within the above requirements. 
 
The Contractor shall, through all available community structures, inform the local community of 
the labour intensive works and the employment opportunities presented thereby. Preference must 
be given to people with previous practical experience in construction and / or who come from 
households: 
 
a) where the head of the household has less than a primary school education; 
b) that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income. 
d) those who are not in receipt of any social security pension income 
 
The Contractor shall endeavour to ensure that the expenditure on the employment of temporary 
workers is in the following proportions: 
 
a) 60 % women; 
b) 20% youth who are between the ages of 18 and 25; and 
c) 2% on persons with disabilities. 

 
PS 9.2.1 Specific provisions pertaining to SANS 1914-5  
 
 Definitions 
 
 Targeted labour:  Unemployed persons who are employed as local labour on the project.  
 
 Terms and conditions for the engagement of targeted labour 
 
 Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 

with targeted labour. 
 
 Variations to SANS 1914-5 
 
 The definition for net amount shall be amended as follows: 
 
 Financial value of the contract upon completion, exclusive of any value added tax or sales tax 

which the law requires the employer to pay the contractor. 
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 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, 

youth and persons with disabilities and the number of days of formal training provided to targeted 
labour. 

 
PS 10 EXTENSION OF TIME ARISING FROM ABNORMAL RAINFALL 
 
 See Part C2.1, Contract Data, Clause 42.5. 
 
PS 11 CERTIFICATES OF PAYMENT 
 
 The statement to be submitted by the Contractor in terms of clause 49 of the conditions of contract 

shall be prepared by the Contractor at his own cost, strictly in accordance with the standard 
payment certificate prescribed by the Engineer, in digital electronic computer format.  The 
Contractor shall, together with a copy of the digital electronic computer file of the statement, submit 
two (2) A4 size paper copies of the statement. 

 
 For the purposes of the Engineer’s payment certificate, the Contractor shall subsequently be 

responsible, at his own cost, for making such adjustments to his statement as may be required by 
the Engineer for the purposes of accurately reflecting the actual quantities and amounts which the 
Engineer deems to be due and payable to the Contractor in the payment certificate. 

 
 The Contractor shall, at his own cost, make the said adjustments to the statement and return it to 

the Engineer within three (3) normal workings days from the date on which the Engineer 
communicated to the Contractor the adjustments required.  The Contractor shall submit to the 
Engineer five (5) sets of A4 size paper copies of such adjusted statement, together with a copy of 
the electronic digital computer file thereof. 

 
 Any delay by the Contractor in making the said adjustments and submitting to the Engineer the 

requisite copies of the adjusted statement for the purposes of the Engineer’s payment certificate will 
be added to the times allowed to the Engineer in terms of sub- clause 49.4 of the conditions of 
contract to submit the signed payment certificate to the Employer and the Contractor.  Any such 
delay will also be added to the period in which the Employer is required to make payment to the 
Contractor 

 
PS 12  CONSTRUCTION IN LIMITED AREAS 
 
 In certain cases working space may be limited. The method of construction in these restricted 

areas will depend largely on the Contractor's plant.  However, the Contractor must note that 
measurement and payment will be according to the specified cross-sections and dimensions 
irrespective of the method used to achieve these cross-sections and dimensions, and that the 
rates and prices tendered shall be deemed to include full compensation for any difficulty 
encountered while working in limited areas and narrow widths, and that no extra payment will be 
made, nor will any claim for payment due to these difficulties be considered. 

 
PS 13  NON-WORKING DAYS 
 
 The Contractor shall not work on Sundays or on the following statutory Public Holidays:  New 

Years Day, Human Rights Day, Good Friday, Family Day, Freedom Day, Workers Day, Youth 
Day, National Women's Day, Heritage Day, Day of Reconciliation, Christmas Day and Day of 
Goodwill.  Whenever any of the above statutory Public Holidays fall on a Sunday, the following 
Monday shall be a Public Holiday. 
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PS 14  SPOIL MATERIAL 
 
 No indiscriminate spoiling of material will be allowed. All surplus or unsuitable material shall be 

spoiled in designated areas as directed by the Engineer. Spoiling shall comply with the applicable 
statutory and Municipal regulations. 

 
PS 15  DRAWINGS 
 
 All "as built" information, as listed below, must be submitted to the Engineer’s Representative 

before a certificate of completion will be issued,  the cost of which shall be included in the rates 
tendered for items PSA 8.3.1 and 8.3.2 under section 1200 A of the schedule of quantities. 

 
PS 15.1 List of "as built" information required 
 

(a) Exact coordinates and invert level of each sewer manhole and dimensioned sewer 
house connection details. 

 
 A Registered Land Surveyor shall be required to provide the above information. 
 
 Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by 

the Engineer.  The Engineer will supply any figured dimensions which may have been omitted 
from the drawings. 

 
PS 16  TRENCHES 
 
 No trenches may be left open during the Contractor’s holiday during December and January.  All 

trenches which have been excavated but which have not been finally backfilled and compacted at 
the commencement of the said holiday period shall be temporarily fully backfilled and compacted to 
a standard which will 

 
(a) prevent damage occurring to the trenches or any other part of the Works; 
 
(b) prevent damage to or physical loss of the property of any person; 
 
(c) eliminate the risk of injury to any person; 

 
 during the said period. 
 
 All costs involved in the temporary backfilling and compaction of such trenches and the subsequent 

reopening of the trenches after the holiday period shall be for the Contractor’s account. 
 
PS 17  SAMPLES 
 
 The Contractor shall at his own cost, supply all samples that may be required.  Material or work 

not conforming to the approved samples shall be rejected.  The Engineer reserves to himself the 
right to submit samples to any tests to ensure that the material represented by the sample 
conforms to the requirements of the specifications.  The cost of all tests failed shall be for the 
Contractor’s account. 
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PS 18  MANUFACTURER'S INSTRUCTIONS 
 
 The recommendations of the manufacturers of patented materials must be strictly adhered to 

regarding the use, mixing, application, fastening, etc. thereof except when otherwise instructed in 
writing by the Engineer. 

 
PS 19  PROPRIETARY MATERIALS 
 
 Where proprietary materials are specified it is to indicate the quality or type of materials or articles 

required, and where the terms "or other approved" or "or approved equivalent" are used in 
connection with proprietary materials or articles, it is to be understood that the approval shall be 
at the sole discretion of the Engineer. 

 
PS 20  NOTICES, SIGNS, BARRICADES AND ADVERTISEMENTS 
 
 The Contractor shall erect the necessary signs, notices and barricades for the duration of the 

contract in order to safeguard both the works and the public. 
 
 Notices, signs and barricades as well as advertisements may be used only upon approval by the 

Engineer, and the Contractor shall be responsible for their supply, erection, maintenance and 
ultimate removal and shall make provision for this in his tendered rates. 

 
 The Engineer shall have the right to have any sign, notice or advertisement moved to another 

position or to have it removed from the site of the works, should it in any way prove to be 
unsatisfactory, inconvenient or dangerous to the general public. 

 
 Such notices, signs and barricades shall be provided and erected at the Contractor's own 

expense. 
 
 A standard name board as per the included details shall be erected.  The cost of which shall be 

included in the rates tendered for items PSA 8.3.1 and 8.3.2 under section 1200A of the Schedule 
of Quantities. 

 
PS 21  SETTING OUT OF WORK 
 
 Reference and level beacons will be shown to the Contractor by the Engineer at the 

commencement of the Contract and the Contractor will be responsible for transferring the data to 
the Site of Works. 

 
 The Contractor shall check the condition and accuracy of all reference and level beacons and 

satisfy himself that they have not been disturbed and are true with regard to position and level.  A 
beacon that has been disturbed shall not be used until its true position and level have been re-
established and the new values have been certified by the Engineer.  The Contractor shall 
thereafter be held entirely responsible for the protection of all reference and level beacons. 

 
 The Contractor shall employ a capable surveyor to set out the Works to the required lines and 

levels.  The Engineer shall be informed immediately should any discrepancy be discovered 
between the levels or dimensions obtained by the Contractor and those shown on the drawings. 

 
 Where a beacon is likely to be disturbed during construction operations, the Contractor shall 

establish suitable reference beacons at locations where they will not be disturbed during 
construction.  No beacons shall be covered over, disturbed or destroyed before accurate 
reference beacons have been established and details of the positions and levels of such beacons 
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have been submitted to the Engineer.  The Contractor's reference beacons shall be of at least the 
same accuracy and sturdiness of construction as the existing beacons. 

 
 The Contractor shall submit the method of setting out he proposes to employ to the Engineer.  

Accurate control of line and level shall be provided by the Contractor at all stages of construction. 
 
 Work set out by the Contractor may be checked by the Engineer and any errors found shall be 

rectified by the Contractor at his own expense.  The Contractor shall supply any instrument, 
equipment, material and labour required by the Engineer for this survey work.  Any assistance, 
including checking given to the Contractor by the Engineer or any setting out done by the 
Engineer for Contractor shall not be held as relieving the Contractor of his responsibility for the 
accurate construction of the Works. 

 
 The Contractor's survey instruments and survey equipment shall be suitable for the accurate 

setting out of the Works and shall be subject to the approval of the Engineer.  They shall 
furthermore be checked and correctly adjusted by the authorized agents before the 
commencement of the contract and subsequently when required by the Engineer and when 
otherwise necessary. 

 
 When required the Contractor shall, at his own expense, provide two labourers to assist the 

Engineer.  The Engineer shall have the sole right of approving of such a labourer. 
 
 Survey work shall not be measured and paid for directly and compensation for the work involved 

in setting out shall be deemed to be covered by the rates tendered and paid for the various items 
of work included under the contract. 

 
PS 22  WORKMANSHIP AND QUALITY CONTROL 
 
 The onus to produce work which conforms in quality and accuracy of detail to the requirements of 

the Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own 
expense, institute a quality-control system and provide experienced Engineers, foremen, 
surveyors, materials technicians, other technicians and technical staff, together with all transport, 
instruments and equipment, to ensure adequate supervision and positive control of the works at 
all times. 

 
 The costs of all supervision and process control, including testing thus carried out by the 

Contractor shall be deemed to be included in the rates tendered for the related items of work.  
 
 The Contractor's attention is drawn to the provisions of the various standardized specifications 

regarding the minimum frequency of testing that will be required for process control.  The 
Contractor shall, at his own discretion, increase this frequency where necessary to ensure 
adequate control. 

 
 On completion of every part of the work and submission thereof to the Engineer for examination, 

the Contractor shall furnish the Engineer with the results of all relevant tests, measurements and 
levels to indicate compliance with the specifications. 

 
PS 23  TRANSPORT OF MATERIAL 
 
 All costs of transporting material, including overhaul, shall be included in the applicable tendered 

rates.  All references in the specifications to transport, overhaul and haul distances shall be 
deleted irrespective of whether or not the deletion is included in these project specifications. 
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PS 24  LIAISON WITH LOCAL AUTHORITIES 
 
 The Contractor will have to liaise with local authorities regarding the following matters: 
 
 (a) Dealing with traffic. 
 (b) Locating of existing underground services. 
 (c) Protection of existing services during construction.  
 
 It is the Contractor's onus to immediately contact all these authorities and to accommodate their 

involvement in his programme of work.  The Contractor should also warn the authorities at least 
48 hours before the actual work commences.  Compensation for delays, losses or accidents will 
not be considered should the Contractor at any time have failed to keep the local authorities 
informed. 

 
 The Engineer or Employer must immediately be notified, should the Contractor experience any 

problem regarding work which involves a local authority. 
 
 In all dealings with communities through which the Works are to be constructed, and in all 

dealings with workers employed from within such communities, the Contractor shall take due 
cognisance of the character, culture and circumstances of the specific community, and shall at all 
times use his best endeavours to avoid the development of disputes and rather to foster a spirit of 
co-operation and harmony towards the project. 

 
 The Contractor shall at all times, keep the Engineer fully informed regarding all matters affecting 

or negotiated between the Contractor and the community, and he shall attend all liaison meetings 
as may be arranged by the Engineer and / or the Employer.  All matters concerning the 
community shall be discussed and where possible, resolved at such meetings. 

 
 Where any resolutions during such negotiations or at such meetings shall be contrary to the 

terms and provisions of the Contract, the Contractor shall not give effect thereto without a prior 
written instruction from the Engineer.  Where the Contractor is of the opinion that any instruction 
of the Engineer issued in terms of this clause will result in the incurring of additional costs which 
were not provided for in his tendered rates and prices and/or that a delay in the progress of the 
Works will result, he shall be entitled to submit a claim in terms of Clause 51 of the Conditions of 
Contract, provided always that the period of twenty-eight (28) days referred to in Clause 51 shall 
be reduced to three (3) normal working days in respect of all claims submitted in terms of this 
clause. 

 
PS 25  ALTERNATIVE TENDERS 
 
 In the case of an Alternative Tender submitted by the Contractor having been accepted by the 

Employer, the provisions as set out hereunder shall, in addition to the other requirements of the 
Contract, apply in the Contract. 

 
PS 25.1 Completion And Submission Of Final Designs And Drawings 
 
 The Contractor shall, not later than one (1) month prior to the date on which he intends to 

commence work on the Works or any portion thereof which is the subject of the Contractor’s 
alternative technical proposals in respect of the design or specifications of the Works contained in 
an Alternative Tender accepted by the Employer, submit to the Engineer for his approval in 
accordance with the provisions of sub-clause 13.7 of the conditions of contract, the complete set 
of final working drawings, including general layout drawings and bending schedules, final design 
calculations, specifications, the design assumptions and parameters on which the designs are 
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based and all other documentation and details as may be required by the Engineer for the purposes 
of evaluating and approving the final design, specifications and drawings. 

 
 The information and details to be submitted by the Contractor in accordance with the above 

paragraph shall comply in all respects with the following: 
 
 (a) Calculations 
 

• Calculations shall include calculations of stresses in the structure and in the 
foundations as relevant, including calculations of the reinforcing or pre-stressed 
steel. 

• The calculations shall be set out in a clear and logical manner to facilitate 
checking. 

• A full description of the design assumptions shall accompany the calculations. 
 

(b) Drawings 
 

• Drawings shall show the whole structure in elevation, sectional elevation and in 
plan to a suitable scale. 

• Sufficient large-scale sections and other details shall be submitted to show the 
concrete and other dimensions clearly. 

• Foundation levels and foundation sizes, as well as the steel reinforcement at 
critical sections, shall be indicated on the drawings. 

• The centroids of the cable profiles in pre-stressed concrete sections shall be 
shown with sufficient details of the pre-stressing system that the Contractor 
proposes to use. 

• The standard of detailing and the quality of the prints shall be the same as that 
of the Contract Drawings supplied to the Contractor, or in the absence of any 
such Contract Drawings having been provided, of the same standard as that of 
the Tender Documents. 

• The drawings shall be compiled in the official language of the Contract. 
 
(c) Further details 
 

• Should the Engineer conclude that the calculations, drawings, specifications 
or any other data submitted by the Contractor in accordance with the 
provisions of this clause are insufficient or inadequate for proper evaluation, 
the Engineer reserves the right to require the Contractor to submit such further 
calculations, drawings, specifications and any other such data as the Engineer 
may require.  If such further details are not submitted within the time required 
by the Engineer, the Tenderer will be deemed to be in default of the provisions 
of this clause. 

 
• The Contractor shall submit only drawings and other data which are complete 

in all respects and in accordance with this clause.  If the final calculations, 
drawings and details do not comply with the specified requirements, the 
alternative designs will be rejected unless suitably amended by the 
Contractor. 

 
• The Contractor will not be entitled to any claim for delays experienced as a 

result of submitting incomplete drawings or other documents and data which 
are not strictly in accordance with the requirements of this specification. 
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• The Contractor shall not commence executing the Works or any portion 
thereof which is the subject of alternative technical proposals in respect of the 
design or specifications of the Works contained in an Alternative Tender 
accepted by the Employer, until the Engineer’s approval of the designs and 
calculations has been given in writing and the drawings signed by the 
Employer, or the Engineer on the Employer’s behalf. 

 
PS 25.2  Status Of Accepted Drawings 
 
 The accepted Drawings shall form an integral part of the Contract Documents, and the use of 

drawings not accepted and signed by or on behalf of the Employer will not be permitted for 
construction or manufacturing purposes. 

 
 Notwithstanding the approval and/or acceptance and signing of the Drawings, the Contractor 

shall, as provided in sub-clause 4.2 of the conditions of contract, remain fully responsible for the 
details, discrepancies, omissions, errors, and consequences in respect of the said Drawings.  The 
approval of a design by the Engineer shall not in any way relieve the Contractor of his 
responsibility to produce a design that complies with all the specified requirements. 

 
PS 25.3  MEASUREMENT AND PAYMENT 
 
PS 25.3.1  Design, construction and remedy of defects 
 

(a) Amount 
 
 The Contractor shall be paid a fixed sum amount for the design, preparation of 

drawings, execution, remedy of defects in and completion of the Works or portions 
thereof which are the subject of the Contractor’s alternative technical proposals in 
respect of the design or specifications of the Works contained in an Alternative Tender 
accepted by the Employer.  The sum shall be the sum of the products of all the 
tendered rates and quantities listed by the Contractor in the Schedule of Quantities 
pertaining to the said Works or portions thereof, and which Schedule formed part of the 
Contractor’s Alternative Tender, but shall exclude the amount of the Provisional Sum in 
respect of the Engineer’s reviewing and checking the Contractor’s designs, etc, included 
in the Alternative Tender Sum. 

 
 No other payments will be made to the Contractor in respect of his costs incurred in the 

design, preparation and submission of drawings and other documents pertaining to the 
accepted Alternative Tender, all such costs being deemed to be included in the said 
sum referred to above. 

 
(b) Re-measurement 
 
 Notwithstanding anything to the contrary as may be contained in the Contract, the said 

Works or portions thereof (as applicable) which are the subject of the Contractor’s 
alternative technical proposals in respect of the design or specifications of the Works 
shall not be subject to re-measurement, and the quantities listed by the Contractor in 
the Schedule of Quantities forming part of his Alternative Tender shall be fixed and not 
subject to any variation whatsoever during the Contract. 
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(c) Contract Price Adjustment Factor 
 
 The tendered sum payable to the Contractor in terms of sub-clause PS 25.3.1: Design, 

construction and remedy of defects, paragraph (a) above shall not be subject to 
application of the Contract Price Adjustment Factor unless 

 
(i) the Works or portions thereof (as applicable) as originally specified in the Tender 

Documents and for which the Contractor’s alternative technical proposals are 
substituted, were themselves subject to Contract Price Adjustment in terms of the 
Tender Documents, or 

 
(ii) the Alternative Tender was qualified by the Contractor to the effect that Contract 

Price Adjustment is to apply. 
 
(d) Interim payments 
 
 The amounts which shall become due and payable to the Contractor in the monthly 

payment certificates in terms of clause 49 of the conditions of contract, in respect of the 
portions of the Works which are the subject of the Contractor’s alternative technical 
proposals, shall be determined on the basis of  

 
 the quantities of work certified as having been completed in the period for which the 

payment applies, and  
 
 the rates listed by the Contractor in the said Schedule of Quantities pertaining to the 

alternative proposals;  
 
 provided always that no payment will be made in respect of quantities exceeding those 

listed by the Contractor in the said Schedule. 
 
PS 25.3.2  Engineer’s costs in reviewing the Contractor’s design 
 
 The Engineer’s costs incurred in reviewing, checking and approving the designs, drawings, 

calculations and other documents pertaining to the Contractor’s accepted Alternative Tender (and 
which designs, drawings, calculations and other documents were submitted by the Contractor in 
accordance with the provisions of both the Tender Documents and the Contract) shall, on 
presentation of an account to the Contractor and certified in writing by the Employer, be paid by 
the Contractor to the Engineer. 

 
 The Contractor shall be reimbursed for the actual amounts of all such payments made in the 

subsequent payment certificate, in substitution of the Provisional Sum provided by the Contractor 
in the Schedule of Quantities forming part of his Alternative Tender in accordance with the 
requirements of the Tender Documents 

 
PS 25.4  VARIATIONS TO THE ACCEPTED ALTERNATIVE PROPOSALS 
 
PS 25.4.1  Variations by the Engineer 
 

(a) When the Engineer requires design modifications for reasons other than 
 

(i) the Contractor’s failure to comply with the design requirements,  or 
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(ii) errors in the Contractor’s designs (eg foundation conditions that differ materially 
from those indicated by the test holes), 

 
(iii) the Contractor shall make such modifications. 

 
(b) When such design modifications result in a variation in the quantities of work to be 

executed, such variations will be valued by the Engineer in accordance with the rates and 
prices in the Schedule of Quantities, and the tendered sum for the alternative will be 
adjusted up or down, depending on whether the modifications entail an increase or a 
decrease in the quantity of work. 

 
PS 25.4.2  Variations by the Contractor 
 
 The Contractor shall not, subsequent to the approval of his alternative designs, specifications and 

drawings, deviate there from or make any alteration or variation thereto without the prior written 
permission of the Engineer.  In such circumstances, the Engineer’s approval shall be subject to 
the provisions of sub-clauses PS 25.1: Completion and submission of final designs and drawings, 
and 25.2: Status of accepted drawings. 

 
PS 25.5  DEFAULT OF THE CONTRACTOR 
 
 Should it become apparent at any time during construction or during the Defects Liability Period that 

the Contractor’s alternative design and/or specifications do not comply with the specified 
requirements, the Contractor shall be liable for all consequential damage and shall, at his own 
expense, do all the work required to ensure that the structure complies with the design 
requirements.  In addition, the Contractor shall not be entitled to any additional payment in excess of 
the sum referred to in sub-clause PS 25.3.1: Design, construction and remedy of defects, paragraph 
(a) above. 

 
 When circumstances within the control of the Contractor arise after the acceptance of the 

Alternative Tender and when these circumstances, in the opinion of the Engineer, render 
construction of the alternative unacceptable, the Contractor shall construct the Works strictly in 
accordance with the original design as specified in the Tender Documents.  In such 
circumstances, the Contractor shall not be entitled to any additional payment and the sum 
referred to in sub-clause 25.3.1 shall be in full and final settlement to the Contractor in respect of 
constructing the Works and remedying any defects in the Works as originally specified in the 
Tender Documents. 

 
PS 26 APPLICABLE STANDARDIZED SPECIFICATIONS 
 
 For the purposes of this contract, the following SABS 1200 Standardized Specifications shall 

apply: 
 

SABS 1200 A : General (1986) 
SABS 1200 AB : Engineers Office (1986) 
SABS 1200 C : Site clearance (1980) 
SABS 1200 D : Earthworks (1988) 
SABS 1200 DB : Earthworks (pipe trenches) (1989) 
SABS 1200 GA : Concrete (Small Works)(1982) 
SABS 1200 DK : Gabions and pitching (1984) 
SABS 1200 DM : Earthworks (roads, subgrade) (1981) 
SABS 1200 L : Medium-pressure pipelines (1983) 
SABS 1200 LB : Bedding (pipes) (1983) 
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SABS 1200 LC : Cable ducts (1981) 
SABS 1200 LD : Sewers (1982) 
SABS 1200 LE : Stormwater drainage (1982) 
SABS 1200 LF : Erf connections (water) (1983) 
SABS 1200.M : Roads (general) (1996) 
SABS 1200 ME : Subbase (1981) 
SABS 1200 MF : Base (1981) 
SABS 1200 MH : Asphalt base and surfacing (1981) 
SABS 1200 MK : Kerbing and channelling (1983) 
 
Variations and additions to the following SABS 1200 Standardized Specifications are given in 
portion 2 of the project specifications: 
 
SABS 1200 A : General  
SABA 1200 AB : Engineers Office 
SABS 1200 C : Site clearance 
SABS 1200 D : Earthworks 
SABS 1200 DB : Earthworks (pipe trenches) 
SABS 1200 GA : Concrete (Small Works)(1982) 
SABS 1200 LB : Bedding (pipes) 
SABS 1200 LD : Sewers 
SABS 1200 LF : Erf connections (water) 
SABS 1200 PA : Site Finishing 
SABS 1200 PB : Data Loggers 
SABS 1200 PC : Building Materials and Workmanship for Brick Toilet 
  Structures 
SABS 1200 QB : Building Materials and Workmanship for VIP Panel 
  Type Toilet Structures 
SABS 1200 PLIS : Labour Intensive Specifications 

 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 

PART C3.2:  ENGINEERING 
 
 
C3.2.1 DRAWINGS 
 

A set of drawings for Tender Purposes Only is issued with the tender documents.  The drawings 
that were issued during the tender stage are preliminary and final drawings will be issued during 
the award of the project to the successful tenderer.   
 

C3.2.2 MANAGEMENT 
 
Management of the Works 
 
The management of the site shall be in accordance with the provisions of the SANS Standard 
Specification. 
 
Setting-out Detail 
 
The works should be set out according to the Construction drawings. Contractors should familiarize 
with the boundaries of region. 

 
It remains the Contractor’s responsibility to set out all work from the benchmarks and reference 
pegs. 

 
C3.2.3 CHANGES TO SCOPE OF WORK 
 

It is a condition of this contract that the employer reserves the right to limit the total expenditure on 
the Works due to possible budget constraints.  Should the tender sum exceed the budgeted 
amount, the scope of the works may be reduced at any time before or during the contract period to 
ensure that the final contract amount does not exceed the budgeted amount. 
 
The scope of work can also be adjusted dependant on the Contractors performance and ability.   
 
For any particular works’ instruction, all work shall be subject to the approval and issuing of a works 
order by the municipality. 
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C3.2.4 TRAFFIC 
 
C3.2.4.1 Access 
 

Access to adjacent properties shall be maintained at all times.  If closures are unavoidable and 
approved by the Engineer, property owners shall be warned by the contractor in writing, at least 3 
days in advance, of any such intended closure and be advised of the extent of the closure. 
 
The Contractor shall organize the work to cause the least possible inconvenience to the public and 
to the property owners adjacent to or affected by the work. 

 
If, as a result of restricted road reserve widths and the nature of the work, the construction of 
bypasses is not feasible, construction shall be carried out under traffic conditions to provide access 
to erven and properties. 

 
The Contractor may, with the approval of the Engineer, make arrangements with the occupiers of 
erven and properties via the PSC to close off part of a street, road, and footpath or entrance 
temporarily, provided that the Contractor duly notifies the occupiers of the intended closure and its 
probable duration and re-opens the route as punctually as possible. Where possible, the road shall 
be made safe and re-opened to traffic overnight. 

 
Such closure shall not absolve the Contractor from his obligations under the Contract to provide 
access at all times.  Barricades, traffic signs and drums shall be provided by the Contractor to suit 
the specific conditions. 
 

C3.2.4.2 Accommodation of traffic 
 

The travelling public shall have the right of way on public roads and the Contractor shall make use 
of approved methods to control the movement of his equipment and vehicles so as not to constitute 
a hazard on the road. 
 
Failure to maintain road signs, warning signs, etc. in a good condition shall constitute ample reason 
for the Engineer to apply penalties as specified and to bring the Works to a stop until the road 
signs, etc. have been repaired to his satisfaction.  All temporary road signs will be placed on stands 
with a minimum height from the ground of 750 mm. All road signs will be a minimum size of 900mm 
signs. The Contractor shall not be permitted to use traffic cones as a singular method for traffic 
accommodation and all traffic cones will be used alternating with delineators and the appropriate 
sign boards. 
 
The Contractor shall not commence constructional activities before adequate provision has been 
made to accommodate traffic in accordance with the requirements of this document and the SADC 
Road Traffic Signs Manual, volume 13.  Typical sections are indicated in the drawings. 
 
The Contractor shall programme his activities, taking note of all the above-mentioned restrictions.  
The Contractor’s tendered rates for the relevant items in the Schedule of Quantities shall include 
full compensation for all possible additional costs which may arise from the above and no claims for 
extra payment due to inconvenience as a result of the modus operandi will be considered. 
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The Contractor shall take special precautions to ensure the safety of traffic on all roads that are 
affected by the works.  Furthermore, the Contractor shall adjust his work program to ensure that 
the hazard posed to the traveling public by equipment and/or personnel working on the road during 
periods of reduced visibility or other unfavourable environmental or traffic conditions are limited as 
far as possible. 
 
The Contractor’s tendered rates shall include full compensation for all possible additional costs, 
which may arise from the above and no claims for extra payment or for an extension of time due to 
inconvenience as a result of the prescribed process will be considered.  The Contractor shall 
nominate properly trained traffic safety officers who shall be approved by the Engineer, and who 
shall be responsible at all times, including after hours, nights, weekends and public holidays, for the 
traffic safety of the work area and the accommodation of traffic.   
 
The traffic safety officer shall not be the site agent, contracts manager, foreman or any employee 
who is involved directly with the construction process.  The duties of the traffic safety officer shall 
be dedicated to traffic safety and accommodation of traffic.  The contractor shall provide for at least 
one day and one night person. 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PART C3.3:  PROCUREMENT: GUIDELINES FOR SUBCONTRACTING AND LABOUR 
ENHANCEMENT 

 
 
C3.3.1  DEFINITIONS 
 

“The community” means individual and communal property owners, organised groups of 
road users, other interest groups and departments or spheres of government that may be 
affected by the location, construction, operation and maintenance of the road to which this 
contract applies. 

 
"Conventional contract" means any contract for the execution of civil engineering or building 
or similar construction works, in which the liabilities and responsibilities of the two parties 
thereto are assigned essentially in a manner which is consistent with that set out in the 
General Conditions of Contract for Road and Bridge Works for State Road Authorities, 1998 
(as published by the Committee of Land Transport Officials) or other similar documents.   

 
"Conventional subcontract" shall be similarly and appropriately construed. 

 
“Contract Participation Goal” (or CPG), is the value of goods, services and works, excluding 
VAT, for which the Contractor proposes to engage labour and subcontractors. 

 
“Contractor" means any person or group of persons in association, or firm, or body corporate 
who is registered with the Construction Industry Development Board (CIDB) and: 

 
a) have a contractor grading designation equal to our higher than a contractor grading 

designation specified for the Contract, or 

b) contractors registered as potentially emerging enterprises with the CIDB who are 
registered in one contractor grading designation lower than that required in terms of a) 
above 

 
“Subcontractor" shall be similarly and appropriately construed. 

 
“Emerging contractor” means an ABE that cannot reasonably be categorized as a 
conventional contractor defined above. 

 
“Affirmable Business Enterprise (ABE)” means a business which adheres to statutory 
labour practices, is a legal entity, registered with the South African Revenue Service and a 
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continuing and Independent Enterprise for profit, providing a Commercially Useful Function 
and: 

 
a) Which is at least two thirds owned by one or more previously disadvantaged 

individuals or, in the case of a company, at least two thirds of the shares are owned by 
one or more previously disadvantaged individual; and  

 
b) Whose management and daily business operations are in the control of one or more 

of the previously disadvantaged individuals who effectively own it. 
 

"Key Personnel" means all contracts managers, site agents, materials and survey 
technicians, trainers, supervisors, foremen, skilled plant operators, and all other personnel in 
the permanent employ of the Contractor or his subcontractor who posses special skills and/or 
who play key roles in the Contractor's or subcontractor's operations.  

 
"Worker" for the purposes of this specification means any person, not being one of the 
defined key personnel of the Contractor or his subcontractor, who is engaged by the 
Contractor or subcontractor to participate in the execution of any part of the contract works 
and shall include unskilled labour, semi-skilled and skilled labour, artisans, clerical workers 
and the like. 

 
“Workforce” means the aggregate body comprising all workers and shall, unless the context 
dictates otherwise, include the workforces of the Contractor and all his subcontractors. 

 
“Subcontractor” means any person or group of persons in association, or firm, or body 
corporate (whether formally constituted or otherwise) not being the Contractor, to whom 
specific portions or aspects of the works are sublet or subcontracted by the Contractor in 
accordance with the provisions of the contract. 

 
“Level of subcontractor” means the level of responsibility carried by and the assistance to 
be provided to the different grades of subcontractor in the execution of subcontracts. 
 

“Project Committee” is the committee comprising out of the Employer’s representative, The 
Engineer or his representative, the Contractor or his representative and the CLO. 

 
“CLO” is the Community Liaison Officer as appointed by the Contractor and paid under the 
Contract. 

 
C3.3.2  LABOUR ENHANCED CONSTRUCTION 

 
 The Contractor's attention is drawn to the fact that it is an objective of the contract to 

maximize the labour content of certain operations or portions thereof.  In this regard, where 
the specified work allows for a choice between mechanical or labour-enhanced means, the 
former shall generally be kept to the practical minimum. 

 
 The Contractor shall submit on a monthly basis on the date as determined by the Employer, 

daily labour returns on the prescribed templates to the Engineer indicating the numbers of 
labour employed on the works and the activities on which they were engaged.  
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 It is also an objective to utilize SMME’s / ABE’s in the vicinity of the project, the development 
of these resources in the execution of the project, and by maximizing the amount of project 
funds retained within the project locality.  

 
C3.3.3 TEMPORARY WORKFORCE 
 

a) Record of workforce and subcontractors 
 

 The Contractor shall maintain accurate and comprehensive records of all workers 
engaged on the contract and shall provide to the Engineer at monthly intervals from 
the commencement of the contract, interim records substantiating the actual numbers 
of employment opportunities which have been generated to date and the amounts 
actually paid in respect thereof.  Such interim records shall be in a format approved by 
the Employer. Labour records of emerging contractors, SMME or ABE subcontractors, 
where applicable, shall also be provided by the Contractor and shall be deemed to 
form part of the workforce.  
 
The Contractor shall, on completion of the contract, and as a pre-requisite to the 
release of any retention money, provide the Engineer with independently audited 
documentary evidence of the total number of employment opportunities actually 
generated during the contract. 
 
The value of the target amount (minimum Contract Participation Goal) spent on local 
labour is prescribed elsewhere in this document.  
 

b) Recruitment and selection procedures 
 
 The Contractor shall be responsible for the final selection of workers and 

subcontractors to constitute the temporary workforce but in doing so, shall adhere to 
the procedures adopted by the CLO along the following guidelines: 

 
 The Contractor shall advise the Engineer in writing, of the numbers of each category 

of temporary worker which he requires, together with the personal attributes which he 
considers desirable that each category of worker shall possess (taking due 
cognizance of the provisions of the contract relating to training). 

 
 The CLO shall take the necessary actions to identify potential workers for the 

temporary workforce from communities in the vicinity of the works.  The details of all 
persons applying for employment shall be recorded, including inter-alia: 

 
• Name, address, age and sex  
• Marital status and number of dependants  
• Qualifications and previous work experience (whether substantiated or not)  
• Period since last economically active  
• Preference for type of work or task. 

 
 The CLO shall make a selection of workers from amongst the applicants, taking due 

cognisance of his requirements for the workforce as supplied by the Contractor and 
the provisions of the contract in regard to the provision of training to selected 
members of the workforce and in accordance with the following principles: 
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 No potential temporary worker shall be precluded from selection by virtue of a lack of 
skill in any suitable operation forming part of the works, unless: 

 
• all available vacancies have been or can be filled by temporary  workers who 

already possess suitable skills; or 
•  the completion period allowed in the contract, or the remaining portion of the 

contract period (as the case may be) is insufficient to facilitate the creation of 
the necessary skills; 

 
 The Contractor shall make a final selection from the list provided by the CLO using the 

following criteria: 
 

• preference shall be given to the long term unemployed and single heads of 
households  

• in so far as is reasonably practicable, give priority to accommodating  the 
applicants' expressed preferences regarding the types of work for which they 
are selected and shall not be prejudicial to youth over the age of fifteen years 
and women. 

 
 The same provisions shall apply as is in respect of the selection of additional or 

replacement members of the workforce as may be necessary from time to time during 
the contract. 

 
c) Terms and Conditions pertaining to the Employment of the Temporary 

Workforce and subcontractors 
  
 The onus shall be on the Contractor to ensure that all the requirements of all the acts 

relating to the employment of workers and subcontractors are observed. 
 
d) Labour Relations and Worker Grievance Procedures 
 
 In accordance with the provisions of the General Conditions of Contract, the 

Contractor shall, at his own cost, be fully responsible for the establishment and 
maintenance of satisfactory labour relations on site and the resolution of all grievances 
of temporary workers and subcontractors as may occur. 

 
 The Contractor shall at all times adhere to the accepted norms and standards of 

labour relations prevailing generally in the civil engineering construction industry and 
shall conduct himself in a fair and reasonable manner, within the constraints as may 
be imposed upon him by the terms of the contract. 

 
 In the event of any temporary worker engaged by the Contractor in terms of the 

contract, being aggrieved on any issue, he shall have the right to nominate and be 
supported in any inquiry or disciplinary hearing or investigation instituted by the 
Contractor, by one member of the temporary workforce. 

 
 In the event of any grievance not being satisfactorily resolved through the application 

of normal dispute resolution procedures described above, then either the Contractor or 
the worker concerned may require that the matter be referred to the PC for further 
consideration, with a view to facilitating resolution thereof. 
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C3.3.4 TRAINING OF THE TEMPORARY WORKFORCE 
 

Selected members of the workforce are to be provided at least with structured training by a 
nominated subcontractor, in accordance with the provisions of this section. The Contractor 
shall make all necessary allowances in his program of work to accommodate and facilitate 
the delivery of such structured training. 
 
ABE subcontractor’s workforces will be entitled to receive accredited training that will 
improve on task skills necessary for the execution and successful completion of the various 
subcontracts. The Contractor, in conjunction with the Engineer, shall monitor each ABE’s 
progress closely and shall identify those who will benefit from structured construction skills 
training 
 
The technical training shall comprise of items selected from the table in paragraph 7 of this 
section and which are relevant to this project. 

 
C3.3.5 ACCREDITED TRAINING AND ATTENDANCE  

 
 Only qualified trainers employed by training agencies who are accredited by the Civil 

Engineering Industry Training Scheme (CEITS), or any other institution recognized by the 
Department of Labour shall deliver all training certificates affirming the successful 
participation in the various courses and shall be presented to each attendant. 

 
 The contractor shall facilitate in the delivery of training, by instructing and motivating the 

relevant subcontractor regarding his staff’s attendance and participation therein. 
 
 The contractor shall further make all reasonable efforts to co-ordinate subcontractor’s work 

with that of the delivery of the structured training 
 
 The provision of structured training shall not relieve the Contractor of any of his obligations in 

terms of the Conditions of Contract and the Contractor shall remain fully liable for the 
provision, at his own cost, of any other training of the workforce, additional to the structured 
training, as deemed to be necessary by the Contractor to achieve the execution and 
completion of the works strictly in accordance with the provisions of the contract. 

 
C3.3.6 PENALTIES FOR NON-COMPLIANCE 
 
 Any deliberate failure or neglect by the Contractor to comply with the provisions of this 

specification, or any deliberate omission or neglect by the Contractor in adhering to or 
applying the principles as are described and inherent in this specification, shall be deemed to 
constitute a warrant for the Engineer to act in terms of the Conditions of Contract or the 
penalties specified for non-attaining the prescribed CPG’s will be applied and doubled. 
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C.3.3.7            TASK RATE GUIDE 
 
            Based on the conditions in the area task rates must be applied: 
 
 
C3.3.8  MEASUREMENT AND PAYMENT  
 

ITEM  UNIT 

C3.3.8.1 Community Liaison Officer Salary ................................. provisional (Prov) sum 
 
The provisional sum provided shall cover the salary of the duly elected and approved CLO. 
 
C3.3.8.2 Training 

 a) Training of the temporary workforce 

  i) Technical training ........................................... provisional (Prov) sum 

  ii) HIV/AIDS ........................................................ provisional (Prov) sum 
 

The provisional sums provided shall cover all the cost for the training of the temporary workforce. 
 
C3.3.8.3 Handling costs and profits in respect of items  

C3.3.1 and C3.3.2 ......................................................................... percentage (%) 
 
The tendered percentage is a percentage of the amounts actually spent under the items, which shall 
include full compensation for the handling costs of the Contractor, and the profit in connection with the 
training. 
 
C3.3.6 Penalties 
 
 

b) Targeted Labour ................................................................ percentage point 
 

 
The penalty for item (b) for not attaining at least the tendered number of person-days (refer to Part T2: 
Returnable Documents) will be calculated as follows: 
 
In the event that the Tenderer fails to substantiate that any failure to achieve the Contract Participation 
Goal was due to quantitative under runs, the elimination of items, or any other reason beyond the 
Contractor’s control which may be acceptable to the Employer, it shall be liable to pay to the Employer 
a financial penalty calculated in the following manner: 
 
P = 1.0 x (D – Do) x NA   
   (100) 
Where 
 D = tendered Contract Participation Goal percentage 
 Do = the Contract Participation Goal which the Engineer based on the credits 

passed, certifies as being achieved upon completion of the Contract 
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 NA = Net Amount (Contract expenditure, excluding VAT) 
 P = Rand value of penalty payable. 
 
The Minimum set-aside on this contract for Targeted Labour is 7.5% 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PART C3.4:  CONSTRUCTION 
C3.4.1 Site Establishment 
 

The contractor shall erect the permanent site camp at the location as indicated by the Mohokare 
Local Municipality.  On completion of the project the site camp will become the property of the 
Mohokare Local Municipality.  Campsites within the road reserve will not be permitted.  The site for 
the Engineer’s offices and laboratories shall not be used for the accommodation or housing of the 
Contractor’s personnel and employees. 

 
The Contractor shall make his own arrangements concerning the supply of electrical power, water, 
telephone and all other services, both for use at the site establishment area as well as for the use in 
the construction of the Works.  No direct payment shall be made for the provision of any service and 
the cost thereof shall be deemed to be included in the rates tendered for the various items of work 
for which these services are required. 
 

 

C3.4.2 Survey Control and Setting Out of the Works 
 
Reference and level beacons will be shown to the Contractor by the Engineer at the 
commencement of the Contract and the Contractor will be responsible for transferring the data to 
the Site of Works. 
 
The Contractor shall check the condition and accuracy of all reference and level beacons and 
satisfy himself that they have not been disturbed and are true with regard to position and level.  A 
beacon that has been disturbed shall not be used until its true position and level have been re-
established and the new values have been certified by the Engineer. The Contractor shall thereafter 
be held entirely responsible for the protection of all reference and level beacons. 
 
 The Contractor shall employ a capable surveyor to set out the Works to the required lines and 
levels.  The Engineer shall be informed immediately should any discrepancy be discovered between 
the levels or dimensions obtained by the Contractor and those shown on the drawings. 
 
Where a beacon is likely to be disturbed during construction operations, the Contractor shall 
establish suitable reference beacons at locations where they will not be disturbed during 
construction.  No beacons shall be covered over, disturbed or destroyed before accurate reference 
beacons have been established and details of the positions and levels of such beacons have been 
submitted to the Engineer. The Contractor's reference beacons shall be of at least the same 
accuracy and sturdiness of construction as the existing beacons. 
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 The Contractor shall submit the method of setting out he proposes to employ to the Engineer.  
Accurate control of line and level shall be provided by the Contractor at all stages of construction. 

 
 Work set out by the Contractor may be checked by the Engineer and any errors found shall be 

rectified by the Contractor at his own expense.  The Contractor shall supply any instrument, 
equipment, material and labour required by the Engineer for this survey work.  Any assistance, 
including checking given to the Contractor by the Engineer or any setting out done by the Engineer 
for Contractor shall not be held as relieving the Contractor of his responsibility for the accurate 
construction of the Works. 

 
 The Contractor's survey instruments and survey equipment shall be suitable for the accurate setting 

out of the Works and shall be subject to the approval of the Engineer.  They shall furthermore be 
checked and correctly adjusted by the authorized agents before the commencement of the contract 
and subsequently when required by the Engineer and when otherwise necessary. 

 
 When required the Contractor shall, at his own expense, provide two labourers to assist the 

Engineer.  The Engineer shall have the sole right of approving of such a labourer. 
 
 Survey work shall not be measured and paid for directly and compensation for the work involved in 

setting out shall be deemed to be covered by the rates tendered and paid for the various items of 
work included under the contract. 

 
C3.4.3 Inspection of Adjoining Properties 
 

The Contractor shall take cognizance of the following: 
 
Before any construction work commences in any section of the Works, the Contractor shall inspect 
all properties adjoining that section, preferably in the company of the relevant property owner or 
representative of the owner, and record the following: 
 
• A photographic record of each property; 
• All existing visible cracks in the adjoining buildings; 
• Alternative accesses to the property; 
• Location of services entering the property. 
 

C3.4.4 Construction in Confined Areas  
 

It will be necessary for the Contractor to work within confined or restricted areas.  No additional or 
extra over payment will be made as described for in “restricted areas” in the Standard 
Specifications.  The Contractor shall note that measurement and payment will be in accordance 
with the specifications, excluding payment for work in restricted areas, irrespective of the method 
used, and that the rates and amounts tendered shall be deemed to include full compensation for 
any special equipment or construction methods or for any difficulty encountered in working in 
confined or restricted areas and narrow widths at or around obstructions, and that no extra payment 
will be made nor will any claim for payment be considered on account of these difficulties.  
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C3.4.5 Existing Services 
 
 The scope of works for this contract shall be affected by existing services.  Where necessary the 

Contractor must familiarize himself with the position and extent of existing services and to carry out 
the works in such a manner as not to cause damage to existing services. All manhole covers in the 
road must be clearly referenced and absolutely no surfacing shall be allowed on any manhole 
cover. 

 
 Any cost of repairs, replacement and/or installation of services and equipment resulting from the 

Contractor’s negligence or unauthorized action shall be to the Contractor’s account. 
 
  Where applicable, the employer’s standard specification for repairing and installation of water and 

sanitation services shall be used. 
 
C3.4.6 Plant and Materials 
 
 The Contractor, when using materials that are required to comply with any standard specification, 

shall, if so ordered, furnish the Engineer with certificates of compliance. 
 
  Where so specified, materials shall bear the official mark of the appropriate authority.  Samples 

ordered or specified shall be delivered to the Engineer's office on the site free of charge. 
 
  Where proprietary products have been specified, similar products may be used subject to the prior 

written approval of the Engineer. 
 
  Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance 

with the relevant manufacturer's current published instructions. 
 

Unless anything to the contrary is specified, all manufactured articles or materials supplied by the 
Contractor for the permanent works shall be unused and fresh, not older than three months or as 
approved by the engineer. 

 
Existing structures on the site shall remain the property of the employer and except as and to the 
extent required elsewhere in the contract, shall not be interfered with by the Contractor in any way. 

 
Materials to be included in the works shall not be damaged in any way and, should they be 
damaged on delivery or by the Contractor during handling, transportation, storage, installation or 
testing they shall be replaced by the Contractor at his own expense. 

 
All places where materials are being manufactured or obtained for use in the works, and all the 
processes in their entirety connected therewith shall be open to inspection by the Engineer (or 
other persons authorised by the Engineer) at all reasonable times, and the Engineer shall be at 
liberty to suspend any portion of work which is not being executed in conformity with these 
specifications. 

 
The Contractor shall satisfy himself that any quarry selected for use provides the necessary mined 
material in accordance with the specification and that the quarry or borrow pits are in compliance 
with the latest environmental and mining legislation.  



 
CONTRACT No. SCM/MOH/05/2025 
Part C3: Scope of work 
Part C3.5.2:  Variations and Additions to Standard and Particular Specifications 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.5-4  
 
 

 
MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 
 
 
 
 
 
 
 
 
 

PORTION 2:  CONTRACT 
 
 

PART C3.5.2 
Variations and Additions to Standard  

And Particular Specifications 



 
CONTRACT No. SCM/MOH/05/2025 
Part C3: Scope of work 
Part C3.5.2:  Variations and Additions to Standard and Particular Specifications 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.5-5  
 
 

MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

VARIATIONS TO REQUIREMENTS OF SPECIFICATIONS LISTED IN THE LIST OF SPECIFICATIONS 
 

CLAUSE DESCRIPTION PAGE 

PSA General  ..................................................................................................................  C3.4.2-3 

PSAB Engineer’s Office .....................................................................................................  C3.4.2-16 

PSC Site Clearance ........................................................................................................  C3.4.2-18 

PSD Earthworks  .............................................................................................................  C3.4.2-20 

PSDB Earthworks (Pipe Trenches)  ...................................................................................  C3.4.2-28 

PSGA Concrete (Small Works) ..........................................................................................  C3.4.2-37 

PSL Medium Pressure Pipelines ....................................................................................  C3.4.2-38 

PSLB Bedding (Pipes) ......................................................................................................  C3.4.2-42 

PSLD Sewers  ...................................................................................................................  C3.4.2-44 

PSLF Erf Connections (Water) ..........................................................................................  C3.4.2-48 

PSPA Site Finishing ..........................................................................................................  C3.4.2-51 

PSPB Zone Meter Installation  ...........................................................................................  C3.4.2-52 

PSPC Building Materials and Workmanship for Brick Toilet Structures .............................  C3.4.2-56 

PSQB Building Materials and Workmanship for VIP panel type toilet structures… ........... . C3.4.2-62 

PLIS Labour Intensive Specification  ...............................................................................  C3.4.2-63 
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VARIATIONS AND ADDITIONS TO THE STANDARDIZED SPECIFICATIONS AND PARTICULAR 
SPECIFICATIONS FOR THIS CONTRACT 
 
The following variations and additions to the SABS 1200 Standardized Specifications referred to in clause PS 
26 will be valid for this contract.  The prefix "PSA" indicates an amendment to SABS 1200 A, "PSC" to SABS 
1200 C, etc.  The numbers following these prefixes are the relevant clause numbers in SABS 1200. 
 
PSA GENERAL (1986) 
 
PSA 1  SCOPE 
 
 Replace subclause 1.1 with the following: 
 
 "1.1 This specification covers requirements, principles and responsibilities of a general nature 

which are normally applicable to all civil engineering contracts as well as the requirements for 
the Contractor's establishment on site." 

 
PSA 2 INTERPRETATIONS 
 
PSA 2.3 Definitions 
 

a)  General 
 
  Add the following definitions: 
 
  "General conditions:  The general conditions of contract specified for use with this contract 

and the special conditions of contract as applicable. 
 
  Specified:  As specified in the standardized specifications, the drawings or the project 

specifications.  Specifications shall have the corresponding meaning." 
 

c)  Measurement and payment 
 
  Replace the definitions for fixed charge, time-related charge and value-related charge with 

the following: 
 
  "Fixed charge: A charge that is not subject to adjustment on account of variation in the 

value of the contract amount or the contract time of completion 
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  Time-related charge:  A charge, the amount of which is varied in accordance with the time 
for completion of the work as adjusted in accordance with the provisions of the contract.
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  Value-related charge:  A charge, the amount of which is varied pro rata the final value of 
the measured work executed and valued in accordance with the provisions of the 
contract." 

 
PSA 2.4 Abbreviations 
 

a) Abbreviations relating to standard documents 
 
 Add the following abbreviation: 
 
 "CKS : SABS Co-ordinating Specification." 

 

PSA 2.8 Items In Schedule Of Quantities 
 
PSA 2.8.1 Principle 
 
 In the fourth line after the word “Specification” add “or in the measurement and payment 

clause of the standard or particular specification or section or project specification”. 
 
PSA 2.8.2 Preliminary and General Section 
 
 Add the following to A 2.8.2: 
 
 Should the sum of Section A: Preliminary and General exceeds 15% of the tender sum 

(excluding VAT), the Tenderer shall state his reasons in writing for tendering in this manner.  
See also PSA 8.2.1. 

 
PSA 3 MATERIALS 
 
PSA 3.1 Quality 
 
 Add the following: 
 
 "All manufactured materials supplied shall be new materials unless the contrary is specified.  

All materials specified in accordance with SABS specifications shall bear the SABS mark, 
whether so specified or not." 

 
 Add the following: 
 
 "The Contractor must provide the Engineer with at least 48 hours notice prior to control testing 

being required.  Furthermore, the Contractor must make provision in his programme for the 
undertaking, and calculation of results, of such testing.  Construction of any work that depends 
on control testing, for which test results are not available will be undertaken at the Contractors 
own risk." 

 
 Add the following subclause(s): 
 
"PSA 3.3 Ordering Of Materials 
 
 The quantities set out in the schedule of quantities have been determined from calculations 

based on data available at the time and should therefore be considered to be only 
approximate quantities.  The Contractor shall therefore, verify the quantities before ordering 
materials of any kind.  No liability or responsibility whatsoever shall be attached to the 
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 employer for materials ordered by the Contractor except if they have been ordered in 
accordance with written confirmation issued by the Engineer. 

PSA 3.4 Materials Supplied By the Employer 
 
 Materials designated in the Contract documents to be supplied by the Employer shall not be 

obtained by the Contractor from any other source than from the Employer.  Requisitions for 
materials to be supplied by the Employer shall be submitted in writing and shall be signed by 
the Contractor or his authorised representative and the Engineer.  The Contractor or his 
authorised representative shall sign a receipt upon delivery of all such materials that, having 
been accepted by the Contractor, will be deemed to be in a sound and satisfactory condition 
and will thenceforth be his sole responsibility. 

 
  The onus shall be entirely on the Contractor to ensure that he accepts only sound materials from 

the Employer, and the Engineer is authorised to reject as unsuitable any material on the Site of 
the Works that, in his opinion, is unsound or defective in any way.  The Contractor shall 
immediately remove such rejected materials from the Site of the Works and shall replace them, 
at his own expense, with new and sound materials to the satisfaction of the Engineer." 

 
PSA 4 PLANT 
 
PSA 4.2 Contractor's Offices, Stores And Services 
 
 Add the following paragraph before the first paragraph: 
 
 "The Contractor's construction camp shall be fenced off and shall contain all offices, stores, 

workshops, testing laboratories, toilet facilities, etc.  The camp shall always be kept in a neat 
and tidy condition. 

 
 No personnel will be allowed to reside on the site.  Only night-watchmen may be on the site 

after hours." 
 
 The Contractor shall make arrangements as necessary for the removal of night soil." 
 
 Add the following to clause 4.2: 
 
 Storage of Materials 
 
 Rubber articles, including pipe insertion or joint rings, shall be stored in a suitable shed and 

kept away from sunlight, oil or grease.  Living accommodation shall not be used for the 
storage of materials. 

 
 Large items not normally stored in a building shall be neatly stacked or laid out on suitable 

cleaned areas at the Site.  Grass or vegetation shall not be allowed to grow long in the storage 
areas and the material shall be kept free of dust and mud, and be protected from stormwater.  
Pipes shall be handled and stacked in accordance with the manufacturer’s recommendations, 
special care being taken to avoid stacking to excessive heights and placing over hard objects.  
uPVC pipes shall be protected from direct sunlight by suitable covers. 

 
 Every precaution shall be taken to keep cement dry and prevent access of moisture to it from 

the time it leaves the place of manufacture until it is required for use on the Site.  Any bags of 
cement which show any degree of hydration and setting shall be removed from the Site of the 
Works and replaced at the Contractor’s own expense. 
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PSA 5 CONSTRUCTION 
 
PSA 5.1 Survey 
 
PSA 5.1.1 Setting Out of the Works 
 
 Substitute the first sentence in clause 5.1.1 with the following: 
 
 Setting out of the works shall be done from survey pegs along the street reserve boundaries 

and from bench-marks as indicated on the drawings.  The Contractor shall, within two (2) 
weeks after the site has been handed over to him, ascertain the correctness of all pegs and 
bench-marks.  Any discrepancy shall immediately be reported in writing to the Engineer.  Any 
costs or subsequent costs arising from discrepancies which had not been reported to the 
Engineer within the aforementioned period, shall be the sole responsibility of the Contractor. 

 
PSA 5.1.2 Preservation and replacement of survey beacons and pegs subject to the Land Survey Act 
 
  DELETE THE WORDS "in the vicinity of boundaries" IN THE SECOND SENTENCE OF SUB-

CLAUSE 5.1.2 AND REPLACE THE WORDS "under the direction of" IN THE SAME 
SENTENCE WITH "in consultation and liaison with". 

 
  ADD THE FOLLOWING AFTER THE SECOND SENTENCE OF SUB-CLAUSE 5.1.2: 
 
  "The Contractor and the Engineer shall record on the said list, their concurrence or disagreement 

(as the case may be) regarding the completeness and accuracy of the details recorded therein." 
 
  REPLACE THE THIRD SENTENCE OF SUB-CLAUSE 5.1.2 WITH THE FOLLOWING: 
 
  "At the completion of the Contract, the Contractor shall expose all pegs that were listed at the 

commencement of the construction as being in order and the Contractor shall arrange with a 
registered Land Surveyor for the checking of the positions of all such pegs and the replacement 
of those that the Land Surveyor’s check reveals have become disturbed or damaged.  The 
Contractor shall, as a precedent to the issue of the Certificate of Completion, provide to the 
Engineer, a certificate from the registered Land Surveyor, certifying that all the pegs listed at the 
commencement of construction in accordance with the provisions of this clause, have been 
checked and that those found to have been disturbed, damaged or destroyed have been 
replaced in their correct positions, all in accordance with the provisions of the said Act. 

 
  The costs of all checking, replacement and certification as aforesaid shall be entirely for the 

Contractor’s account.  This, with the provision always that the Contractor shall not be held liable 
for the cost of replacement of pegs which: 

 
a) cannot reasonably be re-established in their original positions by reason of the finished 

dimensions of the permanent works,  and 
 
b) the Contractor can prove beyond reasonable doubt to the satisfaction of the Engineer, were 

disturbed, damaged or destroyed by others beyond his control." 
 
PSA 5.2 Watching, Barricading, Lighting And Traffic Crossings 
 
 Add the following to clause 5.2: 
 
 The Contractor shall employ competent watchmen to guard the works both day and night.
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 From the time work on any portion of the Works commences, until the Completion of the 

Works and the issue of the Certificate of Completion of the Works, the Contractor shall be 
responsible for protecting the property of the Municipality and all persons having business on 
the Site from anything dangerous or likely to cause damage or injury.  The Contractor shall 
take all practical precautions to avoid nuisance or inconvenience to the owners or occupiers of 
properties near to the Site and to the public generally whilst carrying out the Works and shall 
at all times keep the Site clean and in safe and satisfactory condition.  Dust control shall be 
exercised by frequently and whenever required spraying cleared surfaces and bypasses with 
water.  

 
 The crossing of any tarred roads to connect to the water and sewer mains must be done in 

half widths, or as required by the Engineer. 
 
PSA 5.3 Protection Of Existing Structures 
 
  REPLACE ”Machinery and Occupational Safety Act, 1983 (Act No 6 of 1983)" WITH 

"Occupational Health and Safety Act, 1993 (Act No 85 of 1993), as amended," AND INSERT 
THE FOLLOWING AFTER "(Act No. 27 of 1956)": "as amended". 

 
PSA 5.4 Protection Of Overhead And Underground Services 
 
  REPLACE THE HEADING AND THE CONTENTS OF SUB-CLAUSE 5.4 WITH THE 

FOLLOWING: 
 
PSA 5.4 Location And Protection Of Existing Services 
 
PSA 5.4.1 Location of existing services 
 
  Before commencing with any work in an area, the Contractor shall ascertain the presence and 

actual position of all services which can reasonably be expected by an experienced and 
competent Contractor to be present on, under, over or within the Site. 

 
  Without in any way limiting his liability in terms of the Conditions of Contract in relation to 

damage to property and interference with services, the Contractor shall, in collaboration with the 
Engineer, obtain the most up-to-date plans as are available, showing the positions of services 
existing in the area where he intends to work.  Neither the Employer nor the Engineer offers any 
warranty as to the accuracy or completeness of such plans and because services can often not 
be reliably located from plans, the Contractor shall ascertain the actual location of services 
depicted on such plans by means of careful inspection of the Site. 

 
  Thereafter, the Contractor shall, by the use of appropriate methodologies, carefully expose the 

services at such positions as are agreed to by the Engineer, for the purposes of verifying the 
exact location and position of the services.  Where the exposure of existing services involves 
excavation to expose underground services, the further requirements of sub-clauses 4.4 and 
5.1.2.2 of SABS 1200 D (as amended) shall apply. 

 
  The aforesaid procedure shall also be followed in respect of services not shown on the plans but 

which may reasonably be anticipated by an experienced Contractor to be present or potentially 
present on the site. 

 
  All services, the positions of which have been determined as aforesaid at the critical points, shall 

henceforth be designated as 'known services’ and their positions shall be indicated by the 
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  Contractor on a separate set of drawings, a copy of which shall be furnished to the Engineer 
without delay. 

 
  As soon as any service which has not been identified and located as described above is 

encountered on, under, over or within the site, it shall henceforth be deemed to be a known 
service and the aforesaid provisions pertaining to locating, verifying and recording its position on 
the balance of the site shall apply.  The Contractor shall notify the Engineer immediately when 
any such service is encountered or discovered on the Site. 

 
  Whilst he is in possession of the Site, the Contractor shall be liable for all loss of or damage as 

may occur to 
 

a) known services, anywhere along the entire lengths of their routes, as may reasonably be 
deduced from the actual locations at which their positions were verified as aforesaid, due 
cognisance being taken of such deviations in line and level which may reasonably be 
anticipated,  and 

 
b) any other service which ought reasonably to have been a known service in accordance 

with the provisions of this clause, 
 
  The Contractor shall also be liable for consequential damage in regard to (a) and (b), whether 

caused directly by the Contractor’s operations or by the lack of proper protection. 
 
  No separate payment will be made to the Contractor in respect of his costs of providing, holding 

available on the Site and utilising the said detecting and testing equipment, nor for any costs 
incurred in preparing and submitting to the Engineer the Drawings as aforesaid.  These costs 
shall be deemed included in the Contractor’s other tendered rates and prices included in the 
Contract. 

 
  Payment to the Contractor in respect of exposing services at the positions agreed by the 

Engineer and as described above will be made under the payment items (if any) as may be 
provided for in the respective sections of the specifications pertaining to the type of work 
involved. 

 
PSA 5.4.2 Protection during construction 
 
  The Contractor shall take all reasonable precautions and arrange its operations in such a 

manner as to prevent damage occurring to all known services during the period which the 
Contractor has occupation and/or possession of the Site. 

 
  Services left exposed shall be suitably protected from damage and in such a manner as will 

eliminate any danger arising there from to the public and/or workmen, all in accordance with the 
requirements of the prevailing legislation and related regulations. 

 
  Unless otherwise instructed by the Engineer, no services shall be left exposed after its exact 

position has been determined and all excavations carried out for the purpose of exposing 
underground services shall be promptly backfilled and compacted. In roadways, the 
requirements of Sub clause 5.9 of SABS 1200 DB should be observed.  In other areas 
compaction is to be to 90% modified AASHTO density. 

 
  Before any work that involves services to any property is carried out, the Contractor shall serve 

notice on the resident, occupier and/or owner of every property at least 3 working days in 
advance of any temporary disconnection, advising the nature, time and duration. The Contractor 
shall comply with any additional requirements of the Local Authority.
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PSA 5.4.3 Alterations and repairs to existing services 
 
  Unless the contrary is clearly specified in the Contract or ordered by the Engineer, the 

Contractor shall not carry out alterations to existing services.  When any such alterations 
become necessary, the Contractor shall promptly inform the Engineer, who will either make 
arrangements for such work to be executed by the owner of the service, or instruct the 
Contractor to make such arrangements himself. 

 
  Should damage occur to any existing services, the Contractor shall immediately inform the 

Engineer, or when this is not possible, the relevant authority, and obtain instructions as to who 
should carry out repairs.  In urgent cases, the Contractor shall take appropriate steps to 
minimise damage to and interruption of the service.  No repairs of telecommunication cables or 
electric power lines and cables shall be attempted by the Contractor. 

 
  The Employer will accept no liability for damages due to delay in having such alterations or 

repairs effected. The Contractor shall provide all reasonable opportunity, access and assistance 
to persons carrying out alterations or repairs of existing services. 

 
PSA 5.7 Safety 
 
  REPLACE THE CONTENTS OF SUBCLAUSE 5.7 WITH THE FOLLOWING:  
 
  "Pursuant to the provisions of the Conditions of Contract, and without in any way limiting the 

Contractor’s obligations there under, the Contractor shall at his own expense (except only where 
specific provision (if any) is made in the contract for the reimbursement to the Contractor in 
respect of particular items), provide the following: 

 
a) Provide to its Employees on the site of the works, all safety materials, clothing and 

equipment necessary to ensure full compliance with the provisions of the Occupational 
Health and Safety Act, 1993 (Act No 85 of 1993) as amended (hereinafter referred to as the 
Act) at all times, and shall institute appropriate and effective measures to ensure the proper 
usage of such safety materials, clothing and equipment at all times;   

 
b) Provide, install and maintain all barricades, safety signage and other measures to ensure 

the safety of workmen and all persons in, on and around the site, as well as the general 
public;   

 
c) Implement on the site of the works, such procedures and systems and keep all records as 

may be required to ensure compliance with the requirements of the Act at all times;   
 
d) Implement all necessary measures so as to ensure compliance with the Act by all 

subcontractors engaged by the Contractor and their employees engaged on the works;   
 
e) Full compliance with all other requirements pertaining to safety as may be specified in the 

Contract. 
 
  The Employer and the Engineer shall be entitled, although not obliged, to make such inspections 

on the site as they shall deem appropriate, for the purpose of verifying the Contractor’s 
compliance with the requirements of the Act.  For this purpose, the Contractor shall grant full 
access to the site of all parts of the site and shall co-operate fully in such inspections and shall 
make available for inspection all such documents and records as the Employer’s and/or 
Engineer’s representative may reasonably require.
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  Where any such investigations reveal, or where it comes to the Engineer’s attention that the 

Contractor is in any way in breach of the requirements of the Act or is failing to comply with the 
provisions of this clause, the Engineer shall, in accordance with the provisions of clause 39 of 
the Conditions of Contract, be entitled to suspend progress on the works or any part thereof until 
such time as the Contractor has demonstrated to the satisfaction of the Engineer, that such 
breach has been rectified. 

 
  The Contractor shall have no grounds for a claim against the Employer for extension of time 

and/or additional costs if the progress on the works or any part thereof is suspended by the 
Engineer in terms of this clause, and the Contractor shall remain fully liable in respect of the 
payment of penalties for late completion in accordance with the provisions of clause 43 of the 
Conditions of Contract should the Contractor fail to complete the Works on or before the 
specified due completion date in consequence of the suspension. 

 
  Persistent and repeated breach by the Contractor of the requirements of the Act and/or this 

clause shall constitute grounds for the Engineer to act in terms of subclause 55 of the Conditions 
of Contract and for the Employer to cancel the Contract in accordance with the further provisions 
of the said clause 55." 

 
  ADD THE FOLLOWING SUB-CLAUSE TO CLAUSE 5: 
 
"PSA 5.9 Site Meetings 
 
  The Contractor or his authorised agent will be required to attend regular site meetings, which 

shall normally be held once a month on dates and at times determined by the Engineer, but in 
any case whenever reasonably required by the Engineer.  Unless otherwise indicated in the 
Contract or instructed by the Engineer, such meetings shall be held at the Contractor’s offices 
on the site.  At such monthly meetings, matters such as general progress on the works, quality 
of work, problems, claims, payments, and safety shall be discussed, but not matters 
concerning the day-to-day running of the Contract." 

 
PSA 6 TOLERANCES 
 
 Add the following sub-clause: 
 
"PSA 6.4 General 
 
 No guarantee is given that the full specified tolerances will be available independently of each 

other, and the Contractor is cautioned in regard to the fact that the liberal or full use of any 
one or more of the tolerances may deprive him of the full or any use of tolerances relating to 
other aspects of the work. 

 
 Except where the contrary is specified or when clearly not applicable, all quantities shall for 

purpose of measurement and payment be determined from the 'authorized' dimensions.  This 
shall be taken to mean the dimensions as specified or shown on the drawings or, if changed, 
as finally instructed by the Engineer, without any allowance for the tolerances specified.  Save 
as hereinafter specified to the contrary, all measurements for determining quantities for 
purposes of payment will be based on the "authorized" dimensions. 

 
 If the work is therefore constructed in compliance with the "authorized" dimensions plus or 

minus any tolerances allowed, quantities will be based on the "authorized" dimensions 
regardless of the actual dimensions to which the work has been constructed.
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 When the work is not constructed in accordance with the 'authorised' dimensions plus or 

minus the tolerances allowed, the Engineer may nevertheless, at his sole discretion, accept 
the work for payment.  In such cases no payment shall be made for quantities of work or 
material in excess of those calculated for the 'authorised' dimensions, and where the actual 
dimensions are less than the 'authorised' dimensions minus the tolerance allowed, quantities 
for payment shall be calculated based on the actual dimensions as constructed." 

 
PSA 7 TESTING 
 
PSA 7.1.1 Checking 
 
 Replace the last sentence with the following: 
 
 "The Contractor shall obtain the services of an independent testing laboratory at his own 

expense (Refer sub-clause PS 8.6 of portion 1 of the project specifications) to carry out such 
checks as are prescribed in the various standardized specifications." 

 
PSA 7.1.2 Standard of finished work not to specification 
 
 Replace the words "Where the Engineer's checks reveal . . ." with "Where the checks by the 

approved laboratory reveal . . ." 
 
PSA 7.2 Approved Laboratories 
 
 Add the following: 
 
 "The independent laboratory used by the Contractor and approved by the Engineer shall also 

be deemed to be an approved laboratory." 
 
PSA 7.4  Statistical Analysis Of Control Tests 
 
 Substitute A 7.4 with the following: 
 
 Test results shall not be evaluated by statistical methods.  All results shall comply with the 

specified minimum requirements of the materials concerned. 
 
PSA 8 MEASUREMENT AND PAYMENT 
 
PSA 8.1 Measurement 
 
PSA 8.1.2 Preliminary and general items or section 
 
PSA 8.1.2.1 Contents 
 
 Replace the contents of item (c) with the following: 
 
 "The 'duration of construction' applicable to a time-related item shall be the tendered contract 

period." 
 
PSA 8.1.2.2 Tendered sums 
 
 Replace the contents of this sub-clause with the following:
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 "The Contractor's tendered sums under items PSA 8.3 and PSA 8.4 shall collectively cover all 

charges for: 
 

- Risks, costs and obligations in terms of the General Conditions of Contract, Special 
Conditions of Contract and of this Standardized Specification, except to the extent that 
provision is made in these Project Specifications to cover compensation for any of these 
items of work. 
 

- Head-office and site overheads and supervision. 
 

- Profit and financing costs. 
 

- Expenses of a general nature not specifically related to any item or items of permanent or 
temporary work. 

 
- Providing facilities on site for the Contractor's personnel, including offices, storage 

facilities, workshops, ablutions, for providing services such as water, electricity, 
sewerage, sewage and rubbish disposal, for access roads and all other facilities required 
as well as for the maintenance and removal on completion of the works of these facilities 
(Excluding the permanent structures).and the cleaning-up of the camp site on completion 
of the works. 

 
- Providing facilities for the Engineer and his staff as specified in Portion 1:  Site facilities 

required, SABS 1200 AB and PSAB. 
 

- All costs related to the supply, erection, maintenance and removal of two contract name 
boards as detailed in the drawings." 

 
PSA 8.2 Payment 
 
PSA 8.2.1 Fixed-charge and value-related items 
 
 Replace the contents of this sub-clause with the following: 
 
 "Payment of fixed charges in respect of item 8.3.1 will be made as follows: 
 
 Eighty per cent (80%) of the sum tendered will be paid once the facilities have been provided 

and approved.  The remaining twenty per cent (20%) will be paid once the works have been 
completed, the facilities removed and the camp site cleared and cleaned. 

 
 Payment for the sum tendered under item 8.3.2 will be made in three separate instalments as 

follows: 
 

a) The first instalment which is 40% of the sum, will be paid when the Contractor has met 
all his obligations to date under this specification, the general conditions of contract and 
the special conditions of contract, and where the value of work certified for payment, 
excluding materials on site and any payments under preliminary and general items is 
equal to not less than 5% of the total value of the work listed in the schedule of 
quantities. 
 

b) The second instalment, which is 40% of the sum, will be made when the amount 
certified for payment, including retention monies but excluding the second instalment 
referred to herein, exceeds 50% of the tender sum.
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c) The final payment, which is 20% of the sum, will be made when the works have been 

certified as completed and the Contractor has fulfilled all his obligations to date under 
this specification, the general conditions of contract and the special conditions of 
contract. 

 
 Should the value of the measured work finally completed be more or less than the tender sum, 

then the sum tendered under item 8.3.2 will be adjusted pro rata up or down in accordance 
with clause 53 of the General Conditions of Contract and this adjustment shall be applied to 
the third instalment. No adjustment will apply to item 8.3.1 in respect of variations in the value 
of work done or the time for completion finally authorized." 

 
PSA 8.2.2 Time-related items 
 
 Replace the contents of this sub-clause with the following: 
 
 "Subject to the provisions of 8.2.3 and 8.2.4, payment under item 8.4.1 (time-related item) will 

be made monthly in equal amounts, calculated by dividing the sum tendered for the item by 
the tendered contract period in months, provided always that the total of the monthly amounts 
so paid for the item is not more than in proportion to the progress of the work as a whole. 

 
 Should the Engineer grant an extension of the time for completion of the works, the Contractor 

will be entitled to an increase in the sum tendered for the time-related item, which increase 
shall be in the same proportion to the original tendered sum as the extension of time is to the 
original time for completion of the works. 

 
 Payment for such increased amounts will be taken to be in full compensation for all additional 

time-related preliminary and general costs, that result from the circumstances pertaining to the 
extension of time granted." 

 
PSA 8.3 Scheduled Fixed-Charge And Value-Related Items 
 
PSA 8.3.1 Contractual requirements ............................................................................................... Unit: Sum 
 
 Add to end of last sentence: 
 
 “but excluding insurance as required in terms of Part T1.3, Clause 2.9 and Part C1.2” 
 
 Add new payment item: 
 
PSA 8.3.1   a) Contractors all risk insurance provided by Contractor (if not by Municipality as 

stated in Part T1.3, clause 2.9 and Part C1.2)............................................................... Unit: Sum 
 
 The rate shall cover the cost to provide insurance as required in GCC38.1 for the duration of 

the contract. 
 
PSA 8.3.2 Establishment of Facilities on the Site 
 
PSA 8.3.2.1 Facilities for Engineer 
 
 Substitute or add the following subclauses: 
 
 Substitute A 8.3.2.1(a) and (b) with:
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 a) Furnished office for Resident Engineer suitable for site meetings ...................... Unit: Sum  
 b) One cellular phone  .............................................................................................. Unit: Sum 
 d) One survey assistants and equipment  ............................................................... Unit: Sum 
 
 Add the following sub-clauses: 
 
 e) One carport as specified ...................................................................................... Unit: Sum 
 f) Provision of monthly “as-built” records to the Engineer....................................... Unit: Sum 
 g) Ablution and latrine facilities ................................................................................ Unit: Sum 
 
 The payment remains as specified in Subclause 8.3.2.3. 
 
PSA 8.4 Scheduled Time-Related Items 
 
PSA 8.4.2.1 Facilities for Engineer 
 
 Substitute A 8.4.2.1(a) and (b) with: 
 
 a) Furnished office for Resident Engineer suitable for site meetings ................... Unit: month 
 b) One cellular phone ............................................................................................ Unit: month 
 d) Two survey assistants and equipment ............................................................. Unit: month 
 
 Add the following sub-clauses 
 
 e) One carport as specified ................................................................................... Unit: month 
 f) Provision of monthly “as-built” records to the Engineer.................................... Unit: month 
 g) Ablution and latrine facilities ............................................................................. Unit: Month 
 
PSA 8.4.2.2 Facilities for Contractor 
 
 Add the following: 
 
 k) One facsimile facility ......................................................................................... Unit: month 
 
 l) Digital camera to take digital photographs of existing structures and 

obstructions on the pipeline routes and submit to the Engineer ...................... Unit: month 
 
 The unit of payment for item 8.4.2.1 will be “month”. 
 
PSA 8.5 Sums Stated Provisionally By Engineer 
 
 Add the following: 
 
 c) Provision for dayworks  ........................................................................................ Unit: Sum 
 
PSA 8.6 Prime Cost Items 
 
 Add the following new sub-clauses: 
 
 d) Additional quality control tests by approved laboratory instructed by 

the Engineer. (The cost of tests not conforming to standards shall not 
be included for payment)  .................................................................................... Unit: Sum 

 e) Contractor’s superintendence and administration of item (d) above ...................... Unit:  %
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 f) Disconnect existing legal/illegal water connections when instructed by 

the Engineer ............................................................................................................Unit: No 
 g) Overheads, charges, handling fee and profit on item (f) above  ............................ Unit:  % 
 
PSA 8.7 Daywork 
 
 Replace A8.7 with the following: 
 
 Daywork will be paid according to the tendered rates in the Daywork Schedule attached as an 

annexure. These tendered rates include all allowances for the Contractor’s and 
subcontractor’s profits, timekeeping, clerical work, insurance establishment, superintendence 
and the use of hand tools.  The percentage allowances stated in the appendix to the tender 
form are only applicable to daywork items not listed in the Daywork Schedule.  These daywork 
costs will be valued according to clause 40(4)(b) in the General Conditions of Contract as 
amended. 

 
PSA 8.8 Temporary Works 
 
PSA 8.8.2 Accommodation of Traffic  ............................................................................................. Unit: Sum 
 
 Add the following to A 8.8.2: 
 
 The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and 

maintenance of all temporary barricades, road signs, lights, flagmen, etc. as required, for the 
guarding and protection of the works, for the construction, gravelling and maintenance of 
access roads and detours to the site of the works, borrow pits or spoil sites, as well as for the 
later removal or the cleaning and tidying up thereof, for making the necessary traffic 
arrangements and arrangements with regard to the moving and/or re-erection of existing traffic 
signs, as well as all other costs to accommodate the traffic during construction. 

 
PSA 8.8.4 Existing Services 
 
 Add the following to A 8.8.4: 
 
 Where the Contractor is responsible for the cost of repairs carried out by the Municipality or 

others, the costs will be recovered by means of a deduction from the Contractor's monthly 
payment certificate.  The Municipality will attend to the payment of monies due to others. 

  
PSA 8.8.5 Cost of Survey in Terms of the Land Survey Act  .......................................................... Unit: Sum 
 
 Substitute A 8.8.5 with the following: 
 
 The sum shall cover the cost of all labour, plant and material required for the searching and 

compilation of a list, all in accordance with the requirements as set out in clause A 5.1.2.  The 
cost of the Contractor’s responsibility for the setting out of the Works in terms of Subclause 
5.1.1 and the preservation and replacement of beacons and pegs subject to the Land Survey 
Act in terms of Subclause A 5.1.2 will be held to be covered by the sums tendered for other 
obligations under Subclauses 8.3.3 and 8.4.5. 

 
PSA 8.9 Additional Survey  
 
 a) As instructed by the Engineer ........................................................................ Unit: PC Sum 
 b) Overheads, changes and profit on item (a) above ............................ Unit: percentage (%)
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PSA 8.10 Training Courses  
 
 a) Cost of courses .............................................................................................. Unit: PC Sum 
 b) Handling costs and profit on item (a) above ...................................... Unit: percentage (%) 
 
 The tendered percentage is a percentage of the amount actually spent under subitem (a) 

above, which shall include full compensation for the handling costs of the Contractor, and the 
profit in connection with the organisation of the courses given. 

 
PSA 8.11  Management Of Subcontracts 
 
 Management of approved emerging local subcontractors........................... Unit: % (percentage) 
 
 The unit of measurement is the percentage paid on the aggregate of the amounts actually paid 

to the subcontractor, appointed on the respective basic levels of subcontracts.  The amount 
will be in accordance with the provisions of the subcontract and as certified by both the 
Contractor and the Engineer for payment by the Employer. 

 
 The items shall be paid extra-over to the tendered rates and prices for executing the various 

items of work (or portions thereof) listed in the Schedule of Quantities using small 
Contractors/subcontractors in accordance with the requirements of Portion 1 of this 
Specification. 

 
 The tendered percentage shall include full compensation for all the Contractor's additional 

costs arising from executing the particular works using small Contractors/subcontractors, 
including but not limited to the identification, assessment and categorisation of potential 
tenderers, formulation of the subcontracts, the invitation, adjudication of tenders/ quotations, 
and award of the subcontracts, as well as the provision of all assistance, guidance and 
mentoring the administration of the subcontract. 

 
 The quantity used in the Schedule of Quantities is for tender purposes only and is not an 

indication of the estimated tender value. During the Contract this quantity will be adjusted as 
described above. 

 
 ADD THE FOLLOWING ITEM: 
 
PSAB   ENGINEERS OFFICE (1986) 
 
PSAB 3  MATERIALS 
 
PSAB 3.1 Nameboards 
 
 Substitute "South African Institution of Civil Engineers" in the first paragraph of AB 3.1 with 

"South African Association of Consulting Engineers". 
 
PSAB 3.2  Office Building(S) 
 
 Add the following to AB 3.2: 
 
 The office must have an adjacent carport with minimum dimensions of 6 m x 3 m with a free 

draining, wearing course floor.  The roof must be built in such a way that a vehicle will always 
be shielded against the sun throughout the day.  An approved shade net may be used for the 
sides to comply with above-mentioned requirement.
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 Add the following: 
 
 “The Contractor shall provide an air conditioner for both cooling and heating. At least 2 single 

phase plug points shall be provided. A plan hanger for A0 plans shall be provided.” 
 
PSAB 4  PLANT 
 
PSAB 4.1 Telephone 
 
 Replace AB 4.1 with the following: 
 
 The Contractor shall make available a cellular phone for the exclusive use of the Engineer’s 

Representative for official purposes. 
 
PSAB 5 CONSTRUCTION 
 
PSAB 5.1 Nameboards 
 
 Add the following to AB 5.1: 
 
 The nameboards shall be erected within one month after receipt of the letter of acceptance 

and shall be placed at the position indicated by the Engineer, and kept in good repair for the 
duration of the contract and the defects liability period.  Any damage to these boards shall be 
repaired within fourteen days.  No payment shall be made in terms of the contract prior to the 
erection of the nameboards. 

 
 The Contractor will be permitted to erect a maximum of two of his own nameboards, in 

positions approved by the Engineer.  The Engineer reserves the right to order the removal of 
these boards if they are not kept in good condition. 

 
PSAB 5.5 Survey Assistants 
 
 Substitute “two or more” in the first sentence of AB 5.5 with “two”.  
 
PSAB 5.6 Survey Equipment 
 
 New clause 
 
 The Contractor shall provide the following tested and approved survey equipment on site for 

the duration of the contract and for the use of the Engineer whenever needed: 
 
a) one tachimeter capable of reading to minimum 20 seconds and maximum 6 seconds of 

arc, plus tripod; 
b) one automatic level plus tripod; 
c) two tachimeter staffs and one level staff, all graduated metrically; and 
d) one 5 m and one 100 m tape measure. 

 
 The above-mentioned equipment may by arrangement be shared between the Contractor and 

the Engineer's representative. 
 
 The Contractor shall keep the equipment continuously insured against any loss, damage or 

breakage, and he shall indemnify the Engineer and the Municipality against any claims in this 
regard.
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 The Contractor shall maintain the equipment in good working order and keep it clean 
throughout the contract period. 

 
PSC SITE CLEARANCE (1982) 
 
PSC 1 SCOPE  
 
  Add the following: 
 
  "This section also covers the removal of foreign materials such as sand, rubbish, etc from 

areas within the site boundary where work must be executed by the Contractor." 
 
PSC 3 MATERIAL 
 
PSC 3.1 Disposal Of Material 
 
 Substitute the first sentence of C 3.1 with the following: 
 
 Material obtained from clearing and grubbing and demolition of structures shall be disposed of 

at one of the allocated municipal dump sites or alternative dump site as approved by the 
Engineer. 

 
PSC 5 CONSTRUCTION 
 
PSC 5.1 Areas To Be Cleared And Grubbed 
 
  Add the following: 
 
 "Pipeline routes shall be cleared to a distance of 1,5 m on both sides of the pipeline centre 

line.  Route pegs or markers shall not be destroyed or damaged during clearing operations." 
 
PSC 5.2 Cutting Of Trees 
 
  Add the following: 
 
  "The Contractor shall make all due allowance for protection of trees.  NO TREE/S SHALL BE 

REMOVED WITHOUT PRIOR CONSENT OF THE ENGINEER IN CONSOLATION WITH 
THE EMPLOYER.  Branches may not be trimmed in any way except by the Employer or his 
appointed agent.  Damage to any tree/s, which is in the sole discretion of the Engineer 
constitutes permanent defacement of such tree/s, shall result in a penalty of R5 000 (Five 
Thousand Rand) per mature tree damaged.  Such penalty will be offset against monies due to 
the Contractor in terms of certificates issued by the Engineer, should such tree require to be 
replaced, the cost of such replacement shall be entirely for the account of the Contractor. 

 
  Penalties for the damage of smaller trees, shrubs, etc shall be R1000.00/per tree or shrub 

damaged.  Replacement or making good shall be entirely for the account of the Contractor. 
 
  The Contractor shall also be held accountable for damage to plants resulting from placement 

of fill or removal of soil, except as directed by the Engineer.
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PSC 5.3 Clearing 
 
 Add the following : 
 
 "The tenderers attention is drawn to the fact that all items described under subclause 5.3 

which are not separately listed in the bill of quantities must be included in the price for item 
PSC 8.2.1." 

 
PSC 5.5  Reclearing Of Vegetation 
 
 Add the following: 
 
 "Where areas have to be recleared on the written instructions of the Engineer, such reclearing 

shall be carried out at the Contractor's own cost and the Contractor is advised therefore, not to 
clear areas at such an early stage that reclearing may become necessary." 

 
PSC 5.8 Demolition Of Structures 
 
 Add the following to C 5.8: 
 
 Where an existing informal toilet structure must be removed to make way for the new toilet 

structure, a temporary removable “bucket system” toilet structure has to be provided before 
demolition commences.  All recoverable material must be handed over to the rightful owner.  
Non re-usable material and debris must be removed from site together with any demolished 
material that the owner no longer wants to one of the allocated municipal dump sites or 
alternative dump site as approved by the Engineer. 

 
PSC 8 MEASUREMENT AND PAYMENT 
 
PSC 8.1 Basic Principles 
 
  Add the following: 
 
  "The thickness of the layer that will unavoidably be stripped during clearing of vegetation will 

be taken as 100 mm.  This implies that levels used in earthworks quantity calculations will be 
100 mm lower than the original levels." 

 
PSC 8.2  Payment 
 
PSC 8.2.1  Clear and grub 
 
   REPLACE THE FIRST LINE WITH THE FOLLOWING: 
 
   "The area designated by the Engineer to be cleared and grubbed will be measured in square 

metre to the nearest square metre or sum with separately scheduled items for different areas or, 
" 

 
   Add the following: 
 
   “The rate shall also include the cost of reinstating existing lawns/gardens and/or tarred surfaces 

in and surrounding the cleared area that are damaged during the clear and grub activity.”  The 
rate shall include the cost of buying new material where required and all liaisons with the relevant 
property owners.
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PSC 8.2.5 Take down existing fences and re-erect after completion of the works to 

original state ....................................................................................................................... Unit: m 
  
 The unit of measurement will be metre and the rate will include re-erection thereof as soon as 

possible after construction work is completed. 
  
 Add the following: 
 
PS C 8.2.8       Demolish and remove structures/buildings and cart away unwanted material to spoil at dump 

site  
 
 a)   Informal toilet structures and buildings smaller than 2,5 m² irrespective 

of type of material .............................................................................................. ..  Unit: No 
 b)   Buildings larger than 2,5m² irrespective of type of material .............................. ..  Unit: No 
 
PS C 5.8  d)   Provide temporary toilet structure with replaceable bucket per erf 

where an existing informal toilet structure is demolished to be able to 
make the new sewer and water system operational ...........................................   Unit: No 

 
PSD EARTHWORKS  (1988) 
 
PSD 2 INTERPRETATIONS 
 
PSD 2.1 Supporting Specifications 
 
  Replace subclause 2.1.2 with the following: 
 
"PSD 2.1.2  Any of the other SABS 1200 specifications may form part of the contract documents." 
 
PSD 2.3 Definitions 
 
  Replace the definition "Borrow" with the following: 
 
  "Borrow material:  Material, other than material obtained from excavations required for the 

works, obtained from sources such as borrow pits or the authorized widening of excavations.  
'Borrow' shall have a corresponding meaning." 

 
  Replace the definition "Specified density" with the following: 
 
  "Specified density:  The specified dry density expressed as a percentage of modified AASHTO 

dry density." 
 
  Replace the definition "Stockpile" with the following: 
 
  "Stockpile (Verb):  The process of selecting and, as maybe necessary, loading, transporting 

and offloading material in a designated area for later use and a specific purpose." 
 
  Add the following definitions: 
  
  "Commercial source: A source of material provided by the Contractor, not the Employer, and 

including any borrow pit, provided by the Contractor.
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  "Fill:  An embankment or terrace constructed from material obtained from excavations or 
borrow.  In roads it includes the earthworks up to below the selected subgrade level. 

 
  Fill (material):  Material used for the construction of an embankment or terrace. 
 
  Roadbed:  The in situ material on which a fill is to be constructed. 
 
  Placing : Placing shall mean spreading of backfilling material, watering, mixing, compacting, 

final grading, complying with the required tolerances and providing for testing, all in 
accordance with the requirements of the specification." 

 
PSD 3 MATERIALS 
 
PSD 3.1 Classification For Excavation Purposes 
 
PSD 3.1.1  Method of classifying 
 
  Add the following: 
 
  "Classification of material other than 'soft excavation' shall be agreed upon before excavation 

may be commenced.  The Contractor shall immediately inform the Engineer if and when the 
nature of the material being excavated changes to the extent that a new classification for 
further excavation is warranted.  Failure on the part of the Contractor to advise the Engineer 
thereof in good time shall entitle the Engineer to classify, at his discretion, such excavation as 
may have been executed in material of a different nature." 

 
PSD 3.2 CLASSIFICATION FOR PLACING PURPOSES 
 
PSD 3.2.1  Material suitable for embankments and terraces 
 
  Replace the contents of this subclause with the following: 
 
"PSD 3.2.1.1  General 
 
  Save as provided below or instructed by the Engineer, all material resulting from excavations 

shall be used for purposes of constructing fills and shall only be removed to spoil when surplus 
to requirements and on the written instructions of the Engineer.  Other material that may be 
approved and ordered for use includes dump rock, ash (mixed with soft fill) and mine-dump 
material. 

 
PSD 3.2.1.2  Classification 
 
  Fill material shall be classified as follows: 
 

a) Soft fill 
 

 Fill consisting predominantly of material which, after compaction, is sufficiently fine, and 
contains sufficiently few stones or rock particles, to generally permit the determination of 
the field density of the compacted fill by means of the sand replacement test (TMH.1 test 
No A10(a)).  Such material will generally include soil, sand and soft rock. 
 

b) Coarse fill
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 Fill other than rock fill containing so much stone, rock particles and rock fragments that, 
after compaction, it will generally be impracticable to determine the field density of the fill 
by the sand replacement method. 

c) Rock fill 
 

 Fill constructed from material consisting predominantly of rocks and boulders with 
possibly some fine material in between, which material, on account of the mechanical 
interlock of the large fragments, cannot be compacted effectively by construction methods 
normally used for soft and coarse fill. 

 
PSD 3.2.1.3 Specified properties of fill material 

 
a) Soft fill 
 
 The material shall have a CBR of not less than 3% at the relative density specified for 

compaction.  It shall not contain stones or rock fragments in excess of 150 mm maximum 
dimension and the PI shall not exceed 18 unless otherwise authorized by the Engineer. 

 
b) Coarse fill 
 
 The fraction of the material smaller than 50 mm shall conform to the requirements for soft 

fill. 
 
 The material shall not contain stones or rock particles in excess of 500 mm maximum 

dimension. 
 
 Coarse fill may include dump rock obtained from existing stockpiles. 
 
c) Rock fill 
 
 Rock fragments and boulders shall not exceed 750 mm maximum dimension." 

 
PSD 3.2.3 Material suitable for backfill or fill against structures 
 
 Replace the contents of this subclause with the following: 
 
 "Material used for backfilling behind structures shall generally be the material excavated but 

subject to the following: 
 

a) The material shall not contain an excessive amount of stones retained on a 50 mm sieve. 
 
b) The material shall not contain large clay lumps that do not break up under the action of 

the compaction equipment being used. 
 
c) The liquid limit of the material shall not exceed 40, neither shall the PI exceed 18." 

 
PSD 3.3 Selection 
 
PSD 3.3.1  General 
 
  Replace the second paragraph with the following : 
 
  "The Contractor shall deal selectively with materials from all excavations to ensure that no 

acceptable backfill or bedding material is contaminated by material unfit for use.  No additional 
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 payment shall be made in this regard and all costs related to the above selection process shall 
be included in the applicable payment items.  Should useful material be contaminated to such 
an extent that it is regarded as unfit for use the Contractor shall at his own cost dispose of this 
material and replace it with material of an equivalent standard to the acceptable in situ 
material." 

 
  Add the following subclause: 
 
"PSD 3.3.3 Selection in borrow pits 
 
 The approval of a borrow area for a certain purpose does not necessarily mean that all 

material within that area is suitable for the specified purpose.  What it does mean, is that the 
borrow area contains some suitable material.  The onus is on the Contractor to ensure that 
only material that is indeed suitable is removed and used for the specified purpose." 

 
 Where the Contractor is required to select material from excavations for a specific purpose, 

the above provisions relating to borrow areas shall apply mutatis mutandis to excavations. 
 
  The Contractor shall not waste or contaminate material that has been selected for a specific 

purpose." 
 
PSD 4 PLANT  
 
PSD 4.4 Detectors  
 
 REPLACE THE CONTENTS OF SUBCLAUSE 4.4 WITH THE FOLLOWING: 
 
 "The Contractor shall, for the purposes of detecting and locating underground services in 

accordance with the provisions of subclause 5.4 of SABS 1200 A and subclause 5.1.2 of SABS 
1200 D, at his own cost, provide and use detecting equipment which is suitable for the detection 
of underground cables and pipes." 

 
PSD 5 CONSTRUCTION 
 
PSD 5.1 Precautions 
 
PSD 5.1.1 Safety 
 
PSD 5.1.1.1 Barricading and lighting 
 
 Replace “Machinery and Occupational Safety Act, 1983 (Act 6 of 1983)” with “Occupational 

Health and Safety Act, 1993 (Act 85 of 1993)”. 
 
PSD 5.1.1.2 Replace “Machinery and Occupational Safety Act, 1983 (Act 6 of 1983)” with “Occupational 

Health and Safety Act, 1993 (Act 85 of 1993)”. 
 
PSD 5.1.1.3 Explosives 
 
 Replace the contents of this subclause with the following: 
 
 "The Contractor will generally be permitted to use explosives for breaking up hard material 

during excavations, for demolishing existing structures and for such other purposes where 
they may normally be required, subject to the following conditions:
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a) The Engineer shall be authorized to prohibit the use of explosives in cases where, in his 
opinion the risk of injury to persons or damage to property or adjoining structures is too 
high.  Such action by the Engineer shall not entitle the Contractor to any additional 
payment for having to resort to other less economical methods of construction. 

 
b) The Engineer's prior approval shall be obtained in writing in respect of each and every 

blasting operation carried out.  Such approval may be withheld in the event of the 
Contractor not acting responsibly and carefully in his use of explosives. 

 
c) The requirements of the Explosives Act, Act 6 of 1956, and the requirements of the 

Inspector of Explosives shall be complied with. 
 
d) Before any blasting is undertaken the Contractor shall satisfy the Engineer that he has 

established whether or not the insurers concerned require pre- and post-blasting 
inspections of buildings and structures within a certain radius of the proposed blasting to 
be carried out. 

 
  Should such inspections be required, the Contractor shall, together with the Engineer and 

the insurer, examine and measure any buildings, houses or structures in the vicinity of the 
proposed blasting and establish and record, together with the owner, lessee or occupier 
thereof, the extent of any cracking or damage that may exist before the commencement 
of blasting operations.  It shall be the responsibility of the Contractor to make good at his 
own expense any further damage to such houses, buildings or structures which is a result 
of the blasting. 

 
e) Where there is a reasonable possibility of damage to power and telephone lines or any 

other property, the Contractor shall suitably adapt his method of blasting and the size of 
charges and shall use adequate protective measures, such as cover-blasting, to limit the 
risk of damage as far as possible. 

 
f) All accidents, injury to persons and damage to property shall be reported in detail and in 

writing to the Engineer as soon as is practicable. 
 
g) The Engineer shall be given 24 hours notice by the Contractor before each blasting 

operation is carried out." 
 
h) When blasting to specified profiles, the Contractor shall so arrange the holes and charges 

that the resulting exposed surfaces are as sound as the nature of the material permits.  The 
Contractor shall make good, at his own expense, any additional excavation necessitated by 
the shattering of rock in excess of any overbreak allowances specified in the Project 
Specifications or given on any Drawing. 

 
 Notwithstanding the Contractor’s compliance with the above provisions, the Contractor shall 

remain liable for any injury to persons and animals and loss of or damage to property 
occurring as a result of blasting operations." 

 
PSD 5.1.2 Existing services 
 
PSD 5.1.2.2 Detection, location and exposure 
 
 REPLACE THE CONTENTS OF SUBCLAUSE 5.1.2.2 WITH THE FOLLOWING:
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 "The exposure by the Contractor of underground services, as required in terms of subclause 5.4 
of SABS 1200 A (as amended) shall be carried out by careful hand excavation at such positions 
and to such dimensions as are agreed to by the Engineer. 

 
 Unless otherwise instructed or agreed by the Engineer, no service shall be left exposed after its 

exact position has been determined and all excavations carried out for the purposes of exposing 
underground services shall be promptly backfilled and compacted to the following densities: 

 
a) In roadways:  93% Mod AASHTO density;  and 
 
b) In all other areas:  90% Mod AASHTO density. 

 
 Where hand excavations to expose underground services have to be carried out in roadways, 

the Contractor shall reinstate the road layerworks in accordance with the provisions of subclause 
5.9 of SABS 1200 DB. 

 
 Payment in respect of exposing the services by means of hand excavation as described above, 

will be made in accordance with subclause PSD 8.3.8.1. 
 
 Payment in respect of reinstating layerworks in roadways will be made in accordance with 

subclause 8.3.6.1 of SABS 1200 DB (as amended)." 
 
PSD 5.1.2.3 Protection of cables  
 
 REPLACE SUBCLAUSE 5.1.2.3 WITH THE FOLLOWING: 
 
"5.1.2.3 Protection during construction 
 
 Further to the requirements of subclause 5.4.2 of SABS 1200 A (as amended), major excavating 

equipment and other plant shall not be operated dangerously close to known services.  Where 
necessary, excavation in close proximity to known services shall be carefully carried out with 
suitable hand tools, excluding picks wherever their use could damage the services.  No 
additional payment will apply to such more difficult work. 

 
 Should any service not being a known service be discovered or encountered during the course 

of the Contract, the Contractor shall, in addition to complying with the requirements of subclause 
5.4.2 of SABS 1200 A (as amended), immediately notify the Engineer thereof and implement 
such measures as will prevent damage of such service or, if it was damaged in the course of 
discovery, will prevent and minimise the occurrence of any further damage occurring." 

 
PSD 5.1.2.4 Negligence  
 
 DELETE SUBCLAUSE 5.1.2.4. 
 
PSD 5.1.3 Stormwater and groundwater  
 
 ADD THE FOLLOWING: 
 
 "The Contractor shall, where applicable and at the earliest practicable opportunity, install the 

permanent drainage specified or shown on the Drawings and shall at his own cost provide the 
temporary drainage required to protect the works."
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PSD 5.1.5 Reinstatement and maintenance of roads  
 
 ADD THE FOLLOWING: 
 
 "Where crossings have been made, the roads shall be reinstated in accordance with the details 

specified in subclause 5.9 of SABS 1200 DB." 
 
PSD 5.1.6 Road traffic control  
 
 DELETE THE SECOND SENTENCE OF SUBCLAUSE 5.1.6. 
 
PSD 5.2 Methods And Procedures 
 
PSD 5.2.2 Excavation 
 
PSD 5.2.2.1 Excavation for general earthworks and for structures 
 
 Add the following to paragraph (b): 
 
 "Where the nature of the material precludes the above procedure, additional excavations shall 

be made to provide working space for the erection of formwork.  In general payment will be 
made for a working width of 600 mm, but the Contractor may excavate a greater working width 
at no additional cost to the employer. 

 
 Immediately before any permanent construction is commenced, all loose material shall be 

removed or thoroughly compacted." 
 
 Replace the first sentence of paragraph (e) with the following: 
 
 "Where excavations have been carried out below the authorized levels, the Contractor shall 

backfill such excavations to the correct level with approved gravel compacted to 90% of 
modified AASHTO density or to the density of the surrounding material. 

 
 Where excavations for structures in hard material have been carried out, the Engineer may 

however require the over-excavation to be backfilled with a weak concrete if there is a danger 
of settlement or differential settlement of the foundations. 

 
 Where the sides of excavations against which concrete is to be cast have been over-

excavated or have collapsed partially, the Contractor shall retrim the excavations if necessary 
and, unless other remedial measures are agreed to by the Engineer, shall cast the concrete 
for the structure, including any additional concrete which may be required as a result of the 
over-excavation or partial collapse.  The cost of the additional concrete or remedial measures 
shall be for the Contractor's account." 

 
PSD 5.2.2.2   Borrow pits 
 
 Add the following: 
 
 "A commercial source shall, for the purposes of this specification, mean a source of material 

provided by the Contractor, not the employer. 
 
 Where it is specified that material shall be obtained from commercial sources, the Contractor 

shall be responsible and include in his prices for borrow to fill from commercial sources, for 
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finding a source of suitable material, for making all arrangements for procuring the material with the owner of 
the source, for the payment of any royalties, charges or damages and, for transporting the material to the site 
regardless of the distance involved.  No payment will be made for the removal of overburden or stockpiling at 
the commercial source and no extra over payment for excavating in intermediate, hard or boulder material 
shall apply." 

 
 
PSD 5.2.2.3 Disposal 
 
 Add the following: 
 
 "The Contractor shall provide the necessary spoil sites and shall make the necessary 

arrangements with the owner of the site where the material is disposed of and shall include in 
his rates for all charges in this regard and for transporting the material regardless of the 
distance involved." 

 
 Add the following subclauses: 
 
"PSD 5.2.2.4 Selection and stockpiling 
 
 Approval or designation of the material in a particular borrow pit or excavation for a particular 

purpose does not imply that all the material in the borrow pit or excavation is suitable for the 
particular purpose to which the said approval or designation relates, nor that all material in the 
borrow pit or source should be used for the particular purpose.  The Contractor shall select 
suitable material from that borrow pit or source, discard unsuitable material and reserve material 
for other purposes as necessary. 

 
 The Contractor shall organise and carry out his operations in such a manner as will prevent the 

contamination of suitable embankment and backfill material with unsuitable materials.  Any 
excavated material which becomes, in the Engineer’s opinion, unsuitable for use in 
embankments or backfill as a result of contamination, shall be disposed of in a manner 
acceptable to the Engineer and shall be replaced by the Contractor with materials acceptable to 
the Engineer, all at the Contractor’s cost. 

 
PSD 5.2.4.2 Topsoiling 
 
 Replace the last sentence with : 
 
 "The final thickness of the topsoil shall be as directed by the Engineer or as indicated on the 

drawings. 
 
 Drainage ditches shall be excavated, topsoiled and seeded in February prior to any 

stormwater system being channelled into the ditches. Stormwater shall only be permitted to 
enter the ditches once the grass has been established.” 

 
PSD 5.2.5 Transport for Earthworks 
 
PSD 5.2.5.2   Overhaul 
 
 Replace the contents of this subclause with the following: 
 
 "No overhaul will be paid under sections 1200 D, 1200 DM, 1200 DK or 1200 DB.  All transport 

costs must be included in the relevant payment clauses."



 
CONTRACT No. SCM/MOH/05/2025 
Part C3: Scope of work 
Part C3.5.2:  Variations and Additions to Standard and Particular Specifications 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.5-31  
 
 

PSD 7 TESTING 
 
PSD 7.2 Taking And Testing Of Samples 
 
 Replace the contents of this subclause with the following: 
 
 "The Contractor shall arrange with an approved laboratory to carry out sufficient tests on a 

regular basis as agreed between him and the Engineer to determine whether the degree of 
compaction, and, where applicable, the quality of materials used, comply with the specification 
and shall submit the results of these tests to the Engineer in a form approved by him.  The 
Engineer may likewise carry out such tests. 

 
 Testing by the Engineer will not relieve the Contractor of his obligations to provide materials 

and workmanship in accordance with the specifications. 
 
 The requirements of the density for a particular lot shall be deemed to be satisfied if at least 

75% of the dry-density tests show values equal to or above the specified density and no single 
value is more than five percentage points below the specified value." 

 
PSD 8 MEASUREMENT AND PAYMENT 
 
PSD 8.1 Basic Principles 
 
 Add the following paragraph: 
 
"PSD 8.1.4 Where backfilling is part of the activities described under a payment clause, the word 

backfilling includes the supply of the approved backfilling (regardless of the source and 
distance), as well as the placing of the material as described under subclause PSD 2.3." 

 
PSD 8.3 Scheduled Items 
 
 ADD THE FOLLOWING ITEMS: 
 
“PSD 8.3.14 Backfilling of pit latrine holes.  ......................................................................................... Unit : No 
 
 The tendered rate shall include full compensation for the breaking up and disposal of the 

existing reinforced concrete slab, the supply of all material, backfilling of the pit latrine hole 
with approved material compacted to 90% of modified AASHTO density or to the density of the 
surrounding material and the reinstatement of any subsidence of material that has taken place 
at the end of the contract period..”  

 
PSDB EARTHWORKS (PIPE TRENCHES)  (1989) 
 
PSDB 3 MATERIALS 
 
PSDB3.1 Methods of classifying (Clause 3.1) 
 
  Replace the contents of this sub-clause with the following : 
 
PSDB3.1.1  Save and except in respect of those portions of the Works which are specified in Portion 1 of 

the Project Specifications to be executed utilising Labour Intensive Construction Methods, the 
Contractor may use any method he chooses to excavate any class material, but his chosen 
method of excavation shall not determine the classification of the excavation.  The Engineer 
will determine the classification of the materials.



 
CONTRACT No. SCM/MOH/05/2025 
Part C3: Scope of work 
Part C3.5.2:  Variations and Additions to Standard and Particular Specifications 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.5-32  
 
 

PSDB3.1.2  The classification will be based on the specified construction methods, inspection of the 
material to be excavated and on the criteria given in PSDB3.2 below, as applicable. 

 
PSDB3.1.3  Where the utilisation of Labour Intensive Construction Methods is specified in Portion 1 of the 

Project Specification for certain classes of excavation only, the material for those classes of 
material to be excavated using Labour Intensive Construction Methods will be classified in 
terms of PSDB3.2.2 and for those classes of excavation which are not required to be executed 
by Labour Intensive methods, classification will be based on the criteria given in PSDB3.2.1 

 
  (i.e. Where it is specified that the excavation of soft materials only shall be executed using 

Labour Intensive Construction Methods, the classification of the soft material to be so 
excavated will be based on the criteria given in PSDB3.2.2(a) and the Contractor will be 
required to excavate all such soft material by Labour Intensive methods.  However, when the 
material is classified in terms of PSDB3.2.2 (b) to be "intermediate" and is thus no longer 
required to be excavated by Labour Intensive methods, the classification of the material not 
required to be excavated using Labour Intensive methods will be based on the criteria given in 
PSDB3.2.1 (thus a material classified as "intermediate" in terms of PSDB3.2.2 (b) may in 
terms of PSDB3.2.1 be deemed to be "soft" and will be measured and paid as such under 
such circumstances.). 

 
PSDB3.1.4  All tools and equipment referred to in PSDB3.2 shall be in good mechanical and operational 

condition. 
 
PSDB3.1.5  "Efficiently" as used in PSDB3.2.2 (a) - (c) shall be taken to mean "in a manner that can be 

reasonably expected of a Contractor, having regard to the production achieved". 
 
PSDB3.1.6  The classification of material other than "soft excavatability" shall be agreed upon before 

excavation may commence. 
 
PSDB3.1.7  The Contractor shall immediately inform the Engineer if and when the nature of the material 

being excavated changes to such an extent that a new classification is warranted for further 
excavation.  Failure on the part of the Contractor to advise the Engineer in good time shall 
entitle the Engineer to reclassify, at his discretion, such excavated material. 

 
PSDB3.2 Classes of Excavation (Sub-Clause 3.1) 
 
  Add the following new sub-clause: 
 
PSDB3.2.1  Classes of excavation where Labour Intensive Construction Methods are NOT specified 
 
  The excavation of material will, in the case of work which is NOT required in terms of the 

Contract to be executed utilising Labour Intensive Construction Methods, be classified 
according to SABS 1200D for the purpose of measurement and payment. 

 
  Add the following new sub-clause : 
 
PSDB3.2.2  Classes of excavation where Labour Intensive Construction Methods are specified 
 
  The excavation of material will, in the case of work which is required in terms of the Contract 

to be executed utilising Labour Intensive Construction Methods, be classified as follows for 
purposes of measurement and payment: 

 
 a) Soft excavation
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  i)  Class 1 
   Soft excavation Class 1 shall be excavation, including the excavation of boulders 

not exceeding 0,04 m3, in material that can be excavated and removed from the 
excavation by an average able bodied labourer or group of such labourers, at a 
rate of not less than 2,0 m3 per 9,25 hour working day per labourer, using only 
picks, "gwalas", shovels and similar hand tools. 

 
  ii) Class 2 
   Soft excavation Class 2 shall be excavation, including the excavation of boulders 

not exceeding 0,04 m3, (excluding soft excavation Class 1) in material that can be 
excavated and removed from the excavation by an average able bodied labourer 
or group of such labourers, at a rate of not less than 1,0 m3 and not more than 2,0 
m3 per 9,25 hour working day per labourer, using only picks, "gwalas", shovels and 
similar hand tools. 

 
 b) Hard rock excavation 
 
  Hard rock excavation shall be excavation of undecomposed boulders exceeding 0,04 m3 

and excavation in solid rock occurring in bulk or in banks or ledges, which requires 
loosening or breaking up by drilling, wedging, splitting or blasting or by other approved 
quarrying methods, prior to being excavated and removed from the excavation utilising 
only picks, "gwalas", shovels and similar hand tools. 

 
  (NOTE: Such excavation generally includes materials such as formations of unweathered 

rock that can be removed only after blasting.) 
 
  The Engineer will give written approval, for which portions of the Works, based on the 

evidence provided from trial holes excavated at approximately 200 m spacing by the 
Contractor for this purpose, will be executed utilising conventional Construction methods.  
The Trial hole shall be excavated to trench depth utilising a Cat 416 Backacter or similar. 

 
PSDB 3.5 Backfill Materials 
 
 Add the following paragraphs: 
 

"c) Cement stabilized backfilling 
 

 Backfilling shall be stabilized with 5% cement where directed by the Engineer.  
Aggregate shall consist of approved soil or gravel containing stones not bigger than 38 
mm and with a plasticity index not exceeding 10. 

 
 The soil or gravel shall be mixed with 5% cement and shall be compacted in layers of 

100 mm thick to 90% of modified AASHTO density. 
 

d) Soilcrete backfilling 
 
 Aggregate for soilcrete shall be mixed with 5% cement and shall consist of approved 

soil or gravel containing stones not bigger than 38 mm and with a plasticity index not 
exceeding 10. 

 
 The soil or gravel shall be mixed in a concrete mixer with the cement and enough water 

to such a consistency that the mixture can be placed with vibrators to fill all voids 
between the pipe and the sides of the trench.  Shuttering shall be used where 
necessary."
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PSDB 3.6 Materials For Reinstatement Of Roads And Paved Areas 
 
PSDB 3.6.1 Subbase and Base 
 
 Substitute DB 3.6.1 with the following: 
 
 Where trenches cross or run adjacent to surfaced roads and paved areas of which the 

surfaces are scheduled to be reinstated, the material excavated from the existing base and/or 
subbase pavement layer(s) shall be set aside and used in the reconstruction of the subbase 
layer.  Where applicable, new material complying with the requirements of SABS 1200 MF 
shall be used in the reconstruction of the base layer.  Any shortfall in material for the 
reconstruction of the subbase layer shall be made up by the use of material complying with the 
requirements of SABS 1200 ME. 

 
PSDB 3.7 Selection 
 
 Replace the words "if he so wishes" in the first line of the second paragraph with the words "at 

his own cost". 
 
PSDB 4 PLANT 
 
PSDB 4.1 Excavation Equipment 
 
 Add the following paragraph: 
 
 "All excavations in excess of the specified depth and width must be backfilled with approved 

backfilling material.  No additional payment regarding this will be made; it will be assumed that 
payment is included in the tendered rates for the applicable items.” 

 

PSDB 4.3 Compaction Equipment 
 
 Add the following to DB 4.3: 
 
 Heavy mechanical rammers shall not be used until the fill has reached a depth of 300 mm 

above the top of the pipe. 
 
PSDB 5 CONSTRUCTION 
 
PSDB 5.1 Precautions 
 
PSDB 5.1.3 Accommodation of traffic and access to properties   
 
 REPLACE THE SEMICOLON AND THE WORD "and" AT THE END OF SUBCLAUSE 5.1.3(a) 

WITH A FULL STOP AND REPLACE ITEM (b) WITH THE FOLLOWING: 
 

"b) Where necessary to achieve compliance by the Contractor with his obligations in terms of 
subclause PS 8.1 of Portion 1 of the Project Specifications to provide and maintain 
pedestrian and vehicular access to properties affected by the works, the Contractor shall 
construct and maintain to the satisfaction of the Engineer, such temporary access roads 
around, and/or steel or timber bridges over excavations in roads, pavements, entrances or 
accesses to properties.
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 Temporary pedestrian access bridges shall be at least 1,2 m wide and temporary access 
bridges for vehicles shall be at least 3,6 m wide.  All temporary access bridges shall be 
fitted with handrails as well as protective mesh fencing on both sides. 

 On completion of the work, the Contractor shall dismantle and remove all such temporary 
constructions and reinstate these areas to their former condition. 

 
 Except only where the Engineer has included in the Schedule of Quantities, particular 

payment items specifically therefor, the Contractor will not be paid directly for the 
construction and maintenance of temporary access roads and/or the provision and 
maintenance of bridges as aforementioned, and the costs thereof shall be deemed 
included in the Contractor’s tendered rates for excavation." 

 
PSDB 5.2 Minimum Base Widths 
 
 Replace paragraph (a) with the following: 
 
 "Where two or more pipes are placed in the same trench, the specified base width shall be as 

per the drawings." 
 

Add the following to DB5.2: 
 
c) The minimum base width for HDPE water pipe used for erf connections may be 300mm 

provided that the pipe is laid without connections. On the stands the trench depth may 
be such that the pipe has a cover of at least 300mm to final ground level. 

 
PSDB 5.4 Excavation 
 
 Add the following: 
 
 "All excavation for pipes must be done according to the trench excavation method, and not to 

the fill method.  No additional payment extra over to that listed under item 8.3.3 will be made 
for pipes, culverts or any other structure that falls within the road or fill layers. Trenches shall 
be of such a depth that the minimum cover over he pipes shall be as indicated on the detail 
drawings.”" 

 
PSDB 5.5 Trench Bottom 

 
Add the following to DB 5.5: 
 
Unsuitable material shall only be removed from the trench bottom after an instruction in writing 
from the Engineer to this effect.  Payment for over excavation and backfill of over excavation 
will not be made unless the work is carried out according to written instructions from the 
Engineer. 
 
All over excavation in the trench bottom shall be backfilled with selected material complying 
with the requirements of SABS 1200 LB Clause 3.2 and shall be compacted to 90% mod. 
AASHTO density.
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PSDB 5.6 Backfilling 
 
PSDB 5.6.3 Disposal of Soft Excavation Material 
 
 Add the following to DB 5.6.3: 
 
 All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of at an 

allocated municipal dump site or other dump site as approved by the Engineer.  The free haul 
distance is unlimited. 

 
PSDB 5.6.6 Completion of Backfilling 
 
 Backfilling of all pipe services to the top of the selected blanket cover shall be done within 

three days after laying of pipes, except that pipe joints of pipes to be tested will be left open for 
a distance of 0,5 m both sides of the joint until the pressure test has passed after which the 
backfilling of pipe joints will be completed in accordance with requirements of this document. 

 
PSDB 5.6.8 Transport for Earthworks for Trenches  
 
 Delete the Sub-Clause and substitute: 
 
 “No overhaul shall be measured and rate must include for overhaul” 
 
 Add the following: 
 
"PSDB 5.6.9 Backfilling around structures 
 
 Backfilling around a structure shall not be commenced before it has been approved by the 

Engineer. 
 
 Approved granular material shall be used as backfill material around structures as shown on 

the drawings and shall be placed in layers not exceeding 150 mm compacted thickness, each 
layer being thoroughly compacted as specified on the drawings.” 

 
PSDB 5.7 Compaction 
 
PSDB 5.7.2 Areas Subject to Traffic Loads: 
 
 Add the following : 
 
 "All pipe trenches that fall within 1 000 mm of the road edges shall be regarded as areas 

subject to traffic loads." 
 
PSDB 5.9 Reinstatement Of Surfaces 
 
PSDB 5.9.5 Bitumen Roads: Surfacing 
 
PSDB 5.9.5.1 General 
 
 Add the following to DB 5.9.5.1: 
 
 Asphalt thickness to equal at least the existing bitumen wearing course.
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PSDB 8 MEASUREMENT AND PAYMENT 
 
PSDB 8.1 Basic Principles 
 
   Replace the rest of the clause from “along the route of the pipeline” in DB 8.1.1 with “at an 

allocated municipal dump site or other dump site approved by the Engineer with unlimited 
freehaul distance applicable. 

 
PSDB 8.1.2 Add the following: 
 
 "In the road prism the ground surface from which depth will be measured will always 

(irrespective of operation sequenced) be the road bed level at centre-line." 
 
  Insert the following heading for Clause 8.1.2 : 
 
  "Trenches not required to be excavated by Labour Intensive Construction methods" 
 
  Add the following new sub-clause : (Clause 8.1.5) 
 
 "Works required to be executed utilising Labour Intensive Construction methods 
 
 Separate items will be provided for works covered by this Specification which are required to 

be executed by Labour Intensive Construction methods and for works for which the utilisation 
of such methods is not required. 

 
 The trench depth increments referred to in Clause 8.1.2(b) and the trench depth increment for 

8.1.5 shall be : 
 
 a) up to 1,5 m in depth 
 b) over 1,5 m in depth but not exceeding 2,5m 
 c) over 2,5 m in depth but not exceeding 3,5 m 
 
 Trenches shall be measured volumetrically, irrespective of length. 
 
 Measurement and payment for works covered by this Specification and required to be 

executed utilising Labour Intensive Construction (LIC) methods shall, unless otherwise stated, 
be mutatis mutandis in accordance with the provisions of SABS 1200DB as amended in this 
Project Specification. 

 
PSDB 8.2 Computation Of Quantities 
 
PSDB 8.2.4 Shoring 
 
 Add the following to DB 8.2.4: 
 
 Shoring will not be measured and paid for, but is deemed to be included in the rates for 

excavation and backfill.
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PSDB 8.3 Scheduled Items 
 
PSDB 8.3.2 Excavation 
 
 Substitute: 
 
 a) Excavate in all materials for trenches, backfill, compact and dispose of 

surplus material, for pipes up to 700 mm dia for total trench depth  ....................  Unit:  m³  
 
 Add the following to D 8.3.2(a): 
 
 The removal and backfilling of the top layer of the trench with topsoil compacted as described 

in clause 5.7.1 shall be included in this item.  The use of local labour will be as specified in  PS 
10. 

 
 Add the following: 
 
 b) Extra-over item (a) above for: 
 
 3) Excavation in soft material by labour based methods for 

trenches shallower than 1,5 m and where the total depth of the 
trench can be classified as excavation in soft material.  
Compaction by labour based methods is excluded.  ................................... Unit: m³ 

 
d) Hand Excavation to expose existing services in a careful manner  ......................  Unit: m³ 
 
 The provisions of DB 8.3.2(a), and DB 8.3.2(c) shall apply mutatis 

mutandis for hand excavation. 
 Payment shall only be made if so ordered by the Engineer. 
 
e) Excavate in all materials for combined sewer and water pipe trenches, 

backfill, compact and dispose of surplus material  ................................................. Unit: m³    
 
 The Municipality may decide to lay both the new sewer and water 

pipes in one wide combined trench that may be excavated in one 
process.  The two pipes will not necessarily be laid at the same depth 
with the result that one half of the trench width may have to be 
excavated deeper. 

 
f) Extra over item e) above for 

 
2)  Hard Rock excavation  ................................................................................. Unit: m³  
 
3)  Excavation in soft material by labour based methods for 

trenches shallower than 1,5 m and where the total depth of the 
trench can be classified as excavation in soft material.  
Compaction by labour based methods is excluded. .................................... Unit: m³ 

 
PSDB 8.3.3 Excavation Ancillaries 
 
PSDB 8.3.3.1 Make up deficiency in backfill material (provisional)  .......................................................  Unit: m³
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 Add the following to the last paragraph of DB 8.3.3.1: 
 
 No payment will be made for the transport of material from commercial sources or sources 

outside the site that the Contractor has selected. 
 
PSDB 8.3.3.3 Compaction in road reserves  ..........................................................................................  Unit: m³ 
 
 Add the following to DB 8.3.3.3: 
 This item is applicable where the requirements of DB 5.7.2 are applicable.  This item is only 

applicable to the backfill above the bedding and fill blanket. 
 
PSDB 8.3.3.4 Overhaul 
 
 Substitute DB 8.3.3.4 with the following: 
 
 No overhaul will be paid for.  The specified free haul distance is unlimited. 
 
 Replace item 8.3.5 with the following: 
 
“PSDB 8.3.5 Existing Services That Intersect Or Adjoin A Pipe Trench 
 
PSDB 8.3.5.1 Services that intersect a trench 
 
 Add the word “fences” after “erf connections” in this paragraph 
 
PSDB 8.3.5.2 Services that adjoin a trench 
 
 Replace the last phrase “measured for shoring” with the words “protected by shoring”.  The 

rate for this item shall cover the cost of any necessary shoring. 
 
PSDB 8.3.7 Accommodation of traffic 
 
 REPLACE THE HEADING AND CONTENTS OF ITEM 8.3.7 WITH THE FOLLOWING: 
 
PSDB 8.3.7 "Accommodation of traffic .............................................................................................. Unit: sum 
 
 The tendered sum shall, (except where particular items are scheduled to cover particular 

costs) include full compensation for compliance with the requirements of 5.1.3 of SABS 
1200 DB (as amended), including the construction and maintenance of bypasses and the use 
of existing roads as bypasses during the construction period. 

 
 It shall also include full compensation:  for the provision, maintenance and removal of all traffic 

control measures, including temporary traffic signs, road markings, lighting, barricading, 
flagmen and, where necessary, communications equipment to regulate traffic; for the 
construction of temporary drainage works; for the maintenance of drainage works; and for 
arrangements for moving and subsequently reinstating services for the purposes of 
accommodating traffic, attending to traffic problems and complying with the requirements of 
the Road Traffic Ordinance and the relevant local authorities. 

 
 The tendered lump sum shall not be adjusted in the event of any extension of time for 

completion being granted by the Engineer in accordance with clause 42 of the Conditions of 
Contract.
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 Payment shall be made in equal monthly instalments over the entire period allowed for 
completion, provided that where any extension of time for completion is granted, the amount 
which shall be payable under this item in any subsequent monthly payment certificate shall be 
the outstanding unpaid amount of the lump sum, divided by the number of months remaining 
until the due completion date of the Contract, as revised in accordance with the Conditions of 
Contract." 

 
 ADD THE FOLLOWING ITEM: 
 
"PSDB 8.3.8 Safety measures for open trenches at night .................................................................. Unit: sum 
 
 The tendered sum shall include full compensation to keep the excavations safe during the 

night.  All the applicable requirements of the different Acts shall be adhered to." 
 
PSGA CONCRETE (SMALL WORKS)  (1982) 
 
PSGA 3 MATERIALS 
 
PSGA 3.2 Cement 
 
PSGA 3.2.1 Applicable Specifications 
 
 Add the following: 
 
 "Only the use of Portland Cement shall be allowed." 
 
PSGA 5 CONSTRUCTION 
 
PSGA 5.2 Formwork 
 
PSGA 5.2.1 Classification of Finishes 
 
 Replace the contents of this subclause with the following:- 
 
 "All concrete finishes shall be classified as Smooth unless shown otherwise on the drawings. 

Imperfections such as small fins, bulges, irregularities, surface honeycombing and 
unacceptable surface discolorations shall be made good and repaired by approved methods.  
The finished dimensions shall be to Degree of Accuracy II as defined in Clause 6 of SABS 
1200 G." 

 
PSGA 5.4 Concrete 
 
PSGA 5.4.1.6 Ready Mix Concrete 
    
 The production of concrete at a central production facility shall be permitted.  In all cases a 

design mix shall be submitted for the Engineer’s approval. 
 
PSGA 7 TESTS 
 
PSGA 7.2 Testing 
 
PSGA 7.2.1 General 
 
 Replace the contents of this subclause with the following:-
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 “A test shall consist of 6 cubes taken on the site of the specific work. Of these, 3 shall be 
tested at 7 days and 3 at 28 days at an approved laboratory.  Should these tests not meet the 
requirements of the specification the concrete shall be rejected unless the Contractor can 
prove, at his own cost, the acceptability thereof.  Tests taken at a central production facility for 
ready mixed concrete as part of their quality control shall not be acceptable for evaluation.”  

 
PSGA 8 MEASUREMENT AND PAYMENT 
 
 ADD THE FOLLOWING ITEMS: 
 
"PSGA 8.9 Concrete floors for toilet structures  ................................................................................... Unit : No 
 
 The tendered rate shall include full compensation for the construction of the concrete floors as 

indicated on the drawings, including all excavations, the supply of all materials, plant, and labour 
for the concrete and reinforcement in the elements including the cost of moulds for the forming 
them, special finishes, curing, transport and grouting. 

 
PSL MEDIUM PRESSURE PIPELINES 
 
PSL 3 MATERIAL 
 
PSL 3.1 General 
 
 Substitute the first sentence of L 3.1 with the following: 
 
 Types and classes of pipes shall be as scheduled. 
 
PSL 3.3 CI Pipes, Fittings And Specials 
 
 Add the following to L 3.3: 
 
 All cast iron fittings for use with uPVC pipes shall be coated with two coasts of bitumen paint. 
 
PSL 3.8 Jointing Materials 
 
PSL 3.8.1 AC Pipes 
 
 Add the following to L 3.8.1: 
 
 Cast iron fittings, except valves, may be jointed to AC pipes with AC 3-ring sleeve-type 

couplings.  If the pipe differs from the class of the cast iron fittings, class to class adapters 
shall be used and the cost shall be included in the cost of the fitting. 

 
PSL 3.8.4 Loose Flanges 
 
 Substitute the first sentence of the last paragraph of L 3.8.4 with the following: 
 
 Bolts and nuts shall comply with the requirements of SABS 135. 
 
PSL 3.9 Corrosion Protection 
 
PSL 3.9.2.1 Steel pipes of nominal bore up to 150 mm 
 
 Add the following:



 
CONTRACT No. SCM/MOH/05/2025 
Part C3: Scope of work 
Part C3.5.2:  Variations and Additions to Standard and Particular Specifications 

 
 

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.5-60  
 
 

 Steel pipes shall be galvanised. 
 
PSL 3.9.5 Joints, Bolts, Nuts and Washers 
 
 Substitute L 3.9.5 with the following: 
 
 All joints, bolts, nuts and washers shall be cadmium-plated or stainless steel. 
 
 
PSL 4 PLANT 
 
PSL 4.3 Testing 
 
 Add the following to L 4.3 
 
 The Contractor must ensure that the test equipment is in good order and that it is calibrated.  

The Contractor must make his own arrangements with regard to water for testing.  All costs for  
obtaining water for testing and re-testing are deemed to be included in the rates. 
 

PSL 5  CONSTRUCTION 
 
PSL 5.6 Valve And Hydrant Chambers 
 
PSL 5.6.1 General 
 
 Substitute the first sentence of L 5.6.1 with the following: 
  
 The drawings of valve and hydrant chambers which are supplied with the document shall 

supersede the corresponding drawings in the standard specification. 
 
 Add new clause: 
 
PSL 5.11 Disruption In Water Supply 
 
PSL 5.11.1 Planned Disruption 
 
 The contractor may not open or close any valves on existing water lines. 
  
 The contractor must give the Maintenance Division of the City Engineers Department 36 hour 

notice if a disruption of water supply is needed.  
 
 The Contractor shall notify all affected households of a planned disruption of water supply at 

least 24 hours in advance. This notice shall be in English and delivered to each household. 
 
PSL 5.11.2 Unplanned Disruption 
 
 In case of unplanned breakage of pipes (accidental), the Contractor may close valves to 

reduce water losses only with the permission of one of the above mentioned officials. The time 
and date of this permission must be recorded in the site diary and site instruction book. 

 
 After the broken pipe is repaired, the Contractor shall report back to the official that gave 

permission for the valves to be closed. With his permission the valves may be reopened. The 
time and date of this permission must be recorded in the site diary and site instruction book. 
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 Where the maintenance division under took the maintenance work, the Contractor shall record 
the event as above. The Contractor may be held liable for the costs incurred by the 
maintenance division. 

 
PSL 7 TESTING 
 
PSL 7.3 Standard Hydraulic Pipe Test 
 
PSL 7.3.1 Test Pressure and Time of Test 
 
 Add the following to L 7.3.1.1: 
 
 Pipes shall not be tested against isolating valves.  Special blank flanges or end caps, fully 

anchored, shall be provided for testing. 
 
 Substitute L 7.3.1.2 with the following: 
 
 The test pressure for field testing shall be 1,5 times the rated maximum working pressure of 

the pipe e.g. class 12 AC pipe (0,6 MPa rated working pressure) shall be tested to 0,9 MPa 
and class C AC pipe (0,9 MPa rated working pressure) to 1,35 MPa. and a class 9 PVC pipe 
(0,9 MPa rate working pressure) to 1,35 MPa. 

 
 Substitute L 7.3.1.3 with the following: 
 
 The test pressure applied according to L 7.3.1.2, must, with allowance for any level differences 

along the pipe line, be such that the pressure at any point in the pipe line will be at least 1,25 
times and not more than 1,5 times the rated working pressure of the pipe. 

 
PSL 8 MEASUREMENT AND PAYMENT 
 
PSL 8.2 Scheduled Items 
 
PSL 8.2.1 Supply, lay and bed pipes complete with couplings  ......................................................... Unit: m 
 
 Add the following: 
 
 “No additional measurement and payment will be applicable for cutting of pipes and supplying 

and fixing of extra couplings”. 
 
 
PSL 8.2.4 Extra-over 8.2.1 for the cutting of the pipe and the supplying and fixing of the 

extra coupling  ...................................................................................................................Unit: No 
 
 Delete item 8.2.4 
 
PSL 8.2.11 Anchor/Thrust Blocks and Pedestals  ............................................................................... Unit: m³ 
 
 Substitute L 8.2.11 with the following: 
 
 Anchor and thrust blocks shall be measured per cubic metre concrete and the tendered rate 

shall include for all formwork and reinforcement (where specified) for the required dimensions.  
The tendered rates shall also include the wrapping of PVC pipes and fittings with Densopol 80 
or a similar approved material where the pipes and fittings come into contact with concrete. 
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PSL 8.2.16 Work On Existing Sewer Lines 
 
 a) Cut into and Connect to Existing Mains  ..............................................................  Unit:  No 
 
 State type and size of pipe 
 
 b) Connect to end of existing pipe by removing end cap or cutting off pipe  ..............Unit: No 
 
 State type and size of pipe 
 
 The cutting into existing mains shall be measured by the number of each type and diameter of 

pipe cut into. 
 
 The tendered rate shall include full compensation for all arrangements with the relevant 

authorities, isolating the main, cutting into the main to accommodate the supplied connecting 
fitting, dewatering, excavating, removing of excess material, taking steps to prevent the 
ingress of soil, stones and other material into the main as well as all material and labour to 
connect the pipe.  The indicated size and type of existing water mains may not be correct and 
shall be exposed and verified by the Contractor before any material is ordered. 

 
PSLB BEDDING (PIPES)  (1983) 
 
PSLB 3 MATERIALS 
 
PSLB 3.1 Selected Granular Material 
 
 Replace the contents of this subclause with the following: 
 
 "Selected granular material shall have a PI not exceeding 6 and shall be free from sharp-

edged particules exceeding 19 mm." 
 
PSLB 3.2 Selected Fill Material 
 
 Add the following: 
 
 "Where required, selected fill material used for bedding, is to be stabilized with 5% cement as 

specified under subclause PSDB 3.5(c)." 
 
PSLB 3.3 Bedding 
 
 Add the following: 
 
 "uPVC and HDPE pipes are considered to be flexible pipes for the purpose of this subclause." 
 
PSLB 3.4 Selection 
 
PSLB 3.4.1 Suitable material available from trench excavation 
 
 Replace the words "(but is not required)" in the fifth line with the words "(at his own cost)". 
 Add the following to sub-clause LB 3.4.1: 
 
 Notwithstanding the requirements of Clause 3.7 of SABS 1200 DB and Subclause 3.4.1 of 

SABS 1200 LB with regard to the use of selective methods of excavating, the Contractor shall 
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utilise selective excavating methods and provide and use equipment which shall prevent 
covering or mixing of materials suitable for bedding. 

 
PSLB 5 CONSTRUCTION 
 
PSLB5.1 General 
 
PSLB 5.1.2 Details of bedding 
 
 Not withstand the prescriptions of this or other clauses, the cover over the pipe of 

bedding/selected fill blanket may be reduced to 150mm with the permission of the Engineer. 
 
PSLB 5.1.3 Placing 
  
 Add the following new subclause: 
 
PSLB 5.1.3.5 Selected fill 
 
 The selected fill blanket shall be completely placed and compacted within three (3) days after 

laying of the pipe, except for 0,5 m both sides of every pipe joint.  The Engineer shall have the 
right to stop any further pipe laying until compliance with the above requirement is achieved 
and the Contractor shall not be allowed to claim any payment or extension of time for 
completion due to this requirement. 

 
PSLB 8 MEASUREMENT AND PAYMENT 
 
PSLB 8.1 Principles 
 
PSLB 8.1.3 Volume of Bedding Materials 
 
 Add the following to paragraph (b): 
 
 "The depth of bedding as specified in PSLB 5.1.2. is applicable.  The volume of bedding 

material displaced by the pipeline shall not be included in the calculation of the volume of 
bedding material." 

 
PSLB 8.1.5 Disposal Of Displaced Material 
 
 Add the following to LB 8.1.5: 
 
 Surplus displaced material shall be transported and disposed of at an allocated municipal 

dump site or other dump site approved by the Engineer with unlimited freehaul applicable. 
 
PSLB 8.1.6 Freehaul 
 
 Add the following to LB 8.1.6: 
 
 Unlimited freehaul is applicable to selected granular and selected fill material: 
 
PSLB 8.2.6 Encasing of Pipes in Soilcrete 
 
 Add the following item: 
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 Encase pipe in soilcrete consisting of 1 part cement and 12 parts selected granular material 
mixed with water to a stiff consistency and mechanically vibrated as concrete.  The rate shall 
include the cost of formwork, material, transport plant and labour. 

 
PSLB 8.2 Scheduled Items 
 
PSLB 8.2.1 Provision Of Bedding From Trench Excavation 
 
 REPLACE THE PARAGRAPH “THE RATE SHALL …..” WITH THE FOLLOWING 
 
 “The rates shall cover the cost of acquiring, from within the site boundaries, bedding that 

complies with the relevant requirements of the specification, of delivering it to points alongside 
the trench spaced to suit the Contractor’s methods of working, and of disposing of displaced 
material outside the site boundaries.” 

PSLB 8.2.2 Supply only of bedding by importation 
 
PSLB 8.2.2.3 Supply only of bedding by importation from commercial sources ...................................... Unit:  m3 

 
 Delete the paragraph “The rate shall ….”  And substitute with the following: 
 
 “The rate shall cover the cost of acquiring from commercial sources bedding that complies with 

the relevant requirements of the specification, of delivering it to points alongside the trench 
spaced to suit the Contractor’s methods of working, including all haul and disposing of displaced 
material outside the site boundaries.” 

 ADD THE FOLLOWING ITEMS: 
 
"PSLB 8.2.6 Extra over items 8.2.1 and 8.2.2 for bedding stabilised with 5% cement  .......................... Unit : m3 
 
 The tendered rate shall include full compensation for selecting, mixing, backfilling and 

compacting the stabilised material to 90% of modified AASHTO density." 
 
PSLB 8.2.7  Extra over items 8.2.1 and 8.2.2 for 5% soilcrete bedding ................................................ Unit : m3 
 
 The tendered rate shall include full compensation for supply, delivery, mixing, placing, backfilling 

and compacting the soilcrete bedding”. 
 
PSLD SEWERS (1982) 
 
PSLD 3 MATERIALS 
 
PSLD 3.1 Pipes 
 
PSLD3.1.5 uPVC Pipes 
 
 Delete the contents of this subclause and substitute the following: 
 
 uPVC pipes shall comply with SABS 791 CL34 heavy duty or SABS 1601/1994 CLASS 400 

heavy duty. 
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PSLD 3.5 Manholes, Chambers, Etc. 
 
PSLD 3.5.2 Precast concrete sections 
 
 Add the following: 
 
 "Sectional spun concrete cylinders shall be manufactured from dolomitic aggregate." 
 
PSLD 3.5.7 Step Irons  
 
 Delete the contents of this subclause and substitute the following: 
 
 "Step irons shall be of the copolymer polypropylene type with a 12 mm dia. high tensile steel 

reinforced core and shall be of length suitable for fixing in brick, precast concrete or reinforced 
fibre cement as applicable." 

 
 Add the following: 
 
PSLD 3.5.8 Manhole covers and frames 
 
 Substitute LD 3.5.8 with the following: 
 
 All manhole covers and frames must be lockable precast concrete as manufactured by Rocla, 

or equivalent. 
 
 Covers inside the site boundary as well as covers in street reserves will be heavy duty. 
 
PSLD 3.6 Marker Posts 
 
 Replace the words "project specification" with "drawings." 
 
PSLD 5 CONSTRUCTION 
 
PSLD 5.6 Manholes, Inspection Chambers, Etc 
 
PSLD 5.6.1 General 
 
 Add the following to LD 5.6.1: 
 
 Manholes shall be constructed as shown on the drawings.  The final cover level of manholes 

in streets and paved areas shall be the same as the level for the street or paved area.  In mid 
block sewers it shall be 150 mm above ground level.  If a manhole is positioned at a low point 
or in a hollow where stormwater infiltration may occur, the manhole cover level must be raised 
to a level to avoid the danger of infiltration as instructed by the Engineer. 

 
PSLD 5.6.3 Step Irons 
 
 Substitute LD 5.6.3 with: 
 
 Step irons shall not be installed in manholes. 
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PSLD 5.9 Connecting Sewers 
 
PSLD 5.9.1 Location and details 
 
 Add the following to LD 5.9.1: 
 
 Erf sewer collectors shall be installed in the exact positions as indicated on the drawings and 

be laid at a minimum gradient of 1:60, except where otherwise ordered by the Engineer.  The 
position of future house connections shall be determined by the Engineer on site. 

 
PSLD 5.9.2 Marker Posts 
 
 Delete the contents of this subclause and substitute the following: 
 
 "Sewer connection ends shall be marked as shown on the drawings." 
 
 Add the following clause: 
 
"PSLD 5.11 Backfilling Around Manholes 
 
 "Material used to backfill around manholes that fall within the road reserve must comply with 

SABS 1200 LB subclause 3.1.  Material used to backfill around other manholes must comply 
with SABS 1200 DB subclause 3.5. 

 
 Material adjacent to the walls of the manholes must be watered and mixed to its optimum 

moisture content, and compacted in layers not exceeding 150 mm in the compacted state.  
Compaction must be minimum 100% MOD AASHTO for non-cohesive material, and minimum 
93% of MOD AASHTO density for cohesive materials. 

 
 Backfilling around the structure must be carried out in even layers to avoid uneven side 

forces." 
 
PSLD 7 TESTING 
 
PSLD 7.1 General 
 
 Add the following to LD 7.1.5: 
 
 All tests shall be repeated after the completion of backfilling of pipe trenches. 
 
PSLD 7.2 Tests And Acceptance/Rejection Criteria 
 
PSLD 7.2.6 Watertightness of Manholes 
 
 Add the following: 
 
 "Manholes shall be filled with water up to the underside of the frame of the lid. The manhole 

shall then be left for a hour to ensure that initial absorption takes place and thereafter be 
topped up. The level of the water shall not drop by more than 20mm in the following hour. The 
Contractor shall remove the water after the test has been completed. Under no circumstances 
shall the water be permitted to drain down the network. 

 
 Should any manhole fail to pass the inspection to the satisfaction of the Engineer, the fault or 

faults shall be made good by the Contractor at his own expense according to methods 
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approved by the Engineer and the work shall be inspected again.  The cost of all extra work 
and inspection shall be borne by the Contractor." 

 
PSLD 8 MEASUREMENT AND PAYMENT 
 
PSLD 8.2 Scheduled Items 
 
PSLD 8.2.2 Extra-Over Item 8.2.1 for Specials 
 
 a) Rodding eye ............................................................................................................Unit: No 
 
 The tendered rate shall include full compensation for dealing with excavation and backfilling 
 and the cost of construction of the rodding eye complete with 1 m maximum rising pipe, cover 
 box, concrete sleeve, 45 deg bend or plain 45 deg junction and all other specials as per 
 standardised detail. 
 
PSLD 8.2.6 Erf Connections 
 
 Substitute LD 8.2.6 with the following: 
 
 Future House Connections 
 
 a) Short house sewer connection using: 
 

i)  uPVC Solid Wall Class 34  ............................................................................  Unit: No 
ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 

 
 The rate includes supply, lay, joint and bed of a 1 m long 110 mm  pipe complete with 

marker, end cap including Y-junction on erf sewer complete as per drawing.  
Excavation, backfilling and compaction are excluded.  

 
b) Long house sewer connection using: 
 

i)  uPVC Solid Wall Class 34 .............................................................................  Unit: No 
ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 

  
 The rate includes supply, lay, joint and bed of a 1,5 m long 110 mm  pipe complete 

with marker, end cap including Y-junction on erf sewer complete as per drawing.  
Excavation, backfilling and compaction are excluded.  

 
 c) Short short house sewer connection using: 
 

i)  uPVC Solid Wall Class 34 .............................................................................  Unit: No 
ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 

 
 The rate includes supply, lay, joint and bed of a 0,5 m long 110 mm  pipe complete 

with marker, end cap including Y-junction on erf sewer complete as per drawing.  
Excavation, backfilling and compaction are excluded. 

 
 d) Future Parks and Business Sewer Connections using:  
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i)  uPVC Solid Wall Class 34 .............................................................................  Unit: No 
ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 

 
 The rate includes supply, lay, joint and bed of an end cap with marker.  Excavation, 

backfilling and compaction are excluded.  
 
 Toilet Connections 
 

e) Short toilet connection using: 
 
 i)  uPVC Solid Wall Class 34 .............................................................................  Unit: No 
  ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
 iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 
 
 The rate includes supply, lay, joint and bed of a 1,3 m long 110  pipe complete with Y-

junction on erf sewer collector as per drawing.  Excavation, backfilling and compaction 
are excluded. 

 
f) Long toilet connection using: 
 
 i)  uPVC Solid Wall Class 34 .............................................................................  Unit: No 
  ii)  uPVC Structured Wall Class 34 ...................................................................   Unit: No 
 iii)  Ultra pipe 400 heavy duty with flexible couplings .........................................  Unit: No 

 
 The rate includes supply, lay, joint and bed of a 1,9 m long 110  pipe complete with Y-

junction on erf sewer collector as per drawing.  Excavation, backfilling and compaction are 
excluded. 

 
PSLD 8.2.11 Connection to Existing Sewer at 
 
 Add the following: 
 
 a) Connecting to Existing Manhole  ..........................................................................  Unit: No 
 
 The tendered sum shall include full compensation for excavation, making an opening in 

the existing manhole, installing new pipes in the new opening, for breaking out and 
modifying the channelisation inside the manhole to suit the new pipe layout, ensuring 
the watertightness of the new connection, supplying all the necessary materials, 
removing surplus material and debris, all labour and equipment required to make the 
connection, and liaison with the local authorities.  It shall also include plugging any other 
connections and dealing with existing sewage flow. 

 
 b) Connecting to Existing Main Sewer with a Saddle  ..............................................  Unit: No 
 
  State size and type of sewer 
 
 The tendered sum shall include full compensation for excavation, backfilling and 

compaction, liaison with the local authorities and all work as indicated on the drawing.  
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PSLF ERF CONNECTION (WATER)(1983) 
 
PSLF 3 MATERIALS 
 
PSLF 3.1 Pipes, Fittings And Couplings 
 
PSLF3.1.4 Polyethylene Pipes 
 
 Replace the contents of this subclause with the following: 

 Type IV Class 12 High density Polyethylene pipes must be used with an internal diameter as 
specified in the drawings and bill of quantities. Only compression fittings which have JASWIC 
certification shall be acceptable. The pipes shall comply with the relevant SABS 533 
requirements. 

PSLF 3.1.6 Ferrules 
 
 Replace the contents of this subclause with the following: 
 
 A bronze or galvanised ferrule that can be closed off similar to the “Talbot” standard pattern 

and in accordance with BS 1400 must be supplied.” 

PSLF 3.1.7 Saddles 
 
 Add the following to LF 3.1.7: 
 
 For pipe diameter from 160 mm and smaller, 16 bar polypropylene saddles may be used. 
 
 
PSLF 5 CONSTRUCTION 
 
PSLF 5.2 Laying From Main To Erf 
 
PSLF 5.2.2 Pipe Laying 
 
 Add the following to LF 5.2.2:  
 
 Erf connections shall be bedded as for flexible pipes except that the selected fill blanket will 

not be required.  The bedding thickness above and below the pipe shall be 100 mm. 
 
PSLF 5.4.2 Recording of location 
 
 Add to the subclause: 
 
 a) The serial no of the meter(if installed) 
 b) The number of the receipt of the City Treasury Department 
 c) The date installed 
 d) Meter reading on day of installation. 
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PSLF 8 MEASUREMENT AND PAYMENT 
 
PSLF 8.2 Scheduled Items 
 
PSLF 8.2.1 Provide Erf Connections Complete as per drawing 
 
 Substitute LF 8.2.1 with the following: 
 

1.   Erf connections 
   
  a) Double Short  .............................................................................................Unit: No 
  b) Double Long  ..............................................................................................Unit: No 
  c) Single Long  ...............................................................................................Unit: No 
  d) Single Short ...............................................................................................Unit: No 
 
 2.  Future Water Connections 
   
  a) Future Business  ........................................................................................Unit: No 
  b) Future Park  ...............................................................................................Unit: No 
 
 The rate for items a) to f) above shall include supply, lay, joint, bed and test of 

saddles, pipes, meter boxes, meters, stop cocks and specials as shown on the 
drawings from and including the saddle on the water mains to and including the 
plasson male adaptor(s) on the other side of the meter box or in the case of the 
future business and park connections to and including the plug after the stop 
cock box.  Excavation, backfilling, compaction and disposal of surplus material 
are excluded.  No extra payment will be made for supplying bedding material.  
The rate for “long, future business & future park” connections shall make 
provision for street crossings. 

 
 3.   Standpipe complete as per drawing  ......................................................................Unit: No 
  
 The rate shall include supply, lay, joint, bed and test of the standpipe and a 2,5 m long 

25  HDPE/10 pipe with all specials and bedding included.  Excavation, backfilling and 
compaction are excluded. 

 
 Replace LF 8.2.2 with: 
 
PSLF 8.2.2 Pipes for erf connections ................................................................................................... Unit: m 
 
 Type and size of pipe to be stated. 
 
 The rate shall include supply, lay, joint, bed and test of pipes for erf connections, between the 

meter box and toilet. Couplings to the toilet and meter box are measured elsewhere. 
 
 Excavation, backfilling, compaction and disposal of surplus material are excluded.  No extra 

payment will be made for supplying bedding material. 
 
PSLF 8.2.4 Supply and install Aqua-loc or similar approved meters complete with surface box and Plasson 

couplings as per drawings: 
 

a) Dual manifold meter box including all fittings with type A blank no-flow 
restrictor but excluding the meter unit ....................................................................Unit: No 
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b) Single manifold meter box including all fittings with type A blank no-
flow restrictor but excluding meter unit ...................................................................Unit: No 

c) Meter unit installed or delivered to the Municipality at the instruction of 
the Engineer ............................................................................................................Unit: No  

d) Flow control unit for meter box: 
 
 A (Blank) .................................................................................................................Unit: No 
 B (full flow) ..............................................................................................................Unit: No 
 C (0.2 mm orifice) ...................................................................................................Unit: No 
 D (0.45 mm orifice) .................................................................................................Unit: No 

  
 Add to the sub clause: 
  
 The rate shall cover the additional cost to remove the meter after testing the line and the 

reinstallation thereof after the resident produced a receipt from the City Treasury Department 
or alternatively document the meter and hand it over to the Employer as prescribed complete 
with serial number and a list of stands without meters. 

 
 ADD THE FOLLOWING ITEMS: 
 
“PSLF 8.2.9 Connecting water to toilet system ................................................................................... Unit : No 
 
 The tendered rate shall include full compensation for all labour, plant and material required to 

connect the toilet to water at the boundary and the structure and the commission there off 
including all fittings as per details indicated on the drawings. 

    
“PSLF 8.2.10 Supply, Lay and Bed 20mm HDPE Class 12 Pipes Complete with couplings  ...............  Unit : m 
 
 Pipelines will be measured by length over all lengths as laid. No deduction will be made for 

specials and valves. The tendered rate shall include full compensation for the supply, laying, 
bedding, transporting, jointing, cutting and testing.” 

 
PSPA SITE FINISHING 
 
PSPA 1 GENERAL 
 
 No section of the work will be regarded as satisfactorily completed until the final cleaning up 

has been performed. 
 
PSPA 2 SCOPE 
 
 All completed work shall be trimmed and all the debris of construction, such as unsuitable or 

rejected materials and spillage, shall be removed. 
 
 The site of the work shall be cleaned of all rubbish, excess materials, falseworks, temporary 

structural installations and abandoned equipment. 
 

 All construction scars resulting from this contract shall be treated to blend with the contour and 
vegetation of the surroundings. 

 
 All trench subsidence shall be made good and surcharged backfill materials shall be removed 

unless otherwise directed.  
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PSPA 3 ACCEPTANCE 
 
 Three weeks before the anticipated date of completion of any section to be handed over, the 

Contractor shall formally request a check list of defects from the Engineer. 
 
 Within one week the Engineer will detail in writing the particulars of the work to be done in 

finishing the work, and the general standard of aesthetics to be observed in trimming and 
cleaning. 

 
 Before offering the work for acceptance on a completion certificate the Contractor shall satisfy 

the Engineer’s site representative that all the work scheduled on the checklist has been 
attended to.    

 
PSPA 4 PAYMENT 
 
 Payment shall be the tendered lump sum and shall become due on the date of signature of the 

Certificate of Completion. 
 
 
PSPC BUILDING MATERIALS AND WORKMANSHIP FOR BRICK TOILET STRUCTURES  
 
PSPC1 SCOPE OF WORK FOR BRICK TOILET STRUCTURES 
 
  The scope of this Work is for the erection and completion of brick toilets including all 

necessary excavation, fixtures and fittings as further described hereunder and shown on the 
Drawings bound into this document. 

 
PSPC1.1   Drawings 
 
  The drawings issued in conjunction with this Specification, are not bound into this document 

but issued separately. 
 
PSPC1.2  Alternative Construction 
 
  Although this Specification together with the drawing form a basis of intention to insist on the 

construction shown and described, tenderers are at liberty to submit alternative forms of 
construction in which case each tender must be accompanied by full details of the design and 
construction and complete specifications of materials and workmanship proposed. The 
Employer reserves the right to either accept or reject the alternative design. 

 
  The dimensions as shown on the drawings shall be adhered to and the quality of the specified 

alternative shall in all respects be equal to the items specified hereafter. 
 
  Any alternative must provide for a waterproof wall construction. 
 
PSPC1.3   Handling Over of Completed Toilets For Use 
 
 As the work progresses, the Contractor shall hand over to the Engineer toilets that are 

completed by him including water and sewer connections provided that these are in batches of 
ten or more.  For this purpose the Contractor shall give notice to the Engineer, 7 (seven) days 
in advance that he will complete the toilets so that these can be inspected and any faults 
rectified before the handing over. 
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PSPC1.4   Samples 
 
  The Contractor shall furnish without delay such samples as may be called for by the Engineer 

who may reject all materials or workmanship not corresponding with the approval sample. 
 
PSPC1.5   Sloping Sites 
 
  The Contractor is to provide for sloping sites in the price of the tender as no claim for 

additional foundation works will be allowed. 
 
  The floor level and position of the buildings will be established by the Engineer before 

commencement of any building operations. 
 
  The concrete slabs to be at least 100 mm above finished ground level at any point. 
 
 The Tenderer must therefore make himself acquainted with the site, the nature of the soil, the 

slope of the ground, the means of access to the site and works and generally with all matters, 
which may influence this Contract.  No extra claim or charges will be entertained by reason of 
the Contractor’s failure to do so and no extra charge in consequence of any misunderstanding 
or incorrect information on any of these points or on the ground of insufficient description will 
be allowed. 

 
PSPC1.6  Protection of Existing Civil Works 
 
 The Contractor shall take care to protect existing roadways, water mains, sewer and 

appurtenant works and will be held responsible for any damage caused thereto during the 
duration of this Contract by themselves, their Employees, their sub-contractors or suppliers. 

 
PSPC2   EXCAVATION AND HARDCORE FILLING 
 
  Excavations for bases and hardcore filling of toilet to be according to sizes shown on 

drawings. 
 
PSPC3 MATERIALS 
 
PSPC3.1 Cement Mortar for Brickwork 
 
  Cement mortar, unless otherwise described, shall be mixed in the proportions set out in the 

table below: 
 

CLASS OF 
MORTAR 

 

TYPE OF 
MORTAR 

 

LIMITING PROPORTIONS BY VOLUME MINIMUM 
REQUIRED 

COMPRESSIVE 
STRENGTH 
NEWT0N m2 
(Megapascal) 

PORTLAND 
CEMENT 

LIME FINE 
AGGREGATE 
MEASURED 
LOOSE AND 

DAMP 

A Cement 1 0-  ¼ Not more than 4  10 
B Cement-lime 1 0 - 1¼ Not more than 6   6 
C Lime-cement 1 0 - 2½ Not more than 9  1,5 
D Lime 0 - ¼ 1 Not more than 4½  0,5 
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 The cement mortar is to be mixed dry on a clean, non-absorbent surface until the mixture is of 
uniform colour and then clean water is to be added gradually through a fine rose and the 
mixture turned over until the ingredients are thoroughly incorporated. 

 
 NO SET CEMENT MORTAR MUST BE USED 
 
PSPC3.2 Brickwork 
 
 All brickwork is to be built in Class "A" Cement Mortar specified above. 
 
 All bricks shall be of approved manufacture and must be new, well burnt, of uniform colour, 

size, shape, with straight sharp arises, rectangular and free from defect either in quality or 
shape.  The bricks shall be uniformly burnt throughout their substance and shall be free from 
cracks, stones, unground lumps of material, particularly from lumps of free lime, however 
small; when struck together they shall give a clear ringing metallic sound.  Sample bricks shall 
also be tested for porosity by immersing the dried brick in water for 24 hours; should the 
increment in weight of the moist brick exceed 8 (eight) per cent of the weight of the dried brick 
before immersion in the case of facing bricks, the Engineer shall have the right to reject the 
complete consignment, which must thereupon be replaced by the Contractor at his own 
expense. 

 
 Every care must be taken in loading, railing, transporting and unloading bricks to avoid 

chipping and damage of all sorts.  Facing bricks must receive particular care in this respect 
and must be carefully packed by hand in courses with a layer of straw or other suitable 
material between each course and shall also be unloaded by hand and again stacked carefully 
in the same manner in a convenient position on Site until required for use. 

 
 All bricks must be thoroughly damped before laying and each brick is to be laid with full joints 

and pressed into its bed so as to squeeze out superfluous mortar and give a finished joint not 
exceeding 10 mm in the case of face work and 13 mm in case of plastered walls or work not 
exposed to view. All joints both horizontal and vertical, notwithstanding any trade, custom to 
the contrary, are to be filled solid with mortar, worked well down into all vertical joints before 
the succeeding course is laid. 

 
 Face work shall be pointed and finished with a rounded hollow key joint as building proceeds:  

plastered walls shall have joints of brickwork raked out to a depth of 13 mm to form a key for 
the plaster. 

 
 The work is to be carried out uniformly so that no part of the work shall be in advance of any 

other part by more than six courses unless otherwise authorised by the Engineer, in which 
case the work is to be stepped back; no toothing will be allowed in new work.  The prices 
quoted for brickwork shall be inclusive of all plumbing of corners and faces, lining, levelling, 
forming reveals and openings, cutting where necessary but not specially scheduled, also for 
building in all wall plugs, ties, frames, etc. 

 
 All seatings of pockets in brickwork for ends of beams, etc is to be formed or left as required 

and all chases required for edges of concrete slabs are to be formed to depths and height 
shown. 

 
 Clay bricks of type NFX complying with the requirements of SABS 227 or cement bricks with 

the requirements of SABS 1215 with a minimum compressive strength of 7 MPa. 
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PSPC3.3 Building in Frames, etc 
 
 Frames are to be set up, built into position, bedded and pointed in cement mortar, with any 

necessary cutting to brickwork, fitting and making good, and left in perfect working order.  The 
Contractor will be held liable for any damage done to windows during the progress of the work.  
All gaps between the doorframe and the brickwork must be filled with mortar. 

 
 Where pipes, frames, brackets or other such parts pass through or have to be set into 

brickwork, the bricks shall be very carefully cut and fitted around same so as to maintain 
regularity of courses and uniformity of joints, the shaped bricks being bedded and pointed to 
conform with the surrounding brickwork.  Where such parts have to be set into position after 
brickwork is built, wherever possible holes shall be left, in preference to cutting out bricks and 
the work shall be subsequently made good in the manner described. 

 
PSPC3.4 Brick Lintels and Brickforce   
 
 All brick lintels shall be built upon approved rigid temporary supports left in position for at least 

7 days.  At the first horizontal joint above the soffit "brick force" must be put in and this layer 
must run around the structure.  In the next horizontal joints the "brick force" should extend 
450 mm on either side of the opening.  At the first three horizontal joints above the floor brick 
force must be put in and these layers must run around the structure. 

 
 A layer of "brick force" must be inserted in every fourth layer (Second for blocks) and the last 

joint of the brickwork below the roof.  These layers should run from corner to corner of the 
structure. 

 
 The price for the brickwork in the Schedule of Prices shall include for all such brick force. 
 
 The brickwork shall be measured as lump sum items for the supply of materials and labour as 

listed in the Schedule of Prices and shall include for forming of openings cutting and all 
additional work for the inclusion of lintels, windows, doors, beam filling and filling for door 
frames, etc.  Where fair face is specified on the drawings, it is to be included in the price for 
labour for brickwork. 

 
PSPC3.5  Concretor 
 
 Cast concrete base to toilet in Class 25/19 Mpa concrete to thickness and sizes shown on well 

compacted base and finish in situ while green with a steel trowel and comply with 
SANS 1200 GA. 

 
PSPC3.6 Roofing 
 
 Roofing shall be corrugated iron as per the detail drawings. 
 
PSPC3.7  Doors And Frames 
 
 Toilet doors and frames are to be standard steel doors and frames and fully built into the walls.  

Doors also fitted with 100 mm barrel bolt inside and 150 mm bolt lock outside on 850 mm 
above floor level.  Doors and frames to be painted with one layer approved under coat and two 
approved enamel coats.  Each door to be provided with a door stop consisting of a 100 mm ø 
PVC pipe 750 mm long filled with concrete according to the drawing.
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PSPC4  DRAIN LAYER AND PLUMBER 
 
PSPC4.1  Excavations 
 
 Excavations for drainage trenches, water supply pipes, etc. shall be of such depths and 

gradients as required to straight lines and of sufficient width to allow adequate working space. 
 
 Gradients shall be even, any soft or loose places shall be filled in with well rammed earth.  

Perform as required all planning and strutting and keep trenches clear of water. 
 
PSPC4.2 uPVC Pipes and Fittings 
 
 All uPVC pipes, etc. for soil drainage are to be approved uPVC pipes and are to be 110 mm 

diameter.  Pipes to be bedded on 100 mm approved bedding material and to be covered up to 
300 mm above crown of pipe with approach material according to SANS 1200 LD. 

 
PSPC4.3 Drainage Connections 
 
 Drains to be connected to the erf connection from the existing main sewer. 
 
PSPC4.4 Gully Traps and Concrete Gully 
 
 To be 110 mm PVC jointed to drain and hopper head fitted with PVC grating, pre-cast 

concrete gully is 15 MPa/19 mm concrete. 
 
PSPC4.5   Water Connection to Toilets 
 
 The water connection to a toilet block is to include for supplying all materials for and the 

execution of all works necessary to connect the HDPE pipe work to the 15 mm dia copper 
piping 300 mm below ground level, along the inside of the toilet, supplying and fixing a 15 mm 
brass stopcock to isolate the supply to the cistern and outside tap supplying and fixing a 15 
mm brass bibcock above the gully and supplying and fixing all other pipe fittings required to 
compete the installation in a workmanlike manner.  The rate is to include for the necessary 
fees, reducers holderbats, conex female adaptor for HDPE pipe and bends to complete the 
installation. 

 
PSPC4.6 Soil Pipes 
 
 Soil pipes to be approved 110 mm diameter uPVC piping and including all fittings and specials 

as required and in accordance with SANS 1200 LD. 
 
PSPC4.7   Vent Pipes 
 
 Vent pipes to be “Marley” or equal approved 50 mm diameter uPVC piping and including all 

fittings and specials as required secured to wall as specified by the manufacturers connected 
to the soil system and extended, as shown on drawings and  provided with a vent cowl. 

 
PSPC4.8 Closet Pans 
 
 Provide an approved porcelain low volume flush pan.  Each closet pan must be connected to 

the drainage system with a suitable pan connector through the wall to an access heel vent 
bend. 

 
 The unit rate for a closet pan will include for the connection to the underdrain system.
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 The flush toilet set shall be of the porcelain type, (P-trap) toilet bowl, complete with plastic seat 
and lid and left/right reversible plastic 9 litre cistern complying with SANS 821, as supplied by 
“Dutton Plastics Engineering (Pty) Ltd” or similar approved. 

 
PSPC4.9 Cisterns 
 
 To each closet pan install a 6 litre Ecolux Top Flush Cistern,or similar approved white plastic 

low level cistern screw down lid complete with 45 mm valveless siphonic fitting, 13 mm right 
hand bottom inlet valve with silence tube, 20 mm left hand bottom overflow, white plastic flush 
pipe The flush pipe to be jointed to the closet pan water inlet by means of an approved flush 
pipe connector. The cistern to be connected to water supply with 15 mm diam copper pipe. 

 
PSPC4.10  Wash Trough 
 
 Provide and install Grade 430 stainless steel wash trough. 
 
PSPC4.11 Waterless Cistern 
 
 Akuvuzi or similar approved by the Engineer cistern that remains empty until activated, on 

activation it fills to a pre-determined level and automatically flushes returning to the empty 
state awaiting the next activation. 

 
PSPC5 AT COMPLETION 
 
 Perform all touching up required and leave all perfect, clean all floors and seats.  Remove all 

rubbish and leave clean and ready for use. 
 
PSPC6 MEASUREMENT AND PAYMENT 
 
PSPC 6.1 General 
 
PSPC 6.1.1 All items in this section will be measured by number, square metre or linear metre completed 

and the tendered rates shall include full compensation for the supply, delivery, handling and 
installation of all materials, the provision of all necessary labour and supervision, transport, 
plant, equipment and incidentals necessary to complete, protect and maintain the works as 
specified or as shown on the drawings. 

 
PSPC 6.1.2 Where a lump sum is required for a complete structure the tendered rate shall include all items 

and contingencies, as specified in this section or as shown on the drawings. 
 
PSPC 6.1.3 The rates shall cover the cost of the supply and building in of all material complete as shown 

on the drawings. 
 
PSPC 6.2 Items 
 
 The toilet structure is broken down in the components listed below.  Those which are not listed 

must be assumed to be included in item PB 6.2.1 or item PB 6.2.2 for toilet structures, 
whichever is applicable. 

 
PSPC 6.2.1 New toilet structure, complete as shown on drawings 
 
 State subdivisions  ............................................................................................................Unit: No
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 The rates shall cover all costs for materials, plant and labour for the preparation of the 
foundation and construction of the complete toilet structure including the door, as indicated on 
the drawings, but excluding toilet sets and plumbing, which is measured separately. 

 
PC 6.2.2 Precast toilet structure  .....................................................................................................Unit: No 
 
 The rate shall cover all costs for the supply, delivery and erection, including preparation of the 

foundation, of precast toilet structures as specified, but excluding toilet sets and plumbing, 
which is measured separately. 

 
PC 6.2.3 Flush toilet sets 

 
a) Type specified  ........................................................................................................Unit :No 
b) Etc. for other  ..........................................................................................................Unit :No 
c) Waterless Cistern....................................................................................................Unit: No 

 
 The rate shall cover all costs for the supply, delivery and installation of the toilet set and 

matching cistern excluding all pipework and specials for water and sewer inside the toilet 
structure and including the connection to pipework, as shown on the drawings. 

 
PC 6.2.4 Wash trough 
 

a)  Type specified  ...................................................................................................... Unit : No 
b)  Etc. for other  ........................................................................................................ Unit : No 

 
 The rate shall cover all costs for the supply, delivery and installation of the wash trough, 

including the tap, all supports, frames or brackets required to securely fix the trough to the 
wall.  Related pipework and specials required to connect to the water and foul water pipes as 
shown on the drawings are excluded. 

 
PC 6.2.5 Plumbing to Toilet 
 

a)  Sanitation as per drawing  .................................................................................... Unit : No 
b)  Water as per drawing  ........................................................................................... Unit : No 

  
 The rate shall cover all cost for the supply, delivery and installation of the plumbing at the toilet 

(water and sewers) up to the points indicated on the drawings. The rate shall include all 
excavation and backfilling as may be required. 

 
 
PLIS :  LABOUR INTENSIVE SPECIFICATION 
 
PLIS 1  SCOPE  
 
PLIS1.1 Scope of Specification 
 
 This specification establishes general requirements for activities which are to be executed by 

hand involving the following : 
 

a) trenches having a depth of less than 1.5 metres 
b) storm water drainage 
c) low-volume roads and sidewalks 
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PLIS 1.2  Precedence 
 
 Where this specification is in conflict with any other standard or specification referred to in the 

Scope of Works to this contract, the requirements of this specification shall prevail. 

PLIS 1.3  Hand excavatable material 
 
 Hand excavatable material is material: 
 

a) granular materials : 
 
i)  whose consistency when profiled may in terms of table 1 be classified as very 

loose, loose, medium dense or dense; or 
 

ii)  where the material is a gravel having a maximum particle size of 10 mm and 
contains no cobbles or isolate boulders, no more than 15 blows of a dynamic cone 
penetrometer is required to penetrate 100 mm; 

 
b) cohesive materials 

 
i)  whose consistency when profiled may in terms of table 1 be classified as very soft, 

soft, firm, stiff and stiff / very stiff; or 
 
ii)  where the material is a gravel having a maximum particle size of 10 mm and 

contains no cobbles or isolated boulders, no more than 8 blows of a dynamic con 
penetrometer is required to penetrate 100 mm; 

 
Note : 1) A boulder, a cobble and gravel material is with a particle size greater than 200 mm. 
 

2) A dynamic cone penetrometer is an instrument used to measure the insitu shear 
resistance of a soil comprising a drop weight of approximately 10 kg which falls through a 
height of 400 mm and drives a cone having a maximum diameter of 20 mm (cone angle 
of 60° with respect to the horizontal) into the material being used. 

Table 1 : Consistency of materials when profiled 
 

GRANULAR MATERIALS COHESIVE MATERIALS 
Consistency Description Consistency Description 

Very loose Crumbles very easily when 
scraped with a geological pick. 

Very soft Geological pick head can easily be 
pushed in as far as the shaft of the 
handle. 

Loose  Small resistance to penetration by 
sharp end of a geological pick. 

Soft  Easily dented by thumb; sharp end of 
a geological pick can be pushed in 
30-40 mm; can be moulded by 
fingers with some pressure. 

Medium dense Considerable resistance to 
penetration by sharp end of a 
geological stick. 

Firm  Indented by thumb with effort; sharp 
end of geological pick can be pushed 
in up to 10 mm; very difficult to mould 
with fingers; can just be penetrated 
with an ordinary hand spade. 

Dense  Very high resistance to 
penetration by the sharp end of 
geological pick; requires  

Stiff  Can be indented by thumb-nail; slight 
indentation produced by pushing 
geological pick point into soil; can not 
be moulded by fingers. 

Very dense High resistance to repeated blows 
of a geological pick. 

Very stiff  Indented by thumb-nail with difficulty; 
slight indentation produced by blow 
of a geological pick point. 
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PLIS 1.4 Trench excavation  
 
 All hand excavate able material in trenches having a depth of less than 1,5 metres shall be 

excavated by hand. 
 
PLIS 1.5 Compaction of backfilling to trenches (areas not subject to traffic) 
 
 Backfilling to trenches shall be placed in layers of thickness (before compaction) not 

exceeding 100 mm.  Each layer shall be compacted using hand stampers : 
 

a) to 90% Proctor density; 
 
b) such that in excess of 5 blows of a dynamic cone penetrometer (DCP) is required to 

penetrate 100 mm of the backfill, provided that backfill does not comprise more than 10% 
gravel of size less than 10 mm and contains no isolated boulders, or 

 
c) such that the density of the compacted trench backfill is not less than that of the 

surrounding undisturbed soil when tested comparatively with a DCP. 
 
PLIS 1.6 Excavation 
 
 All hand excavate able material including topsoil classified as hand excavate able shall be 

excavated by hand.  Harder material may be loosened by mechanical means prior to 
excavation by hand. 

 
 The excavation of any material which presents the possibility of danger or injury to workers 

shall not be excavated by hand. 
 
PLIS 1.7 Clearing and grubbing 
 
 Grass and small bushes shall be cleared by hand. 
 
PLIS 1.8 Shaping 
 
 All shaping shall be undertaken by hand. 
 
PLIS 1.9 Loading 
 
 All loading shall be done by hand, regardless of the method of haulage. 
 
PLIS 1.10 Haul 
 
 Excavation material shall be hauled to its point of placement by means of wheelbarrows where 

the haul distance is not greater than 150 m. 
 
PLIS 1.11 Offloading 
 
 All material, however transported, is to be off-loaded by hand, unless tipper trucks are utilised 

for haulage. 
 
PLIS 1.12 Spreading 
 
 All material shall be spread by hand.
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PLIS 1.13 Compaction 
 
 Small areas may be compacted by hand provided that the specified compaction is achieved. 
 
PLIS 1.14 Grassing 
 
 All grassing shall be undertaking by sprigging, sodding or seeding by hand. 
 
PLIS 1.15 Stone pitching and rubble concrete masonry 
 
 All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, 

must be collected, loaded, off loaded and placed by hand. 
 
 Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the 

haul distance is not greater than 150 m. 
 
 Grout shall be mixed and placed by hand. 
 
PLIS 1.16 Manufactured Elements 
 
 Element manufactured or designed by the contractor, such as manhole rings and cover slabs, 

precast concrete planks and pipes, masonry units and edge beams shall not individually, have 
a mass of more than 320 kg.  In addition, the items shall be large enough so that four workers 
can conveniently and simultaneously acquire a proper handhold on them. 

 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 
 

PART C4.1:  SCOPE OF SITE INFORMATION 
 
 
The documentation included in this section describes the site as at the time of tender so as to have enabled 
tender pricing, determining work methods, programming and all other requirements for award of contract. 
 
Only actual information about physical conditions on the site and its surroundings are included in this section.
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PART C4.2:  SUBSOIL INVESTIGATION 

 
 
No Subsoil investigation was done, the tenderer must familiarize themselves with the conditions on site.



 
CONTRACT No SCM/MOH/05/2025 
Portion C: Contract 
Part C4:  Site Information 
Part C4.3: Existing Services 

 
 

 
 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 
 C4.3-1  
 
 

PART C4.3:  EXISTING SERVICES 
 
 
CONSTRUCTION RESTRAINTS 
 
It is to be noted that there are existing services such as water and sewer, within the site boundaries and their 
positions and levels are to be confirmed on site. There will be possible clashes of storm water with some of 
these existing services. It remains the responsibility of the contractor to relocate the service if instructed to do so 
and to recommission the same. 

 
 

The following existing services are present in these areas: 
 

• Water network. 

• Sewer network 

• Telkom services. 

• Electrical service with underground and overhead cables. 

 
The known services are indicated on the drawings but it remains the responsibility of the Contractor to detect 
and protect the existing services. The Contractor must liaise with all service owners before any excavation 
begins. The contractor’s attention is drawn to the fact that cables running down a pole into the ground, 
consumer distribution units, miniature substations, substations, pillar boxes, indentations in roads, are all 
indications of the presence of existing services. 

 
It is hence deemed that the contractor will obtain the necessary authorisation to open up existing services so as 
to ascertain the proximity thereof in relation to where construction is to take place and in respect of cover to 
protect such works. It must be noted that the Engineer will use the factual circumstances as indicated above to 
adjudicate if the contractor has observed the necessary precaution when damage to or interruption of an 
existing service occurs. 
 
Working space is sometimes restricted.  The construction method used in these restricted areas largely 
depends on the Contractors’ Plant. However, the Contractor must note that measurement and payment will be 
according to the specified cross-sections and dimensions irrespective of the method used, and that the rates 
and prices tendered will be deemed to include full compensation for difficulties encountered while working in 
restricted areas. This will also apply to over-break during any excavation. Payment will always be based on 
specified cross sections and dimensions. No extra payment or any claim for payment due to these difficulties 
will be considered. 
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PART C4.4:  EXISTING BUILDINGS & STRUCTURES 
 
 
The construction sites will be in Botshabelo, Thaba Nchu and Mangaung.  The attached Locality Drawings 
indicates the different construction sites in the different areas.  
 
The site is situated in existing residential area with a road reserve of between 20 to 25m.  This reserve is also 
used to install electrical and water reticulation services. 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 
 
 

PART C5:  ANNEXURES 
 

The Tender Drawings are issued as a separate document, Volume 2 of the Tender 
Document. 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 
 
 

PORTION C:  CONTRACT 
 
 

PART C5: ANNEXURES 
 
 

PART C5.1: LOCALITY PLAN 
 

Locality Plan are issued as separate drawing and forms part as Volume 2 of the Tender 
Document 

 



  

 
 
 
 

Tender Document 
 

CONTRACT NO: SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
JULY 2025 

 
VOUME 2: TENDER DOCUMENT 

 
 

TENDER SUBMITTED BY: 
 
 Name of Company  : ……………………………………………………… 
  
 Tender Price  : ……………………………………………….Incl VAT 
 
 
 
 
 
 
 
 
 Mohokare Local Municipality 
 
P O Box 20 
ZASTRON 
9950 
 
Tel:  051 673 2033 
Fax: 086 572 3487 
 
e-mail: mohokarepmu@gmail.com  
 

CLOSING DATE:  22 AUGUST 2025 - 14:00

mailto:mohokarepmu@gmail.com
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT NO: SCM/MOH/05/2025 

 
SMITHFIELD/MOFULATSHEPE: UPGRADING OF OUTFALL 

SEWELINE 
 

CONTENTS 
 

NUMBER HEADING PAGE 
 
Volume 1 Tender Document 
 
Portion 1: Tender 
 
Part T1:  Tendering procedures 
 
T1.1 Tender Notice and Invitation to Tender....................................................... T1.1-5to6 
T1.2 Tender Data .............................................................................................. T1.2-2to16 
T1.3 Standard Conditions of Tender ................................................................. T1.3-1to15 
 
Part T2: Returnable documents and schedules 
 
T2.1 MBD Forms ............................................................................................... T2.1-1to30 
T2.2 Returnable Documents ............................................................................. T2.2-1to15 
T2.3 Returnable Schedules ............................................................................... T2.3-1to28 
T2.4 Checklist ...................................................................................................... T2.4-1to5 
 
 
Portion 2: Contract 
 
Part C1:  Agreements and Contract Data 
 
C1.1 Form of Offer and Acceptance  ................................................................... C1.1-1to5 
C1.2 Contract Data  ........................................................................................... C1.2-1to15 
C1.3 Form of Guarantee ...................................................................................... C1.3-1to4 
C1.4 Ministerial Determination ............................................................................ C1.41to10 
C1.5 Health & Safety Specifications by Employer ............................................. C1.5-1to27 
 
 
Part C2:  Pricing Data 
 
C2.1 Pricing Instructions ...................................................................................... C2.1-1to4 
C2.2 Bill of Quantities ........................................................................................ C2.1-1to45 
C2.3 Summary of Bill of Quantities ...................................................................... C2.3-1to3 
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Part C3:  Scope of Work 
 
C3.1 Description of the Works  .......................................................................... C3.1-1to23 
C3.2 Engineering  ................................................................................................ C3.2-1to3 
C3.3 Procurement  ............................................................................................... C3.3-1to6 
C3.4 Construction  ............................................................................................... C3.4-1to3 
C3.5 Standard Specifications  ......................................................................... C3.5-1to105 
 
 
Part C4: Site Information 
 
C4.1 Scope of Site Information  ........................................................................... C4.1-1to1 
C4.2 Subsoil Investigation  .................................................................................. C4.2-1to1 
C4.3 Existing Services  ........................................................................................ C4.3-1to1 
C4.4 Existing Buildings & Structures  .................................................................. C4.4-1to1 
 
 
Part C5: Annexures 
 
C5.1 Locality Plan   
C5.2 Tender Drawings 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT NO: SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 

PORTION 1:  TENDER 
 
 

PART T1:  TENDERING PROCEDURES 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT NO: SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 

PORTION 1: TENDER 
 

PART T1:  TENDERING PROCEDURES 
 
 

CONTENTS 
 

Section Description Page No 
 
PART T1.1 TENDER NOTICE AND INVITATION TO TENDER (English Version) ........... T1.1-3to4 
 
 
PART T1.2 TENDER DATA .............................................................................................. T1.2-1to13 
 
 
PART T1.3 STANDARD CONDITIONS OF TENDER ...................................................... T1.3-1to15 
 
 
 
 

END OF SECTION 
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PORTION 1:  TENDER 
 
 

PART T1:  TENDERING PROCEDURES 
 
 

PART T1.1:  TENDER NOTICE AND INVITATION TO TENDER 
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 T1-6  

MOHOKARE LOCAL MUNICIPALITY 
 

TENDER INVITATION 
 

Suitable bidders are invited to submit bids to be considered for appointment for the below tabled bids 

 
BID no. Description Services 

required 
Grading 

requirements 
Preferential 

scoring 
system 

Compulsory site 
briefing 

Closing date 

SCM/MOH/
05/2025 

RE-ADVERT:  
COMPLETION OF 
THE UPGRADING 
OF THE 
SMITHFIELD/MOFU
LATSHEPE 
OUTFALL SEWER-
LINE 

Civil 
Contractor 

6CE or Higher 80/20 
Functionality: 
Details in the 
document 

28 July 2025 
10h00 

Smithfield Town 
Hall 

 

22 August 2025 
14h00 

Zastron Town 
Hall 

 

 
ADDRESS FOR SUBMISSION OF TENDER : The Municipal Manager 
        Mohokare Local Municipality 
        PO Box 20 
         Zastron  
         9550 
NB:                The following will not be considered: 

(a) Tenders received after the closing date and time indicated herein. 
(b) Tenders of which the envelopes have not been duly marked for identification. 
(c) Posted, faxed and telephonic tenders or those completed in pencil. 

 
For any Supply Chain- related enquiries and tender document reservations, please contact Mr. T. Lebete on (064)-472-2549 
for SCM enquiries. For technical related enquiries, please contact Mr. S. Shamase (PMU Manager) on (074)-085-3384 
 
Please note that Mohokare Local Municipality does not bind itself to accept the lowest or any other bid and reserves 
the right to accept the whole or part of the bid.  
 
 
_____________________  
MR. M. MOHALE 
ACTING MUNICIPAL MANAGER 
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MOHOKARE LOCAL MUNICIPALITY 

 
CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 

PORTION 1:  TENDER 
 
 

PART T1:  TENDERING PROCEDURES 
 
 

PART T1.2:  TENDER DATA 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PART T1.2: TENDER DATA 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the CIDB Standard 
for Uniformity as amended in CIDB Board Notice 136 of 2015 as published in Government Gazette No 38960 of 
July 10, 2015 and as amended and supplemented by the Tender Data in this Part T1.2. The complete extract 
entitled “Annex F” of the CIDB Standard for Uniformity as published in CIDB Board Notice 86 of 2010 with its 
originally-published page numbers “34” to “45” is bound into Part T1.3. These Conditions of Tender are 
furthermore subject to the requirements of the Preferential Procurement Regulations, 2022 published in 
Government Gazette No 47452 dated November 4, 2022, and to the requirements of the Preferential 
Procurement Regulations of Mohokare local Municipality. 
 
The Standard Conditions of Tender makes several references to the tender data.  The tender data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the standard conditions of 
tender. 
 
Each item of data given below is cross–referenced to the clause in the Standard Conditions of Tender to which 
it mainly applies. 
 

Clause Addition or Variation to Standard Conditions of Tender 
1. General 

1.1 Add the following:  
The Employer is Mohokare Local Municipality. 

1.2 Add the following: 
The tender documents issued by the employer comprise of one volume only and  consists of the 
following: 

VOLUME 1: TENDER DOCUMENT 

PORTION 1: TENDER 

Part T1 Tendering Procedures 

Part T1.1 Tender Notice and Invitation to Tender 

Part T1.2 Tender Data 

Part T1.3 Standard Conditions of Tender 
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 T1.2-3 

Clause Addition or Variation to Standard Conditions of Tender 
Part T2 Returnable Documents and Schedules 

Part T2.1 MBD Forms 

Part T2.2 Returnable Documents 

Part T2.3  Returnable Schedules 

Part T2.4 Checklist 

 

PORTION 2: CONTRACT 

Part C1 Agreements and Contract Data 

Part C1.1 Form of Offer and Acceptance 

Part C1.2 Contract Data 

Part C1.3 Form of Guarantee 

Part C1.4 Ministerial Determination 

Part C1.5 Health & Safety Specifications by Employer 

 

Part C2 Pricing Data 

Part C2.1 Pricing Instructions 

Part C2.2 Bill of Quantities 

Part C2.3 Summary of Bill of Quantities 

Part C3 Scope of Work 

Part C3.1 Description of the Works 

Part C3.2 Engineering 

Part C3.3 Procurement 

Part C3.4 Construction 

Part C3.5 Specifications 

Part C4 Site Information 

Part C4.1 Scope of Site Information 

Part C4.2 Subsoil Investigation 

Part C4.3 Existing Services 

Part C4.4 Existing Buildings & Structures 

Part C5 Annexures 
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 T1.2-4 

Clause Addition or Variation to Standard Conditions of Tender 
 

The following publications form part of the contract documents, but is not supplied by the 
employer. 

VOLUME 2: GENERAL CONDITIONS OF CONTRACT 

The General Conditions of Contract for Construction Works, 3rd Edition (2015), as published by 
the South African Institution of Civil Engineering.  This document is available at the Contractor’s 
expense from the Secretary of the South African Institution of Civil Engineering, Private Bag 
X200, Halfway House, Midrand, 1685.  

Volume 1 is deemed the “Returnable Documents” which must be returned to the Employer in 
terms of submitting a tender offer. 

. 

1.3.2 Replace the item with the following: 

The Standard Conditions of Tender, the Tender Data, List of Returnable Documents and 
Returnable Schedules which are required for tender evaluation purposes, shall also form part of 
the Contract arising from the invitation to tender. 

1.4 

 

1.4.1 

Add the following: 

The Employer’s agent is as applicable in the individual contracts (also known as the Engineer): 

Segen Investments PTY LTD  
Unit 16 Riversdale 
Masselspoort Road 
Bloemfontein 
9301 
 
Cell: 079 697 7690 
e-mail: m.maime@segeninvest.co.za 
 

2.1 

 

 

Add the following: 

Only those tenderers who are registered with the CIDB, prior to the evaluation of submissions, in 
a contractor grading designation equal to or higher than a contractor grading designation 
determined in accordance with the sum tendered, or a value determined in accordance with 
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a CE 
class of construction work are eligible to have their tenders evaluated.  For the sake of clarity 
and subject to satisfactory proof of a tenderer’s ability to perform the work specified at the 
tendered value, the Employer requires the tenderer to have a 6 CE or higher CIDB rating. 

 

Joint Ventures are eligible to submit tenders provided that: 

(a) every member of the joint venture is registered with the CIDB; 

(b) the lead partner has a contractor grading designation of 6 CE or higher; and 

(c) the combined contractor grading designation calculated in accordance with the 

mailto:m.maime@segeninvest.co.za
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 T1.2-5 

Clause Addition or Variation to Standard Conditions of Tender 
Construction Industry Development Regulations is one category higher than a 
contractor grading designation determined in accordance with the sum tendered for a 
CE class of construction work. 

2.2 Add the following: 

Accept that failing the submission of a bona fide tender, a Tenderer shall forfeit his tender 
deposit (if the deposit is refundable) if he fails to return a complete set of documents prior to the 
closing time for the submission of tender offers. 

Accept that on submission of a bona fide tender or return of the documents as required above, a 
Tenderer shall receive his tender deposit within three (3) months of the closing of tenders, if the 
deposit is refundable. 

Accept that the Employer will not compensate the Tenderer for any costs incurred in attending 
interviews in the office of the Employer or the Employer’s Agent (if required). 

Accept that the Employer will not compensate the tenderer for any cost incurred in supplying 
additional information or samples for consideration as part of the tender process. 

2.7 Add the following: 

A compulsory site visit and clarification meeting will be held as follows: 

Refer to Tender Notice and Invitation to Tender (Section T1.1 of the document). 

Confirmation of attendance will be recorded, on site, in the Site Inspection Certificate included in 
Section T2.2.10 of the Document. 

Tender documents will not be made available at the site visit or clarification meeting.  Details 
relating to the collection of tender documents are indicated in the Tender Notice and Invitation to 
Tender (Section T1.1 of the document). 

2.8 Replace the item with the following: 

Request clarification of the tender documents, if necessary, by notifying the Employer’s official or 
the Employer’s agent indicated in the tender notice and invitation to tender (section T1.1) in 
writing at least ten working days before the closing time stated in clause 2.15. 

2.9 Replace the item with the following: 

The Employer does not provide insurance. The Contractor is responsible for providing full 
insurance cover for the contract. 

2.10.5 Add the following new clause to Item 2.10: 

A digital copy of the Bill of Quantities in spreadsheet format may be obtained from the Employer’s 
official or the Employer’s agent indicated in the tender notice and invitation to tender (section 
T1.1) upon sufficient notice. 

2.11 Add the following: 

To correct errors made, draw a line through the incorrect entry and write the correct entry above 
in black ink and place the full signatures of the authorised signatories next to the correct entry. 
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 T1.2-6 

Clause Addition or Variation to Standard Conditions of Tender 

2.12.1 Add the following: 

All alternative tender offers shall be referred to in Section T2.2.1 – Alterations to Tender. 

2.12.2 Add the following: 

Should the Tenderer wish to offer alternative designs and/or construction materials, he shall 
include with this Tender full details thereof, including a complete bill of quantities, formal design 
calculations, and full details of all alternative components proposed to be included in the Works.   

Failure to properly comply with this clause, thereby preventing the Employer and/or the Engineer 
to properly assess the full implications of the alternative tender, is likely to disqualify the 
alternative offered from further consideration. 

No submission by the Contractor after award for additional payment or time for completion of 
Works relating to the alternative offer will be considered, the tendered rates submitted shall be 
considered to reflect the full and final cost implications of the alternative offer. 

2.13 Add the following: 

No claim will be entertained for faults in the tender price resulting from any discrepancies, 
omissions or indistinct figures. 

2.13.2 Replace the item with the following:  

Return all volumes of the tender document to the Employer after completion of the relevant 
sections of each volume in their entirety, either electronically (if they were issued in electronic 
format) or by writing in black ink. 

All volumes are to be left intact in their original formats and no pages shall be removed or re-
arranged. 

 

2.13.3 Add the following: 

No copies of the tender offer are required. 

2.13.4 Add the following: 

Only authorised signatories may sign the original and all copies of the tender offer where 
required in terms of 2.13.3. 
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 T1.2-7 

Clause Addition or Variation to Standard Conditions of Tender 

2.13.5 Add the following: 

The Employer’s address for delivery of tender offers and identification details to be shown on 
each tender offer package are: 

 

Tender box location:  Supply Chain Manager’s Office: 

Physical address: Mohokare Local Municipality 

 1 Hoofd Street 

 ZASTRON  

 

Identification details: 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
The name and address of the tenderer shall be entered on the back of the envelope. 

2.13.6 Add the following: 

A two-envelope procedure will NOT be followed. 

2.13.10 Add the following new clause to Item 2.13: 

Accept that all conditions, which are printed or written upon any stationery used by the Tenderer 
for the purpose of or in connection with the submission of a tender offer for this Contract, which 
are in conflict with the conditions laid down in this document shall be waived, renounced and 
abandoned. 

2.14 Add the following: 

The Tenderer is required to enter information in the following sections of the document: 

Part T2.1 : MBD Forms 

Part T2.2 : Returnable Documents 

Part T2.3 : Returnable Schedules 

Part T2.4 : Checklist 

Part C1.1 : Form of Offer and Acceptance 

Part C1.2 : Contract Data (Part 2) 

Part C2.2 : Bill of Quantities 

Part C2.3 : Summary of Bill of Quantities 



 
 

Contract No SCM/MOH/05/2025 
Portion 1: Tender 
Part T: Tendering Procedures 
Part T1.2: Tender Data 

 
  

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T1.2-8 

Clause Addition or Variation to Standard Conditions of Tender 
 

The above sections shall be signed by the Tenderer (and witnesses where required).  Individual 
pages should only be initialled by the successful Tenderer and by the witnesses after acceptance 
by the Employer of the Tender Offer. 

The Tenderer shall complete and sign the Form of Offer prior to the submission of a Tender 
Offer. 

Accept that failure on the part of the Tenderer to submit any one of the Returnable Documents 
listed in clause 2.23 shall result in a tender offer being regarded as non-responsive. 

The Schedule of Deviations (if applicable) shall be signed by the successful Tenderer after 
acceptance by the Employer of the Tender Offer. 

Accept that the Employer shall in the evaluation of tender offers take due account of the 
Tenderer’s past performance in the execution of similar engineering works of comparable 
magnitude, and the degree to which he possesses the necessary technical, financial and 
other resources to enable him to complete the works successfully within the contract 
period.  Satisfy the Employer and the Engineer as to his ability to perform and complete 
the Works timeously, safely and with satisfactory quality, and furnish details in section T2 
of contracts of a similar nature and magnitude which they have successfully executed in 
the past. 
Accept that the Employer is restricted in accordance with clause 4(4) of the Construction 
Regulations, 2003, to only appoint a contractor whom he is satisfied has the necessary 
competencies and resources to carry out the work safely. 

2.15.1 Add the following: 

The closing time and location for the submission of tender offers are: 

Closing date and time: 22 August 2025 @ 14h00 

Location: Tender Box at the Offices of the Supply Chain Management 
 Mohokare Local Municipality 
 1 Hoofd Street 
 Zastron 

2.16.1 Add the following: 

The tender offer validity period is 90 days. 

If the tender validity expires on a Saturday, Sunday or public holiday, the tender shall remain 
valid and open for acceptance until the closure of business on the following working day. 

2.16.3 Add the following: 

Accept that should the Tenderer unilaterally withdraw his tender during this period, the Employer 
shall, without prejudice to any other rights he may have, be entitled to accept any less favourable 
tender for the Works from those received, or to call for fresh tenders, or to otherwise arrange for 
execution of the Works, and the Tenderer shall pay on demand any additional expense incurred 
by the Employer on account of the adoption of the said courses, as well as either the difference 
in cost between the tender withdrawn (as corrected in terms of clause 3.9 of the Conditions of 
Tender) and any less favourable tender accepted by the Employer, or the difference between the 
tender withdrawn (as corrected) and the cost of execution of the Works by the Employer as well 
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 T1.2-9 

Clause Addition or Variation to Standard Conditions of Tender 
as any other amounts the Employer may have to pay to have the Works completed. 

2.18.3 Add the following new clause to Item 2.18: 

Accept that if requested, the Tenderer shall within 7 days of the date upon which he is requested 
to do so, submit a full report from his banker as to his financial standing.  The Employer may, in 
its discretion, and subject to the provisions of Section 4(1)(d) of the State Tender Board Act 86 of 
1968, condone any failure to comply with the foregoing condition. 

Accept that the Employer or his agent, reserves the right to approach the Tenderer’s banker or 
guarantor(s) as indicated in the tender document, or the bankers of each of the individual 
members of any joint venture that is constituted for purposes of this Contract, with a view to 
ascertaining the whether required guarantee will be furnished, and for purposes of ascertaining 
the financial strength of the Tenderer or of the individual member of such venture. 

2.22 Replace the item with the following:  

Return all retained tender documents prior to the closing time for the submission of Tender 
Offers. 

2.23 Add the following: 

The following certificates/information are to be provided with the tender offer: 

 

(a) Original valid tax clearance certificate (in terms of the Preferential Procurement 
Regulations, 2011 published in Government Gazette No 34350 dated 8 June 2011), 

(b) Certified copy of VAT Registration Certificate, 

(c) Certified copy of Certificate of Incorporation (if tenderer is a Company) 

(d) Certified copy of Founding Statement (if tenderer is a Closed Corporation) 

(e) Certified copy of Partnership Agreement (if tenderer is a Partnership) 

(f) Certified copy of Identity Document (if tenderer is a One-man concern),  

(g) Joint venture agreement (if the tenderer is a joint venture). 

(h) Proof of CIDB Registration. A contractor may not undertake, carry out or complete any 
construction works or portion thereof for public sector contracts, awarded in terms of 
competitive tender or quotation, unless he or she is registered with the CIDB and holds a 
valid registration certificate issued by the Board. 

(i) Original Property Rates & Taxes Clearance Certificate, or a copy of a Valid Lease 
Agreement (if renting)  

(j) Previously successfully completed Completion Certificates. 

(k)         Certified copies of Curricula Vitae of all supervisory and safety personnel. 

(l)          Pro-forma Certificate of Insurance cover. 

(m) Valid certificate of B-BBEE Status Level of Contributor as issued by an accredited body. 
To be attached to the relevant Form in Part 2.2 Returnable Schedules 
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Clause Addition or Variation to Standard Conditions of Tender 
 

3. The Employers Undertakings 

3.1.1 Replace the item with the following:  

Respond to a request for clarification received up to ten working days before the Tender closing 
time stated in the Tender Data and notify all Tenderers who drew procurement documents within 
seven working days of the same date. 

3.4.1 Add the following: 

The time and location for opening of the tender offers are: 

Date and time: 22 August 2025 @ 14h00 

Location: Tender Box at the Offices of the Supply Chain Management 
Mohokare Local Municipality 
20 Hoofd Street 
Zastron 

3.5 Replace the item with the following:  

A two-envelope procedure will NOT be followed. 

 

3.8.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Functionality Criteria 
The functionality criteria are as listed in the table below: 
 

Criteria Points 
Allocated 

Weight Evaluation indicators 

Number of similar type and size of 
projects successfully completed by 
the contactor: 
 
1 project 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above 
 
 
 
 
 
 
 
 
 

 
 
 
 
15 
20 
25 
30 
35 
 

 
 
 
 
 
 

35 

Provide signed appointment and 
completion letter of similar projects 
completed with reference letters of the 
clients that confirms that the projects 
were completed. 
 
For subcontracting: 
Appointment and completion letter of 
the main contactor from the client with 
reference letter of subcontractor 
company name must be attached. 
 

Personnel references (number of 
projects successfully completed by 
the contracts manager with their 

 
 
 

 
 
 

Provide the CV of the CM with a list of 
similar projects they have completed 
and their certified qualifications 



 
 

Contract No SCM/MOH/05/2025 
Portion 1: Tender 
Part T: Tendering Procedures 
Part T1.2: Tender Data 

 
  

 

 
           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T1.2-11 

Clause Addition or Variation to Standard Conditions of Tender 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

certified qualifications: 
 
1 projects 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above 
 

 
 
3 
6 
9 
12 
15 

 
 
 
 

15 

(minimum N. Diploma in Civil 
engineering) and must currently be 
employed by the bidding company, if 
not a letter stating such intent to 
employ the person in question, 
including willingness & acceptance for 
the duration of the project. 
 

Personnel references: number of 
projects successfully completed by 
the site agent with their certified 
qualifications: 
 
1 projects 
2-3 projects 
4-5 projects 
6-7 projects 
8 projects and above  

 
 
 
 
 
4 
8 
12 
16 
20 

 
 
 
 
 
 
 

20 

Provide the CV of the SA with a list of 
similar projects they have completed 
and their certified qualifications 
(minimum N. Diploma and above in 
Civil Engineering or relevant) and must 
currently be employed by the bidding 
company, if not a letter stating such 
intent to employ the person in question, 
including willingness & acceptance for 
the duration of the project. 
 

Contractor plant and equipment: 
 
Excavator x 1 
TLB x 1 
Tipper Truck 
 
 
 
 
 
 
 
 

 
 
10 
5 
5 
 

 
 
 

20 

The bidder must provide proof that the 
plant will be available for the project. 
Ownership of plant must be provided. 
A letter of intent may be provided when 
renting. The letter of intent must be 
project specific. 
 

Bank ratings: 
 
A 
B 
C 
D 
 

 
 
10 
8 
6 
3 

 
 
 
 

10 

A letter from the bank confirming the 
bank rating 

 

 

 

 

3.9 Replace the item with the following:  

Check responsive tender offers for arithmetical errors. 
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Clause Addition or Variation to Standard Conditions of Tender 
Correcting arithmetical errors in the following manner: 

(a) If a bill of quantities (or schedule of quantities or schedule of rates) applies and there is 
an error in the line item total resulting from the product of the unit rate and the quantity, 
the unit rate shall govern and the line item total shall be corrected. 

(b) Where there is an error in the total of the prices, either as a result of other corrections 
required by this checking process or in the tenderer’s addition of prices, the corrected 
total of the prices shall govern. 

(c) Where there is a discrepancy between the amount indicated in the Tenderer’s tender 
offer and the corrected amount obtained after completing the above steps, the corrected 
amount shall govern. 

Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices. 

 

3.11.3 Add the following: 

Unless stated otherwise, and where not in conflict with this Tender Data, the Preferential 
Procurement Regulations of the Mohokare Local Municipality bound in this document as Part 
T1.4, shall also apply. 

Only tenders that pass the eligibility criteria shall be evaluated. Evaluation shall be done in terms 
of Method 2 (Financial Offer and Preferences). 

3.11.7 Add the following: 

Score the financial offers of remaining responsive tender offers using the following formula: 

NFO=W1 x A, 

Where: NFO is the number of tender evaluation points awarded for the financial offer 
 W1 is the maximum possible evaluation points and is equal to 90 
 A is formula 2, option 1 in Table F.1 
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Clause Addition or Variation to Standard Conditions of Tender 

3.11.8 Replace the item with the following:  

Specific Goals  
a) The tendering conditions will stipulate the specific goals, as contemplated in section 

2(1)(d)(ii) of the Preferential Procurement Policy Framework Act, be attained.  

b) 50% 20/10 points will be allocated to promote this goal and points will be allocated in 
terms of the scorecard as follows.  

Black owned Number of Points for 
Preference (80/20)  

Number of Points for  
Preference (90/10)  

100% 10  5  
51% and above but less than 

100 %  
8  4  

less than 51% 6 3 
not black owned  4  2 

Share Holding Certificate to be obtained as evidence  

c. 50% of the 20/10 points will be allocated to promote this goal. Points will be allocated as 
follows: 

Local area of supplier  Number of Points for 
Preference  

80/20  90/10  
Within the boundaries of the Mohokare local municipality  10  5  
Within the boundaries of Xhariep District  6  3  
Within the boundaries of the Free State 4  2  
Outside of the boundaries of the Free State 2       1 

Municipal Account or Lease Agreement of Company to be obtained as evidence  
 

a) Any specific goal for which a point may be awarded, must be clearly specified in the   
invitation to submit a tender. A tenderer failing to submit proof of required evidence to 
claim preferences for other specified goals, which is in line with section 2 (1) (d) (ii) of the 
Act. 

  
- may only score in terms of the 80/90-point formula for price; and   

 
- scores 0 points out of 10/5 of the relevant specific goals where the supplier 

or service provider did not stipulate.  
 

a. The preference points scored by a tenderer must be added to the points scored 
for       price. 
  

b. The points scored must be rounded off to the nearest two decimal places.  
 

c. The contract must be awarded to the tenderer scoring the highest points.  
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Clause Addition or Variation to Standard Conditions of Tender 

3.12 Replace the item with the following:  

If requested by any Tenderer, submit for the Tenderers’ information the policies or certificates of 
insurance (or both) which the conditions of contract identified in the Contract Data require the 
Employer to provide. 

3.13.1 Add the following new sub item to Item 3.13: 

A Tender offer will only be accepted on condition that such acceptance is not prohibited in terms 
of the Municipal Supply Chain Management Regulations published in terms of the Municipal 
Finance Management Act 56 of 2003. 

3.16 Replace the item with the following:  

Notice of non-acceptance of tender will not be sent to individual unsuccessful tenderers.  
Particulars of the accepted tender can be obtained from the Engineer. 

3.17 Add the following: 

The successful tenderer shall receive one copy of the signed contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 

PORTION 1:  TENDER 
 
 

PART T1:  TENDERING PROCEDURES 
 
 

PART T1.3:  STANDARD CONDITIONS OF TENDER 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/18/2019 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

The Standard Conditions of Tender that shall govern, shall be the Standard Conditions of Tender as 
contained in Annex F of the CIDB Standard for Uniformity as published in CIDB Board Notice 86 of 2010 
and as published in Government Gazette No 33239 of 28 May 2010 as amended and supplemented by 
the Tender Data in Part T1.2.  
 
The complete extract entitled “Annex F” is bound hereafter into this volume, and may not have been 
edited where found in electronic format by any tender document compiler or tenderer. However, where 
differences between the original published edition and the edition bound in this document are evident, the 
original published edition shall govern. 
 
 

Annex F 
(normative) 

 
Standard Conditions of Tender 

F.1 General 

F.1.1 Actions 

F.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of 
tender. In their dealings with each other, they shall discharge their duties and obligations as set out in F.2 
and F.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all 
legal obligations and not engage in anticompetitive practices.  

F.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process 
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such 
conflict of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of 
interest in their tender submissions. Employees, agents and advisors of the employer shall declare any 
conflict of interest to whoever is responsible for overseeing the procurement process at the start of any 
deliberations relating to the procurement process or as soon as they become aware of such conflict, and 
abstain from any decisions where such conflict exists or recuse themselves from the procurement 
process, as appropriate.  

 
Note: 1)  A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 
impropriety that can undermine confidence in the ability of that person to act properly in his or 
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her position even if no improper acts result.  

2)  Conflicts of interest in respect of those engaged in the procurement process include direct, 
indirect or family interests in the tender or outcome of the procurement process and any 
personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any 
decisions taken.  

F.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm 
intention and the capacity to proceed with the contract. 

F.1.2  Tender Documents  

The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

F.1.3  Interpretation  

F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in 
the returnable documents are deemed to be part of these conditions of tender. 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for 
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

F.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

a) conflict of interest means any situation in which: 
 

i) someone in a position of trust has competing professional or personal interests which make 
it difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official capacity in 
some way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the organisation 
which employs that employee.  

 
b)  comparative offer means the tenderer’s financial offer after all tendered parameters that will 

affect the value of the financial offer have been taken into consideration in order to enable 
comparisons to be made between offers on a comparative basis  

 
c)  corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence 

the action of the employer or his staff or agents in the tender process; and 
 
d)  fraudulent practice means the misrepresentation of the facts in order to influence the tender 

process or the award of a contract arising from a tender offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels  

 
e) organization means a company, firm, enterprise, association or other legal entity, whether 

incorporated or not, or a public body 
 
f) quality (functionality) means the totality of features and characteristics of a product or service 

that bear on its ability to satisfy stated or implied needs  

 
F.1.4  Communication and employer’s agent  

Each communication between the employer and a tenderer shall be to or from the employer's agent only, 
and in a form that can be readily read, copied and recorded. Communications shall be in the English 
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language. The employer shall not take any responsibility for non-receipt of communications from or by a 
tenderer. The name and contact details of the employer’s agent are stated in the tender data. 

F.1.5  The employer’s right to accept or reject any tender offer  

F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender offer, 
and may cancel the tender process and reject all tender offers at any time before the formalization of a 
contract. The employer shall not accept or incur any liability to a tenderer for such cancellation and 
rejection, but will give written reasons for such action upon written request to do so. 

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a tender process or the 
rejection of all responsive tender offers reissue a tender covering substantially the same scope of work 
within a period of six months unless only one tender was received and such tender was returned 
unopened to the tenderer. 

F.1.6  Procurement procedures 

F.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with the 
tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest number of tender 
evaluation points, as relevant, based on the tender submissions that are received at the closing time for 
tenders. 

F.1.6.2 Competitive negotiation procedure  

F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 
tenderers shall submit tender offers in response to the proposed contract in the first round of submissions. 
Notwithstanding the requirements of F.3.4, the employer shall announce only the names of the tenderers 
who make a submission. The requirements of F.3.8 relating to the material deviations or qualifications 
which affect the competitive position of tenderers shall not apply. 

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in 
terms of the evaluation method and evaluation criteria stated in the tender data, shall be invited in each 
round to enter into competitive negotiations, based on the principle of equal treatment and keeping 
confidential the proposed solutions and associated information. Notwithstanding the provisions of F.2.17, 
the employer may request that tenders be clarified, specified and fine-tuned in order to improve a 
tenderer’s competitive position provided that such clarification, specification, fine-tuning or additional 
information does not alter any fundamental aspects of the offers or impose substantial new requirements 
which restrict or distort competition or have a discriminatory effect. 

F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to 
make a fresh tender offer, based on the same evaluation criteria, with or without adjusted weightings. 
Tenderers shall be advised when they are to submit their best and final offer. 

F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after 
tenderers have been requested to submit their best and final offer. 
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F.1.6.3 Proposal procedure using the two stage-system 

F.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around 
which a contract may be negotiated. The employer shall evaluate each responsive submission in terms of 
the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender. 

F.1.6.3.2 Option 2 

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all 
responsive tenderers to submit tender offers in the second stage, following the issuing of procurement 
documents. 

F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method 
of evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 

F.2 Tenderer’s obligations 

F.2.1 Eligibility 

F.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 
tenderer, or any of his principals, is not under any restriction to do business with employer. 

 
F.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the 
tendering entity (or both) or any other criteria which formed part of the qualifying requirements used by the 
employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the 
employer’s written approval to do so prior to the closing time for tenders. 

 
F.2.2 Cost of tendering 

Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 
any costs incurred in the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer complies with requirements. 

F.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 
omission. 

 
 
F.2.4 Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 
by the employer only for the purpose of preparing and submitting a tender offer in response to the 
invitation. 
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F.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference.  

F.2.6 Acknowledge addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 
necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

F.2.7 Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects 
of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the 
tender data. 

F.2.8 Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least five working 
days before the closing time stated in the tender data. 

F.2.9 Insurance 

No insurance will be provided by the Employer. 

F.2.10 Pricing the tender offer 

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 
Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and 
levies being those applicable 14 days before the closing time stated in the tender data. 

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract data. 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions 
of contract identified in the contract data may provide for part payment in other currencies. 

F.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender 
offer shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

 
F.2.12 Alternative tender offers 

F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 
offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as 
a schedule that compares the requirements of the tender documents with the alternative requirements that 
are proposed. 
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F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data 
or criteria otherwise acceptable to the employer. 

F.2.13 Submitting a tender offer 

F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture 
to provide the whole of the works, services or supply identified in the contract data and described in the 
scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The 
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
employer shall hold liable for the purpose of the tender offer. 

F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages 
as "ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
identification details stated in the tender data, as well as the tenderer's name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 
returnable documents listed in the tender data in an envelope marked “financial proposal” and place the 
remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall state 
on the outside the employer’s address and identification details stated in the tender data, as well as the 
tenderer's name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the 
outside only the employer's address and identification details as stated in the tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated. 

F.2.13.9 Accept that tender offers submitted by facsimile or email will be rejected by the employer, unless 
stated otherwise in the tender data. 

F.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested completely and in the 
form required, may be regarded by the employer as nonresponsive. 

F.2.15 Closing time 

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not 
later than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as 
proof of delivery. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline. 
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F.2.16 Tender offer validity 

F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 
period stated in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for 
an agreed additional period with or without any conditions attached to such extension. 

F.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn 
or substituted by giving the employer’s agent written notice before the closing time for tenders that a 
tender is to be withdrawn or substituted. 

F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the 
requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”. 

F.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Note:  Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a 
preferred tenderer following a competitive selection process, should the Employer elect to do so. 

F.2.18  Provide other material 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 
the tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a full 
and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to why 
it cannot be provided, by the time for submission stated in the employer’s request, the employer may 
regard the tender offer as nonresponsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

 

F.2.19  Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
tender data. 

F.2.20  Submit securities, bonds, policies, etc. 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 

 
F.2.21  Check final draft  

Check the final draft of the contract provided by the employer within the time available for the employer to 
issue the contract. 
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F.2.22  Return of other tender documents 

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the 
validity period stated in the tender data. 

F.2.23  Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

F.3 The employer’s undertakings 

F.3.1  Respond to requests from the tenderer 

F.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to 
five working days before the tender closing time stated in the Tender Data and notify all tenderers who 
drew procurement documents. 

F.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering 
entity (or both) or any other criteria which formed part of the qualifying requirements used to prequalify a 
tenderer to submit a tender offer in terms of a previous procurement process and deny any such request if 
as a consequence: 
 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements; 
b) the new partners to a joint venture were not prequalified in the first instance, either as individual 

firms or as another joint venture; or 
c) in the opinion of the Employer, acceptance of the material change would compromise the outcome 

of the prequalification process. 

F.3.2 Issue Addenda 

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three days before the tender closing time 
stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who drew 
documents. 

F.3.3 Return late tender offers  

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

F.3.4 Opening of tender submissions 

F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence 
of tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 
indicated in the tender data, the name of each tenderer whose tender offer is opened and, where 
applicable, the total of his prices, preferences claimed and time for completion for the main tender offer 
only. 

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 
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F.3.5 Two-envelope system 

F.3.5.1 Where stated in the tender data that a two envelope system is to be followed, open only the 
technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time 
and place stated in the tender data and announce the name of each tenderer whose technical proposal is 
opened. 

F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals will 
be opened. Open only the financial proposals of tenderers, who score in the quality evaluation more than 
the minimum number of points for quality stated in the tender data, and announce the score obtained for 
the technical proposals and the total price and any preferences claimed. Return unopened financial 
proposals to tenderers whose technical proposals failed to achieve the minimum number of points for 
quality. 

F.3.6 Non-disclosure 

Not disclose to tenderers, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations 
for the award of a contract, until after the award of the contract to the successful tenderer. 

F.3.7 Grounds for rejection and disqualification 
Determine whether there has been any effort by a tenderer to influence the processing of tender offers 
and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

F.3.8 Test for responsiveness 

F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 

a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the tender documents. 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

a)  detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

b)  significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 
c)  affect the competitive position of other tenderers presenting responsive tenders, if it were to be 

rectified. 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction 
or withdrawal of the nonconforming deviation or reservation.  

F.3.9 Arithmetical errors, omissions and discrepancies  

F.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. 
Where there is a discrepancy between the amounts in figures and the amount in words, the amount in 
words shall govern.  
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F.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points 
after the evaluation of tender offers in accordance with F.3.11 for:  

a) the gross misplacement of the decimal point in any unit rate;  
b) omissions made in completing the pricing schedule or bills of quantities; or  
c) arithmetic errors in: 
 

i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 
schedules of prices; or  

ii) the summation of the prices.  

F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices.  

F.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:  
 
a)  If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 

the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected.  

 
b)  Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices.  

 
F.3.10 Clarification of a tender offer  

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 
from the tender offer.  

F.3.11 Evaluation of tender offers  

F.3.11.1  General  

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer to a 
comparative offer and evaluate them using the tender evaluation methods and associated evaluation 
criteria and weightings that are specified in the tender data.  

F.3.11.2  Method 1: Financial offer  

In the case of a financial offer:  

a)  Rank tender offers from the most favourable to the least favourable comparative offer.  
b)  Recommend the highest ranked tenderer for the award of the contract, unless there are compelling 

and justifiable reasons not to do so.  
c)  Rerank all tenderers should there be compelling and justifiable reasons not to recommend the 

highest ranked tenderer and recommend the highest ranked tenderer, unless there are compelling 
and justifiable reasons not to do so and the process set out in this subclause is repeated.  

 
F.3.11.3  Methods 2: Financial offer and preference  

In the case of a financial offer and preferences:  
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a)  Score each tender in respect of the financial offer made and preferences claimed, if any, in 
accordance with the provisions of F.3.11.7 and F.3.11.8.  

b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 
formula:  

TEV =NFO + NP  

where:  NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; NP is the number of tender evaluation points awarded for 
preferences claimed in accordance with F.3.11.8.  

 
c)  Rank tender offers from the highest number of tender evaluation points to the lowest.  
d)  Recommend the tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and rerank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points, and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated  

F.3.11.4  Method 3: Financial offer and quality  

In the case of a financial offer and quality:  
 
a)  Score each tender in respect of the financial offer made and the quality offered in accordance with 

the provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail to score the minimum 
number of points for quality stated in the tender data, if any.  

b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 
formula:  

TEV =NFO + NQ  
where: NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; 
 NQ is the number of tender evaluation points awarded for quality offered in accordance with 
F.3.11.9.  

c) Rank tender offers from the highest number of tender evaluation points to the lowest.  
d) Recommend tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated.  

F.3.11.5  Method 4: Financial offer, quality and preferences  

In the case of a financial offer, quality and preferences:  

a)  Score each tender in respect of the financial offer made, preference claimed, if any, and the quality 
offered in accordance with the provisions of F.3.11.7 to F.3.11.9, rejecting all tender offers that fail to 
score the minimum number of points for quality stated in the tender data, if any.  

 
b)  Calculate the total number of tender evaluation points (TEV) in accordance with the following 

formula, unless otherwise stated in the Tender Data:  

TEV =NFO + NP + NQ  
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where:  NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7; 

 NP is the number of tender evaluation points awarded for preferences claimed in 
accordance with F.3.11.8. 

 NQ is the number of tender evaluation points awarded for quality offered in accordance 
with F.3.11.9.  

 
c) Rank tender offers from the highest number of tender evaluation points to the lowest. 
d) Recommend the tenderer with the highest number of tender evaluation points for the award of the 

contract, unless there are compelling and justifiable reasons not to do so.  
e)  Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to 

recommend the tenderer with the highest number of tender evaluation points and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so and the process set out in this subclause is repeated.  

F.3.11.6  Decimal places  

Score financial offers, preferences and quality, as relevant, to two decimal places.  

F.3.11.7  Scoring Financial Offers  

Score the financial offers of remaining responsive tender offers using the following formula:  

NFO =W1xA  

where:  NFO is the number of tender evaluation points awarded for the financial offer. 
 W1 is the maximum possible number of tender evaluation points awarded for the financial 

offer as stated in the Tender Data. 
 A is a number calculated using the formula and option described in Table F.1 as stated in 

the Tender Data.  
 

Table F.1: Formulae for calculating the value of A  

Formul
a  Comparison aimed at achieving  Option 1a  Option 2 a  

1  Highest price or discount  A = (1 +( P - Pm)) 
 Pm  

A = P / Pm  

2  Lowest price or percentage commission / fee  A = (1 - (P - Pm)) 
 Pm  

A = Pm / P  

a Pm  is the comparative offer of the most favourable comparative offer. 
 P is the comparative offer of the tender offer under consideration.  

F.3.11.8 Scoring preferences  

Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of the 
tender data and reject all claims for preferences where tenderers are not eligible for such preferences. 
Calculate the total number of tender evaluation points for preferences claimed in accordance with the 
provisions of the tender data.  

F.3.11.9 Scoring quality  

Score each of the criteria and subcriteria for quality in accordance with the provisions of the Tender Data.  

Calculate the total number of tender evaluation points for quality using the following formula:  
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NQ = W2 x SO/ MS  

where: SO is the score for quality allocated to the submission under consideration; 
 MS is the maximum possible score for quality in respect of a submission; and 
 W2 is the maximum possible number of tender evaluation points awarded for the quality as stated 

in the tender data  

F.3.12 Insurance provided by the employer  

No insurance will be provided by the Employer. 

F.3.13 Acceptance of tender offer  

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable commercial 
risk and only if the tenderer:  

a)  is not under restrictions, or has principals who are under restrictions, preventing participating in the 
employer’s procurement,  

b)  can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses 
the professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience and 
reputation, expertise and the personnel, to perform the contract,  

c)  has the legal capacity to enter into the contract,  
d)  is not insolvent, in receivership, bankrupt or being wound up, has his affairs administered by a court 

or a judicial officer, has suspended his business activities, or is subject to legal proceedings in 
respect of any of the foregoing,  

e) complies with the legal requirements, if any, stated in the tender data, and f) is able, in the opinion of 
the employer, to perform the contract free of conflicts of interest.  

F.3.14 Prepare contract documents  

F.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 
employer as part of the tender documents to take account of:  
 
a) addenda issued during the tender period, 
b)  inclusion of some of the returnable documents, and 
c)  other revisions agreed between the employer and the successful tenderer.  

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.  

F.3.15 Complete adjudicator's contract  

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 
both parties to complete formalities for appointing the selected adjudicator at the same time as the main 
contract is signed.  

 
F.3.16 Notice to unsuccessful tenderers  

F.3.16.1 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and 
returning one copy of the form of offer and acceptance before the expiry of the validity period stated in the 
tender data, or agreed additional period.  

F.3.16.2 After the successful tenderer has been notified of the employer’s acceptance of the tender, notify 
other tenderers that their tender offers have not been accepted.  
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F.3.17 Provide copies of the contracts  

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of 
the contract as soon as possible after completion and signing of the form of offer and acceptance.  

F.3.18 Provide written reasons for actions taken  

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions 
of tender, but withhold information which is not in the public interest to be divulged, which is considered to 
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between 
tenderers.  
 

 
 
 
 

END OF SECTION 
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CONTRACT No SCM/MOH/05/2025 

 
RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 

SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 
 
 
 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 
 

PORTION 1: TENDER 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

CONTENTS 
 

Section Description Page No 
PART T2.1 MBD FORMS .................................................................................................. T2.1-3to31 
 
PART T2.2 RETURNABLE DOCUMENTS ....................................................................... T2.2-1to15 
 
PART T2.3 RETURNABLE SCHEDULES......................................................................... T2.3-1to28 
 
PART T2.4 CHECKLIST ...................................................................................................... T2.4-1to5 
 
 

END OF SECTION 
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MOHOKARE LOCAL MUNICIPALITY 
 

CONTRACT No SCM/MOH/05/2025 
 

RE-ADVERT:  COMPLETION OF THE UPGRADING OF THE 
SMITHFIELD/MOFULATSHEPE OUTFALL SEWER-LINE 

 
 

PORTION 1:  TENDER 
 
 

PART T2: RETURNABLE DOCUMENTS AND SCHEDULES 
 
 

PART T2.1: MBD FORMS 
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MBD FORMS CHECKLIST 

 
 
 
 

√  MBD 1: INVITATION TO BID & COMPANY INFORMATION 

   

√  MBD 2: TAX CLEARANCE CERTIFICATE REQUIREMENTS 

   

√  MBD 3.1: PRICING SCHEDULE FIRM PRICES (PURCHASES) 

   

√  MBD 3.2: PRICING SCHEDULE NON-FIRM PRICES (PURCHASES) 

   

√  MBD 3.3: PRICING SCHEDULE (PROFESSIONAL SERVICES) 

   

√  MBD 4: DECLARATION OF INTEREST 

   

√  MBD 5: DECLARATION FOR PROCUREMENT ABOVE 10 MILLION 

   

√  MBD 6.1: PREFERENCE POINTS CLAIM FORM 

   

√  MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

   

√  MBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 
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         MBD 1 
BID FORM 

 
  

YOU ARE HEREBY INVITED TO SUBMIT A FORMAL BID FOR REQUIREMENTS OF THE MOHOKARE LOCAL 
MUNICIPALITY 

 
 

BID NUMBER: ……………………………. CLOSING DATE: ………………………             CLOSING TIME: …………… 
 
 
DESCRIPTION: ……………………………………………………………………………………………………………………… 
 
  
The successful bidder will be required to fill in and sign a written Contract Form (MBD 7).  
 
 
BID DOCUMENTS MAY BE POSTED TO: 
 
THE MUNICIPAL MANAGER  
P.O. BOX 20 
ZASTRON 
9950 
 
 
OR 
  
DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 
 
SUPPLY CHAIN MANAGEMENT OFFICES 
20 HOOFD STREET 
ZASTRON 
 
 
Bidders should ensure that bids are delivered timeously to the correct address. If the quotation is late, it will not 
be accepted for consideration. 
 
 
The Tender box is generally open 8 hours a day, 5 days a week.     
 
 
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED) 
 
 
THIS TENDER IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2011, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT 
 
 
NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (as defined in Regulation 
1 of the Local Government: Municipal Supply Chain Management Regulations) 
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THE FOLLOWING PARTICULARS MUST BE FURNISHED 

(FAILURE TO DO SO WILL RESULT IN YOUR BID BEING DISQUALIFIED) 
 

 
NAME OF BIDDER   ……………………………………………………………………………………………………………… 
 
POSTAL ADDRESS   ………………………………………………………………………………………………………………. 
   
STREET ADDRESS   ……………………………………………………………………………………………………………… 
  
TELEPHONE NUMBER   CODE……………NUMBER…………………………………………………………………………….. 
 
CONTACT PERSON   ....................................................................................................................................... 
 
CELLPHONE NUMBER   ……………………………………………………………………………………………………………… 
 
FACSIMILE NUMBER   CODE ………… .NUMBER……………………………………………………………………………… 
 
E-MAIL ADDRESS   ……………………………………………………………………………………………………………….. 
 
VAT REGISTRATION NUMBER  ……………………………………………………………………………………………………………… 
 
HAS AN ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE BEEN ATTACHED? (MBD 2)    YES/NO 
 
HAS A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE BEEN SUBMITTED? (MBD 6.1)    YES/NO 
 
IF YES, WHO WAS THE CERTIFICATE ISSUED BY? 
 
AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA)    □ 
A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN NATIONAL ACCREDITATION SYSTEM (SANAS)  □ 
A REGISTERED AUDITOR             □  
(Tick applicable box) 
 
(A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR 
B-BBEE)     
         
ARE YOU THE ACCREDITED REPRESENTATIVE 
IN SOUTH AFRICA FOR THE GOODS/SERVICES/WORKS OFFERED?       
        YES/NO 
      (IF YES ENCLOSE PROOF) 

 
SIGNATURE BIDDER  …………………………………………………………………………………………………………….. 
 
DATE …………………………………………………………………………………………………………….. 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED ……………………………………………………………………………………………………………… 
 
TOTAL BID PRICE (Exc. VAT)....………………........................                           TOTAL BID PRICE (Incl. VAT).............................………….... 
 
 TOTAL NUMBER OF ITEMS OFFERED ……………………………… 
 
_____________________________________________________________________________________________________________________ 
 

ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 
 
Municipality / Municipal Entity:   Mohokare Local Municipality. 
 
Department : Supply Chain Management 
 
Contact Person : Mr. T. Lebete 
  
Tel  :  064 472 2549 
  
 

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO: 
 
Contact Person :    Mr. SL Shamase 
 
Tel  : 074 085 3384 
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TAX CLEARANCE CERTFICATE REQUIREMENTS 

 
It is a condition of bid that the taxes of the successful bidder must be in order, or that 
satisfactory arrangements have been made with South African Revenue Service (SARS) to meet 
the bidder’s tax obligations. 
 
1 In order to meet this requirement bidders are required to complete in full the attached form TCC 001  

“Application for a Tax Clearance Certificate” and submit it to any SARS branch office nationally. The Tax 
Clearance Certificate Requirements are also applicable to foreign bidders / individuals who wish to submit 
bids. 

 
2 SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 (one) year 

from the date of approval.   
 
3 The original Tax Clearance Certificate must be submitted together with the bid.  Failure to submit the original 

and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified copies of the Tax 
Clearance Certificate will not be acceptable. 

 
4 In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a separate 

Tax Clearance Certificate.  
 
5 Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any SARS branch 

office nationally or on the website www.sars.gov.za.  
 
6 Applications for the Tax Clearance Certificates may also be made via eFiling.  In order to use this provision, 

taxpayers will need to register with SARS as eFilers through the website www.sars.gov.za.  
 

 
 
 
 
 
 
 
  

 
 



TCC 001  
TAX CLEARANCE

Application for a Tax Clearance 

Certificate

Name/Legal name

(Initials & Surname 

or registered name)

Surname

Particulars of applicant

Purpose

Particulars of representative (Public Officer/Trustee/Partner)

Trading name 

(if applicable)

First names

VAT registration no

Customs code

Income Tax ref no

Income Tax ref no

PAYE ref no

SDL ref no

UIF ref no

Page 1 of 2

ID/Passport no

ID/Passport no

Company/Close Corp. 

registered no

4

7

L

U

Telephone no

Telephone no

Physical address

Physical address

Postal address

E-mail address

E-mail address

Fax 

no

Fax 

no

C O D E

C O D E

N U M B E R

N U M B E R

C O D E

C O D E

N U M B E R

N U M B E R

If “Good standing”, please state the purpose of this application

Select the applicable option Tenders Good standing
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Particulars of the 3 largest contracts previously awarded

Particulars of tender (If applicable)

Audit

Date started

I the undersigned confirm that I require a Tax Clearance Certificate in respect of   Tenders    or   Goodstanding.

I hereby authorise and instruct                                                                                       to apply to and receive from 

SARS the applicable Tax Clearance Certificate on my/our behalf.

Appointment of representative/agent (Power of Attorney)

Date finalised Principal Contact person Telephone number Amount

Name of 

representative/ 

agent

Name of applicant/ 

Public Officer

Signature of representative/agent

Signature of applicant/Public Officer

Date

Date

Expected duration 

of the tender

Estimated Tender 

amount

Are you currently aware of any Audit investigation against you/the company?

If “YES” provide details

Tender number

R ,

year(s)

C C Y Y

C C Y Y

M M

M M

D D

D D

YES NO

Notes:1. It is a serious offence to make a false declaration.2. Section 75 of the Income Tax Act, 1962, states: Any person who(a) fails or neglects to furnish, file or submit any return or document as and when required by or under this Act; or(b) without just cause shown by him, refuses or neglects to-(i) furnish, produce or make available any information, documents or things;(ii) reply to or answer truly and fully, any questions put to him ...As and when required in terms of this Act ... shall be guilty of an offence ...3. SARS will, under no circumstances, issue a Tax Clearance Certificate unless this form is completed in full.4. Your Tax Clearance Certificate will only be issued on presentation of your South African Identity Document or Passport (Foreigners only) as applicable.

Declaration

I declare that the information furnished in this application as well as any supporting documents is true and correct in every 

respect.
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       MBD 3.1 
 

PRICING SCHEDULE – FIRM PRICES 
(PURCHASES) 

 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY 
POINT  

 
 

Name of Bidder……………………………….............…… Bid Number …………………….. 
 
                Closing Time ……………. …..                                            Closing Date   ……………………… 
                                 
 
OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID. 
 
__________________________________________________________________________ 
 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.       **(ALL APPLICABLE TAXES INCLUDED) 
 
 
 
 
- Required by:     …………………………………. 
 
- At:      …………………………………. 
        

………………………………… 
 
- Brand and Model    …………………………………. 
       
- Country of Origin    

 …………………………………. 
  
 
- Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery   …………………………………. 
        *Delivery: Firm/Not firm 

 
- Delivery basis     …………………………………….   

 
 

Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 
 
** “all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  
insurance fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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         MBD 3.2 
PRICING SCHEDULE – NON-FIRM PRICES 

(PURCHASES) 
 
  
NOTE:  PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 

BIDDING DOCUMENTS.  
 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE 
PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

Name of Bidder………………………………………                 Bid number………………………………… 
 
Closing Time ………………………                                         Closing Date  ………………………………………… 
                                   

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
--------------------------------------------------------------------------------------------------------------------------------------------------------- 
 
ITEM QUANTITY  DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.         **(ALL APPLICABLE TAXES INCUDED) 
--------------------------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
- Required by:        ………………………………………… 
 
- At:         …….…..………………………………. 
       

    
 
- Brand and model       ……..…………………………………. 
-        
- Country of origin       ……...…………………………………. 
 
 
- Does the offer comply with the specification(s)?     *YES/NO 
 
- If not to specification, indicate deviation(s)    …………………………………………. 
   
- Period required for delivery      …………………………………………. 
 
- Delivery:         *Firm/Not firm 
 
 
** ”all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance fund 
contributions and skills development levies. 
 
 
*Delete if not applicable 
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MBD 3.2 
 

PRICE ADJUSTMENTS 
 

 
A  NON-FIRM PRICES SUBJECT TO ESCALATION 
 
1. IN CASES OF PERIOD CONTRACTS, NON FIRM PRICES WILL BE ADJUSTED (LOADED) WITH 

THE ASSESSED CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON FIRM PRICES WHEN 
CALCULATING THE COMPARATIVE PRICES 

 
2. IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE 

FOLLOWING FORMULA: 
 

 
( ) 



 −+++− 11

Fo
dFt

Mo
CMt

Po
bPt

Lo
aLtx

 

Where: 
 

Pa = The new escalated price to be calculated. 
(1-V) Pt =  85% of the original bid price. Note that Pt must always be the 

original bid price and not an escalated price. 
D1, D2.. = Each factor of the bid price eg. labour, transport, clothing, footwear, 

etc.  The total of the various factors D1,D2…etc. must add up to 
100%. 

R1t, R2t…… = Index figure obtained from new index (depends on the number of 
factors used). 

R1o, R2o = Index figure at time of bidding. 
VPt = 15% of the original bid price.  This portion of the bid price remains firm 

i.e. it is not subject to any price escalations. 
 
3. The following index/indices must be used to calculate your bid price: 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 
4. FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA.  THE 

TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%. 
 

FACTOR 
(D1, D2 etc. eg. Labour, transport etc.) P           PERCENTAGE OF BID PRICE 
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MBD 3.2 
 
B PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS 
 
1. Please furnish full particulars of your financial institution, state the currencies used in the conversion of 

the prices of the items to South African currency, which portion of the price is subject to rate of 
exchange variations and the amounts remitted abroad.  

 

PARTICULARS OF FINANCIAL 
INSTITUTION ITEM NO PRICE CURRENCY RATE 

PORTION OF 
PRICE 

SUBJECT TO 
ROE 

AMOUNT IN 
FOREIGN 

CURRENCY 
REMITTED 
ABROAD 

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

 
 
 
2. Adjustments for rate of exchange variations during the contract period will be calculated by using the 

average monthly exchange rates as issued by your commercial bank for the periods indicated 
hereunder: (Proof from bank required) 
 
 

AVERAGE MONTHLY EXCHANGE RATES FOR THE 
PERIOD: 

DATE DOCUMENTATION 
MUST BE SUBMITTED 

TO THIS OFFICE 

DATE FROM WHICH NEW 
CALCULATED PRICES 

WILL BECOME 
EFFECTIVE 

DATE UNTIL WHICH NEW 
CALCULATED PRICE 
WILL BE EFFECTIVE 
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MBD 3.3 
PRICING SCHEDULE  
(Professional Services) 

 
 

 
Name of Bidder:……………………………………………………                     Bid Number: ………….……………………………  
 
Closing Time: ………….…………………….                                                  Closing Date   …………………………………………   
        

 
OFFER TO BE VALID FOR …………DAYS FROM THE CLOSING DATE OF BID. 
 
ITEM   DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO    **(ALL APPLICABLE TAXES INCLUDED) 
 
 1. The accompanying information must be used for the formulation 
  of proposals. 
 
 2. Bidders are required to indicate a ceiling price based on the total 
  estimated time for completion of all phases and including all 
  expenses inclusive of all applicable taxes for the project.   R………..…………… 
 
 3. PERSONS WHO WILL BE INVOLVED IN THE PROJECT AND  
  RATES APPLICABLE (CERTIFIED INVOICES MUST BE  
  RENDERED IN TERMS HEREOF) 
 
 4. PERSON AND POSITION HOURLY RATE DAILY RATE 
 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 -------------------------------------------------------------------------------------- R------------------------------ --------------------------------- 
 5. PHASES ACCORDING TO WHICH THE PROJECT WILL BE 
  COMPLETED, COST PER PHASE AND MAN-DAYS TO BE  
  SPENT 
 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
  ------------------------------------------------------------------------------- R------------------------------ -------------------------- days 
 
 5.1 Travel expenses (specify, for example rate/km and total km, class 
  of airtravel, etc).  Only actual costs are recoverable.  Proof of the 
  expenses incurred must accompany certified invoices. 
 
  DESCRIPTION OF EXPENSE TO BE INCURRED RATE QUANTITY AMOUNT 
 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  -------------------------------------------------------------------------------- ………………. …………….. R……………….. 
 
**“all applicable taxes” includes value-added taxes, pay as you earn, income tax, unemployment insurance fund 
contributions and skills development levies. 
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 5.2 Other expenses, for example accommodation (specify, eg. Three 
  star hotel, bed and breakfast, telephone cost, reproduction cost, 
  etc.).  On basis of these particulars, certified invoices will be checked 
  for correctness.  Proof of the expenses must accompany invoices. 
 
  DESCRIPTION OF EXPENSE TO BE INCURRED RATE QUANTITY AMOUNT 
 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
  ---------------------------------------------------------------------------------- ………………. …………….. R……………….. 
 
   TOTAL:  R…………………………………… 
 
 6. Period required for commencement with project after 
  acceptance of bid ………………………………………………………………. 
 
 7. Estimated man-days for completion of project ………………………………………………………………. 
 
 8. Are the rates quoted firm for the full period of contract? ……………………………………………*YES/ NO. 
 
 9. If not firm for the full period, provide details of the basis on which 
  adjustments will be applied for, for example consumer price index……………………………………………… 
   
  ………………………………………………………………. 
  ………………………………………………………………. 
  ………………………………………………………………. 
*Delete if not applicable 
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MBD 5 
 

 
DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
For all procurement expected to exceed R10 million (all applicable taxes included), bidders 
must complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial 

statements for auditing?                                          
 
 
 
1.1 If yes, submit audited annual financial statements for the 

past three years or since the date of establishment if 
established during the past three years. 

 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
2 Do you have any outstanding undisputed commitments for 

municipal services towards any municipality for more than 
three months or any other service provider in respect of 
which payment is overdue for more than 30 days? 

 
 
2.1 If no, this serves to certify that the bidder has no 

undisputed commitments for municipal services towards 
any municipality for more than three months or other 
service provider in respect of which payment is overdue for 
more than 30 days. 

 
 
2.2 If yes, provide particulars. 
 

……………………………………………………………… 
 
            ………………………………………………………………. 
 
            ………………………………………………………………. 
 
             …………………………………………………………….. 
 
* Delete if not applicable 
 
   

 
 
                              *YES / NO 
  
              
 
 
 
 
 
                 *YES / NO 
 
 
 
 
 
 
 
                            *YES / NO 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3 Has any contract been 
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awarded to you by an organ of state during the past five 
years, including particulars of any material non-
compliance or dispute concerning the execution of such 
contract? 

 
3.1       If yes, furnish particulars 

 
             ………………………………………………………………. 
 

…………………………………………………… 
 *YES / NO 

 
 

 

 
 

 
 
 
 
 

 

 
4. Will any portion of goods or services be sourced from outside                            *YES / NO 
             the Republic, and, if so, what portion and whether any portion  
             of payment from the municipality / municipal entity is expected to be  
             transferred out of the Republic? 
 
 
4.1 If yes, furnish particulars 
 
 

…………………………………………………….. 
 
…………………………………………………….. 

 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO 
BE  
 
FALSE.   
 
 
………………………………….. …………………………………….. 
Signature                                                Date 
 
 
………………………................. ……………………………………. 
Position  Name of Bidder 
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Ground Level

Manhole Name

Inlet Level / Outlet Level

Link Type / Link Size

Length / Slope

Flow
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Velocity

Hydraulic Elevation

Manhole MH-22 to EX-MH

1:1000
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Horizontal
SCALES:

NGL

PIPE

DRAWING NO.

AMENDMENTS

REVISION
A

CONTRACT No. : SHEET NO:

PROJECT STATUS

DRAWING NO.

INSPECTOR OF WORKS:

INITIALS AND SURNAME

PROJECT ENGINEER:

DATESIGNATURE

REMARKS:

DRAWING
CONCEPT

DRAWING
PRELIMINARY DETAILED

DRAWING
TENDER

DRAWING

GENERAL

NOTES AND SPECIFICATIONS

SHEET LAYOUT

ORIGINAL PAPER SIZE:

DRAWING CHECKED BY

APPROVED BY 

DRAWN

APPROVED BY 

SIGNATURE:............................................................................  DATE:...............................

DESIGNED

PROJECT No. : SCALE : DATE :

SIGNATURE & PR NUMBER DATE

SIGNED

SIGNED

SIGNATURE:............................................................................  DATE:...............................

DRAWING
CONSTRUCTION

DRAWING
ASBUILT

SMITHFIELD SEWER LAYOUT FROM MH1 TO MH22
  SCALE  1:1000

PROJECT TITLE

DRAWING TITLE

AS-SHOWN MAY_2021000

A0

SHEET

SEGEN INVESTMENTS
GKT_HERMANUS

GKT_HERMANUS

02

MOHOKARE LOCAL MUNICIPALITY 

PO BOX 20
ZASTRON
9950

TEL: (051) 673 9600

EB

LEGEND

NAME

BENCH MARKS

Y X Z

EPEPEP

BENCH MARK

TREE

EXISTING SEWER LINE

CADASTRAL

POWERLINE

FENCE

ROAD SIGN

FIRE HYDRAND

WATER VALVE VLV

SMHSMHSMH

BM9

BM5

BM10
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44388.578

43870.366

3343861.218

3344257.507

3344915.036

1388.934

1385.020

1386.045

FH

RS

WATER METER
ELECTRIC BOX

STAY WIRE

TELKOM LINE TP TP TP

BM15 45835.911 3344893.308 1405.597

PROPOSED SEWER LINE

LAYOUT AND LONG SECTION SHEET 1 OF 12

SMITHFIELD SEWER NETWORK

1. THE OFFICE OF THE MOHOKARE LOCAL MUNICIPAL

(MLM) MUST BE NOTIFIED BEFORE ANY

CONSTRUCTION WORKS RELATED TO THE

INSTALLATION OF SEWER COMMENTS

2. ALL CONSTRUCTION WORK SHALL COMPLY WITH THE

RELEVANT SABS1200 SPECIFICATION AND THE MLM

SPECIFIC REQUIREMENTS

3. ALL MATERIALS USED IN INSTALLING SEWER MAINS

SHALL COMPLY WITH THE RELEVANT SABS

SPECIFICATIONS AND WITH THE MINIMUM

REQUIREMENTS OF MLM

4. THE POSITION AND DEPTH OF ALL THE EXISTING

SERVICES WHERE AFFECTED BY THE WORKS SHALL

BE CONFIRMED PRIOR TO ANY CONSTRUCTION

5. THE TIE-IN CONNECTIONS TO THE EXISTING SEWER

MANHOLES AND MAINS SHALL BE CARRIED OUT IN

LIAISON WITH THE MLM OFFICE NOTE THAT A

MINIMUM OF TWO WEEKS NOTICE SHALL BE GIVEN

TO THE MLM TO ATTEND SITE INSPECTION.

1. SEWER LAID AT GRADIENT STEEPER THAN 1:12 SHALL

BE ANCHORED AT THE JOINS WITH ANCHOR BLOCKS

WITH CONCRETE STRENGTH OF 15MPa

2. SEWER MANHOLES ARE TO BE SPACED AT A

MAXIMUM DISTANCE OF 80m
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LIAISON WITH THE MLM OFFICE NOTE THAT A
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TO THE MLM TO ATTEND SITE INSPECTION.

1. SEWER LAID AT GRADIENT STEEPER THAN 1:12 SHALL

BE ANCHORED AT THE JOINS WITH ANCHOR BLOCKS
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2. SEWER MANHOLES ARE TO BE SPACED AT A
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Sewer Schedule
Name

MH-1
MH-2
MH-3
MH-4
MH-5
MH-6
MH-7
MH-8
MH-9
MH-10
MH-11
MH-12
MH-13
MH-14
MH-15
MH-16
MH-17
MH-18
MH-19
MH-20
MH-21
MH-22
MH-23
MH-24
MH-25
MH-26
MH-27
MH-28
MH-29
MH-30
MH-31
MH-32
MH-33
EX-MH
MH-106
MH-107
MH-108
MH-109
MH-110
MH-111
MH-112
MH-113
MH-114
MH-115
MH-93
MH-94
MH-95
MH-96
MH-97
MH-98
MH-99
MH-100
MH-101
MH-102
MH-103
MH-104
MH-64
MH-65
MH-66
MH-67
MH-68
MH-69
MH-70
MH-71
MH-72
MH-73
MH-74
MH-75
MH-76
MH-77
MH-78
MH-79
MH-80
MH-81
MH-29

Y-Coord
44201.68
44158.03
44148.76
44153.20
44147.06
44140.90
44098.16
44102.64
44148.93
44195.21
44196.47
44178.97
44160.76
44142.54
44136.39
44175.46
44214.27
44253.07
44293.55
44301.93
44273.40
44230.79
44184.87
44138.94
44093.46
44073.58
44044.15
44015.65
43987.06
43979.73
43924.90
43870.07
43814.90
43814.08
45747.95
45676.75
45605.54
45571.06
45525.24
45479.41
45434.89
45387.75
45341.92
45299.89
45276.33
45218.41
45160.49
45102.56
45044.64
44988.43
44971.93
44917.20
44862.47
44813.76
44792.26
44770.75
44750.84
44746.73
44693.57
44687.46
44712.66
44670.02
44627.12
44592.24
44531.46
44522.98
44489.20
44416.66
44344.12
44271.45
44196.76
44128.47
44076.78
44031.92
43987.06

X-Coord
3343735.39
3343734.97
3343750.50
3343810.20
3343862.65
3343915.31
3343966.05
3343984.77
3344006.01
3344027.25
3344031.07
3344086.02
3344128.64
3344171.25
3344208.14
3344251.54
3344294.65
3344337.76
3344368.00
3344389.55
3344430.37
3344489.17
3344551.34
3344613.51
3344664.47
3344686.75
3344746.64
3344805.09
3344863.47
3344872.92
3344903.96
3344934.99
3344966.21
3344992.15
3345004.59
3344975.28
3344946.00
3344931.82
3344878.91
3344826.00
3344771.85
3344720.17
3344667.26
3344618.44
3344612.53
3344663.26
3344713.99
3344764.73
3344815.46
3344864.70
3344885.17
3344928.93
3344972.69
3345011.63
3345078.25
3345144.86
3345206.54
3345209.55
3345193.10
3345184.04
3345112.21
3345063.15
3345014.32
3344974.96
3344970.09
3344983.99
3344982.18
3344952.43
3344922.69
3344892.89
3344886.00
3344879.71
3344874.94
3344869.20
3344863.47

Cover
1387.56
1387.69
1387.52
1386.40
1385.61
1385.91
1385.23
1383.76
1383.04
1385.39
1385.47
1385.29
1384.92
1384.75
1384.53
1384.28
1383.93
1383.91
1383.88
1383.90
1383.41
1383.33
1382.84
1381.91
1381.30
1381.56
1381.37
1380.45
1380.05
1380.12
1382.79
1384.66
1380.84
1378.80
1404.31
1403.11
1402.27
1402.29
1401.85
1401.43
1400.94
1400.20
1399.91
1399.76
1399.37
1398.01
1396.40
1394.81
1394.23
1392.84
1392.31
1391.98
1391.47
1390.73
1388.19
1387.59
1387.23
1387.01
1386.04
1385.89
1386.28
1385.74
1385.45
1384.69
1383.89
1383.61
1383.08
1382.29
1381.09
1380.48
1380.69
1381.20
1379.34
1378.96
1380.05

Inlet
1385.91
1385.67
1385.57
1385.26
1384.95
1384.68
1384.31
1383.96
1383.92
1383.63
1383.61
1383.23
1382.99
1382.73
1382.51
1382.17
1381.85
1381.56
1381.27
1381.15
1380.88
1380.51
1380.10
1379.70
1379.36
1379.20
1378.84
1378.51
1378.18
1378.07
1377.74
1377.40
1377.07
1376.91
1402.94
1401.75
1400.90
1400.72
1400.37
1400.02
1399.58
1398.83
1398.48
1398.16
1398.00
1396.64
1395.03
1393.40
1392.82
1391.43
1390.91
1390.55
1390.07
1389.32
1386.78
1386.13
1385.77
1385.55
1384.58
1384.43
1384.05
1383.73
1383.40
1383.14
1382.05
1381.97
1381.56
1380.77
1380.02
1379.61
1379.23
1378.90
1378.64
1378.41
1378.18

Depth
1.65
2.01
1.95
1.14
0.66
1.23
0.91

-0.20
-0.87
1.76
1.86
2.05
1.94
2.03
2.02
2.10
2.08
2.35
2.61
2.76
2.53
2.82
2.74
2.21
1.94
2.37
2.53
1.94
1.86
2.05
5.06
7.27
3.77
1.89
1.37
1.37
1.37
1.58
1.48
1.42
1.37
1.37
1.43
1.60
1.37
1.37
1.37
1.41
1.41
1.41
1.41
1.42
1.41
1.41
1.41
1.45
1.46
1.46
1.46
1.45
2.23
2.01
2.05
1.55
1.84
1.64
1.52
1.52
1.06
0.86
1.46
2.30
0.70
0.56
1.86

Length

43.66
18.08
59.86
52.81
53.01
66.34
19.25
50.93
50.92
4.03

57.66
46.35
46.35
37.39
58.40
58.00
58.00
50.52
23.13
49.80
72.61
77.29
77.29
68.30
29.87
66.73
65.03
65.00
11.97
63.00
63.00
63.39
25.95

77.00
77.00
37.27
70.00
70.00
70.10
69.95
70.00
64.42
24.29
77.00
77.00
77.00
77.00
74.72
26.29
70.08
70.06
62.37
70.00
70.00
64.81
5.09

55.65
10.93
76.12
65.00
65.00
52.59
60.98
16.29
33.84
78.40
78.40
78.54
75.00
68.58
51.91
45.23
45.23

Slope

0.55 %
0.55 %
0.52 %
0.58 %
0.52 %
0.55 %
1.84 %
0.09 %
0.56 %
0.57 %
0.65 %
0.53 %
0.56 %
0.59 %
0.57 %
0.55 %
0.51 %
0.56 %
0.50 %
0.54 %
0.51 %
0.53 %
0.51 %
0.51 %
0.54 %
0.54 %
0.51 %
0.50 %
0.92 %
0.53 %
0.54 %
0.52 %
0.62 %

1.55 %
1.10 %
0.50 %
0.50 %
0.50 %
0.63 %
1.07 %
0.50 %
0.50 %
0.67 %
1.76 %
2.09 %
2.12 %
0.75 %
1.87 %
1.99 %
0.50 %
0.70 %
1.19 %
3.63 %
0.93 %
0.55 %
4.36 %
1.74 %
1.37 %
0.50 %
0.50 %
0.50 %
0.50 %
1.78 %
0.50 %
1.22 %
1.00 %
0.95 %
0.52 %
0.51 %
0.48 %
0.50 %
0.52 %
0.50 %

Type

PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC

PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC
PVC

Size

160
160
160
160
160
160
160
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
250
400
400
400
400
400

160
160
160
160
160
160
160
160
160
160
160
160
160
200
200
200
200
200
200
200
200
250
250
250
250
250
250
250
250
250
315
315
315
315
315
315
315
315
315
315

MH-116
MH-117
MH-118
MH-119
MH-120
MH-121
MH-122
MH-123
MH-124
MH-125
MH-126
MH-127
MH-128
MH-129
MH-130
MH-131
MH-132
MH-133
MH-134
MH-135
MH-136
MH-137
MH-72
MH-35
MH-36
MH-37
MH-38
MH-39
MH-40
MH-5
MH-41
MH-42
MH-8
MH-43
MH-44
MH-45
MH-46
MH-47
MH-48
MH-20
MH-49
MH-50
MH-51
MH-52
MH-53
MH-54
MH-55
MH-46
MH-56
MH-57
MH-58
MH-59
MH-60
MH-61
MH-62
MH-63
MH-64
MH-82
MH-83
MH-84
MH-85
MH-86
MH-87
MH-88
MH-89
MH-90
MH-91
MH-92
MH-93

45273.40
45230.75
45188.10
45153.68
45143.90
45094.74
45045.33
44995.92
44989.08
44946.42
44903.74
44865.18
44857.48
44801.16
44748.33
44695.51
44642.69
44589.86
44545.57
44541.85
44538.13
44534.40
44531.46
43894.21
43918.43
43959.96
44016.01
44073.89
44131.77
44147.06
44032.51
44079.26
44102.64
44464.83
44434.96
44405.09
44408.25
44383.78
44339.57
44301.93
44627.33
44594.22
44561.11
44519.07
44478.31
44456.86
44421.81
44408.25
45238.70
45196.59
45155.00
45111.97
45039.03
44967.24
44895.54
44823.87
44750.84
45790.14
45739.74
45689.18
45638.62
45588.06
45537.63
45487.17
45450.49
45442.79
45383.53
45325.61
45276.33

3344583.52
3344534.47
3344485.43
3344445.85
3344448.14
3344486.93
3344530.69
3344574.45
3344575.10
3344524.50
3344475.48
3344431.20
3344431.23
3344475.49
3344521.42
3344567.35
3344613.28
3344659.21
3344697.71
3344769.62
3344841.52
3344913.43
3344970.09
3343797.88
3343833.21
3343859.90
3343856.28
3343852.54
3343848.81
3343862.65
3344036.92
3343986.19
3343984.77
3344149.57
3344189.96
3344230.36
3344251.29
3344272.60
3344335.71
3344389.55
3344472.69
3344434.73
3344396.77
3344344.10
3344291.42
3344293.71
3344252.82
3344251.29
3345208.28
3345243.72
3345279.71
3345316.95
3345294.91
3345273.22
3345251.22
3345229.09
3345206.54
3344858.55
3344800.65
3344742.58
3344684.50
3344626.42
3344568.23
3344510.08
3344467.81
3344469.77
3344518.63
3344569.37
3344612.53

1399.46
1399.21
1399.02
1399.07
1398.89
1398.12
1397.44
1396.42
1396.27
1396.58
1396.25
1395.86
1395.72
1393.86
1391.85
1389.26
1387.59
1385.83
1385.10
1384.46
1384.31
1384.15
1383.89
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